Appendix 1

Potential timescales

1. Timetable to achieve Feb 2019 County Council Meeting

	2018												2019	
	Jan	Feb	Mar	April	May	June	July	Aug	Sept	Oct	Nov	Dec	Jan	Feb
CMT Report	10th													
Cabinet Report		5th												
Appoint Commissioners														
Commission set up meeting														
'Call for Evidence'														
Submission of Evidence to Commissioners														
Societal Challenges and Changes Hearing														
Spatial Planning Challenges Hearing														
Economy Hearing														
Work, Skills and Lifestyle Hearing														
Environment and Quality of Place Hearing														
Rural Hampshire Hearing														
Concluding Hearings														
Preparation of final report														
Final report to County Council														

2. Timetable to achieve July 2019 County Council Meeting

	2018												2019						
	Jan	Feb	Mar	Apr	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun	Jul
CMT Report	10th																		
Cabinet Report		5th																	
Appoint Commissioners																			
Commission set up meeting																			
'Call for Evidence'																			
Submission of Evidence to Commissioners																			
Societal Challenges and Changes Hearing																			
Spatial Planning Challenges Hearing																			
Economy Hearing																			
Work, Skills and Lifestyle Hearing																			
Environment and Quality of Place Hearing																			
Rural Hampshire Hearing																			
Concluding Hearings																			
Preparation of final report																			
Final report to County Council																			