
 

 
 

NOTICE OF MEETING 
 
Meeting 
 

Buildings, Land and Procurement Panel 
 

Date and Time Wednesday, 6th April, 2022 at 10.00 am 
  
Place Denning Room, EII Podium, Winchester 
  
Enquiries to members.services@hants.gov.uk 
  
Carolyn Williamson FCPFA 
Chief Executive 
The Castle, Winchester SO23 8UJ 
 
FILMING AND BROADCAST NOTIFICATION 
This meeting may be recorded and broadcast live on the County Council’s website and 
available for repeat viewing, it may also be recorded and filmed by the press and 
public. Filming or recording is only permitted in the meeting room whilst the meeting is 
taking place so must stop when the meeting is either adjourned or closed.  Filming is 
not permitted elsewhere in the building at any time. Please see the Filming Protocol 
available on the County Council’s website. 

 
AGENDA 

 
1. APOLOGIES FOR ABSENCE   
 
 To receive any apologies for absence. 

 
2. DECLARATIONS OF INTEREST   
 
 All Members who believe they have a Disclosable Pecuniary Interest in 

any matter to be considered at the meeting must declare that interest 
and, having regard to Part 3 Paragraph 1.5 of the County Council's 
Members’ Code of Conduct, leave the meeting while the matter is 
discussed, save for exercising any right to speak in accordance with 
Paragraph 1.6 of the Code.  Furthermore all Members with a Personal 
Interest in a matter being considered at the meeting should consider, 
having regard to Part 5, Paragraph 4 of the Code, whether such interest 
should be declared, and having regard to Part 5, Paragraph 5 of the 
Code, consider whether it is appropriate to leave the meeting while the 
matter is discussed, save for exercising any right to speak in accordance 
with the Code. 
 

3. MINUTES OF PREVIOUS MEETING  (Pages 5 - 8) 
 
 To confirm the minutes of the previous meeting held on 11 October 2021. 
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4. DEPUTATIONS   
 
 To receive any deputations notified under Standing Order 12. 

 
5. CHAIRMAN'S ANNOUNCEMENTS   
 
 To receive any announcements the Chairman may wish to make. 

 
6. MANAGING HAMPSHIRE’S BUILT ESTATE  (Pages 9 - 46) 
 
 To consider a report of the Director of Culture, Communities and 

Business Services setting out the County Council’s repair and 
maintenance priorities for 2022/23. It also provides an update on 
proposals from the 2021/22 repairs and maintenance budgets. 
 

7. PROJECT APPRAISAL: ALTERATIONS AND REFURBISHMENT OF 
FAREHAM PARKWAY  (Pages 47 - 64) 

 
 To consider a report of the Director of Culture, Communities and 

Business Services which provides an overview of the alterations and 
refurbishment at Fareham Parkway and sets out the proposed 
procurement and delivery of the scheme. 
 

8. EXCLUSION OF THE PRESS AND PUBLIC   
 
 To resolve that the public be excluded from the meeting during the 

following items of business, as it is likely, in view of the nature of the 
business to be transacted or the nature of the proceedings, that if 
members of the public were present during these items there would be 
disclosure to them of exempt information within Paragraph 3 of Part 1 of 
Schedule 12A to the Local Government Act 1972, and further that in all 
the circumstances of the case, the public interest in maintaining the 
exemption outweighs the public interest in disclosing the information, for 
the reasons set out in the reports. 
 

9. PROPERTY SERVICES ASSET DECISIONS  (Pages 65 - 96) 
 
 To consider an exempt report of the Director of Culture, Communities 

and Business Services regarding a number of formal transactions 
relating to County Council owned or occupied assets. 
 

10. BUSINESS SERVICES GROUP – BUSINESS PLANS 2022/23  (Pages 
97 - 222) 

 
 To consider an exempt report of the Director of Culture, Communities 

and Business Services regarding the business plans for 2022/23 for the 
Business Services Group. 
 

 



 
 
ABOUT THIS AGENDA: 

On request, this agenda can be provided in alternative versions (such as 
large print, Braille or audio) and in alternative languages. 
 
ABOUT THIS MEETING: 

The press and public are welcome to attend the public sessions of the 
meeting. If you have any particular requirements, for example if you require 
wheelchair access, please contact members.services@hants.gov.uk for 
assistance. 
 
 
County Councillors attending as appointed members of this Committee or by 
virtue of Standing Order 18.5; or with the concurrence of the Chairman in 
connection with their duties as members of the Council or as a local County 
Councillor qualify for travelling expenses. 
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AT A MEETING of the Buildings, Land and Procurement Panel of HAMPSHIRE 
COUNTY COUNCIL held at The Castle, Winchester on Monday, 11th October, 

2021 
 

Chairman: 
* Councillor Steve Forster 

 
* Councillor Bill Withers Lt Col (Retd) 
* Councillor Steven Broomfield 
* Councillor Adrian Collett 
* Councillor Andy Tree 
* Councillor Rhydian Vaughan MBE 
 

   
  
   

 
*Present 

 
 
 

14.   APOLOGIES FOR ABSENCE  
 
All Members were present at the meeting. 

15.   DECLARATIONS OF INTEREST  
 
Members were mindful that where they believed they had a Disclosable 
Pecuniary Interest in any matter considered at the meeting they must declare 
that interest at the time of the relevant debate and, having regard to the 
circumstances described in Part 3, Paragraph 1.5 of the County Council's 
Members' Code of Conduct, leave the meeting while the matter was discussed, 
save for exercising any right to speak in accordance with Paragraph 1.6 of the 
Code. Furthermore Members were mindful that where they believed they had a 
Personal Interest in a matter being considered at the meeting they considered 
whether such interest should be declared, and having regard to Part 5, 
Paragraph 5 of the Code, considered whether it was appropriate to leave the 
meeting whilst the matter was discussed, save for exercising any right to speak 
in accordance with the Code. 
 
No declarations were made. 

16.   MINUTES OF PREVIOUS MEETING  
 
The minutes of the meeting held on 20 July 2021 were agreed as a correct 
record and signed by the Chairman. 

17.   DEPUTATIONS  
 
No deputations were received for this meeting. 

18.   CHAIRMAN'S ANNOUNCEMENTS  
 
The Chairman made no announcements on this occasion. 

19.   MANAGING HAMPSHIRE’S BUILT ESTATE  
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The Panel considered a report of the Director of Culture, Communities and 
Business Services regarding the management of Hampshire’s built estate (Item 
6 in the Minute Book). 
 
The report outlined the County Council’s repair and maintenance priorities for 
2021/22 for the corporate and schools’ estates. It also gave an update on the 
delivery of the County Council’s current Decarbonisation Programme as well as 
other activity to progress the County Council’s climate change agenda. 
 
RESOLVED: 
 
The Panel recommended that the Executive Member for Commercial Strategy, 
Estates and Property: 
 

1. Notes the confirmed funding allocations for the 2021/22 repairs and 
maintenance programmes for the corporate and schools estates and 
approves the revised high level budget allocations.  

 
2. Notes that the detailed programmes of works within each budget 

allocation will be approved by the Director of Culture, Communities and 
Business Services under Chief Officer financial delegations.  
 

3. Approves the addition of the named schemes listed below to the 2021/22 
capital programme, fully funded from the 2021/22 Schools Condition 
Allocation grant: 

 Anton Junior School, flat roof upgrade £380,000 

 Bishopswood Infant School, flat roof upgrade £320,000 

 Bishopswood Junior School, flat roof upgrade £400,000 

 Brighton Hill Community School flat roof upgrade £280,000 

 The Clere school – upgrade boilers in main block and sports hall 
£350,000 

 Cupernham Junior School, flat roof upgrade £450,000 

 Glenwood School, pitched roofing upgrade £380,000 

 Mill Rythe Infant School, flat roof upgrade £400,000 

 Oakridge Junior School, flat roof upgrade £400,000 

 Park Gate Primary School, flat roof upgrade £380,000 

 Portchester Community School – flat roof upgrade £260,000 

 Poulner Junior School, flat roof upgrade £320,000 

 Springwood Junior School patent glazing upgrade £620,000 

 The Vyne school – pitched roof upgrade £260,000 

 Wickham Primary School flat roof upgrade £380,000 
 

4. Approves the project appraisals for the above capital projects set out in 
Appendix 3. 

 
5. Notes the progress made on the Decarbonisation Programme, the 

forecasted reductions in carbon emissions arising from this work and the 
scale of future funding that will be required to maintain this progress 
towards net-zero. 
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6. Notes the update on the construction industry market conditions and 
associated impacts on work being delivered across the County Council’s 
built estate. 

20.   STRATEGIC PARTNER SPEND APPROVAL  
 
The Panel considered a report of the Director of Culture, Communities and 
Business Services seeking approval to spend under the new private sector 
partner consultancy arrangements (Item 7 in the Minute Book).  
 
The Director outlined the main points of the report and advised that The SCF  
Consult Framework provided a compliant and efficient route to procure private 
sector partner resources and professional services to supplement the County 
Council’s Property Services in-house resource and expertise. 
 
 
RESOLVED: 
 
The Panel recommended that the Executive Member for Commercial Strategy, 
Estates and Property approves spend up to a maximum of £80m over 7 years 
under the South-East and London lot of the SCF Consult Framework to procure 
private sector partner resources and professional services to support the delivery 
of property and construction related projects and programmes of work on behalf 
of the County Council and its external client partners. 

21.   PROPERTY SERVICES – DESIGN AND DELIVERY OF BUILDING 
PROJECTS  
 
The Panel received a presentation from the Director of Culture, Communities 
and Business Services on Property Services’ design and delivery of building 
projects (Item 8 in the Minute Book). 
 
Members heard details of how the County Council designed and delivered 
building projects across the county and with external clients. This included six 
major school projects being successfully completed and opened this year, 
providing 2135 school places and improvements of existing provision.   
 
The Director also outlined the County Council’s decarbonisation programme and 
its action plan for the next 12 months. 
 
RESOLVED: 
 
That the presentation be noted. 

22.   EXCLUSION OF PRESS AND PUBLIC  
 
The press and public were excluded from the meeting during the following item 
of business, as it was likely, in view of the nature of the business to be 
transacted or the nature of the proceedings, that if members of the public were 
present during this item there would have been disclosure to them of exempt 
information within Paragraph 3 of Part I Schedule 12A to the Local Government 
Act 1972, and further that in all the circumstances of the case, the public interest 
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in maintaining the exemption outweighed the public interest in disclosing the 
information, for the reasons set out in the report. 

23.   PROPERTY SERVICES ASSET DECISIONS  
 
The Panel considered an exempt report from the Director of Culture, 
Communities and Business Services (Item 10 in the minute book) regarding 
Property Services asset decisions and to recommend approval by the Executive 
Member for Commercial Strategy, Property and Estates.  
 
Members were informed of various transactions across the estate, including 
acquisitions. The Panel was supportive of the proposals within the report. 
 
RESOLVED 
 
The Panel recommended that the Executive Member for Commercial Strategy, 
Estates and Property: 
 
a) Approves the asset transactions set out in the schedule at Appendix 1.  
 
b) That the Director of Culture, Communities and Business Services, Assistant 
Director – Property Services, be delegated authorisation to settle the detailed 
terms and conditions. 
 
 
 
 
  

 Chairman,  
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HAMPSHIRE COUNTY COUNCIL 

 
Decision Report 

 

Panel: Buildings, Land and Procurement Panel 

Date: 6 April 2022 

Title: Managing Hampshire’s Built Estate 

Report From: Director of Culture, Communities and Business Services 

Contact name: Rebecca Thompson 

Tel:    0370 779 2072 Email: rebecca.thompson@hants.gov.uk 

Purpose of this Report 
 

1. The purpose of this report is to set out the County Council’s repair and 
maintenance priorities for 2022/23 for the corporate and schools’ estates 
and bring forward the high-level budget allocations for approval in line with 
the approved and anticipated funding allocations. 
 

2. The report provides an update on progress with delivery of the repairs and 
maintenance programme and provides a forecast outturn position for the 
2021/22 repairs and maintenance budgets. 
 

3. The report includes project appraisals for named capital schemes included in 
the 2022/23 CCBS capital programme. 

4. The report provides an update on the delivery of the County Council’s 
current Decarbonisation Programme, which has been largely funded by the 
government’s Public Sector Decarbonisation Scheme (PSDS), and other 
activity to progress the County Council’s climate change objectives for its 
built estate. 

5. The report also provides an update on the ongoing impacts on the 
construction industry in terms of material availability and price inflation. 

Recommendations 

That the Buildings, Land and Procurement Panel recommends that the 
Executive Member for Commercial Strategy, Estates and Property: 

6. Notes the progress made on the delivery of the 2021/22 repairs and 
maintenance programme and the projected 2021/22 outturn position for the 
repairs and maintenance budgets. 
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7. Approves the carry forward of the unexpended balance of the 2021/22 
repairs and maintenance budgets to 2022/23 to meet the commitments 
made against these budgets. 

 
8. Approves the high-level allocation of the 2022/23 repairs and maintenance 

budgets for the corporate and schools’ estates as set out in the report, to 
address the priorities for health and safety, compliance, condition and 
business continuity. 

9. Approves the provision of £670,000 of additional Schools Condition 
Allocation (SCA) funding for the planned “SCOLA” recladding project at 
Wavell School, identified in the 2022/23 CCBS capital programme, giving a 
revised total scheme value of £3,402,600, as set out in paragraph 57 and in 
the project appraisal within Appendix 3 
 

10. Recommends to Cabinet for its approval, the allocation of £1,485,000 of 
additional SCA funding for the thermal improvement works to the listed block 
at Warblington School, identified in the 2022/23 CCBS capital programme, 
giving a revised total scheme value of £3,489,000, as set out in paragraph 
58 and in the project appraisal within Appendix 3 
 

11. Notes that the detailed programmes of works within each budget allocation, 
that fall within Chief Officer financial delegations, will be approved by the 
Director of Culture, Communities and Business Services. 

12. Notes the progress made on the Decarbonisation Programme, the 
forecasted reductions in carbon emissions arising from this work and the 
emerging work to shape a long-term strategy for climate change for the built 
estate. 

13. Notes the update on the construction industry market conditions and 
associated impacts on work being delivered across the County Council’s 
built estate. 

 
Executive Summary  

 
14. Hampshire County Council has one of the largest local authority led building 

maintenance programmes nationally.  This report identifies in the region of 
£49.8million of new investment for the repair and maintenance of corporate 
and school buildings in Hampshire in 2022/23.  When combined with carry 
forward of funding and projects from 2021/22, the total value of the 
anticipated programme is around £75.6million.  
 

15. Good progress has been made in the delivery of maintenance across the 
estate this year. However, as anticipated, it has been necessary to prioritise 
HCC resource and supply chain availability to deliver projects within the 
Public Sector Decarbonisation Scheme (PSDS) due to the timebound nature 
of this funding. 
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16. All the programmes of work have experienced the impact of material and 
labour shortages on the construction industry caused by Covid-19, the EU 
Exit and other external factors.  Property Services continues to work with its 
suppliers to manage the impact of delays and increased costs, to ensure 
value for money and minimise disruption to building users.   The PSDS 
deadline was extended to June 2022 on several workstreams, recognising 
the material and labour shortages that have challenged delivery under the 
scheme nationally. 
 

17. Funding for repairs and maintenance of schools was boosted in 2021/22 
with an increase in Schools Condition Allocation (SCA) grant of £6million 
due to a change in grant allocation formula.  This helped maintain 
momentum in the programme that continues to be impacted by cost 
pressures.  Bringing forward additional schemes has afforded contractor 
visibility of the pipeline and programme contingency, reducing impacts of 
post contract delays.   

 
18. High level budget allocations and individual capital schemes valued at 

£500,000 or more have been identified for 2022/23 and will be allocated to 
the highest priority works to ensure that the built estate is maintained in a 
safe, compliant and operationally effective condition to support the delivery 
of the County Council’s services.   

 
19. The detailed programmes of work to be delivered within the budget 

allocations will be adjusted where necessary to match the confirmed funding; 
these and projects under £500,000 will be approved under Chief Officer 
delegations.  Project appraisals for named capital schemes included in the 
CCBS capital programme approved in January 2022, will brought forward at 
this (and future) decision days as projects develop.   

 
20. More than £29.4million of PSDS grant funded investment will have been 

made in the County Council’s corporate and schools’ estates by June 2022.  
This programme of energy saving measures to reduce carbon emissions 
supports the County Council’s climate change strategy and its declaration of 
a Climate Emergency.   In addition, this funding will improve building 
condition and reduce associated health and safety risks across the estate.   

 
21. Beyond PSDS, Property Services is also progressing an over-arching long-

term strategy for climate change for the built estate to 2050, including the 
development of plans under three strategic themes of heat decarbonisation, 
low-carbon construction and built estate adaptation. 
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Maintenance Priorities for the County Council’s Built Estate 

22. Property Services continues to implement a condition and risk-based 
approach to prioritising and addressing maintenance requirements across 
the built estate, within the available funding.  The strategies take account of 
the two distinct portfolios, the ‘corporate’ and ‘schools’ estates each of which 
have different pressures and challenges  
 

23. Through the delivery of the compliance, repairs and maintenance 
programmes, Property Services seeks to maintain the County Council’s 
operational estate in a safe and useable condition.  This includes ensuring 
compliance with statutory requirements and prioritising those repairs that 
represent the highest risks in terms of health and safety and service 
continuity.  Beyond the essential maintenance work, the programmes seek 
to achieve the best possible standards of maintenance and repair within 
available budgetary constraints.  This includes improvements that enhance 
service delivery and the wellbeing of building users and further contribute to 
the County Council’s energy and carbon reduction targets. 

 
Health and safety risk management 
 

24. Health and safety risks in the built estate are managed jointly by Property 
Services and the department in control of each individual site, in accordance 
with the County Council’s corporate health and safety policy and health and 
safety procedures.  This includes the management of risks associated with 
fire, legionella, building services, building fabric, trees and pollution.  
Property Services also works closely with the Hampshire Asbestos 
Management Team to support the effective management of asbestos across 
the estate. 
 

25. Property Services discharges these responsibilities through a 
comprehensive suite of operational processes in line with the ‘Plan, Do 
Check, Act’ approach set out in the Health and Safety Executive’s 
“Managing for Health and Safety” (HSG 65) document.  Working closely with 
the corporate health and safety team. Property Services seeks to identify 
and address the most significant health and safety risks across the built 
estate through programmes of inspections, surveys and testing.  This 
informs the priorities for allocation of the repair and maintenance budgets 
across both the corporate and schools estates. 

 
Management of Fire Safety 
 

26. Property Services continued to progress its activities in respect of Fire Safety 
and work in 2021/22 focused on the distinct tasks of Fire Risk Assessment 
and building fabric inspections and surveys as well as the associated 
necessary repairs arising from both.  
 

27. A review and update of the fire risk assessments was carried across the 
entire AHC elderly persons care homes, in conjunction with the building 
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managers which supports the departments in managing the associated 
hazards to support the local fire management plans.  This work will continue 
into 2022/23 for the remainder of the other sleeping risk properties and for 
other sites across wider estate to follow. 
 

28. The repairs associated with the fire surveys and inspections 2020/21 across 
the Adult Health and Care Homes (AHC) were concluded and a further 
programme of inspections has commenced with associated repairs in train. 
Inspections, surveys and associated repairs have also been completed in 
the other (non AHC) sleeping risk buildings and included, children’s homes 
and study and outdoor activity centres. 

29. Fire precaution improvement works have also been progressed within the 
corporate office portfolio and the significant programme of works to the 
Elizabeth II (EII) Court South building is now complete.  

30. Funding has been allocated from the 2022/23 budgets to deliver the ongoing 
fire survey programme and the resulting repair and improvement works.  The 
next focus being the remaining single staircase properties.  

Management of legionella 
 

31. Routine maintenance activities that manage the risk associated with 
legionella have continued including descaling, tank cleaning and removal of 
redundant pipework (deadlegs). 
 

32. Over the last 12 months Property Services have been working on the 
transition of the online system for water management to the new integrated 
asset management system “Concerto”. The new legionella management 
module will be launched across the corporate and schools’ estate in the 
early spring of 2022. 
 

33. Property Services and the Corporate Health and Safety team have been 
working with our term maintenance contractors (TMCs) to improve servicing 
regimes and data capture for key assets, including thermostatic mixing 
valves, to give greater visibility and assurance on servicing, testing and 
maintenance activities that support the management of legionella across the 
estate. 
 
Management of Asbestos 

 
34. Property Services works closely with the Hampshire Asbestos Management 

team to address risks associated with asbestos containing materials within 
the built estate. 
 

35. Provision is made in the 2022/23 budgets for the continued funding of 
statutory surveys and reinspection programmes together with the remedial 
works arising from these.  Where appropriate, allowance is made for the 
permanent removal of asbestos containing materials in order to continue to 
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reduce the risk from asbestos across the estate.  Funding has been 
allocated from the 2022/23 repair and maintenance budgets to support the 
management and removal of asbestos on the remaining PSDS projects 
completing in early 2022 and other work to reduce carbon across the estate. 

 
Management of Trees 

 
36. Property Services is responsible for the management of trees on the 

corporate and maintained schools’ estates, with the exception of trees on 
highways land and the Countryside estate which are managed by those 
services.  Periodic surveys are undertaken for all trees on a risk assessed 
basis and the implementation of digital surveys is improving the quality of the 
data collected, reducing time spent uploading the information and reducing 
the risk of error due to double handling of the data.  
 

37. Recent storms affected a significant number of trees across the corporate 
and school’s estates, putting pressure on staff resources and budget 
allocations towards the end of the financial year.  Most remedial activity 
related to limb damage or loss as well as a smaller number of fallen trees.  
No injuries related to tree incidents were recorded on the corporate or 
schools’ estates and there was only relatively minor damage to HCC and 
neighbouring properties. 

 
38. One off funding of £830,000 was approved by Cabinet in November 2020 to 

support the management of the Ash Dieback risk across the estate for 
removal and replacement as applicable.  This is in addition to the repairs 
and maintenance funding identified in this report for other arboricultural 
activity.  Property Services implements a common approach with colleagues 
in the Countryside and Highways services to inspect and remove trees 
where the dieback has progressed to around 20% or more of each infected 
tree’s branches and branch tips, or crown.   
 

39. Cases of ash dieback continue to be identified and a number of areas on the 
corporate and schools’ estates required attention this year, funded by this 
budget.  The most notable being a large removal scheme at Bosmere Junior 
School in Havant, which will be replanted with indigenous alternatives in 
2022/23.   

 
40. The County Council has a wider policy to plant one million trees as part of its 

Tree strategy and climate change commitment to 2050. In 2022 this is 
including The Queen’s Copse (in celebration of Her Majesty The Queen’s 
70-year reign) and Reflections and Connections woodland at the River 
Hamble Country Park.  The potential replacement of trees lost due to ash die 
back will be considered alongside this initiative, as work progresses, to avoid 
the loss of green habitat.   
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Management of Building Services and Building Fabric 
 
41. Funding is allocated in the 2022/23 budget to support the ongoing 

programme of structural inspections, condition surveys and scheduled 
servicing to meet statutory and risk profiled requirements and the necessary 
remedial works arising from these.  Data captured from the surveys and 
inspections is also used to inform future maintenance and investment 
programmes.   
 

42. In addition to tree damage noted above, recent storms also affected a 
significant number of buildings across the corporate and schools’ estates, 
creating similar pressure on resources and budgets.  Most related to roof 
damage, leaks and fallen fencing and the damage was relatively minor.  
However, more notable incidents included significant damage to the Sopwith 
Hangar roof at the Calshot Activity Centre and school window damage and 
alarm activation caused by the impact of a lifted marquee.  Property Services 
were able to respond promptly to notified incidents through its building fabric 
term maintenance contractor and no injuries related to property damage 
were recorded on the corporate or school estates during the storms.   
 

43. The external repair and redecorations programme continues to play an 
important part in Property Services’ approach to the preventative 
maintenance of building fabric.  A significant programme of decorations work 
was delivered in 2021/22 and a further allocation of funding is included in the 
planned programmes for 2022/23. 

 
44. Continued pressure on the repair and maintenance budgets for the 

corporate estate mean that it is necessary to carefully review and prioritise 
requirements for both reactive and planned maintenance, with funding 
allocated to only the most significant issues of health and safety, compliance 
or service continuity.   
 

 
SCOLA re-cladding programme 
 

45. Recladding of SCOLA buildings continues to be one of the highest 
maintenance priorities for the schools’ estate.  Recladding not only 
addresses maintenance liabilities, it also significantly improves the internal 
building environment, contributing towards energy savings and a resulting 
reduction in carbon emissions and giving the buildings a new lease of life.  
 

46. Work to reclad Bishops Waltham Junior School is now complete and work 
has commenced on the projects at Testbourne School and Marnel Junior 
School.  As noted later in the report, works are planned to start at Wavell 
and Warblington schools in early summer. Projects at Nightingale Primary, 
Hiltingbury Junior and Hart Plain Junior schools are currently in design.  

 
47. The Public Sector Decarbonisation Scheme (PSDS) programme has 

included replacement windows in 39 single storey SCOLA 3 buildings.  
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Replacement windows improve the thermal efficiency of the buildings, 
reducing carbon emissions and improves window safety and building 
security and gives a modern aesthetic.  The PSDS glazing programme has 
been designed so that further recladding works can be done at a later date 
to fully address the maintenance liabilities and thermal efficiency of the 
building, whilst retaining the new windows and doors.  

 
2020/21 Repairs and Maintenance Programme 
 
48. The impact of the challenges facing the construction industry on the repairs 

and maintenance programme were detailed in the report to the Buildings, 
Land and Procurement Panel in October 2021 and a further update is 
provided later in this report.  These impacts have hindered pace of progress 
across the programmes, causing delays to some projects and cost increases 
continue to put pressure on budgets.  
 

49. The emergence of the Covid-19 Omicron variant and its prevalence in 
community transmission has caused further disruption to the programme 
during the winter.  Care has been taken across the estate and particularly in 
the County Council’s nursing and residential homes to safeguard vulnerable 
residents from any additional risks and avoid any unnecessary disruption to 
the operation of the homes.  Works on some school sites were also 
impacted at the start of the year, with project officers mindful of the pressure 
on schools caused by increased infection rates and staff shortages.   
 

50. Despite the additional challenges noted above, and prioritisation of the 
PSDS programme, reasonable progress has been made on delivery of the 
2021/22 repairs and maintenance programmes across both the corporate 
and schools estates.  Funding for identified maintenance projects that could 
not be delivered in 2021/22 will be carried forward so that these priorities 
can be addressed in 2022/23. 

 
51. Across the HCC corporate estate, planned maintenance work was 

undertaken at a range of sites and included heating system improvements in 
libraries, structural and roof repairs on the farm estate, internal refurbishment 
and fire precaution upgrades at core corporate office buildings and sea wall 
repairs at the River Hamble.  Structural and repair work has been 
undertaken to a number of the historic and listed buildings in the estate 
including Fort Nelson, Basing House, King John’s Castle, Staunton Country 
Park and Alresford Library.  Health and safety works including fire precaution 
upgrades and an initial phase of ceiling replacement were completed at 
Milestones Museum. 

 
52. A programme of works to address health and safety and compliance 

priorities for the Adults Health and Care Homes with a value of £2.5m have 
been completed this year.  These were focussed on fire precautions, 
glazing, vehicle and pedestrian safety, legionella, electrical infrastructure 
and lighting inspections and works to address infection control and 
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prevention during the Covid-19 pandemic.  A programme of works for 
2022/23 and 2023/24 is currently being planned with Adults Services. 

 
53. On the schools estate, significant SCA funded projects have included the re-

cladding of Bishops Waltham Junior School, boiler and heating 
improvements at Netley Abbey Infant and Portchester Community schools 
and re-roofing at Samuel Cody, St John’s Rowlands Castle and Marchwood 
Junior Schools.  Work has also commenced at Marnel Junior School and 
Testbourne School to undertake recladding and internal alteration.  

 
54. The new build projects to replace the existing 2-storey timber framed 

buildings at Grange Junior (Gosport) and Fryern Junior (Chandlers Ford) 
Schools, have now both been completed and handed over to the schools.  
Fryern Junior School handed over in April 2021 and the demolition of the 
existing school and the external works reinstatement followed completing in 
November 2021.   Grange Junior School handed over in October 2021, the 
demolition phase is due to conclude in April 2022. 

 
55. The project to upgrade the atrium roof in the “Mall” at Crestwood School is 

well underway and is due to conclude in June.  Additional work to replace 
heating and water pipework underneath the paved Mall floor following a 
recent mains water leak and also to replace the paved floor itself to resolve 
identified weaknesses in the slab substructure has been identified and 
instructed as a variation to the atrium roof contract at an additional cost of 
£490k.  The additional works are jointly funded from Children’s Services 
capital and SCA, approved under officer delegations in consultation with the 
Executive Member.  Absorbing the work within the overall project utilises 
existing contractor personnel, site set-up and contract management, 
avoiding duplication of cost and reducing disruption to the school.    

 
56. A number of further significant school projects will commence in the early 

summer, including the re-roofing projects at Stoke Park Infant School and 
Hatch Junior Schools. The work at Stoke Park Infant will follow the 
replacement of the windows as part of the PSDS programme and together 
these will significantly improve the thermal performance of the building.  

 
57. The SCOLA recladding project at Wavell School was approved at the 

Executive Member decision day on 19th January 2021.  The project was 
tendered (along with a smaller toilet refurbishment project in the same 
building for efficiency) through the new HCC Minor Works Framework with 
the Lot 3 contractor Greendale Construction.  The tender return reflected the 
addition of Natural Ventilation Heat Recovery (NVHR) units identified in 
detailed design as necessary to comply with Building Regulations as well as 
supply chain cost inflation. A revised project appraisal is noted at Appendix 3 
which also requests an increase in funding of £0.67million from the SCA 
grant.  The original project was noted to Cabinet as “Key Project” but the 
cost of the revised scope is now anticipated to be £3.402million.  Work on 
site is planned to start in the late spring 2022, with completion expected in 
the summer 2023. 
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58. A further phase of work to the building fabric of the listed block at 

Warblington School in Havant was approved at the Executive Member 
decision day on 17th March 2021.  However, this project is brought back to 
the Panel within the appendices of this report for further review as a 
significant change in strategy has been necessary to deliver the necessary 
work in a way that is compliant with its listed status.  A revised project 
appraisal is noted at Appendix 3 which also requests an increase in funding 
of £1.485million from the SCA grant which is critical to reduce its significant 
health and safety, maintenance and climate change liabilities.  The original 
project was noted to Cabinet as “Key Project” but the cost of the revised 
scope is now anticipated to be £3.489million.  Work on site is planned to 
start in the late spring 2022, with completion expected in the summer 2023 

 
59. As noted to the panel in October 2021, a number of projects were added to 

the 2021/22 programme as a result of the uplift in funding to increase 
contractor visibility of the pipeline.  While these have not yet reached site, a 
number of these and other schemes identified in the 2021/22 programme 
are currently being procured ready to commence in the spring and early 
summer.  Others have been carried forward to 2022/23 to add contingency 
to their delivery programmes. 

2021/22 Forecast Outturn Position 
 
Corporate Estate 
 

60. The table below shows the forecast outturn position for the 2021/22 
corporate estate repairs and maintenance budgets. 
 

2021/22 Forecast outturn position for corporate estate 

Funding Allocation Budget Committed Projects in 
development 

Total 
Allocated 

 £’000 £’000 £’000 % 

Policy and Resources 
Cash Limited Budget 

7,279 7,279 0 100 

CCBS capital 
allocation 

1,003 253 750 100 

CCBS additional 
funding 

1,130 0 1,130 100 

Accumulated R&M 
Reserve (carry 
forward) 

2,749 374 2,375 100 
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R&M Reserve 21/22 
contribution 

545 545 0 100 

Adult Health & Care 
health & safety 
priorities 

3,448 2,541 907 100 

Total Funding 16,154 10,992 5,162 100 

 
Schools estate 
 

61. The table below shows the forecast outturn position for the 2021/22 schools 
estate repairs and maintenance budgets. 
 

2021/22 Forecast outturn position for schools’ estate 

Funding Allocation Budget Committed 
Projects in 

development 
Total 

Allocated 

 £’000 £’000 £’000 % 

SLA funding 
contributions 

13,500 13,500 0 100 

SCA grant 21/22 
(confirmed) 

23,391 0 18,815 80 

SCA grant 20/21  

(original allocation) – 
carry forward 

11,783 10,556 1,227 100 

SCA grant 20/21  

(additional £8m) – 
carry forward  

7,176 7,176 0 100 

Total Funding 55,850 31,232 20,042 92 

 

2022/23 Repairs and Maintenance Programmes 

Corporate Estate 
 

62. Funding for the maintenance of the corporate estate is provided within the 
County Council’s Policy and Resources revenue budget.  In recent years 
additional annual funding has been allocated to deliver a programme of 
planned maintenance to improve the condition of the corporate estate and to 
try to reduce the level of reactive repairs that are required. The last tranche 
of this funding is now fully allocated, however considerable condition 
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liabilities remain across the estate creating significant pressure on the 
annual maintenance budget.  

63. The repairs and maintenance revenue funding allocations for 2022/23, 
including anticipated carry forward amounts, are shown below.  

 

Provisional 2022/23 repairs & maintenance funding for the corporate 
estate 

Funding source £’000 

Policy and Resources Cash Limited Budget 8,084 

CCBS capital allocation (carry forward) 750 

CCBS capital allocation 2022/23 334 

CCBS additional funding (carry forward) 1,130 

Accumulated R&M Reserve (carry forward) 2,375 

R&M Reserve 22/23 contribution 545 

Adult Health & Care health & safety priorities (carry 
forward) 

907 

Total Funding 14,125 

 
64. Proposed high level budget allocations for 2022/23 are set out in the table 

below.   
 

Corporate estate – Provisional 2022/23 Budget Allocations 

Programme 
Forecast 

Programme £’000 

Building fabric reactive maintenance 1,792 

Engineering reactive maintenance   3,024 

Engineering cyclical servicing 930 

Compliance inspections and monitoring 555 

Health and safety priorities (non AHC)  1,056 

AHC health and safety priorities 907  

Planned revenue works 4,777 

Planned capital works (including carry forward) 1,084 

Total Funding 14,125 

Note: The final value of accumulated reserve has yet to be confirmed.  Programmes will be 
adjusted accordingly when the final budget is confirmed. 

Page 20



Page 13 of 33 
 

 
65. In addition to the allocation of funding for the continued programme of 

compliance and reactive maintenance, a programme of priority planned 
repairs and maintenance has been identified for 2022/23.  This includes a 
further programme of external decorations, an initial two phases of works to 
the hanger windows at the Calshot Activity Centre, roofing improvements at 
Petersfield library and the Minstead Study Centre and the final phase of the 
sea wall remedial work at River Hamble which started in 2021/22.  
 

66. A programme of engineering services and infrastructure projects is also 
planned to upgrade or replace electrical distribution boards, electrical 
infrastructure and heating and ventilation controls. 

 
67. Working closely with colleagues in Adults Health and Care (AHC), activity 

that addresses health and safety priorities in the AHC residential portfolio will 
continue to ensure the ongoing safety, compliance and resilience of these 
buildings. 

 
68. Following a successful bid for grant funding of £939k from the DfE, a number 

of maintenance projects will also be undertaken at the Swanwick Lodge 
secure unit.  This is in addition to the corporate estate funding identified 
above. 

 
69. The detailed programmes of work will be approved by the Director for CCBS 

under Chief Officer delegations and, where necessary, adjusted to fit within 
confirmed funding.  A progress update will be provided to the Buildings, 
Land and Procurement Panel in the autumn. 

 
Schools Estate 
 

70. Schools represent around 80% of the County Council’s total portfolio of 
buildings.  Property Services offers a Service Level Agreement (SLA) that 
operates on the basis of each school making a fair contribution to a pooled 
fund based on their number on roll and floor area.  The pooled fund is used 
to manage the statutory compliance, health and safety risks and day to day 
revenue repairs on a priority basis for those schools and continues to attract 
a high level of support, with 96% of community and aided schools 
participating in the scheme. 

71. In addition to the SLA pooled fund, the County Council receives an annual 
Schools Condition Allocation (SCA) capital grant from the Department for 
Education (DfE).  The 2021/22 SCA grant was £23.391 million, £6 million 
higher than in the preceding year, due to a change in the calculation method.  
The 2022/23 grant is yet to be announced by the DfE, however, for the 
purposes of planning, a further grant of £23.4million has been assumed for 
2022/23.  Unexpended funding from the 2021/22 SCA allocation will be 
carried forward to 2022/23 to fund schemes that are in development and due 
to start on site in 2022/23. 
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72. A summary of the provisional funding allocations for 2022/23 is provided 
below. 

 

Provisional 2022/23 repairs & maintenance funding for the schools’ 
estate 

Funding source £’000 

SLA funding contributions (provisional) 13,500   

SCA grant 22/23 (provisional) 23,391 

SCA grant carry forward  

(projects in development) 

20,042  

SCA grant carry forward  

(contingency)  

4,576 

Total Funding 61,509  

 
73. The proposed allocation of available funding against the priority programmes 

of work is set out in the table below.  This includes funding for several 
named capital schemes included in the CCBS capital programme. Project 
appraisals for these schemes will be brought forward as they are developed, 
the first of which are included at Appendix 3.   
 

74. The detailed programmes of work will be approved by the Director for CCBS 
under Chief Officer delegations and, where necessary, adjusted to fit within 
confirmed funding 

 
75. Recognising the increasing uncertainty on project estimates caused by the 

rising costs of labour and materials, provision has been made within the 
2022/23 budget allocations for a contingency sum that may be drawn down 
against any workstream, as required. 
 
 

Schools estate – Provisional 2022/23 budget allocations 

Programme £’000 

Building fabric reactive maintenance 3,752  

Engineering reactive maintenance 6,617 

Engineering cyclical servicing 1,699 

Compliance inspections and monitoring 1,217    

Health and safety risk management priorities 2,875  

Vandalism prevention security patrols 179  

Works to support decarbonisation of the schools estate 118  
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Schools estate – Provisional 2022/23 budget allocations 

Programme £’000 

Warblington & Wavell Schools (as per Appendix 3) 1,486 

Building fabric - planned projects  11,446 

Mechanical services – planned projects   2,502  

Contingency for 2022/23 projects   5,000 

SCA carry forward for identified projects >£500k 12,929  

SCA carry forward for identified projects <£500k 7,113 

SCA carried forward (contingency - to be allocated) 4,576 

Total Funding 61,509  

Note: The final value of the 22/23 SCA grant has yet to be confirmed. The programmes are 
based on an estimated allocation of £23.4m. Programmes will be adjusted accordingly when 
the final grant value is confirmed. 

Climate Change Strategy and Decarbonisation of the Built Estate  

Hampshire County Council’s Decarbonisation Programme 

76. As previously reported to the Panel, the County Council is implementing a 
Decarbonisation Programme across its corporate and schools’ estates, 
funded by grants totalling £29.3million from the Department for Business, 
Energy and Industrial Strategy (BEIS) under their Public Sector 
Decarbonisation Scheme (PSDS).  This is supported by a further £3.2 million 
from the County Council’s SCA grant funding. 

77. Comprising approximately 480 projects across the schools and corporate 
estate, progress on the programme by February 2022 can be summarised 
as follows: 

 Window replacements at 82 sites, with 37 currently complete 

 Replacement of oil-fired boilers with gas at 17 sites not currently suitable 
for electric/heat pump conversion (with gas representing a lower carbon-
emission), with 15 currently complete 

 New heating control systems at 90 sites with 49 currently complete 

 Photo-voltaic panels at 254 sites, with 233 currently complete. 

 Cavity wall insulation at 34 sites, with the first sites complete in February 
2022  

78. Adjustment has been made to the number of sites included within each 
workstream, in response to the impacts of supply chain shortages across the 
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construction industry noted to the Panel in October 2021. These adjustments 
have enabled the work to continue at pace, achieving the funding deadlines 
and to ensure maximum expenditure of the PSDS grants. Most of the work 
will complete by the end of March 2022, with some workstreams continuing 
to the end of June 2022, as now permitted by Salix, the funding body 
managing the PSDS on behalf of BEIS. 

79. As previously reported to this Panel, these decarbonisation projects are 
forecast to achieve reductions of around 6% in the annual direct carbon 
emissions from heating and 13% in the annual indirect carbon emissions 
from electrical consumption in the corporate and schools’ estate. 

80. Recently, a further bid has been made to the third phase of the PSDS 
scheme to support a pilot project for the installation of a ground-source heat 
pump system at Heatherside Junior school, replacing its existing gas boiler. 
This initial project undertaken as a pilot, is expected to inform the potential 
wider roll-out of this technology across the estate. A response from Salix and 
BEIS to this funding bid is expected shortly. 

Energy Performance Programmes Update 

81. HCC’s Energy Performance Programmes (EPP) continue to progress, 
though its pace has slowed in the last 12 months to prioritise work against 
the time bound PSDS grant.   

82. The EPP has been funded via upfront capital investment of more than 
£7million since 2010.  To date around £6million has been expended on 
projects across the estate that deliver LED lighting replacement, Solar Photo 
Voltaic (PV) Installations, Electric Vehicle (EV) charging, insulation and draft-
proofing, battery storage and optimisation of heating control upgrades. 

83. Although this programme slowed in 2021/22, projects delivered included 
LED lighting replacement at the Runways End Outdoor Centre and the 
Hampshire Scientific Services sites plus further Electric Vehicle charging 
installations for both our fleet users and members of the public. To date,163 
charge points have been installed at HCC sites with more planned as HCC 
transitions its fleet cars to electric and as public demand grows.  This will 
continue to contribute to the carbon reduction and air quality improvements 
associated with business mileage. 

84. Work has also started to explore the viability of installing battery storage 
alongside existing PV installations at one of the County Council’s Adult 
Health and Care sites, as one of the highest energy usage sites on the 
corporate estate. This will be advanced in the new financial year to 
determine costs and savings.ET 
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85. Prior to the launch of the PSDS, HCC had in 2020 approved a matched 
contribution of £500k to establish a £1million joint De-Carbonisation fund 
with Salix as part of its wider “Recycling Fund” scheme.  This was to be used 
to deliver energy-saving projects with paybacks up to 10 years.  However, 
with BEIS focus redirected towards PSDS, Salix drew the Recycling Fund to 
a close. Consequently the £500k allocated within the Policy and Resources 
Capital Programme budget for this purpose remains unexpended.  
Proposals as to how this funding might be used most effectively in support of 
the wider decarbonisation objectives will be brought back to the Panel in due 
course.  

Climate Change strategy for the Built Estate 

86. Beyond the PSDS-funded Decarbonisation Programme and Energy 
Performance Programme (EPP), work to consider climate change and 
decarbonisation in all planned maintenance programmes remains ongoing.  
Like for like replacement is no-longer the default approach to scoping with 
consideration now being made to more energy efficient alternatives and 
work that will enable (or don’t hinder) further decarbonisation activity to be 
carried out in future years. 

87. Work is also progressing on the development of a built estate over-arching 
long-term strategy for climate change.  This will establish a set of guiding 
principles and strategic actions to inform the County Council’s response over 
the next 25 years to 2050, including the development of over-arching plans 
for three strategic themes: 

 A heat decarbonisation plan, setting out the size of the challenge of 
progressively removing all gas and oil heating from the built estate over 
the next 20 years, including the sequencing of implementation and 
integration with the Planned Maintenance programme.    

 A low-carbon construction plan, setting out the size of the carbon 
emissions caused indirectly by the County Council’s own construction 
activity, together with targets and means for its progressive reduction. 

 A built estate adaptation plan, setting out the current exposure of the 
built estate to over-heating, flooding and other climate impacts and 

progressive steps to adapting its resilience to a 2°C rise by 2050 

scenario.  

88. Ongoing work to support the development of these plans includes: 

 The creation of an energy efficiency “league table”, ranking all assets 
within the built estate in order of their energy consumption 

 Research with the University of Southampton into the overheating of a 
case study SCOLA school under heatwave conditions.  
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 The development of a pilot project for the recladding of an existing 
SCOLA school using low-carbon construction, including the installation 
of heat-pump heating.  

 The development of a pilot project for a new primary school, also with 
low-carbon construction and all-electric heat pump heating, resilient to 

the climate impacts of a 2°C rise by 2050 scenario.  

 Consideration of the range of current and emerging technologies 
together with the associated options for funding models and sources of 
investment to meet the climate change targets for 2050 relating to the 
County Council’s built estate.  

89. Further updates will be brought to the Panel as recommendations begin to 
take shape. 

School Rebuilding Programme 

90. The government’s School Rebuilding Programme started in 2020, and aims 
to rebuild or substantially refurbish 500 schools nationally over a 10-year 
period.  100 schools have been selected for the programme to date with a 
further 300 schools to be selected in the 2022/23 financial year. 

91. The programme is targeted at schools with buildings in very poor condition 
which need to be refurbished or replaced.  The limited number of places on 
the programme means that priority is being given to schools with the most 
severe condition need.  More information on the methodology for 
prioritisation is available via the Government Website. 

92. The first 100 schools were identified by the Department for Education (DfE) 
in 2021using data collected via the DfE’s Condition Data Collection (CDC) 
programme. This included Orchard Lea Junior School in Fareham.  Property 
Services continues to support the DfE in its development of the project, 
which will shortly move forward to planning stage.   

93. For the remaining 300 places on the programme, responsible bodies were 
invited to submit nominations in March 2022.  Property Services, in 
consultation with Children’s Services, has identified and nominated the  
school buildings that best meet the criteria for the scheme and that would be 
most challenging to address via SCA funding.  This includes two timber 
framed buildings and a number of the highest priority SCOLA blocks across 
the schools estate.  An update will be brought forward to the panel once the 
results of nominations has been announced. 
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94. Further investment of this nature in the Hampshire schools’ estate is 
welcome and the dialogue with the DfE on addressing the condition priorities 
and climate change challenges across the wider schools’ estate continues. 
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Property Services’ Delivery Model and Digital Strategy 

95. Repair and maintenance work and services are delivered across the school 
and corporate estates and to the Police and Fire estates under the shared 
service arrangements.  A common delivery model maximises the County 
Council’s purchasing power in the market to achieve value for money and is 
delivered via a combination of in-house teams, private sector partner 
resource, term maintenance contracts, framework arrangements and other 
specialist suppliers.   
 

96. The Term Maintenance contracts (TMC) for both engineering and building 
fabric, which deliver planned preventative and reactive maintenance 
services, have recently been extended within their existing potential term 
until July 2024, enabling the early benefits of the new Property Services’ 
asset management system “Concerto” to be embedded.  Options for the 
next generation of TMC is currently being considered to enable retendering 
in 2023 and mobilisation from the summer of 2024. 

 
97. The HCC Minor Works Framework was reprocured in 2021, commencing 

from January 2022 until the end of 2025.  This framework delivers most of 
HCC’s planned maintenance programmes noted in this report. It provides a 
compliant procurement route to deliver a wide range of general building 
works such as repairs, maintenance, refurbishments, recladding, extensions, 
and some smaller new build projects for HCC and a number of other public 
sector framework users. Seven “lots” cover minor works ranging from a 
general building lot for projects up to £100,000, to a specific SCOLA 
recladding lot for schemes of up to £3million.  The framework also includes 
specialist lots for electrical, mechanical, roofing and glazing projects.   

 
98. The successful implementation of Phase1 of Property Services’ new Asset 

Management system, Concerto, in March 2021 delivered an integrated 
Facilities Management (FM) helpdesk for reactive maintenance and the 
scheduling of statutory servicing, inspections, and testing.  This is improving 
customer service and providing a more efficient platform from which to 
evidence statutory compliance.  Phase 2 of the implementation is focused on 
managing building related health, safety and compliance and associated 
reporting for the County Council and our shared service partners.  The 
management of legionella information and reporting will transfer to Concerto 
in Spring 2022, followed by other compliance areas over the coming months. 

 
99. Property Services staff continue to adopt digital ways of working that make 

efficient use of resources to capture asset intelligence and plan and deliver 
maintenance services and projects across the estate.  In 2021/22 these 
have included “app” based technology and Microsoft Power BI analytics for 
site safety checks, snagging inspections and term contract performance.  As 
noted earlier in the report, digital capture of site based surveys and 
inspections is improving efficiency and data quality.   

 

Page 28



Page 21 of 33 
 

Construction Market Conditions  

100. As noted in the report to the Panel in October 2021, projects on the County 
Council’s estate are being impacted by the current challenges in the wider 
construction industry.  There continues to be evidence of some shortages in 
both materials and labour which are causing increasing tender prices and, in 
some instances, delay in delivery of projects. 

101. There has been some improvement in recent months due to seasonal 
reduction in demand of materials which means there is now a good stock of 
the most popular products including timber, where prices have also fallen 
from their peak.  However there continues to be supply affecting materials 
such as bricks, roof tiles and lintels.   

102. Constraints remain in many manufactured mechanical and electrical 
products with a shortage of semi-conductors which are an important 
component for many products such as boilers, lighting, fire protection 
systems, kitchen white goods and air source heat pumps. Rising energy 
costs and price inflation are also a cause for concern with the current 
forecast anticipating a 2022 price inflation from 7-10% with multiple 
increases expected for some products. 

103. As well as the issues of cost and availability of these products, there has 
also been an increase in the lead times from order to despatch.  Contractors 
have identified lead times for labour and material increasing by up to 3.5 
weeks on average.  Delays with global shipping are anticipated to continue 
until the third quarter in 2022.  China took a “zero-Covid” policy in advance 
of the Beijing Winter Olympics and the strict Covid prevention measures 
included factory closures that are likely to affect supplies of some 
construction products during 2022. 

104. The foreign labour market continues to be impacted by the pandemic and 
changes to the UK immigration systems following the EU exit. Recruitment 
across the sector is challenging and Property Services has also found it 
difficult to secure candidates across its professions and building surveyor 
and engineer vacancies particularly, are impacting the pace with which HCC 
can develop further projects to take to market.  
 

105. Further disruption to the industry and worldwide economy is likely as the 
impacts of the crisis in Ukraine and associated sanctions against Russia 
begin to emerge.  However, those Ukrainians arriving in the UK as part of 
the Homes for Ukraine scheme will be able to seek and take up 
employment, and their valuable skills will be welcomed into HCC and its 
supply chain where possible. 

106. Contractors continue to be cautious about committing to deadlines and 
project delivery timescales due to the above challenges and some are 
preferring to rely on their own in-house workforce which is reducing capacity 
and ability to deliver work.   

Page 29



Page 22 of 33 
 

 

Impact of Market Conditions on Repairs and Maintenance Programmes  

107. As noted to the panel in the Autumn, it remains apparent that conditions in 
the construction industry are having an impact on the ability to deliver all 
programmes of work. 

108. Property Services continues to be careful to ensure that projects only 
proceed where value for money can be confirmed, and risks of delays or 
non-completion of a project can be adequately managed without significant 
disruption to the operation of the sites and the services they provide. 

109. To manage the impacts of material and labour shortages, priority continues 
to be given to any time bound programmes where possible.  Projects have 
been carried over from the 2021/22 programme into the next financial year 
and work re-phased where safe to do so and the operational needs of the 
buildings have allowed. 

110. Further project appraisals for the 2022/23 programme, including those to 
increase approved values linked to market conditions, will be brought 
froward in July and October when detailed design and/or tender activity has 
been carried out. 

Conclusions 

111. Property Services continues to implement effective planned and reactive 
maintenance strategies that improve health and safety and reduce 
maintenance liabilities across HCC’s corporate and schools’ built estates, 
within the available budgets. 

112. Priority this year has been given to the projects funded by the £29.4million of 
grant from the Public Sector Decarbonisation Scheme.  When combined with 
other the contribution from SCA, it will mean that by the summer of 2022, 
£32million of decarbonisation investment will have been made in the 
corporate and schools estate.  

113. The consequences of Covid-19, the EU Exit and other external factors are 
having a substantial impact on the supply and cost of labour and materials 
across the construction industry.  This continues to create cost increases 
and delays to programmes of work in train across Hampshire’s built estate.   
 

114. The emerging crisis in Ukraine is a global concern, for the safety and 
security of those affected and for its associated impacts on the global 
economy, however Property Services continues to work with the supply 
chain and the building users to manage the impacts of all the external 
pressures.  HCC and its supply chain will also welcome the valuable skills 
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that the Ukrainians citizens arriving to the UK bring and offer employment 
wherever suitable, as part of ongoing recruitment to the sector.  
 

115. The damage sustained during recent storms demonstrates the tangible 
impact of climate change on the environment and on maintenance budgets.  
It further underlines the need to establish a long-term built estate strategy for 
climate change and to increase pace on work that reduces carbon, over-
heating, flooding and other climate impacts improving its resilience to the 
predicted 2°C rise by 2050 scenario.  

116. The current repairs and maintenance and de-carbonisation programme will 
make a substantial contribution to addressing condition liabilities and carbon 
reduction across the County Council’s built estate.  However ongoing 
investment beyond this, particularly across the non-school estate where 
corporate budgets remain under extreme pressure, will be essential in the 
coming years to ensure that the built estate remains safe, fit for purpose and 
to sustain the pace of progress necessary to achieve the County Council’s 
net-zero emissions target by 2050. 

Appendices  

Appendix 1: Corporate and Legal Information 
Appendix 2: Impact Assessments 
Appendix 3: Project appraisals for named capital projects 
Appendix 4: Project appraisals site location plans 
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REQUIRED CORPORATE AND LEGAL INFORMATION: 

 
Links to the Strategic Plan 

 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

 Date 
Managing Hampshire’s Built Estate report March 2019 
Managing Hampshire’s Built Estate report March 2020 
Cabinet - Financial Update and Budget Setting and Provisional 
Cash Limits 2021/22 
CCBS Capital Programme January 2021 
Managing Hampshire’s Built Estate Report – 17/03/21 
Schools Condition Allocation Projects – 20/07/21 
Managing Hampshire’s Built Estate Report – 11/10/21 
CCBS Capital Programme 2022/23 to 2024/25 
 
 

26/03/19 
24/03/20 
24/11/20 
03/12/20 
19/02/21 
17/03/21 
20/07/21 
11/10/21 
19/01/22 

  

Direct links to specific legislation or Government Directives   

Title Date 
N/A N/A 
  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

 

Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

Equalities Impact Assessment: 

2.1 The expenditure identified in this report will ensure that the County Council’s 
built estate continues to provide a safe, compliant and suitable environment 
for the delivery of public services.  The programmes of work identified will 
have a positive impact on children of school age through improvements to 
school buildings and older persons in the County Council’s residential care 
homes through delivery of planned health and safety and condition works. 
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2022/23 SCHOOLS CONDITION ALLOCATION – PROJECT APPRAISALS  
 
Warblington School – Thermal improvements Grade II Listed building  
 
Overview 
 
1. At the Executive Member for Commercial Strategy, Human Resources and 

Performance Decision Day on 17 March 2021 it was agreed to fund another 

phase of work to the building fabric of Warblington School in Havant.  

 

2. That project is brought back to the Buildings Land and Procurement Panel for 

further review due to its revised strategy to carry out the work and to request 

further funding be made available from the 2022/23 Schools Condition 

Allocation (SCA) grant, due to its increased scope and as it can no longer 

meet the criteria of funding under the Public Sector Decarbonisation Scheme.  

 

3. The school was built in 1955-56, and part of the building now has Grade II 

listed status for reasons of Architectural and Historic interest, being a rare 

survivor of a BAC-type secondary school designed by Richard Sheppard 

and Geoffrey Robson. 
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4. The various original buildings on the site have suffered from overheating and 
poor levels of insulation and ventilation, but two phases of work have been 
completed since 2016, on buildings to the north of the site.  Planning for the 
next phase of work has been complicated by the recent listing of part of the 
site as a rare survivor of a BAC-type secondary school design.  
 

5. An outline project appraisal was included in the March 2021 Managing 

Hampshire’s Built Estate report.  It proposed to insulate the listed block 

internally and make improvements externally to benefit its thermal 

performance without impacting the appearance of the façade. Works intended 

to internally insulate the roof, dismantle and reassemble elements of façade 

with new sealing strips and weatherproofing, provision of solar control glazing 

film, mechanical ventilation, heat recovery and cooling.    

 
6. However, the March 2021 report highlighted a number of uncertainties; and 

detailed design has exposed greater challenge in undertaking the work than 

had originally been anticipated.  Delivering an operationally viable solution that 

is compliant with its listed building status is necessitating a significantly 

different strategy to be brought back to the Panel.  

 
7. The original project had sought to repair and retain as much of the existing 

building as possible to meet the requirements of planning.  However, several 

issues were identified in terms of methodology and associated material 

constraints.  Identification of a satisfactory alternative has established that the 

listed conditions will allow new “vacuum cavity” glazed window units to be 

installed.  This provides a better outcome than could have been achieved 

under the original scope, but at significantly higher cost.  The revised solution 

increases safety through toughened safety glass, better weatherproofs the 

external façade and provides much greater thermal performance and user 

comfort while substantially reducing carbon and energy consumption.  

 
8. The increase in cost (as noted in the financial section below), is predominantly 

attributable to the significant change in strategy to delivering a compliant and 

practical way forward.  Market pressures in this instance have been a lesser 
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but contributory factor, with costs for the retained areas of scope increasing 

by around a 4%, and at a similar level for the newly specified approach.  

 
9. It had been proposed to fund part of the original £2.5million project via the 

Public Sector Decarbonisation (PSDS) grant.  The due to the necessary time 

to identify alternative strategy and the associated additional work, it has been 

concluded that the project cannot meet the strict delivery deadline of the 

scheme.  The PSDS grant attributed to Warblington has therefore been 

returned to the overall HCC windows programme and re-allocated elsewhere.  

This created an associated shortfall in funding for the project of circa 

£0.5million; in addition to the further necessary uplift to fund the scope change 

and cost increases.  It is proposed to address both issues by an increase in 

funding from the 2022/23 SCA allocation. A breakdown of the original and 

revised costs and funding proposals are noted in the financial section below.  

 
10. Work is planned to start on site in the late spring 2022 and complete in the 

summer of 2023.  The school site will remain in use during the construction 

period and local management arrangements will be put in place to manage 

the health and safety impact to all users.  Four alternative classrooms will be 

used throughout the project and works to the science laboratories carried out 

during the summer holiday.  This minimises disruption to the curriculum while 

avoiding the need for temporary classrooms.    

 
 

Climate Change Impact Assessment 

 

11. Hampshire County Council utilises two decision-making tools to assess the 

carbon emissions and resilience impacts of its projects and decisions. These 

tools provide a clear, robust, and transparent way of assessing how projects, 

policies and initiatives contribute towards the County Council’s climate 

change targets of being carbon neutral and resilient to the impacts of a 2℃ 

temperature rise by 2050. This process ensures that climate change 

considerations are built into everything the Authority does. 

 

12. The Adaptation Project Screening Tool identifies that the predominant 

vulnerabilities are heat waves, high winds and extreme storms, arising from 

climate change, which could affect the building. The scheme is considered to 

have a low vulnerability in both factors, and a low vulnerability overall. 

 
13. The carbon mitigation tool does not calculate emissions for refurbishment 

projects so is not applicable.  However, the project will incorporate the 

following features to reduce energy consumption and mitigate the impact of 

climate change: 

 Vacuum cavity, solar control glazing – to make the building weathertight, 

reducing ingress of rainwater and drafts and improve winter heat 

retention and reduce summer solar gain 
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 Natural Ventilation Heat Recovery units – reducing energy consumption 

and providing better indoor air quality  

 Various other thermal performance items including loft Insulation, 

curtains and blinds   

 

Finance 

 

14. This project is brought back to the Buildings Land and Procurement Panel for 

review due to the revised strategy, and shortfall of funding due to the loss of 

the PSDS grant and increases in scope and cost. The Executive member for 

Commercial Strategy, Estates and Property is also requested approve 

allocation of a further £1.485million of SCA grant as the only viable and 

compliant way forward to reduce its significant health and safety, maintenance 

and climate change liabilities in this this listed building and progress the 

project to site.  The updated value of this “Key Project” to be notified to Cabinet 

is now £3.489million. 

 
15. The funding currently approved for this scheme is as follows: 

 

Financial Provision for Total Scheme Buildings 
£ 

Fees 
£ 

Total 
£ 

P&R School Condition Allocation (SCA) 
2021/22 (Main works) 

1,570,000 259,050 1,829,050 

P&R School Condition Allocation (SCA) 
2021/22 (Decorations) 

150,000 24,750 174,750 

Public Sector Decarbonisation Scheme 
(PSDS) grant 

427,000 70,455 497,455 

Total  2,147,000 354,255 2,501,255 

 
16. The revised anticipated cost for this project and amended proposed funding 

for the scheme is now as follows: 

Financial Provision for Total Scheme Buildings 
£ 

Fees 
£ 

Total 
£ 

P&R School Condition Allocation (SCA) 
2021/22 (Main works) 

1,570,000 259,050 1,829,050 

P&R School Condition Allocation (SCA) 
2021/22 (Decorations) 

150,000 24,750 174,750 

Reversal of Public Sector 
Decarbonisation Scheme (PSDS) grant 

(427,000) (70,455) (497,455) 

P&R School Condition Allocation (SCA) 
2022/23 (to offset returned PSDS grant) 

427,000 70,455 497,455 

P&R School Condition Allocation (SCA) 
2022/23  
(Scope complexity and cost pressures) 

1,275,000 210,170 1,485,950 

Total  2,995,000 494,000 £3,489,000 
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Wavell School – SCOLA Recladding 
 
 
Overview 
 
17. The project to reclad “B Block” at Wavell School in Farnborough was originally 

identified to the Buildings, Land and Procurement Panel in March 2019 with  

an outline project appraisal included in the Managing Hampshire’s Built Estate 

report in March 2020.  A smaller item to refurbish the toilets in the same block 

was also identified in 2019/20 to be funded within the overall toilet 

refurbishment programme.  It is now to be absorbed within the overall project. 

 

18. Following more detailed scoping, an uplift in funding was requested as part of 

the 2021/22 CCBS Capital Programme and was approved by the Executive 

Member for Commercial Strategy, Human Resources and Performance at the 

Decision Day on 19th January 2021.  A breakdown of existing funding for this 

project is noted in the financial section below:  

 

19. The tender was returned in early March 2022 and has exceeded the pre-

tender estimate due to supply chain cost increases. Working is currently being 

undertaken by the team to fully evaluate the tender, but at the time of writing, 

it is likely that it will be necessary to increase the approved funding for the 

project by a further £0.67million. This brings the overall cost of the project to 

£3.402m a breakdown of the proposed funding is noted in the financial section 

below. 

 
20. Wavell School, Farnborough was built in the early 1970s with the SCOLA B 

Block now requiring “re-cladding”.  The predominantly 2-storey block provides 

teaching accommodation for technology, IT, drama, art/textiles and modern 

languages. In total there are 11 general teaching spaces, 9 specialist teaching 

spaces as well as staff offices, ancillary rooms and staff and pupil toilets.  

  
21. B Block has had minimal investment except for regular servicing and repairs 

of the engineering services and building fabric. The boilers serving this block 

were replaced a number of years ago and remain serviceable and the lighting 

in some areas has been replaced with modern LED fittings. The remaining 

building fabric is the original construction with single glazed windows and 

panels, a poorly insulated flat roof, old ceiling tiles other areas where the 

lighting remains inefficient.  The pupil toilets are in poor condition will now be 

addressed within this project by absorbing a smaller item that had been due 

to be funded within the overall 2019/20 toilet refurbishment programme.   
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22. The building has very poor thermal performance, being cold in the winter and 

suffering from overheating in the summer. Some of the opening windows have 

been fixed in the closed position as they are unsafe to operate and present a 

health and safety risk. Other windows fail to close properly, exacerbating the 

lack of heating in the winter. 

 
23. Neither the thermal performance nor the ventilation of the classrooms 

complies with current regulations or best practice and therefore carbon 

generation on the site is significant.  Since the original project was identified 

in 2019, the emphasis on carbon reduction has grown, reflecting HCC’s 

declaration of a Climate Emergency and target to be net zero emissions by 

2050.  HCC’s specification of SCOLA refurbishments has also therefore 

developed and this updated project seeks to make improvements that will 

further reduce the energy used to heat the building. 

 
24. The work will comprise of re-cladding the building with high performance 

insulation and an outer covering of render or brick slip panels and replacing 

the existing glazing with double glazed windows. The flat roofs will be 

upgraded with insulation to improve the thermal performance, together with 

the installation of Natural Ventilation Heat Recovery (NVHR) units to ensure 

compliance with current legislation. The refurbishment will give the block a 

new lease of life and enhance the learning environment (warmer in the winter 
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and cooler in the summer), deliver a more thermally efficient building with 

reduced heating bills and enhanced fire safety. 

 
25. Following a full refresh of scope to reflect the most current approach in 

delivering a carbon efficient SCOLA refurbishment, the project was tendered 

in early March 2022 absorbing the smaller toilet refresh project for efficiency.  

This was tendered via the new HCC Minor Works Framework with the Lot 3 

contractor Greendale Construction.  The higher tender return reflects the 

NVHR scope change and the supply chain cost inflation being experienced 

across the industry.  

 
26. Work is planned to start on site in the late spring 2022. The school site will 

remain in use during the construction period and local management 

arrangements will be put in place to manage the health and safety impact to 

all users.  Temporary classrooms will be installed on site to facilitate the 

project and ensure the school can continue to teach a full curriculum. The 

project is expected to complete in the summer of 2023 

 
 

Climate Change Impact Assessment 

27. Hampshire County Council utilises two decision-making tools to assess the 

carbon emissions and resilience impacts of its projects and decisions. These 

tools provide a clear, robust, and transparent way of assessing how projects, 

policies and initiatives contribute towards the County Council’s climate 

change targets of being carbon neutral and resilient to the impacts of a 2℃ 

temperature rise by 2050. This process ensures that climate change 

considerations are built into everything the Authority does. 

 

28. The Adaptation Project Screening Tool identifies that the predominant 

vulnerabilities are heat waves, high winds and extreme storms, arising from 

climate change, which could affect the building. The scheme is considered to 

have a low vulnerability in both factors, and a low vulnerability overall. 

 
29. The carbon mitigation tool does not calculate emissions for refurbishment 

projects so is not applicable.  However, the project will incorporate the 

following features to reduce energy consumption and mitigate the impact of 

climate change: 

 Increased roof insulation to reduce the amount of heat loss in winter and 

heat gain in the summer  

 High performance insulated outer covering of render or brick slip panels  

 Replacement of existing glazing with double glazed windows 

 Natural Ventilation Heat Recovery units – reducing energy consumption 

and providing better indoor air quality  

 

Finance 
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30. This project is brought back to the Buildings Land and Procurement Panel for 

review due the funding shortfall associated with the NVHR scope change and 

supply chain cost inflation. The Executive Member for Commercial Strategy, 

Estates and Property is requested approve allocation of a further £0.67million 

of SCA grant to progress the project to site.  The updated value of this “Key 

Project” to be notified to Cabinet is now £3.402million. 

 
31. The funding currently approved for this scheme is as follows: 

 

Financial Provision for Total Scheme Buildings 
£ 

Fees 
£ 

Total 
£ 

P&R School Condition Allocation (SCA) 
2019/20 (SCOLA) 

800,000 132,000 932,000 

P&R School Condition Allocation (SCA) 
2019/20 (Toilet Upgrade) 

70,000 11,600 81,600 

P&R School Condition Allocation (SCA) 
2020/21  

1,174,000   194,000 1,368,000 

P&R School Condition Allocation (SCA) 
2021/22 

301,000 49,000 350,000 

Total  2,345,000 386,600 2,731,600 

 
32. The revised anticipated cost for this project and amended proposed funding 

for the scheme is now as follows: 
 

Financial Provision for Total 
Scheme 

Buildings 
£ 

Fees 
£ 

Total 
£ 

P&R School Condition Allocation 
(SCA) 2019/20 (SCOLA) 

800,000 132,000 932,000 

P&R School Condition Allocation 
(SCA) 2019/20 (Toilet Upgrade) 

70,000 11,600 81,600 

P&R School Condition Allocation 
(SCA) 2020/21  

1,174,000   194,000 1,368,000 

P&R School Condition Allocation 
(SCA) 2021/22 

301,000 49,000 350,000 

P&R School Condition Allocation 
(SCA) 2022/23 

575,000 95,000 670,000 

Total  2,920,000 481,600 3,401,600 
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Panel: Buildings, Land and Procurement Panel 

Date: 6 April 2022 

Title: Project Appraisal: Alterations and Refurbishment of Fareham 
Parkway 

Report From: Director of Culture, Communities and Business Services 

Contact name: Rebecca Thompson 

Tel:    03707 792072 Email: rebecca.thompson@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to seek spend approval to the project proposals 
for the alterations and refurbishment of Fareham Parkway to provide suitable 
office accommodation commensurate with Hampshire County Council’s office 
accommodation standards.  

Recommendations 

2. That the Buildings, Land and Procurement Panel recommends that the 
Executive Member for Commercial Strategy, Estates and Property grants 
spend approval for the project proposals for Fareham Parkway at a total 
capital cost of £2,500,000.  

Executive Summary  

3. Fareham Parkway is located on the outskirts of Fareham within easy reach of 
the M27.  It was purchased by Hampshire County Council in 2016 and 
provides office accommodation for staff across a number of service areas. 

4. The project comprises refurbishment and alteration of the Fareham Parkway 
building to make it fit for purpose for occupants now and in the future and 
meet the requirements of new ways of working.  

5. The project is included in the Culture, Communities and Business Services 
(CCBS) capital programme approved by the Executive Member for 
Commercial Strategy, Estates and Property on 21 January 2022 with a 
budget of £2,500,000.  

Page 47

Agenda Item 7



Contextual information 

6. Fareham Park is a core site within the County Council’s corporate office 
accommodation portfolio.  The building is managed by the corporate Facilities 
Management team and occupied by a number of services including the Multi 
Agency Safeguarding Hub (MASH) and Adult Heath and Care Contact 
Assessment and Resolution Team (CART). 

7. Utilisation of the Fareham Parkway office has increased following the end of 
lease arrangements at Fareham Reach and Fareham Borough Council offices 
in early 2021, resulting in the consolidation of a number of teams to Fareham 
Parkway as part of the overall strategy for corporate office accommodation 
and new ways of working. 

8. The building had a number of known condition issues at the time it was 
purchased, and funding was allocated at that time to allow these to be 
addressed.  This funding has been combined with capital receipts from 
previous rationalisation of the office accommodation portfolio to address this 
essential condition related maintenance work alongside some additional 
refurbishment now required to ensure that the building provides an 
appropriate standard of accommodation. 

Finance 

9. The project is included in the CCBS capital programme at a value of 
£2,500,000.  The following table outlines the breakdown of the capital funding 
across the project. 

 

Capital Expenditure £’000 

Construction Costs 2,025 

Fees 334 

Fitted furniture and equipment  65 

ICT  76 

Total 2,500 

10. All professional services will be provided by HCC Property Services with 
additional resource from Property Services’ private sector partner where 
required.  
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11. Revenue funding of £46k has been allocated from the office accommodation 
revenue budget to fund the moves costs associated with the delivery of the 
project. 

Project proposals 

12. Fareham Parkway is a two-storey building constructed in the 1980s.  It is in a 
fair condition and functions effectively as office accommodation.  However 
elements of the building fabric and services are now in need of modernisation 
by replacement and/or upgrading as identified by a building fabric condition 
survey and mechanical and electrical condition appraisals. 

Building fabric 

13. The project will include the refurbishment of the toilets and welfare facilities, 
replacement of the carpets and internal decorations throughout the building, 
which are very dated and in poor condition, except for some localised areas 
where repairs and refurbishment have been undertaken recently.   

14. The main roof which is pitched and covered in concrete tiles is in fair 
condition.  Localised areas of flat roofing will be replaced and upgraded. 
Review and repair of the rainwater disposal system will be undertaken to 
address localised failures. 

Building services 

15. Except for some local adaptation to suit minor re-modelling over the years, 
most of the mechanical and electrical systems in Fareham Parkway date from 
the original installation.  These now require reconfiguration and upgrading, as 
identified by the condition survey and to suit proposed remodelling and 
refurbishment, as identified below. 

16. Replacement of the high level heating pipework distribution at within the 
ceiling voids and risers which is approximately thirty-five years old and has 
significant corrosion.  

17. Improvements the heating controls and upgrading of the thermal insulation to 
the heating pipework to enable zoning of the heating to suit the building’s use 
and improve the energy efficiency and running costs of the building. The 
existing ventilation and control of cooling are believed to remain suitable, 
however this will be reviewed further during project development. The building 
is heated by a combination of original perimeter induction units and radiators.  

18. Replacement of some plant that is at the end of its service life within the two 
plant rooms. Two boilers at the west end of the building were replaced in 2021 
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with new energy efficient boilers, due to boiler failure.  The boilers at the east 
end of the building are in reasonable condition.   

19. Replacement of the fire alarm system with new throughout the building and 
provision of additional sounder coverage where necessary to ensure 
compliance with BS5839 Part 1:2017.  The existing analogue fire alarm 
system in the building is over 30 years old This is now obsolete and spare 
parts can no longer be obtained.   

20. Existing fluorescent lighting was replaced with LED throughout the building 
during 2019 and 2020 as part of the energy performance programme. 

IT and Data 

21. Provision has been made for IT alterations, infrastructure changes and 
equipment. This includes some rationalisation and improvements to the data 
cabinets and switches to ensure sufficient WIFI connectivity as well as a sum 
to replace some workstation docking stations and monitors as well as other IT 
hardware if required.  

Access improvements 

22. It is proposed to improve access to the building at ground floor by automating 
the main entrance doors linked to the access control and fire alarm. 

23. The existing accessible toilets will be completely refurbished to bring them up 
to current standards. 

Furniture and equipment 

24. Most of the required furniture and equipment is already provided in the 
building and there is some surplus stock held from the end of lease 
arrangements at Hampshire House in Eastleigh and the two other Fareham 
offices.  The capital costs for the project include an allocation for the provision 
of some additional loose furniture, fittings, and equipment to supporting new 
ways of working including the addition of support spaces to facilitate hybrid 
working models. 
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Other Key Issues 

25. It is proposed to undertake the works in phases to support business continuity 
for the occupying teams.  Decanting arrangements will be planned in detail 
with the relevant teams. 

26. Planning is not required. 

27. Building Regulation approval will be required. 

Construction Management 

28. Works will be procured through the Hampshire Construction Framework 
(ICF2). 

Consultation and Equalities 

29. The Corporate Office Accommodation Board has been consulted as well as 
Facilities Management team.  No external consultation is required.   

30. The completed scheme will provide greater equality of access for all users 
including staff and visitors. The refurbishment design is based on best 
practice and is accompanied by a Design Access Statement. 

Climate Change Impact Assessment 

31. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience impacts of its projects and decisions. These 
tools provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate 

change targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 

32. Climate Change Adaptation - The following climate variables pose a 
vulnerability to the project, as identified by the adaptation tool. The main 
vulnerabilities to this project are heat and extreme weather. The project is a 
refurbishment to an existing building so those risks are extant.  Refurbishment 
includes repairs and maintenance to the roof to keep the building in good 
condition. It includes upgrading mechanical and electrical systems to make 
them more fit for purpose. The building is not particularly vulnerable as the 
building is not in any flood zone with surface water/flash flooding being very 
low risk.  Mechanical cooling may be required to address extreme heat. 
Improving the longevity of the building and increasing its capacity and 
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useability makes best use of its embodied carbon. Generally, the building is 
considered to have a low vulnerability risk to climate change.   

33. Carbon Mitigation - The project is a refurbishment of an existing building. 
Works include some roof repairs, upgrading the heating, associated controls 
and heating pipework insulation which will improve the energy efficiency and 
running costs of the building.  The outcome will be a building with increased 
capacity and therefore greater efficiency in terms of floor area and costs per 
member of staff.  Lighting throughout the building has already been replaced 
with LED lighting as part of the energy performance programme.  Existing 
photovoltaics on the roof offset some energy costs. 

Conclusions 

34. The proposal in this report represents a cost-effective solution to bring the 
office accommodation and facilities of this core building up to an improved 
standard to support its essential corporate use; providing an environment that 
meets the requirements for future ways of working and addressing priority 
building condition works. 

35. Bringing the building up to standard, ensures that necessary services remain 
embedded in the local community and supports the wider office 
accommodation strategy for the area. 

 

 

Page 52



 
 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 
 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy, and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title 
 2022-01-21 EMCSEP Capital Programme for CCBS 
(hants.gov.uk) 

Date 
21 Jan 2022 

  
  

Direct links to specific legislation or Government Directives   

Title 
N/A 

Date 

  
  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 
 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex, and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, 
sex, and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

 

The expenditure identified in this report will ensure that there continues to be  
suitable facilities to support the provision of Hampshire County Council 
services in the Fareham area of the County and that the County Council’s 
built estate continues to provide a safe, compliant, and suitable environment 
for the delivery of services.  
 
The proposed scheme will have a positive impact for staff and those 
accessing the services by providing more appropriate and suitable facilities.  
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