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Purpose of this Report 

1. The purpose of this report is to request funding approval for Phase 2 of the 
A32 Farringdon and Chawton Flood Alleviation scheme following completion 
of Phase 1. Phase 1 was previously approved in September 2017.  The aim 
of the flood alleviation scheme is to improve the management of both 
surface and groundwater conveyed by ordinary watercourses adjacent or 
near to the A32 highway through the village of Lower Farringdon, and by a 
main river to Chawton village. 

Recommendations 

2. That the Executive Member for Climate Change and Sustainability approve 
the Project Appraisal for A32 Farringdon-Chawton Flood Alleviation Scheme 
– Phase 2, as outlined in this report. 

3. That approval be given to procure, spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
to implement the proposed improvements to carry out survey and drainage 
works, as set out in the supporting report, at an estimated capital cost of 
£386,000 to be funded from the Flood Risk and Coastal Defence (FRCD) 
Programme budget. 

4. That authority to make the arrangements to implement the scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment. 

Executive Summary  

5. This report seeks to explain the flooding which impacts both the villages of 
Lower Farringdon and Chawton, affecting residents, businesses and those 



 

that use the A32 highway, and to detail the measures to be implemented as 
part of Phase 2 of the flood alleviation scheme, setting out the scheme costs 
and the funding contributions.   

6. In the winters of 2013/14, 2000/01, 1960, 1947, 1918 and to a lesser extent, 
other years, groundwater rose in Lower Farringdon area and mixed with 
surface water run-off from extensive rainfall, discharged onto the A32 near 
Kitcombe, and flowed towards the Lower Farringdon crossroads. In 2014, 
flooding lasted from the beginning of February to the end of April. During this 
flood incident, approximately 22 properties or their curtilage were directly 
impacted with 10 internally flooded. Even with emergency measures, the 
A32 was closed for 2 months. This caused significant access and travel 
disruption to local residents and businesses. 

7. Further flooding issues downstream of Lower Farringdon included flood 
waters effectively cutting off access to Chawton House, and surface water 
infiltration to combined sewer overflows in Chawton resulting in impacts on 
domestic sewage systems from the reduction in carrying capacity. Eight 
homes in the Chawton area were also affected by foul water disruption and 
would have had internal flooding had emergency measures not been taken. 

8. Following a series of investigations and assessments of the flood event, the 
County Council undertook feasibility and investigative work to determine the 
causes of the flooding and investigate potential measures to alleviate 
flooding in Kitcombe, Lower Farringdon and Chawton. 

9. A package of initial measures for Lower Farringdon and Chawton has now 
been implemented. 

10. Phase 1A involved extensive topographical and CCTV survey, intrusive 
groundworks, and work to ditches, pipes, gullies and soakaways to 
determine the cause of the flooding from Mary Lane to Lumbry Park. Phase 
1B reinstated some of the capacity and conveyance of the west side of the 
southern (upstream) part of the existing watercourse north from Mary Lane 
to Woodside Lane (north of the crossroads in Lower Farringdon). 

11. Phase 2 will follow on from Phase 1 works and is planned to proceed in two 
parts. Phase 2A works (upstream of Woodside Lane) will restore connectivity 
on the east side of the A32, add another culvert to cross the A32 and add 
additional conveyance capacity in the highway from Annetts Farm to the 
north end of Lower Farringdon, with minor highway works at Kitcombe. 
Phase 2B will focus primarily on improvements to the remaining downstream 
length of the existing winterbourne from Woodside Lane to Chawton and on 
to Lumbry Park. The objective is to restore the capacity of the ‘main river’ to 
manage surface water flows during periods of high groundwater levels.   

12. It is planned to carry out Phase 2A by the end of 2021 and undertake Phase 
2B following the winterbourne season in the spring/summer of 2022. 

13. Once implemented, measures will manage the conveyance of surface and 
groundwater, reducing the risk and severity of flooding on the A32 and to 
adjacent properties and businesses.  Restoration of the principal route 
through the fields and gardens in a managed way will give the highest 
priority of protection to homes adjacent to highway. 



 

14. The future success of the works undertaken in Phase 2 will be dependent 
upon riparian owners undertaking regular maintenance works. The County 
Council expects riparian owners to fulfil their duties. In the event that 
maintenance doesn’t take place, the County Council and the Environment 
Agency may take enforcement action or carry out maintenance, and re-
charge the riparian owner. 

15. Some work is being undertaken on 3rd party land where the watercourse 
deviates from the highway. The County Council is seeking to achieve access 
to undertake these works through negotiation and discussion but will use 
available powers if necessary.  

Background (Contextual Information) 

16. Lower Farringdon and Chawton, and the location of the measures outlined in 
this project appraisal, fall within the catchment area of the west branch of the 
Caker Stream (River Wey) and is part of the River Thames basin. Surface 
waters flow north along a network of ordinary watercourses and become 
designated as a main river (River Lavant) approximately mid-way between 
Lower Farringdon and Chawton - immediately adjacent to and east of the 
A32 highway - before turning east, south of Alton, to join the Caker Stream. 
The total area of the catchment is in the region of 88km2. 

17. Kitcombe is situated on the A32 highway approximately 6km south of Alton, 
with Lower Farringdon about 4km south of Alton, and the village of Chawton 
about 2km south of Alton. The A32 is a strategic north/south route linking the 
A31 at Alton with the A272 at West Meon and the M27 at Fareham. 

18. Following many weeks of sustained exceptional rainfall between September 
and December 2000, Lower Farringdon suffered severe flooding which 
resulted in the A32 being closed and 16 homes being evacuated in 
December 2000. Flooding was widespread and long standing, but eventually 
waters receded in June 2001. By 2006, 12 of the 16 homes damaged by the 
flooding in Chase Field had been demolished. 

19. In the winter of 2013/14, groundwater rose again in Lower Farringdon and 
mixed with surface water run-off from extensive rainfall, discharged onto the 
A32, and flowed towards the Lower Farringdon crossroads. Flooding lasted 
from the beginning of February 2014 to the end of April 2014. During this 
flood incident, approximately 22 properties or their curtilage were directly 
impacted with 10 internally flooded (mostly cellar). Had preventative 
emergency measures not been taken, all 22 properties would have 
experienced internal flooding.  Even with emergency measures, the A32 was 
closed for 2 months. This caused significant access and travel disruption to 
local residents and businesses. 

20. Further flooding impacts downstream of Lower Farringdon included flood 
waters effectively cutting off access to Chawton and Chawton House, and 
surface water infiltration to combined sewer overflows in Chawton.  Eight 



 

homes in the Chawton area were affected by foul water disruption and five 
by groundwater flooding. 

21. Given the effect of the flood event on residents, businesses, and 
infrastructure, investigations and feasibility studies were undertaken 
between 2016 and 2020, with a first phase of works along the highway 
completed between 2018 and 2020.   Funding from the Defra Flood Defence 
Grant in Aid (FDGiA) and Thames Regional Flood and Coastal Committee 
(RFCC) Local Levy has now been secured to support a second phase of 
measures in Kitcombe, Lower Farringdon, and Chawton building on Phases 
1A and 1B.  

Finance 

22. In September 2017, approval was given by the Executive Member for 
Environment and Transport for the implementation of Phase 1 of the A32 
Farringdon Flood Alleviation Measures utilising funding from the County 
Council’s Flood Risk and Coastal Defence (FRCD) capital programme.  

23. Following completion of Phase 1, a design was prepared to make further 
improvements to the system and a business case was submitted to the 
Environment Agency to secure Defra FDGiA and Thames RFCC Local Levy 
funding.  Based on the outcomes and benefits achieved from the overall 
investment, in accordance with national Flood and Coastal Erosion Risk 
Management (FCERM) funding formulas, the business case secured 
£317,000 Defra FDGiA, and Thames RFCC Local Levy. The County Council 
had already approved and committed £292,000 towards the first phase of 
work and it is proposed that further partnership funding of £69,000, met from 
the County Council’s FRCD capital programme, is now contributed to the 
delivery of Phase 2.  In addition to the above national and regional funding 
allocations, the Environment Agency also approved a FDGiA contribution of 
£120,000 towards the costs incurred by the County Council during the early 
feasibility stages. 

24. This Project Appraisal seeks approval for Phase 2 at an estimated cost of 
£386,000. 

 
 Estimates £'000  %of total  Funds Available £'000 
        
  

Design  
 

110.0 
   29  Flood Risk & Coastal    69 

 Client Fee  22.5    6  Defence Programme  

 Supervision  36.0    9   
Defra Flood Defence 
Grant in Aid (GiA) and 
Thames RFCC Local 
Levy 

 
317 

 Construction 217.5    56    
 Land       0      0    



 

        

 Total 386  100  Total 386 

        
 
 
 

 Maintenance 
Implications 

£'000  % Variation to 
Committee’s budget 

     
 Net increase in current 

expenditure 
1  0.001% 

 Capital charges 37.0  0.023% 

Programme 

25. The programme of works is outlined below. 

Stage Date 

Phase 2a Autumn/Winter 2021 

Phase 2b Spring/Summer 2022 

Scheme Details 

26. It is proposed that subsequent work is undertaken in two phases but some 
parts of each phase may occur in the other due to possible seasonal 
restrictions.  

27. Phase 2A is to improve the capacity and conveyance of the east side of the 
southern (upstream) part of the existing watercourse from Mary Lane to 
Woodside Lane, including Lower Farringdon. The works would include: 

 restoration and improvement of existing ditches and pipework on the 
eastern side of the A32; 

 condition survey, improvement and clearance of all existing culverts and 
pipes; and 

 installation, replacement, upsizing or realignment of pipes/ditches/swales 
across private gardens and fields to provide continuity of the network. 

28. Phase 2B is to improve capacity and conveyance of the northern 
(downstream) part as well as the management of the watercourse and 
winterbourne (main river) from north of Woodside Lane to Chawton and 
Lumbry Park. The works would include: 

 installation, replacement, upsizing or realignment of pipes / ditches / 
swales across private gardens and fields to provide continuity of the 
network; 

 improvement and clearance of all existing culverts and pipes; 

 installation of measures to manage the conveyance of the winterbourne 
and upstream issues in a passive manner; and  



 

 removal of further vegetation (as necessary) to ensure flow paths are 
clear and unhindered. 

29. A General Arrangement showing the extent of the proposals can be seen in 
Appendix A of this Project Appraisal report. 

30. Once implemented, Phase 2 measures will improve the management of 
surface and groundwater conveyance, reducing the severity of flooding on 
the A32 and enabling it to remain open, and giving priority protection to 
homes.   

31. It is planned to carry out Phase 2A by the end of 2021 ahead of the flood 
season with delivery by the Hampshire Highways Term Contractor 
(Milestone) and undertake Phase 2B in the spring/summer of 2022. Some 
minor works may occur between summer of 2022 and spring 2023 due to 
possible impacts on bird nesting season and/or groundwater levels. 

Departures from Standards 

32. There are no departures from standards. 

Consultation and Equalities 

33. Quarterly Multi-Agency meetings with the Parish Council, East Hampshire 
District Council, Environment Agency and Thames Water have been held to 
date, in addition to regular briefings with the Local Member, to inform them 
of progress. The Local Member (Cllr Mark Kemp-Gee) fully supports the 
proposed works outlined in this report. 

34. An existing communications plan ensures the dissemination of information to 
the community, residents and landowners where access is required. Public 
notices will also be displayed leading up to and during the works.  The work 
includes advice to update the community Flood Action Plans. 

35. An Equalities Impact Assessment has been undertaken, and the impact on 
the public and each Protected Characteristic is considered neutral.  During 
construction it is anticipated that the scheme may cause disruption to 
residents, pedestrians and road users as access to playing fields, pavement 
and roads may be restricted. Works will be planned carefully to minimise any 
disruption caused. 

Climate Change Impact Assessments 

36. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate 
change targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 



 

37. The Vulnerability Assessment indicated that the key Climate Variable is 
Heavy Rainfall and Surface Flooding. Potential vulnerability of the scheme - 
once completed - is the ability of key infrastructure to withstand the 
combined impact of surface water flooding, high levels of groundwater 
(surcharging) and precipitation that exceed the 2013/14 flood events.  

38. The flood alleviation scheme’s key objective is to reduce flood risk as the 
area is at risk of river or surface or groundwater flood events, and there are 
natural points in the landscape on the project site where water could amass 
during periods of heavy rainfall. Mitigation will focus on connecting up the 
disparate drainage systems to function passively to reduce the depth and 
duration of future flooding on the homes and highway. Once completed, it 
will enhance the ability of key infrastructure to withstand the combined 
impact of surface water flooding, high levels of groundwater (surcharging) 
and precipitation that are similar to the 2013/14 flood events. The intention is 
to balance the overall drainage network to ensure flows in upstream and 
downstream catchments are managed to reduce the risk of flooding. The 
overall effect will be to reduce the flood risk to homes and keep the highway 
open, which aligns with Strategic Outcome 2: People in Hampshire live safe, 
healthy and independent lives i.e., ‘Contributing to keeping you safer’.  

Carbon Mitigation 

39. Carbon emissions from this project arise from the use of materials for 
headwall construction e.g., concrete and steel, from plant and equipment 
required to undertake the work, and from stopped traffic or re-routing of 
traffic during operations which may require the closure of the A32.  The 
carbon mitigation tool has identified there will be carbon emissions which are 
primarily linked with the installation of drainage pipes within the scheme 
area.  

40. Carbon emissions will be mitigated by minimising the number of closures 
required through careful sequencing of construction operations, and by 
sourcing materials and plant locally wherever possible.  These measures will 
be developed further with the appointed contractor. 

41. The reduction of carbon emissions has been considered in the development 
of the scheme and plans for its delivery. If flooding were to occur again at 
the same level as historic events, there would be significant carbon 
emissions associated with the emergency response, the implementation of 
traffic diversions and the necessary recovery and clear-up operations 
following the flood event. Avoiding these environmental, social and financial 
costs aligns with the wider strategic priorities of Hampshire County Council 
which includes Strategic Outcome 2: People in Hampshire live safe, healthy 
and independent lives i.e. ‘Contributing to keeping you safer’. 

Statutory Procedures 
 
42. The works are considered permitted development under The Town and 

Country Planning (General Permitted Development) (England) Order 2015 



 

as Hampshire County Council are the Highway Authority and the Lead Local 
Flood Authority (drainage body) as referred in Part 9 (Development relating 
to roads) and Part 13 (Water and sewerage). Ordinary Watercourse Land 
Drainage Consents and Environmental Permits will be obtained where 
necessary.  

Land Requirements 

43. There are no land purchase requirements necessary to implement the 
scheme. However, the Contractor will need to access third party land to 
carry out works to reinstate/regrade land elevations to original lower levels. 
Section 100 of the Highways Act gives powers to the Council to carry out 
works on third party land for highway drainage purposes. It is anticipated 
where this applies, works will be undertaken using such powers, but 
consultations with the landowner will be carried out in advance of serving 
any notices. 

44. Where works are required on third party land and Section 100 of the 
Highways Act does not apply, we will work with the landowner to arrange 
access and if required, make formal arrangements via a licence or 
easement.  

45. Some land may be required to act as a temporary storage compound for 
works equipment, but there are a number of locations such as public car 
parks and lay-bys in the scheme area which can be utilised.  

Maintenance Implications 

46. Some additional drainage assets will be provided consisting of 
approximately 320m of pipework and 12 gullies. Although these are 
additional features, they are standard and will be added to the existing 
maintenance strategy with minimal impact. 

47. However, it is recognized that these are flood mitigation features so an 
additional ‘inspection’ would be recommended if the groundwater trigger 
level is reached. 

48. Maintenance of the watercourse, where not classed as a highway asset, will 
be undertaken by riparian owners. 

49. Once the works are complete, they will be added to the Flood Asset 
Register. This will ensure that the importance of the assets are recognized, 
that adequate maintenance is scheduled, and that more weight is given to 
any enforcement action that may be required in future.  

50. The requirement for riparian owners to fulfil their duties in maintaining the 
ditches will be recommended for inclusion in a local flood action plan so that 
there is local scrutiny for these activities. 

  



 

Policy Objectives 
 
National 
 
National Flood and Coastal Erosion Risk Management Strategy for England 
(2020) 
 
This strategy’s long-term vision is for: a nation ready for, and resilient to, flooding 
and coastal change – today, tomorrow and to the year 2100. 
It has 3 long-term ambitions, underpinned by evidence about future risk and 
investment needs. They are: 

 climate resilient places: working with partners to bolster resilience to 
flooding and coastal change across the nation, both now and in the face of 
climate change 

 today’s growth and infrastructure resilient in tomorrow’s climate: making the 
right investment and planning decisions to secure sustainable growth and 
environmental improvements, as well as infrastructure resilient to flooding 
and coastal change 

 a nation ready to respond and adapt to flooding and coastal change: 
ensuring local people understand their risk to flooding and coastal change, 
and know their responsibilities and how to take action 

 
The government’s Flood and Coastal Erosion Investment Plan outlines how new 
flood and coastal schemes will better protect 336,000 properties by 2027, helping 
to avoid £32 billion in wider economic damages and reducing national flood risk 
by 11%. 
 
Local 
 
Hampshire County Council’s Local Flood Risk Management Strategy (2020) 
 
From working with communities developing new flood action plans, to improving 
the management of our natural resources, the County Council’s ambition is to be 
at the forefront of flood risk and water management creating a safer, more 
resilient Hampshire.  
 
Our priority is to protect people, homes, businesses and key infrastructure by: 
 

 avoiding risks and managing water resources through effective planning 
and design;  

 preventing future flooding by reducing or removing existing risks;  

 adapting to flood risk in order to minimise the impact and enable normal life 
to return as soon as possible;  

 enabling communities to be better prepared to react to flood events and 
recover more easily; and  

 adopting effective practices that are sustainable and affordable now and in 
the future. 

  

https://www.gov.uk/government/publications/flood-and-coastal-erosion-risk-management-policy-statement-progress-updates/flood-and-coastal-erosion-risk-management-policy-statement-progress-update-2021


 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title  
Executive Member for Environment and Transport  - 
 Project Appraisal: A32 Farringdon Flood Alleviation Measures 

Date 
19/9/2017 

  
  

Direct links to specific legislation or Government Directives   

Title Date 
Flood and Water Management Act  
Land Drainage Act 

2010 
1991 

  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

A32 Farringdon Feasibility Report 
 

Hantsfile ref doc number 
HF00001359125 

 



 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment 
 

The current proposals have been developed in collaboration with the Environment 
Agency, East Hampshire District Council, Thames Water, Farringdon Parish 
Council and Chawton Parish Council (Multi Agency Group or MAG).  

 
The impact on the public and each Protected Characteristic is considered neutral. 
 
During construction it is anticipated that the scheme may cause disruption to 
residents, pedestrians and road users as access to playing fields, pavement and 
roads may be restricted. Works will be planned carefully to minimise any 
disruption caused. 



 

Appendix A – General Arrangement – Location of completed Phase 1 works

 
 
 
 



 

Appendix B – General Arrangement – Location of proposed Phase 2 works 
 

 


