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Purpose of the Report 

1. This report seeks approval for submission to the Leader and Cabinet of the 
proposed capital programme for Culture, Communities and Business Services 
(CCBS) for 2022/23 to 2024/25 and the revised capital programme for 2021/22.
  

Recommendation(s) 

To approve for submission to the Leader and the Cabinet: 

2. The capital programme for 2022/23 to 2024/25 as set out in Appendix 1. 

3. The revised capital programme for 2021/22 as set out in Appendix 2.  

4. The carry forward of resources of £30.7M from 2021/22 to 2022/23 as set out in 
paragraph 30.  

5. An increase in the value of the 2021/22 Schools Condition Allocation (SCA) 
funded named scheme at Nightingale Primary school by £985,000 (scheme 
total now £2.5M). 

6. Spend of £786,000 capital funding from cost of change reserves allocated for 
the proposed improvements to the Formal Meeting Chamber. 

7. The Executive Member recommends to Council to increase the value of and the 
expenditure approvals for the Uplands Development Infrastructure (UDI) project 
by £1.498m (scheme total now £28.139m) and the wider master developer 
funding by £0.85m using part of the enhanced forecast sale receipts following 
the successful marketing of the initial phase of development on the Woodhouse 
Meadows site, together with a ‘windfall’ compensation payment from Scottish 
and Southern Electric.  

 



   
 

Executive Summary  

8. This report seeks approval for submission to the Leader and Cabinet of the 
proposed capital programme for CCBS for 2022/23 to 2024/25.  

9. The report has been prepared in consultation with the Executive Member and 
will be reviewed by the Policy and Resources Select Committee. It will be 
reported to the Leader and Cabinet on 8 February 2022 to make final 
recommendations to County Council on 17 February 2022. 

10. In accordance with the provisional capital guidelines approved by Cabinet in 
December 2021, the report considers the schemes which it is proposed to 
include in the capital programmes for 2022/23, 2023/24 and 2024/25.  The 
report also presents the revised programme for 2021/22. 

11. The proposals contained within this report are derived from the departmental 
service plans which have been developed to support the ‘Serving Hampshire - 
Strategic Plan 2021 – 2025’. 

Contextual information  

12. Executive Members have been asked to prepare proposals for: 

 a locally resourced capital programme for the three-year period from 
2022/23 to 2024/25 within the guidelines used for the current capital 
programme including the third year, 2024/25, at a similar level to 2023/24 

 a programme of capital schemes in 2022/23 to 2024/25 supported by 
Government grants as announced by the Government. 

13. The capital guidelines are determined by the Medium Term Financial Strategy 
which is closely linked to the ‘Serving Hampshire - Strategic Plan 2021 – 2025’ 
and departmental Service plans to ensure that priorities are affordable and 
provide value for money and that resources follow priorities. 

14. The majority of the schemes included in the three-year capital programme 
reported to the Executive Member for Commercial Strategy, Estates and 
Property (EMCSEP), will be delivered by the Culture, Communities and 
Business Services (CCBS) Department. However, from time to time, the three-
year programme may also need to include one-off proposals from Corporate 
Operations. 

15. CCBS services are reported to different Executive Members and individual 
project appraisals for schemes within the approved programme will be taken to 
the appropriate Executive Member depending on the service bringing the 
project forward. 

Locally resourced capital programme 

16. The cash limit guidelines for the locally resourced capital programme for the 
Culture, Communities and Business Services (CCBS) portfolio service set by 
Cabinet are as follows: 

      

 



   
 

£’000  

 2022/23 4,559 

 2023/24 4,559 

 2024/25 4,559 

17. Executive Members may vary the guidelines between years provided their total 
three-year guideline is not exceeded and bunching of payments in any one year 
or front-loading is avoided.  

18. Executive Members may propose supplementing their capital guidelines under 
the ‘prudential framework’ agreed by Cabinet at its meeting on 24 November 
2003, as amended by Cabinet in February 2006. From 2009/10, Hampshire 
Transport Management (HTM) has used prudential borrowing to fund the 
purchase of vehicles instead of leasing them to generate savings. The allocation 
for this scheme is included within the guidelines above.  

Revised 2021/22 capital programme 

19. The resources for the revised 2021/22 capital programme for CCBS are shown 
below and total £70.8 million. The changes since the capital programme was 
approved in February 2021 are summarised below with further details shown in 
Appendix 2: 

 
2021/22  

£’000 

Approved programme 
 
 

38,232 

Allocations carried forward from 
previous years 

50,784 

Draw down of approved corporate 
funding  
 

1,690 

Draw down of approved gainshare 
funding  
 

1,000 

Draw down of approved cost of 
change funding  

115 

Salix interest free loan funding 
adjustment 

-500 

Adjustment to Government grant 
 
 

5,979 

 

Developers contributions 
 
 

540 

 

Other external funding 
 

850 



   
 

Carry forward to 2022/23 
 
 

-30,744 

Funding transferred from Children’s 
Services 

253 

 
Net transfers between capital and 

revenue and other technical 
adjustments to meet accounting 
requirements 

 

232 

Botley (Uplands) Additional Funding 2,348 

 
70,779 

 

20. The schemes carried forward from previous years of £50.784m were agreed by 
Cabinet on 13 July 2021. Significant additions to the programme include a 
higher than anticipated School Condition Allocation (SCA) grant for local 
authority schools and Sure Start early years centres of £23.391M compared to 
£17.412M assumed in the capital programme approved in February 2021. This 
was higher than previous years’ allocations due to changes in the allocation 
formula, including an increase in the SCA base rate and the incorporation of a 
‘condition factor’ that takes account of the outcome from the first round of the 
government’s condition data capture (CDC) programme. 

21. The increase in SCA grant allowed additional funding to be allocated to a 
number of the larger named schemes in the 2021/22 capital programme to 
accommodate cost inflation pressures and changes in scope to improve the 
energy savings and carbon emissions reductions achieved in line with the 
County Council’s carbon net zero targets for the built estate. 

22. A number of additional named schemes were also brought forward for approval 
by the Executive Member for Commercial Strategy, Estates and Property in 
October 2021, to allow early development and procurement in order to mitigate 
the risks arising from material and labour shortages in the supply chain. 

23. It is now proposed to allocate additional funding of £985k to the SCOLA 
recladding project at Nightingale Primary school, included in the 2021/22 capital 
programme, increasing the total scheme value to £2.5M. 

24. Grants totalling £29.3M under the government’s Public Sector Decarbonisation 
Scheme (PSDS), supported by a further £3.27M allocated from the 2020/21 
SCA grant, are enabling the delivery of a significant programme of investment 
across the schools and corporate estates to reduce operational carbon 
emissions.   

25. Good progress has been made on the programme since March 2021, in line 
with the tight timescales set by the funding grants. However, the ongoing 
material and labour supply chain shortages across the construction industry has 
impacted on the delivery of works on site.  As a result, an extension to the 
completion deadline has been agreed with Salix, the government’s funding body 
managing the PSDS, and some adjustments have been made to the 
programme. This includes the re-allocation of up to £1.5M of grant funding, 
previously identified for a programme of improved boiler and heating controls, to 



   
 

a new programme of cavity wall insulation. While it is currently anticipated that 
all work will be completed by 31 March 2022, discussions are ongoing with Salix 
to address any extension of the programme beyond this date, should this 
become necessary. 

26. There is a need to increase the funding for the Uplands Development 
Infrastructure (UDI) project which will see the provision of the servicing 
arrangements (highways and utilities) to support the delivery of Deer Park 
School and housing on the County Council owned Woodhouse Meadows site at 
Hedge End. The Executive Member for Policy and Resources approved an 
updated project appraisal position for the UDI works in January 2021 to allow 
the contract for these works to be let.  However, unfortunately challenging 
groundwater conditions, the need for remedial works and a consequent change 
in the construction specification, together with re-re-sequencing of works to 
ensure a serviced access was available to the new school has resulted in an 
additional cost to the UDI contract of £1.498m. The improved land value arising 
from the recent marketing exercise of Phase 2 of Woodhouse Meadows site will 
more than meet this cost increase. 

27. The provision of a serviced access for the Woodhouse Meadows site forms part 
of a wider master-developer approach being taken by the County Council in its 
capacity as landowner for which a separate capital provision of £600k was 
approved by Cabinet in February 2019.  Unfortunately, a substantial part of this 
funding has been used to support unforeseen costs, yet there remain a number 
of key landowner obligations to meet under the S.106 agreement with 
insufficient funding in place to meet the cost.  

28. The smaller Botley Fields site which is located off Winchester Street in Botley 
and directly interfaces with the proposed Botley Bypass, will be sold un-
serviced. As the detailed design of the Botley Bypass has progressed, there are 
potential scheme cost savings and/or an enhanced land value if the required 
noise attenuation arrangements for the development site are implemented as 
part of the Bypass scheme and in advance of the sale of the site. The estimated 
cost of these attenuation bunds is in the region of £500k. A ‘windfall’ 
compensation payment of at least £850k will be payable by Scottish and 
Southern Electricity following their decision to retain existing, overhead high 
voltage cables that cross the Woodhouse Meadows site. It is proposed that this 
payment is used to support the County Council’s role as master developer 
across the two Uplands Farm sites.   

29. Approval is therefore sought to recommend to Council to add a further £2.348m 
to the CCBS capital programme in 2021/22 using part of the improved 
Woodhouse Meadows receipt value and also the drawing on the SSE 
compensation payment to support the Uplands Development project(s), 
together with the associated expenditure approvals.  

30. Funding of £786,000 has been added to the 2021/22 capital programme for the 
improvement works to the Formal Meeting Chamber. The proposals for these 
improvement works together with funding of £786,000 were included in the 
Medium Term Financial Strategy Update Cabinet report, approved by the 
County Council on 4th November 2021. Since then, further review has been 
undertaken to confirm that the proposals represent the most appropriate option, 
and the design has been further developed. The start of work on site is 



   
 

anticipated in the spring of 2022 subject to an acceptable tender return and 
consequently approval to spend is now being sought in this report. 

 

Resources and projects proposed to be carried forward to 2022/23 

31. The following table outlines the projects and resources that for reasons set out 
below, it is proposed to defer and carry forward to 2022/23:  

 

 

Project Cost of 
Projects & 
Resources 

carried 
forward 

£’000 

Office Accommodation capital projects 1,850 

County Farms 1,982 

CCBS Capital carried forward (to fund Countryside – 
Bridges & Rights of Way in 2022/23) 

169 

Basingstoke Canal - Swan Cutting Restoration 775 

Hampshire Transport Management - Vehicle Workshop 600 

School Condition Allocation (building improvements) 24,618 

Corporate estate capital projects 750 

Total 30,744 

 

32. Capital receipts from previous rationalisation of the office accommodation 
portfolio have been amalgamated and retained in the capital programme.  It is 
proposed to use this capital funding, together with a previously allocated £700k 
revenue contribution, to address essential condition related maintenance works 
at the Fareham Parkway corporate office and undertake some internal 
refurbishment works to improve the working environment. Utilisation of the 
Fareham Parkway office has increased following the end of lease arrangements 
at Fareham Reach and Fareham Borough Council offices in early 2021 and 
relocation of a number of teams to Fareham Parkway. These moves are part of 
the overall strategy for corporate office accommodation. 

33. In accordance with the strategy for the County Farms estate, capital receipts 
from the sale of farmland and buildings are accrued and earmarked for future 
investment in County Farms.  Minor improvements are required to a number of 
farms, mainly to ensure compliance. 



   
 

34. Two improvement projects have been identified as named schemes to carry 
forward to 2022/23, with a combined value of up to £1.2M to be funded from 
existing capital receipts. Lyde Green Farm, Rotherwick, requires considerable 
investment in slurry storage. The existing lagoon is insufficient to take the slurry 
and dirty water quantities generated by the farm and is also poorly situated 
close to residential properties. A new lagoon is to be provided in a different 
location, which will resolve all risk and compliance issues. Hollam Hill Farm 
buildings consist largely of a range of timber-framed portal buildings that are 
costly to maintain and no longer considered to be safe or structurally 
viable.  These are to be replaced with modern steel portal frame buildings which 
will be more fit for purpose and much less costly to repair. These projects were 
due to take place in 2021/22 but have been carried forward, chiefly due to 
covid-related and other project delays. The reported costs have risen this year 
to allow for the possibility of higher build costs that are prevalent in the current 
market. 

35. In 2018 the Basingstoke Canal was allocated £1.5m Capital Investment 
Priorities funding (Cabinet 5th February 2018) over three years to meet the 
Council’s obligations as the owner of the Canal. This will have been fully utilised 
in 2022/23 on schemes and addressing issues such as Dogmersfield landslip. 
The Swan Cutting scheme was added as a named scheme in the 2019/2020 
programme with the sum of £335,000 from the Canal Capital. Further 
investigation of this scheme by geotechnical specialists have indicated that 
more funding will be necessary. The funding drawn from the Canal Capital has 
been increased to £775,000 for 2021/2022 and will be carried forward to 
2022/23. The scheme is highly sensitive involving over 11 different landowners 
and is unlikely to be completed in 2022/2023. There will be a requirement for 
future capital funding for the Basingstoke Canal as part of the wider CCBS 
Asset Strategy.  

36. A range of options are being explored for the Hampshire Transport 
Management (HTM) vehicle workshop at Petersfield including refurbishment of 
the existing buildings to address significant deterioration of some of the fabric of 
the buildings through to a new build on a different part of the site to 
accommodate all three main parties on site. Due to the complexity of the 
operations on site, the assessment of the impact of any changes to the location 
of buildings on site and the need to ensure that the project is affordable and 
commercially viable for HTM (as a self-funding business unit) the project has 
been delayed and is to be carried forward into 2022/23. 

37. The SCA grant is used to improve the condition of the school’s estate on a 
priority basis. In line with normal timescales for design development and 
procurement, a number of the larger named schemes and the new schemes 
added to the 2021/22 capital programme are planned for delivery on site in 
future years. In 2022/23 there is a need to carry forward £24.618M of funding 
from the 2021/22 programme. This includes named schemes with a combined 
value of £18.122M, a further £1.920M of schemes below the named schemes 
threshold and £4.576M of currently unallocated SCA grant funding.  

38. £750k of capital repairs and maintenance funding is to be carried forward to the 
2022/23 programme to support the delivery of priority schemes to address 
condition liabilities and priorities across the corporate estate. This includes 



   
 

essential upgrades to mechanical and electrical systems and further 
improvements to fire precautions within the corporate buildings portfolio. 

 

Proposed capital programme 2022/23 to 2024/25 – locally resourced schemes 

39. The programme proposed for 2022/23 to 2024/25 is detailed in Appendix 1.  

40. The largest allocation is £3.4 million per annum for vehicle purchases by 
Hampshire Transport Management (HTM). An increase of £0.4m per annum 
from 2020/21 was approved by County Council in February 2020 to enable HTM 
to respond to growing business for electric vehicles. The cost of these 
purchases is recovered through business unit charges to customers. 

41. The 2022/23 cash limit guideline is supplemented by contributions from 
departmental revenue budgets and cost of change reserves and capital receipts 
to fund specific schemes. This includes improvements to the visitor facilities at 
the Great Hall. 

42. New capital improvement schemes totalling £334k have been identified as part 
of the annual programme of essential repairs and maintenance for the corporate 
estate in 2022/23. Individual schemes will be approved under officer delegations 
in line with agreed priorities. These schemes can be funded by revenue 
contributions to capital, using the repairs and maintenance budget in 2022/23. 

43. The Countryside Service has a statutory duty to maintain the Rights of Way 
network to ensure it remains safe and accessible for the public. Works identified 
for 2022/23 represent the most essential priorities in order for the County 
Council to fulfil its statutory responsibilities. 

44. A review of the current Right of Way structures is currently underway. The 
schemes identified by the Countryside Service for 2022/23 represent essential 
health and safety and improvement works to assets such as bridges, where 
structural issues have been identified during inspections. Funding of £400,000 
is drawn from CCBS minor capital works programme, including some which has 
been carried forward from prior years. 

45. There is a requirement for surfacing and drainage works across the Rights of 
Way network to ensure that paths are available and safe to use. These 
schemes represent a prioritised list of works for 2022/23. Funding of £282,000 
is drawn from the carried forward CCBS minor capital works programme along 
with the CCBS capital contingency allocation for 2022/23. 

46. The 2022/23 capital programme also includes the proposal to carry forward 
funding from the 2021/22 programme in respect of schemes that for a variety of 
reasons summarised from paragraph 31 will not start in the current financial 
year. The total of locally resourced funding proposed to be carried forward is 
£6.1M. The augmented locally resourced programme totals are shown in the 
table below: 

 

 

 
2022/23 2023/24 2024/25 

 £’000 £’000 £’000 



   
 

Guideline set by Cabinet 4,559 4,559 4,559 

Departmental revenue and reserve 
contributions to capital 

1,034   

Carry forward from 2021/22  6,126   

Proposed locally resourced 
programme 

11,719 4,559 4,559 

Proposed capital programme 2022/23 to 2024/25 supported by Government 
allocations 

47. The Government has allocated all its support for the capital programme in the 
form of capital grants (Schools Condition Allocation), and not as borrowing 
allocations. This allocation is used to address condition based maintenance of 
the schools’ estate which delivers improvements in the operational efficiency 
and quality of the learning environment in Hampshire’s maintained schools.  

48. The Secretary of State has not yet announced details of individual local 
authority capital allocations for 2022/23, 2023/24 and 2024/25.  However, 
further changes to the allocation formula are anticipated from 2022/23 and it is 
unclear what the net impact will be on the SCA grant for Hampshire County 
Council.  A continuation of 2021/22 allocation is assumed in the 2022/23 capital 
programme, however it is recognised that the confirmed allocation may be lower 
and this is being considered in the detailed planning for the 2022/23 SCA 
programme. 

49. Three new named schemes totalling £6.1M, at Henry Cort Community College, 
Baycroft School and Marchwood Infant School, have been provisionally 
identified for inclusion in the 2022/23 SCA programme.  Further programmes of 
work, below the threshold for named schemes and totalling the balance of the 
anticipated grant funding, are being developed to address the identified 
condition priorities across the schools’ estate alongside the carry forward 
programme of grant funded works from 2021/22. 

50. Schemes identified support the County Council’s statutory responsibilities for 
schools and reduce the maintenance backlog liability through targeted risk-
based investment. The most significant maintenance challenge in the schools’ 
portfolio remains the high proportion of ‘system buildings’ including the SCOLA 
system used extensively throughout the 1950s to the 1970s. SCOLA buildings 
represent 40% of the floor area of the school estate in Hampshire and named 
schemes continue to progress modernising the SCOLA Mark 2 buildings. 

51. Recladding SCOLA schools is a cost and carbon efficient way to address 
condition related maintenance issues and protect the overall structure of the 
buildings, extending their life. Recladding also significantly improves the internal 
building environment and energy efficiency of the buildings.  Opportunities for 
further improvements in thermal performance and energy efficiency achieved 
through SCOLA recladding schemes are being explored for the tranche of 
projects in development.  This approach supports the County Council’s carbon 
net zero targets for the built estate. 

52. Beyond the SCOLA programme, there is a need to continue to address the 
wider maintenance liabilities across the schools’ estate.  Programmes of work 



   
 

below the threshold for named schemes will address mechanical, electrical and 
building fabric related liabilities, incorporating measures that reduce energy 
consumption and achieve carbon emission reductions wherever possible. 

53. The full grant is added to the CCBS Capital Programme cash limit to allow the 
funding to be prioritised to ensure that school buildings are kept safe and in 
good working order.  Priorities are jointly agreed with Children’s Services. 

54. The cash limit guidelines for this part of the capital programme are as follows: 

 Capital grant 2022/23 2023/24 2024/25 

 £’000  £’000  £’000  

Assumed 23,391 23,391 23,391 

Carry forward from 
2021/22 

24,618   

Proposed programme 
funded by Govt grant 

48,009 23,391 23,391 

 

Emerging construction inflation and resource capacity issues  

55. 2021 has been a challenging year for the construction industry with material and 
labour shortages and cost increases impacting on programmes of work being 
delivered as part of the County Council’s capital programme. 

56. The outlook for the UK economy remains uncertain, given the uncertainties of 
material price increases and availability of labour.  Site productivity has returned 
to around 94% following the Covid-19 pandemic. Material prices have increased 
by 6.4% in the 3Q21(on a quarterly basis) which is a 16.9% increase year on 
year and is becoming evident in recent tender returns.   

57. Tender price inflation is influenced by the level of risk accepted by the supply 
chain and how that is priced. Recently, the Construction Leadership Council 
have suggested introducing fluctuations into JCT and NEC forms of contract to 
collaboratively share the risk of inflation.   

58. The BCIS are now indicating that 2021 saw a 6.4% increase in tender prices 
from 2020, which again is evident in some recent tender returns.  They are also 
forecasting a further 4.4% increase from 3Q21 to 3Q22.  The five-year tender 
price forecast suggests a 27% increase in costs (3Q21-3Q26). 

59. The general fiscal position for the UK economy remains uncertain, although site 
productivity and construction activity has increased this quarter, it had 
previously dropped earlier in the year.  There is a risk of higher prices but until 
material and labour shortages are resolved they are difficult to forecast. 

60. Continued use of local and regional construction frameworks and the early 
engagement of contractors will be vital in securing cost certainty and value for 
money for the successful delivery of projects within the CCBS capital 
programme.  Key to the success of the early engagement will be pipeline 
management and visibility to the market of programmes of work. 



   
 

 

Capital programme summary 

61. On the basis of the position outlined above, the total value of the capital 
programmes submitted for consideration for the three years to 2024/25 are: 

 

 Schemes 
within 
locally   

resourced 
guidelines 

Schemes 
supported by 
Government 

allocations 

Total 

 £’000 £’000 £’000 

2022/23 11,719 48,009 59,728 

2023/24 4,559 23,391 27,950 

2024/25 4,559 23,391 27,950 

Revenue implications 

62. The on-going service and maintenance implications of the proposed capital 
programme are funded from within the revenue budget. Some schemes are of 
an invest to save nature and thus have a positive impact on the revenue budget.   

63. In line with proper accounting practice, the asset value resulting from capital 
expenditure is depreciated over the expected life of the asset with a 
corresponding charge to the income and expenditure account. However, this 
accounting adjustment does not directly impact the cash limited budget of 
services. The estimated depreciation arising from the proposed capital 
programme is as follows:  

  Full year cost 

  £’000 

 2022/23 1,453 

 2023/24 818 

 

 2024/25 818 

 Total 3,089 

Conclusions 

64. The proposed capital programme for CCBS as summarised in paragraph 60 is 
in line with the guidelines set by Cabinet.  In addition, it plans to use the 
allocated Government grants in full. 



   
 

65. The main priority of the programme continues to be the maintenance and 
improvement of the County Council’s built and rural estate, and the purchase of 
vehicles to support service delivery across the County Council. The programme 
supports the delivery of services countywide and contributes to the strategic 
aims:  

 Hampshire maintains strong and sustainable economic growth and 
prosperity 

 People in Hampshire live safe, healthy and independent lives 

 People in Hampshire enjoy a rich and diverse environment 

 People in Hampshire enjoy being part of strong, inclusive communities. 

 



Integral Appendix A 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 
 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

Yes 

People in Hampshire live safe, healthy and independent 
lives: 

Yes 

People in Hampshire enjoy a rich and diverse 
environment: 

Yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

Yes 

 
Other Significant Links 

Links to previous Member decisions:  

Title Date 
  

Budget Setting and Provisional Cash Limits 2022/23 (Cabinet) 
https://democracy.hants.gov.uk/documents/s88288/Financial%20Upd
ate%20Budget%20Setting%20-%20Cabinet.pdf 

 

7 December 
2021 

Medium Term Financial Strategy Update (Cabinet)  
https://democracy.hants.gov.uk/documents/s85095/SP2023%20Repo
rt.pdf 

 

12 October 
2021 

  

Direct links to specific legislation or Government Directives   

Title 
Climate Change Action Plan 2020-25 (Cabinet) 

Date 

https://democracy.hants.gov.uk/documents/s57477/Climate%20Chan
ge%20Action%20Plan%202020-2025-2020-09-29-
Cabinet%20Report.pdf  

Climate Change Strategy (Cabinet) 
https://democracy.hants.gov.uk/documents/s53569/Climate%20Chan
ge%20Strategy.pdf  

 

  

 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document  Location 

None  

https://democracy.hants.gov.uk/documents/s88288/Financial%20Update%20Budget%20Setting%20-%20Cabinet.pdf
https://democracy.hants.gov.uk/documents/s88288/Financial%20Update%20Budget%20Setting%20-%20Cabinet.pdf
https://democracy.hants.gov.uk/documents/s85095/SP2023%20Report.pdf
https://democracy.hants.gov.uk/documents/s85095/SP2023%20Report.pdf
https://democracy.hants.gov.uk/documents/s57477/Climate%20Change%20Action%20Plan%202020-2025-2020-09-29-Cabinet%20Report.pdf
https://democracy.hants.gov.uk/documents/s57477/Climate%20Change%20Action%20Plan%202020-2025-2020-09-29-Cabinet%20Report.pdf
https://democracy.hants.gov.uk/documents/s57477/Climate%20Change%20Action%20Plan%202020-2025-2020-09-29-Cabinet%20Report.pdf
https://democracy.hants.gov.uk/documents/s53569/Climate%20Change%20Strategy.pdf
https://democracy.hants.gov.uk/documents/s53569/Climate%20Change%20Strategy.pdf


   
 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 (‘the Act’) 
to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other conduct 
prohibited by or under the Act with regard to the protected characteristics as set 
out in section 4 of the Act (age, disability, gender reassignment, marriage and civil 
partnership, pregnancy and maternity, race, religion or belief, sex and sexual 
orientation); 

- Advance equality of opportunity between persons who share a relevant protected 
characteristic within section 149(7) of the Act (age, disability, gender 
reassignment, pregnancy and maternity, race, religion or belief, sex and sexual 
orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who do not 
share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons sharing a 
relevant protected characteristic that are connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to participate in 
public life or in any other activity in which participation by such persons is 
disproportionally low. 

2. Equalities Impact Assessment: 
 
Equalities impact assessments will be considered when individual project appraisals 
are developed. 

2.1. Impact on Crime and Disorder: 
 

Crime prevention issues will be considered when individual project appraisals are 
developed.  

 

 

 

 

 

 

 

 



   
 

CLIMATE CHANGE IMPACT ASSESSMENT 
 

1. Hampshire County Council utilises two decision-making tools to assess the carbon 
emissions and resilience impacts of its projects and decisions. These tools provide a 
clear, robust, and transparent way of assessing how projects, policies and initiatives 
contribute towards the County Council’s climate change targets of being carbon 

neutral and resilient to the impacts of a 2℃ temperature rise by 2050. This process 
ensures that climate change considerations are built into everything the Authority 
does.  

2. Climate Change Adaptation. The climate change adaptation tool is not applicable 
because this is a financial report amending or proposing budgets for a number of 
individual projects or programmes, which are subject to assessment individually 
when project appraisals are developed. 

3. Carbon Mitigation. The carbon mitigation tool is not applicable because this is a 
financial report amending or proposing budgets for a number of individual projects or 
programmes, which are subject to assessment individually when project appraisals 
are developed. 
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Culture, Communities and Business Services Capital Programme - 2022/23
   

Site Contract

Ref Project Fees Position Start Remarks Ref

Date Duration

£'000 £'000 £'000 £'000 £'000 £'000 Qtr Months

2022/23 Schemes

Schemes Supported from 

Local Resources

Culture, Communities 

and Business Services

1 Vehicles for Hampshire - - 3,400 3,400 - 340 N/A - - Continuing programme of replacing vehicles 1

Transport Management #

2 Hampshire Transport Management 515 85 - 600 - 12 N/A - - Refurbishment of Petersfield HTM vehicle workshop 2

Vehicle Workshop

3 County Farms - Lyde Green Farm 472 78 - 550 - 11 N/A 1 12 Planned Building Upgrade at Lyde Green Farm 3

4 County Farms - Hollam Hill Farm 564 93 - 657 - 13 N/A 1 12 Planned Building Upgrade at Hollam Hill Farm 4

5 Country Farms Improvement Projects 665 110 - 775 - 16 N/A 1 12 Planned improvements across the County Farms Estate 5

6 Corporate Estate 930 154 - 1,084 - 22 N/A 1 12 Planned improvements across the Corporate Estate 6

7 Fareham Parkway Improvements 2,146 354 - 2,500 - 50 N/A 1 12 Condition related and internal refurbishment works to improve working 7

environment at Fareham Parkway office

8 Office Accommodation 43 7 - 50 - 1 N/A 1 12 Planned improvements to Office Accommodation 8

9 Countryside - Bridges 343 57 - 400 - 8 N/A 1 12 Planned improvements to bridges 9

10 Countryside - Rights of Way 242 40 - 282 - 6 N/A 1 12 Planned improvements to Rights of Way 10

11 Basingstoke Canal - Swan Cutting Restoration 665 110 - 775 - 16 N/A 1 12 Swan cutting bank stabilisation works at North Warnborough 11

Corporate Services

12 Contingency - - - - - N/A - - 12

Total Programme Supported 

by Local Resources 6,586 1,087 3,400 11,073 - 493

Capital

Works Vehicles sites) Costs Charges

(excluding Runningion Equipment

Grants

Total Revenue Effect in

Construct- Furniture Cost Full Year
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Culture, Communities and Business Services Capital Programme - 2022/23
   

Site Contract

Ref Project Fees Position Start Remarks Ref

Date Duration

£'000 £'000 £'000 £'000 £'000 £'000 Qtr Months

2022/23 Schemes (continued)

 

Schemes Supported by the

Government

Schools Condition Allocation (SCA)

13 Baycroft School, Fareham 2,146 354 - 2,500 - 50 Owned - - SCOLA recladding and building refurbishment 13

14 Cranbourne School, Basingstoke 1,550 256 - 1,806 - 36 Owned - - SCOLA recladding 14

15 Crookhorn College, Waterlooville 1,200 198 - 1,398 - 28 Owned - - SCOLA recladding 15

16 Hart Plain Junior School, Waterlooville 750 124 - 874 - 17 Owned - - SCOLA recladding 16

17 Henry Beaufort, Winchester 1,250 206 - 1,456 - 29 Owned - - SCOLA recladding 17

18 Henry Cort Community College, Fareham 2,146 354 - 2,500 - 50 Owned - - SCOLA recladding (ROSLA block) 18

19 Hiltingbury Junior School, Eastleigh 1,327 219 - 1,546 - 31 Owned - - SCOLA recladding 19

20 Marchwood Infant School, Southampton 944 156 - 1,100 - 22 Owned - - Recladding and building upgrade (Vic Hallam Building) 20

21 Nightingale Primary, Eastleigh 2,146 354 - 2,500 - 50 Owned - - SCOLA recladding 21

22 Red Barn Primary, Fareham 601 99 - 700 - 14 Owned - - Roof upgrade 22

23 Springwood Junior School, Waterlooville 532 88 - 620 - 12 Owned - - Patent glazing upgrade 23

24 Warblington School, Havant 1,742 288 - 2,030 - 41 Owned - - Recladding 24

Total Revenue Effect in

Construct- Furniture Cost Full Year

Grants

ion Equipment (excluding Running Capital

Works Vehicles sites) Costs Charges
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Culture, Communities and Business Services Capital Programme - 2022/23
   

Site Contract

Ref Project Fees Position Start Remarks Ref

Date Duration

£'000 £'000 £'000 £'000 £'000 £'000 Qtr Months

2022/23 Schemes (continued)

25 Boiler Upgrades - Various sites 500 82 - 582 - 12 Owned - - Boiler upgrades at various school sites 25

(all schemes costing less than £500,000)

26 Roof Upgrades - Various sites 3,957 653 - 4,610 - 92 Owned - - Roof upgrades at various school sites 26

(all schemes costing less than £500,000)

 

27 Schools Condition Allocation 20,418 3,369 - 23,787 - 476 Owned - - Major improvements to school buildings 27

(other schemes costing less than £500,000)

Total Schemes Supported by

the Government 41,209 6,800 - 48,009 - 960

Total Excluding Land 59,082 1,453

Advance and Advantageous 646

Land Purchases

Total Programme 59,728 1,453

Grants

ion Equipment (excluding Running Capital

Works Vehicles sites) Costs Charges

Total Revenue Effect in

Construct- Furniture Cost Full Year
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Boiler Upgrades - Various sites: 

  £'000 

Horndean College, Waterlooville Boiler upgrade 291 

Wavell School, Farnborough Boiler upgrade 291 

  582 

 
Roof Upgrades - Various sites: 

  £'000 

Anton Junior School, Andover Flat roof upgrade 380 

Bishopswood Infant School, 
Basingstoke 

Flat roof upgrade 320 

Bishopswood Junior School, 
Basingstoke 

Flat roof upgrade 400 

Brighton Hill Community, 
Basingstoke  

Roof upgrade C block 280 

Cupernham Junior School, 
Romsey 

Flat roof upgrade 450 

Glenwood School, Emsworth Pitched roof upgrade 380 

Mill Rythe Infant School, Hayling 
Island 

Flat roof upgrade 400 

Oakridge Junior School, 
Basingstoke  

Flat roof upgrade 400 

Park Gate Primary, Southampton Flat roof upgrade 380 

Portchester Community School, 
Fareham 

Flat roof upgrade 260 

Poulner Junior School, Ringwood  Flat roof upgrade 320 

The Vyne School, Basingstoke Pitched roof upgrade 260 

Wickham Primary School, 
Fareham 

Flat roof upgrade 380 

  4,610 
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Culture, Communities and Business Services Capital Programme - 2023/24
   

Site Contract

Ref Project Fees Position Start Remarks Ref

Date Duration

£'000 £'000 £'000 £'000 £'000 £'000 Qtr Months

2023/24 Schemes

Schemes Supported from 

Local Resources

Culture, Communities 

and Business Services

28 Vehicles for Hampshire - - 3,400 3,400 - 340 N/A - - Continuing programme of replacing vehicles 28

Transport Management #

29 CCBS Capital 328 - - 328 - 7 N/A 1 12 Provision of minor works across the department including Library 29

and Countryside services

30 Contingency 185 - - 185 - 3 N/A - - 30

Total Programme Supported 

by Local Resources 513 - 3,400 3,913 - 350

Schemes Supported by the

Government

31 Schools Condition Allocation 20,078 3,313 - 23,391 - 468 Owned - - Major improvements to school buildings 31

Total Schemes Supported by

the Government 20,078 3,313 - 23,391 - 468

Total Excluding Land 27,304 818

Advance and Advantageous 646

Land Purchases

Total Programme 27,950 818

# controlled on an accrued 

    expenditure basis

Total Revenue Effect in

Construct- Furniture Cost Full Year

Grants

ion Equipment (excluding Running Capital

Works Vehicles sites) Costs Charges
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Culture, Communities and Business Services Capital Programme - 2024/25
   

Site Contract

Ref Project Fees Position Start Remarks Ref

Date Duration

£'000 £'000 £'000 £'000 £'000 £'000 Qtr Months

2024/25 Schemes

Schemes Supported from 

Local Resources

Culture, Communities 

and Business Services

32 Vehicles for Hampshire - - 3,400 3,400 - 340 N/A - - Continuing programme of replacing vehicles 32

Transport Management #

33 CCBS Capital 328 - - 328 - 7 N/A 1 12 Provision of minor works across the department including Library 33

and Countryside services

34 Contingency 185 - - 185 - 3 N/A - - 34

Total Programme Supported 

by Local Resources 513 - 3,400 3,913 - 350

Schemes Supported by the

Government

35 Schools Condition Allocation 20,078 3,313 - 23,391 - 468 Owned - - Major improvements to school buildings 35

Total Schemes Supported by

the Government 20,078 3,313 - 23,391 - 468

Total Excluding Land 27,304 818

Advance and Advantageous 646

Land Purchases

Total Programme 27,950 818

# controlled on an accrued 

    expenditure basis

Grants

ion Equipment (excluding Running Capital

Works Vehicles sites) Costs Charges

Total Revenue Effect in

Construct- Furniture Cost Full Year



 

CCBS 2021/22 capital programme: 
 

1 Latest programme limit: £’000  
Approved programme 
 

38,232 
 

  
Allocations carried forward from 

previous years 
50,784 

 
 

Draw down of approved corporate 
funding  

1,690 
 

 Draw down of approved 
gainshare funding  

1,000 
 

 Draw down of approved cost of 
change funding  

115 
 

 
Salix interest free loan funding 

adjustment 
-500 

  
Adjustment to Government grant 
 

5,979 
 

  
Developers contributions 
 

540 
 

 
 Other external funding 

 
850 

  
Carry forward to 2022/23 
 

-30,744 
 

 Funding transferred from 
Children’s Services 

253 

  
Net transfers between capital and 

revenue and other technical 
adjustments to meet accounting 
requirements 

232 
 
 
 

 Botley (Uplands) Additional 
Funding 

2,348 

  70,779 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 

 
 



 

2 Analysis of 2021/22 programme including carry forwards from 2020/21: 

£’000 

CCBS Programme    

Vehicles for Hampshire Transport Management (HTM) 3,400 

Schemes controlled on an expenditure basis: 3,400 
   

Capital repairs - Schools Condition Allocation (SCA) (including carry 
forwards of grant) 

9,512 

   

 Portchester Community School - Science Labs Refurbishment  
(Basic need grant transferred from Children’s Services) 

213 

  
 

 Public Sector Decarbonisation Scheme (PSDS) funding:  

 - Windows Upgrade 16,939  
- Solar PV 6,750  
- Oil to Gas Boiler Conversion 2,812 

- Heating Controls (Bid 4) 1,700 

 -  Cavity Wall Insulation (Bid 4) 940 

 - Solar PV (Bid 4) 185 

    
Energy Performance Programme:  

- EPP5 - Battery Storage Technology 700 

- EPP6 – Solar PV, building fabric and heating improvements 500 

 - EPP6 – battery storage for buildings with Photo Voltaic (PV) installations, 
bulk storage of grid electricity 

200 

   
 Botley (Uplands Development) – Infrastructure and Utility Works (additional 

funding) 
2,348 

   
 Facilities Management schemes 205 
   
 Council Chamber Improvement Works  786  

   
Rookwood Refurbishment 420 

   

 Corporate Estate Capital projects 253 

   

 Winchester Discovery Centre  515 

    

Gosport Old Grammar School (Gosport Museum and Art Gallery) (funded 
by Hampshire Cultural Trust) 

998 

  

 Countryside projects (funded by S106 contributions/other external funding):  

 - Worthy Down and South Wonston Access Improvements 319 

 - Other Countryside projects 619 

   

 Connections and Reflections Woodland (RHCP) 249 

    
Outdoor Centres 190 

    
Basingstoke Canal - Crookham Deeps Embankment Lining 314 



 

 

  

County Farms Improvement projects 444 
  

Footway Improvements 15 

  

Programme contingency 1,255 

   
Schemes controlled on a starts basis:  
 

49,381 

 CCBS Capital Programme 2021/22 52,781 

   

 Investment in Hampshire 1,844 

   

 Broadband - Top Up Voucher Scheme 2,000 

   

 Strategic land purchase 10,000 

   

 Advance and Advantageous Land  3,268 

   

 Programme contingency 886    

Schemes controlled on a starts basis: 17,998    

Policy and Resources Capital Programme 2021/22 17,998 

CCBS Capital Programme 2021/22  52,781  
P&R Capital Programme 2021/22  17,998  

        

Total Revised Capital Programme 2021/22  70,779 


