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Please find set out below a number of Executive Decisions taken at 

the HAMPSHIRE COUNTY COUNCIL Executive Member for 
Economy, Transport and Environment Decision Day held virtually on 

Microsoft Teams on Thursday, 11th March, 2021 
 

 
 

1.   HARTFORD BRIDGE FLATS JUNCTION IMPROVEMENT SCHEME: 
PROJECT UPDATE  
 

2.   PROJECT APPRAISAL: BRIGHTON HILL ROUNDABOUT BASINGSTOKE 
UPDATE  
 

3.   REVISED PROJECT APPRAISAL: A326 - SOUTH JUNCTION 
IMPROVEMENTS WATERSIDE  
 

4.   ARBORICULTURE – POLICY UPDATE FOR NON-ESSENTIAL HIGHWAY 
TREE WORKS  
 

5.   INTERIM TRANSPORT POSITION STATEMENT – WESTERN 
BASINGSTOKE  
 

6.   ATF BRIGHTON WAY CYCLE ROUTE BASINGSTOKE  
 

7.   FARNBOROUGH GROWTH PACKAGE UPDATE INCLUDING LYNCHFORD 
ROAD ADVANCE WORKS  
 

8.   PASSENGER TRANSPORT CONTRACTS AND CONCESSIONARY FARES 
PAYMENTS  
 

9.   PROJECT APPRAISAL: WATERSIDE EAST WEST CONNECTIVITY (PHASE 
I)  
 

10.   T21 STREET LIGHTING PROJECT: UPDATE ON NEGOTIATIONS  
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HAMPSHIRE COUNTY COUNCIL 

 
Executive Decision Record 

 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  Hartford Bridge Flats Junction Improvement Scheme: Project 
Update 

Report From:  Director of Economy, Transport and Environment 

Contact name: Brandon Breen 

Tel: 0370 7795262 Email: brandon.breen@hants.gov.uk 

1. The decision: 

1.1 That the Executive Member for Economy, Transport, and Environment 
approves the design approach for the Hartford Bridge Flats Junction 
Improvement Scheme, as set out in the supporting report. 

1.2 That authority is given to seek planning permission to progress the 
construction of the new section of carriageway.  

2. Reasons for the decision: 

2.1   This scheme seeks to introduce a fourth arm to the roundabout junction 
which will overcome the absence of provision for traffic wishing to travel 
southbound on Blackbushes Road from the A327 and the A30 eastbound. 
Should the proposed scheme be implemented, this traffic will no longer be 
required to divert east along the A30 and U-turn at the downstream A30 
Blackbushe Roundabout, which currently adds pressure onto the adjacent 
junction and exacerbates traffic movements along this important secondary 
link to the M3 in this area. 

2.2   The provision of a fourth arm would introduce benefits as follows: 

• Significant journey time savings would be expected to result from the 
removal of the need for u-turning at the A30 Blackbushe Roundabout, as 
there would otherwise be circa 240 vehicles making a U-turn in the AM 
peak hour and 290 in the PM peak hour alone. In addition, there would 
be journey time savings for the traffic no longer required to U-turn and 
estimates are that in the AM peak hour this would equate to 
approximately 300 vehicle minutes saved, with a corresponding saving of 
360 vehicle minutes in the PM peak hour. 

2.3   The proposals in this report will enable the scheme to progress to the 
preparation of a full Project Appraisal, subject to planning permission and 
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land acquisition, to be presented to the Executive Member for approval, 
which is unlikely to be before September 2021. 

3. Other options considered and rejected: 

3.1 Not seeking the necessary approvals to progress the proposed scheme to 
Project Appraisal.  This option was rejected due to the benefits the scheme 
will bring in terms of journey time and congestion savings. 

4. Conflicts of interest: 

4.1 Conflicts of interest declared by the decision-maker: None 

4.2 Conflicts of interest declared by other Executive Members consulted: None 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
 
 
 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 

Executive Member for Economy, Transport and 
Environment 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL 
 

Executive Decision Record  
 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  Project Appraisal: Brighton Hill Roundabout Basingstoke 
Update 

Report From:  Director of Economy, Transport and Environment 

Contact name: Richard Humphrey 

Tel: 01256 362077 Email: richard.humphrey1@hants.gov.uk 

1. The decision: 

1.1. That the Executive Member for Economy, Transport and Environment approves 
the Project Appraisal for A30 Brighton Hill Roundabout Improvements Scheme 
in Basingstoke, as set out in the supporting report and detailed in Appendix 1. 

1.2. That approval be given to procure and spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, to 
implement the proposed improvements to the A30 Brighton Hill Roundabout at 
an estimated cost of £19.3 million to be funded from the Local Growth Fund 
from the Enterprise M3 LEP, and local resources from Hampshire County 
Council. 

1.3. That authority to make arrangements to implement the scheme, including minor 
variations to the design or contract, be delegated to the Director of Economy, 
Transport and Environment.  

2. Reasons for the decision: 

2.1. The decision will enable the delivery of the proposed Brighton Hill Roundabout 
improvements and help ensure Hampshire maintains strong and sustainable 
economic growth and prosperity by helping to improve capacity along the A30 
and providing new pedestrian and cycle facilities to better manage peak time 
and future traffic demand at this critical arterial junction. 

2.2 Brighton Hill Roundabout is a key junction on the A30 SW Corridor and suffers 
significant peak period congestion which will be further exacerbated by future 
increases in travel along the corridor.  The key aims for the scheme are to: 

 increase the traffic capacity at the junction to accommodate existing and 
future travel demands, reducing congestion and improving journey times 
and journey time reliability; 

 provide comprehensive pedestrian and cycle facilities at the junction, 
including future provision for a strategic cycle route along the A30 SW 
Corridor and links into that route from surrounding areas; and 
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 safeguard future provision for bus priority measures associated with the 
proposed Mass Rapid Transit project. 

2.3 The decision is being made now to meet the delivery programme and time 
bound grant funding provided by the EM3 LEP. 

3. Other options considered and rejected: 

3.1 Do Nothing. This option was rejected because it would forego the opportunity to 
improve capacity along the A30 and provide new pedestrian and cycle facilities 
to better manage peak time and future traffic demand at this critical arterial 
junction. 

4. Conflicts of interest: 

4.1. Conflicts of interest declared by the decision-maker: None 

4.2. Conflicts of interest declared by other Executive Members consulted: None 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
 
 
 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 

Executive Member for Economy, Transport and 
Environment  
Councillor Rob Humby  
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HAMPSHIRE COUNTY COUNCIL 
 

Executive Decision Record 
 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  A326 South Junction Improvement Works, Fawley Waterside – 
Update  

Report From:  Director of Economy, Transport and Environment 

Contact name:  Enny Enigbokan  

Tel: 0370 779 7761 Email: enny.enigbokan@hants.gov.uk 

1. The decision:  

1.1. That the Executive Member for Economy, Transport and Environment notes 
the increase to the value of the A326 South Junction Improvement Works 
scheme from £8.1million to £10.45million, to be approved under delegated 
authority by the Director of Economy, Transport and Environment, as it is 
wholly funded through external resources.  

1.2. That the Executive Member for Economy, Transport and Environment gives 
approval to procure, spend and enter into necessary contractual 
arrangements to implement the A326 South Junction Improvement Works 
scheme, up to a total value of £10.45million, including variation to funding 
agreements to secure additional funding, in consultation with the Head of 
Legal Services. 

1.3. That authority to make arrangements to implement the scheme, including 
minor variations to the design or contract, be delegated to the Director of 
Economy, Transport and Environment. 

2. Reasons for the decision: 

2.1. Following the Executive Member for Economy, Transport and Environment 
Project Appraisal approval in March 2020, the COVID-19 pandemic has 
increased the risk position for the project and further contingency is now 
considered necessary to afford the project improved financial certainty. In 
addition to the productivity impacts of COVID-19, cost risks have also 
increased around the scheme’s procurement route, the emerging design 
issues necessary to accommodate the Department for Transport (DfT) cycle 

Page 7

Item 3



 

infrastructure design requirements of Local Transport Note (LTN) 1/20, and 
further environmental and construction constraints. As a result, the total 
value of this scheme is now increasing from £8.1million to £11.2million. The 
additional funding required will be provided by FWL, the details of which will 
be confirmed in an amended Deed of Variation.  

Within the overall £11.2 million there is £0.75 million of design costs which 
FWL will pay for directly to the design company. This results in a funding 
provision and scheme cost of £10.45 million that Hampshire County Council 
will be responsible for delivering. As such it is the £10.45 million value of the 
scheme that is being reflected in the capital programme and in the Project 
Appraisal. 

2.2. To address and offset this concern, permission is sought to vary the terms of 
the existing Fawley Waterside Limited delivery agreement, to increase the 
contingency sum to £3.1million, which includes £0.75million design fee, 
taking the total contingency available to Hampshire County Council to 
£2.3million.  

2.3. As the whole of the variance in the value of the scheme is to be externally 
funded, the Director of Economy, Transport and Environment has authority 
to approve this increase using delegated powers. 

3. Other options considered and rejected: 

3.1. A “do nothing” option was rejected as this would not give the project the 
financial certainty it requires to adequately manage the scheme’s increased 
risk potential.  

4. Conflicts of interest: 

4.1.  Conflicts of interest declared by the decision-maker: 

4.2.  Conflicts of interest declared by other Executive Members consulted: None 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
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Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 
 

Executive Member for Economy, Transport and 
Environment 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL 
 

Executive Decision Record  
 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  Arboriculture – Policy Update for Non-Essential Highway Tree 
Works 

Report From:  Director of Economy, Transport and Environment 

Contact name: Tim Lawton 

Tel: 01962 846753 Email:  

1. The decision: 

1.1. That the Executive Member for Economy, Transport and Environment approves 
the proposed update to the Highways Maintenance Management Plan (HMMP) 
Policy for Arboriculture to permit work to be undertaken on highway trees that 
falls outside of the current Highways Policy, to commence on 1 April 2021. 

1.2. That authority be delegated to the Director of Economy, Transport and 
Environment, in consultation with the Executive Member for Economy, 
Transport and Environment, to make minor operational adjustments to the 
policy if required.  

1.3. That authority be delegated to the Director of Economy, Transport and 
Environment in consultation with the Executive Member for Economy, Transport 
and Environment to finalise and publish a schedule of appropriate fees. 

1.4. That approval to undertake a review of the operation and effectiveness of the 
policy update after 12 months be delegated to the Director of Economy, 
Transport and Environment, in consultation with the Executive Member for 
Economy, Transport and Environment. 

2. Reason for the decision: 

2.1. This decision seeks to offer a more permissive position on highway tree works 
and provide an option for residents to request tree works adjacent to their 
properties that may not meet the current highway tree management policy 
criteria, which is generally limited to works for safety reasons only or where 
damage has occurred or is likely. The cost of any amenity works carried out 
under this proposed policy amendment will be fully funded by the resident on a 
cost recovery basis. 

3. Other options considered and rejected: 

3.1. The existing policy criteria is considered robust and consideration was given to 
leaving the policy unchanged. However, it is felt that the proposed policy update 
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will provide enhanced opportunities for Hampshire residents to undertake non-
safety related work to highway trees, within the limits of the proposed policy, 
beyond the established common law presumption. 

3.2. An alternative model, similar to the variation being requested in this paper was 
also considered with all costs from additional requested works to highway tree 
assets being met by the County Council. In the current financial climate this was 
rejected as being unaffordable. 

4. Conflicts of interest: 

4.1. Conflicts of interest declared by the decision-maker: 

4.2. Conflicts of interest declared by other Executive Members consulted: 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
 
 
I thank County Councillor Dominic Hiscock for attending my Decision Day and 
speaking in support of this decision. 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 

Executive Member for Economy, Transport and 
Environment  
Councillor Rob Humby  
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HAMPSHIRE COUNTY COUNCIL 
 

Executive Decision Record  
 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  Interim Transport Position Statement – Western Basingstoke 

Report From:  Director of Economy, Transport and Environment 

Contact name: Hannah Roper 

Tel: 03707 794421 Email:  Hannah.roper@hants.gov.uk 

1. The decision: 

1.1. That the Executive Member for Economy, Transport and Environment approves 
the interim transport position statement for Western Basingstoke, as set out in 
the report, as a means of clarifying the Highway Authority’s priorities for 
transport infrastructure and planning of future development. 

1.2. That the Executive Member for Economy, Transport and Environment approves 
the interim position statement being used to form the basis of future highway 
development control responses related to development in Western Basingstoke. 

2. Reason for the decision: 

2.1. The advice provided in the interim transport position for the West of 
Basingstoke will help this area of Hampshire meet its potential of providing 
strong and sustainable housing and economic growth. Planning for the future in 
an integrated way will help achieve good transport connectivity for Hampshire 
and align with Hampshire County Council’s 2050 Vision, including its climate 
change objectives. It will also support the continued efficient and safe operation 
of the transport network in the area, which in turn contributes to local people 
being able to live safe, healthy and independent lives.  

3. Other options considered and rejected: 

3.1. Not progressing the interim transport position for the West of Basingstoke could 
mean that land use changes occur on a piecemeal basis and lead to poor 
outcomes.  Clearly establishing the Highway Authority’s priorities and 
expectations should lead to better planning outcomes. Failure to do so could 
lead to bad development and a deterioration of the operation of the local 
transport network.   

4. Conflicts of interest: 

4.1. Conflicts of interest declared by the decision-maker: 

4.2. Conflicts of interest declared by other Executive Members consulted: 
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5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
 
 
 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 

Executive Member for Economy, Transport and 
Environment  
Councillor Rob Humby  
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HAMPSHIRE COUNTY COUNCIL 
 

Executive Decision Record  
 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  Active Travel Fund (ATF) Brighton Way, Basingstoke Cycle 
Route Scheme  

Report From:  Director of Economy, Transport and Environment 

Contact name: Richard Humphrey 

Tel: 01256 362077 Email: richard.humphrey1@hants.gov.uk 

1. The decision: 

1.1 That the Executive Member for Economy, Transport and Environment 
approves the Project Appraisal for the Brighton Way cycle route Scheme in 
Basingstoke, as detailed in Appendix 1 of the supporting report. 

1.2 That approval be given to procure, spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, to 
implement the proposed Brighton Way cycle route scheme at an estimated 
cost of £551,202 to be funded from the Active Travel Fund from the 
Department for Transport and developer contributions. 

1.3 That authority to make arrangements to implement the scheme, including 
minor variations to the design or contract, be delegated to the Director of 
Economy, Transport and Environment. 

 

2. Reasons for the decision: 

2.1. The decision will enable the delivery of the proposed Brighton Way cycle 

route and meets Hampshire County Council’s commitment to creating better 

spaces for people walking and cycling in the county.  

2.2. The decision is being made now to meet programme and funding 

requirements set out by the Department for Transport. 

3. Other options considered and rejected: 

3.1. A do-nothing option was considered but rejected as when the Brighton Hill 
roundabout improvement is implemented this section of Brighton Way through 
to Sullivan Road will not have a cycle route. As a result, the cycle route would 
end, and cyclists would be required to dismount. The stepped cycle track 
needs to link through to Sullivan Road to provide cycle continuity.  
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3.2. Alternative options were considered during the development stage of the 
scheme including an alternative routing of the cycle path nearside of the 
carriageway. This was rejected as land adjacent to the carriageway is 
reserved for strategic corridor improvements and any such cycle route now 
would have limited life and value for money.   

3.3. A narrower width of footway and cycle track of 2.5 metres was considered but 
rejected as this would only offer minimum width in accordance with the 
Government’s Local Transport Note 1/20 and would not operate as efficiently 
as the desirable 3.0 metres width. Brighton Hill roundabout improvement 
scheme is using 3.0m wide cycle tracks as default. 

4. Conflicts of interest: 

4.1. Conflicts of interest declared by the decision-maker: None. 

4.2. Conflicts of interest declared by other Executive Members consulted: None. 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
 
 
 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 

Executive Member for Economy, Transport and 
Environment  
Councillor Rob Humby  
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HAMPSHIRE COUNTY COUNCIL 
 

Executive Decision Record  
 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  Farnborough Growth Package Update including Lynchford 
Road advance works  

Report From:  Director of Economy, Transport and Environment 

Contact name: Alen Chanamuto 

Tel: 0370 779 1953 Email: alen.chanamuto@hants.gov.uk 

1. The decision: 

1.1. That the Executive Member for Economy, Transport and Environment gives 
approval to procure and spend, and to enter necessary contractual 
arrangements in consultation with the Head of Legal Services, to implement the 
advanced utility diversions for the Lynchford Road improvements, as well as 
any necessary street furniture and vegetation removal, at a cost of £0.76million 
to be funded from Local Growth Funding awarded by the Enterprise M3 LEP. 

1.2. That the Executive Member for Economy, Transport and Environment gives 
approval to adjust the scope of the Farnborough growth package to include 
improvements along Alexandra Road, Old Lynchford Road and Camp Road.  

1.3. That authority to make arrangements to implement the works, including minor 
variations to the design, delivery arrangements or contract, be delegated to the 
Director of Economy, Transport and Environment. 

2. Reasons for the decision: 

2.1. To seek approval to procure and spend, and to enter necessary contractual 
arrangements in consultation with the Head of Legal Services, to implement the 
advanced utility diversions for the Lynchford Road improvements, as well as 
any necessary advanced works, at a cost of £0.76million to be funded from 
Local Growth Funding awarded by the Enterprise M3 LEP and gain efficiencies 
for delivery of the scheme and increase certainty of achieving EM3 LEP spend. 

2.2. To seek approval to adjust the scope of the Farnborough growth package to 
include improvements along Alexandra Road, Old Lynchford Road and Camp 
Road to better reflect changing national and local policy and to take advantage 
of further funding opportunities. 
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3. Other options considered and rejected: 

3.1. To not adjust the scope of the Farnborough growth package – this was rejected 
as doing so would not reflect changing national and local policy or take 
advantage of further funding opportunities available.  

3.2. To not spend on advance works – this was rejected as doing so would 
jeopardise the funding available to deliver phase 1 of the Lynchford Road 
Scheme and cause unnecessary delay to the project.  

4. Conflicts of interest: 

4.1. Conflicts of interest declared by the decision-maker: 

4.2. Conflicts of interest declared by other Executive Members consulted: 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
 
 
 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 

Executive Member for Economy, Transport and 
Environment  
Councillor Rob Humby  
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HAMPSHIRE COUNTY COUNCIL 
 

Executive Decision Record  
 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  Passenger Transport Contracts and Concessionary Fares 
Payments 

Report From:  Director of Economy, Transport and Environment 

Contact name: Lisa Cook 

Tel: 07562 434680 Email: lisa.cook@hants.gov.uk 

1. The decision: 

1.1. That that Executive Member for Economy, Transport and Environment gives 
authority to make concessionary fares reimbursement payments to local bus 
operators from 1 April 2021 to 30 September 2021 based on the percentage of 
the pre-COVID bus network that they operate during the period, in line with the 
latest Department for Transport (DfT) guidance (issued on 13 January 2021), to 
be met from existing budgets. 

1.2. That the Executive Member for Economy, Transport and Environment gives 
authority to extend the current policy of making 100% local bus and Community 
Transport contract payments to operators, 100% concessionary fares payments 
to community transport operators and 80% contract and concessionary travel 
payments to Taxi-share operators, to cover the period from 1 April 2021 to 30 
September 2021, to be met from existing budgets. 

1.3. That the Executive Member for Economy, Transport and Environment gives 
authority to revert to pre-COVID payment arrangements for Taxi-share services 
as soon as social distancing requirements are able to be safely removed and 
services are able to return to pre-COVID service.  

1.4. That authority be delegated to the Director of Economy, Transport and 
Environment, in consultation with the Executive Member for Economy, 
Transport and Environment, to make amendments to the payment 
arrangements before 30 September 2021 if COVID related restrictions are 
significantly reduced and local bus and community transport services are able 
to safely return to pre-COVID levels, in line with any guidance issued by the 
DfT.  

2. Reasons for the decision: 

2.1. This report updates and modifies the arrangements put in place by a decision 
made by the Executive Member for Economy, Transport and Environment on 19 
November 2020 on the same subject. The current arrangements are due to 
expire on 31 March 2021.  
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2.2. The proposals to continue ongoing payments to local bus, community transport 
and taxi-share operators will enable the County Council to provide key transport 
services to members of the public, many of whom are older and disabled 
members of the community. As and when the need for social distancing eases, 
it is anticipated that demand will grow and therefore these services will be 
important to Hampshire’s recovery. This is particularly relevant in the case of 
the local bus services used by school and college students to access their place 
of education. 

2.3. The decision will contribute to Hampshire’s economic recovery, enabling 
passengers to access their place of employment in addition to health, retail, 
social, educational and leisure facilities. 

2.4. The decision will contribute towards Hampshire’s strategic aim of enabling its 
residents to live safe, healthy and independent lives. 

2.5. The latest DfT guidance from 13 January 2021 on concessionary fares funding 
suggests that Local Transport Authorities match concessionary fares payments 
to the level of service provided by the operator, e.g. if 90% of the pre-COVID 19 
network is operated, then concessionary fares should be reimbursed at 90% of 
pre-COVID levels. Any resulting revenue shortfall for operators should be dealt 
with through the Coronavirus Bus Service Support Grant (CBSSG) process. 
This eases the financial burden on Local Transport Authorities of continuing to 
support the public transport network. 

2.6. By continuing the policy of paying 100% contract payments to Community 
Transport and local bus operators, and concessionary fares payments to 
community transport operators the County Council is supporting the short-term 
survival of Hampshire’s bus operators and the Community Transport sector, as 
well as contributing to the viability of the longer term transport network, and to 
Hampshire’s longer term economic recovery. 

3. Other options considered and rejected: 

3.1. To match concessionary fares payments to operators based on actual 
passengers carried. This option was rejected as it would be contrary to DfT 
guidance. Given the low numbers of passengers during the pandemic, it would 
undermine the local bus network and the operation of community transport and 
taxi-share services. This would result in either no service or a reduced service 
being provided and would be harmful to the delivery of essential journeys and 
the recovery of passenger transport services in Hampshire. A reduction in 
payments to local bus operators would undermine this vital support. 

3.2. To withdraw County Council support from local bus, community transport and 
taxi-share services. This option was rejected as it would have a negative impact 
on Hampshire’s core network for essential journeys and economic recovery 
leaving passengers across Hampshire unable to access employment, health, 
retail, social, educational and leisure facilities. This would also be in 
contradiction to the County Council’s long-term decarbonisation and climate 
change objectives. 

4. Conflicts of interest: 

4.1. Conflicts of interest declared by the decision-maker: 
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4.2. Conflicts of interest declared by other Executive Members consulted: 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
 
 
 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 

Executive Member for Economy, Transport and 
Environment  
Councillor Rob Humby  
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HAMPSHIRE COUNTY COUNCIL 
 

Executive Decision Record  
 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  Project Appraisal: Waterside East-West Connectivity (Phase 1) 

Report From:  Director of Economy, Transport and Environment 

Contact name:  Peter Day 

Tel:  Email: peter.day2@hants.gov.uk 

1. The decision: 

1.1 That the Executive Member for Economy, Transport and Environment 
approves the Project Appraisal for Waterside East-West Connectivity (Phase 
1) package of schemes, as outlined in the supporting report. 

1.2 That approval be given to procure, spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
to implement the proposed improvements for the Waterside East-West 
Connectivity (Phase 1) package of schemes, as set out in the supporting 
report, at an estimated cost of £610,000 funded from Section 106 
contributions, underwritten by Local Transport Plan (LTP) integrated 
transport capital funds, subject to Cabinet approval of the addition of the 
East-West Connectivity Package of schemes to the 2021/22 Capital 
Programme at a value of £970,000. 

1.3 That authority to make the arrangements to implement Phase 1 of the East-
West Connectivity package, including minor variations to the design or 
contract, be delegated to the Director of Economy, Transport and 
Environment. 

2. Reason for the decision: 

2.1 The Waterside Transport Strategy has established the importance of 
connections between local communities and the facilities available in the 
New Forest National Park.  Consultation is due in 2021 on the draft Local 
Cycling and Walking Infrastructure Plan to establish community needs and 
priorities in the Waterside Area and the National Park.  The County Council 
is delivering an improvement scheme for the A326 South funded by the 
Solent LEP and Fawley Waterside in 2021 and 2022.  This provides an 
opportunity to deliver measures already promoted by local interest groups 
that provide improvements to East-West Connectivity across the A326.  
These measures will be delivered as Phase 1 of the package. 
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3. Other options considered and rejected: 

3.1 A Do-Nothing option was considered but rejected as it would not meet policy 
objectives and fail to realise connectivity opportunities that could be 
delivered alongside existing programmes of work. 

4. Conflicts of interest: 

4.1 Conflicts of interest declared by the decision-maker: 

4.2 Conflicts of interest declared by other Executive Members consulted: 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
 
 
 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 

Executive Member for Economy, Transport and 
Environment 
Councillor Rob Humby 
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HAMPSHIRE COUNTY COUNCIL 
 

Executive Decision Record  
 

Decision Maker:  Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title:  T21 Street Lighting Project - Update on Negotiations 

Report From:  Director of Economy, Transport and Environment 

(Summary of an Exempt Decision) 

Contact name: Adrian Gray 

Tel: 07739 050679 Email: adrian.gray@hants.gov.uk 

1. The decision: 

1.1. That the Executive Member for Economy, Transport and Environment notes the 
progress made to date with regard to the T21 street lighting project to vary the 
street lighting Private Finance Initiative (PFI) to enable high-power lamps to be 
replaced with more energy efficient LEDs, and approves the principles set out in 
the supporting report for the remaining negotiations with Tay Valley Lighting 
(Hampshire) Limited (the PFI Service Provider). 

2. Reasons for the decision: 

2.1. In March 2020, the Executive Member for Economy, Transport and 
Environment approved the proposal to vary the street lighting Private Finance 
Initiative (PFI) to enable 12,000 (approx.) high-power lamps to be replaced with 
more energy efficient LEDs, subject to the technical agreement of the variation 
to the Street Lighting PFI. Since this time, a full business case has been 
developed and negotiations have progressed in accordance with the High Value 
change protocol within the Project Agreement. The negotiations are at a critical 
point, and it is important that the County Council has an agreed basis upon 
which to conclude these negotiations. 

2.2. The decision relates to a change to the PFI agreement that Tay Valley Lighting 
(TVL) is seeking to insert into the deed of variation  

2.3. The principles set out in the confidential paper for the remaining negotiations 
with TVL are intended to obtain the best financial outcome for the authority with 
regard to the PFI, recognising the wider strategic outcomes and in particular the 
role of reducing energy consumption to achieve climate change objectives, and 
give appropriate consideration to the Public Contract Regulations. 

3. Other options considered and rejected: 

3.1. It would be possible not to proceed with the negotiations.  This option was 
rejected as negotiations have not yet reached a conclusion and the proposed 
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changes being sought support delivery of savings proposals as part of the 
Transformation to 2021 programme. 

4. Conflicts of interest: 

4.1. Conflicts of interest declared by the decision-maker: 

4.2. Conflicts of interest declared by other Executive Members consulted: 

5. Dispensation granted by the Conduct Advisory Panel: none.  

6. Reason(s) for the matter being dealt with if urgent: not applicable. 

7. Statement from the Decision Maker:  
 
 
 
 
 
 
 

 
Approved by: 
 
 
-------------------------------------------------- 
 

 
Date: 
 
 
11 March 2021 

Executive Member for Economy, Transport and 
Environment  
Councillor Rob Humby  
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