
 

 
 

NOTICE OF MEETING 
 
Meeting 
 

Executive Member for Economy, Transport and Environment 
Decision Day 
 

Date and Time Thursday, 11th March, 2021 at 2.00 pm 
  
Place Virtual Teams Meeting - Microsoft Teams 
  
Enquiries to members.services@hants.gov.uk 
  
John Coughlan CBE 
Chief Executive 
The Castle, Winchester SO23 8UJ 
 

FILMING AND BROADCAST NOTIFICATION 
 

This meeting is being held remotely and will be recorded and broadcast live via the 
County Council’s website. 

 
AGENDA 

 
DEPUTATIONS 
 
 To receive any deputations notified under Standing Order 12.  

 
KEY DECISIONS (NON-EXEMPT/NON-CONFIDENTIAL) 
 
 
1. HARTFORD BRIDGE FLATS JUNCTION IMPROVEMENT SCHEME: 

PROJECT UPDATE  (Pages 5 - 22) 
 
 To consider a report of the Director of Economy, Transport and 

Environment seeking approval for the scheme to introduce a fourth arm 
to the existing roundabout at the A30/A327 Hartford Bridge Flats Junction 
at an estimated cost of £2.12million. 
 

2. PROJECT APPRAISAL: BRIGHTON HILL ROUNDABOUT 
BASINGSTOKE UPDATE  (Pages 23 - 34) 

 
 To consider a report of the Director of Economy, Transport and 

Environment seeking approval for the improvements scheme at the A30 
Brighton Hill Roundabout in Basingstoke at an estimated cost of 
£19.3million. 
 
 

Public Document Pack



3. REVISED PROJECT APPRAISAL: A326 - SOUTH JUNCTION 
IMPROVEMENTS WATERSIDE  (Pages 35 - 46) 

 
 To consider a report of the Director of Economy, Transport and 

Environment seeking approval to increase the value of the scheme from 
£8.1million to £11.2million to reflect final detailed costing. 
 

4. ARBORICULTURE – POLICY UPDATE FOR NON-ESSENTIAL 
HIGHWAY TREE WORKS  (Pages 47 - 56) 

 
 To consider a report of the Director of Economy, Transport and 

Environment seeking approval for a change of policy for addressing 
requests for non-safety related works on Highway trees. 
 

5. INTERIM TRANSPORT POSITION STATEMENT – WESTERN 
BASINGSTOKE  (Pages 57 - 72) 

 
 To consider a report of the Director of Economy, Transport and 

Environment seeking approval for an interim transport position statement 
relating to western Basingstoke in the context of emerging technical work 
and various development proposals. 
 
 

NON KEY DECISIONS (NON-EXEMPT/NON-CONFIDENTIAL) 
 
 
6. ATF BRIGHTON WAY CYCLE ROUTE BASINGSTOKE  (Pages 73 - 

100) 
 
 To consider a report of the Director of Economy, Transport and 

Environment seeking approval to implement the Brighton Way Cycle 
Route scheme in Basingstoke. 
 

7. FARNBOROUGH GROWTH PACKAGE UPDATE INCLUDING 
LYNCHFORD ROAD ADVANCE WORKS  (Pages 101 - 108) 

 
 To consider a report of the Director of Economy, Transport and 

Environment providing an update to the Farnborough growth package 
transport improvements and seeking approval to spend on advance 
utilities diversions and related advanced works concerning the Lynchford 
Road Improvement scheme. 
 
 
 
 
 
 



8. PASSENGER TRANSPORT CONTRACTS AND CONCESSIONARY 
FARES PAYMENTS  (Pages 109 - 118) 

 
 To consider a report of the Director of Economy, Transport and 

Environment regarding the arrangements put in place by an earlier 
decision on local bus and Community Transport contract payments, and 
contract and concessionary fares payments to taxi-share operators and 
concessionary fares reimbursement payments to local bus operators. 
The current arrangements are due to expire on 31 March 2021. 
 

9. PROJECT APPRAISAL: WATERSIDE EAST WEST CONNECTIVITY 
(PHASE I)  (Pages 119 - 130) 

 
 To consider a report of the Director of Economy, Transport and 

Environment seeking approval for Phase 1 of a package of measures to 
be delivered in 2021/22 to improve East-West connectivity across the 
southern section of the A326 at Fawley Waterside. 
 

Exclusion of the Press and Public 
 
 RECOMMENDATION: 

 
That the public be excluded from the meeting during the following item of 
business, as it is likely, in view of the nature of the business to be 
transacted or the nature of the proceedings, that if members of the public 
were present during this item there would be disclosure to them of 
exempt information within Paragraph 3 of Part 1 of Schedule 12A to the 
Local Government Act 1972, and further that in all the circumstances of 
the case, the public interest in maintaining the exemption outweighs the 
public interest in disclosing the information, for the reasons set out in the 
report.  
 

KEY DECISIONS (EXEMPT/CONFIDENTIAL) 
 
 None 

 
NON KEY DECISIONS (EXEMPT/CONFIDENTIAL) 
 
10. T21 STREET LIGHTING PROJECT: UPDATE ON NEGOTIATIONS  

(Pages 131 - 138) 
 
 To consider a report of the Director of Economy, Transport and 

Environment seeking authority from the Executive Member for Economy, 
Transport and Environment for concluding contractual negotiations to 
secure the required provisions to implement the previously approved 
proposal to replace high-power lamps with LEDs as part of the 
Transformation to 2021 savings plans. 
 

 



 
 
ABOUT THIS AGENDA: 

On request, this agenda can be provided in alternative versions (such as 
large print, Braille or audio) and in alternative languages. 
 
ABOUT THIS MEETING: 

The press and public are welcome to observe the public sessions of the 
meeting via the webcast. 



 

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: Hartford Bridge Flats Junction Improvement Scheme: Project 
Update 

Report From: Director of Economy, Transport and Environment 

Contact name: Brandon Breen 

Tel:    0370 7795262 Email: Brandon.breen@hants.gov.uk 

Purpose of this Report 

1. The purpose of this paper is to provide a project update on the proposed 
scheme to improve journey time and congestion at the A30/A327 Hartford 
Bridge Flats Junction by introducing a fourth arm to the existing roundabout, 
and to seek the necessary approvals to progress the scheme to Project 
Appraisal.  A local plan and general arrangement scheme plan are included 
in the appendices to the report. 

Recommendations 

2. That the Executive Member for Economy, Transport, and Environment 
approves the design approach for the Hartford Bridge Flats Junction 
Improvement Scheme, as set out in this report. 

3. That authority is given to seek planning permission to progress the 
construction of the new section of carriageway. 

Executive Summary 

4. The addition of a fourth arm on the A30/A327 Hartford Bridge Flats Junction 
will address the needs of traffic seeking to travel southbound on 
Blackbushes Road from the A327 and the A30 eastbound. This traffic will no 
longer be required to divert east along the A30 and U-turn at the 
downstream A30 Blackbushe Roundabout, which currently adds pressure 
onto the adjacent junction along this important secondary link to the M3 in 
this area.  

5. Specifically, the provision of a fourth arm will result in additional benefits as 
follows: 

 significant journey time savings are expected to result from the removal 
of the need for u-turning at the A30 Blackbushe Roundabout, as there 
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are approximately 240 vehicles making a U-turn in the AM peak hour 
and 290 in the PM peak hour alone. This causes significant delay to 
traffic on the A30 westbound and the Blackbushe Airport access. In 
addition, journey time savings are expected for vehicles that currently U-
turn to travel south along Blackbushes Road. In the AM peak hour this is 
estimated to be 300 vehicle minutes saved, with a corresponding saving 
of 360 vehicle minutes in the PM peak hour;  

 in terms of safety, there will be reduced accident potential associated 
with a 4-arm roundabout compared to the 3-arm roundabout, due largely 
to the removal of the requirement for traffic to U-turn at the Blackbushe 
roundabout; and  

 vehicles currently wishing to travel to North Fleet from a westerly 
direction are likely to use Fleet Road in Hartley Wintney and travel via 
Elvetham Heath where roads are unsuitable for strategic traffic 
movements. At present, there are excessive traffic movements via 
Elvetham Lane by vehicles seeking to avoid the detour to Blackbushe 
roundabout when travelling from Hartley Wintney and turning right into 
Blackbushes Road. The fourth arm is required as a priority in order to 
redress these issues linked to extraneous traffic movements. 

Contextual Information 

6. The scheme will potentially support employment at Blackbushe Airport 
adjacent to the junction as well as other enterprises using the Blackbushe 
Centre and will also support the retention of approximately 7,000 jobs in the 
Hartley Wintney/Yateley area that contribute around £288 million Gross 
Value Added to the local economy and supporting proposed innovation and 
development in the Hart District Local Plan. 

7. Improved accessibility to planned new and existing employment sites will 
provide the opportunity to maximise skill sets for current and new 
workforces, by supporting business growth and investment.  

8. The proposed fourth arm will accelerate the delivery of strategic 
opportunities by exploiting the junction’s location between regional centres. 
Regionally, the measures support spatial focus and place-based growth by 
improving transport network efficiency, easing congestion, and removing 
barriers to business. Locally, enhanced A327 corridor connectivity will 
directly support the Growth Town ambitions for Farnborough and Step-up 
Town ambitions for Aldershot. 

9. Economic benefits will be secured through reductions in extraneous trips on 
the network, reducing journey distances and time. 
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Finance 

10. It is estimated that the total scheme will cost approximately £2,121,000. It is 
planned that this will be funded with £500,000 from Local Transport Funding 
and the remaining £1,621,000 will be funded by existing developer 
contributions. 

11. The proposed scheme will have an impact on the maintenance budget in 
future years.  This is expected to be approximately £4,500 per annum.  

Programme 

12.  

 Gateway Stage  

 3 (PA) Start on 
site 

End on 
site 

4 

Date 
(mm/yy) 

Estimated 

9/21 

11/21 11/22 11/23 

Scheme Details 

13. Blackbushes Road will be re-aligned and the new section of carriageway will 
be around 300 metres long and will match the cross section of the existing 
road.  

14. The scheme involves the construction of a fourth arm of the existing 
roundabout junction with the A30 and A327.  There will be installation of new 
street lighting and removal of existing lighting made redundant by the 
scheme, as well as drainage and planting provision for the works. 

15. The old section of Blackbushes Road will be closed and appropriate 
landscape reinstatement measures taken. 

16. The main impact of the proposals will be the removal of some nineteen 
trees.  To mitigate this impact, it is proposed to remove the old road surface 
and plant new trees in the area between the old and new roads.  The area of 
this is around 2200 square metres, so could easily support the new trees 
required for mitigation. This could consist of a formal layout with some 
feature trees, or a more informal woodland scheme with a denser planting 
mix. Provided the canopy cover can be replaced then, it would be 
considered adequate mitigation. Therefore, to provide adequate mitigation 
for tree loss, a suitable planting scheme will be prepared and implemented.  

17. A general arrangement layout plan, land dedication plan, and a location plan 
are included in the appendices of this report. 
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Departures from Standards 

18. This will be reported as part of the final Project Appraisal approval. 

Consultation and Equalities 

19. This scheme has the full support of Councillor David Simpson, who has 
been campaigning for these improvements since 2015 and was involved 
with the development of the original Phase one improvements to construct 
the original roundabout on the A30 Hartford Bridge Flats. 

20. The scheme has the support of Hart District Council and District Councillors. 

21. Although there has not been recent consultation, the scheme was well 
supported by local residents and businesses as part of discussions around 
the second phase (the fourth arm) during phase 1 scheme consultation in 
2014/15. There will of course be an opportunity for public engagement as 
part of the planning process. 

22. There will be an informative public engagement process, which could include 
a public exhibition in the local area for residents and businesses pending the 
current Covid 19 pandemic situation at this time.  If this is not achievable due 
to the Covid-19 pandemic, then an online public information process will be 
undertaken so members of the public and stakeholders can provide their 
views and comments as well as find out more about the scheme including 
timescales. Scheme information is also available on the designated 
Hampshire County Council scheme website. 

Climate Change Impact Assessments 

23.   Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate 

change targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does.  

24. Drainage will be designed to cope for 1 in a 100 year storm. The surrounding 
area is flat in nature and all green area and planted with trees at present. 

25. In extreme circumstances, strong winds and storm events arising from 
Climate Change in the future have the potential to affect the proposed 
infrastructure, but generally the scheme is considered to have low 
vulnerability to climate change. 

26. Carbon emissions will arise from this project from the construction of new 
roads and installation of drainage elements and lighting. 

27. Significant journey time savings are expected to result from the removal of 
the need to U-turn at the A30 Blackbushe Roundabout, as there are 
approximately 240 vehicles making a U-turn in the AM peak hour and 290 in 
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the PM peak hour alone. This traffic causes significant delay to traffic on the 
A30 westbound and the Blackbushe Airport access. In addition, journey time 
savings are expected for the traffic that currently no longer needs to U-turn, 
and estimates are that in the AM peak hour this would equate to be 
approximately 300 vehicle minutes saved, with a corresponding saving of 
360 vehicle minutes in the PM peak hour. 

28. Carbon emissions 

        The graph below provides a simple visual representation of the estimated 
carbon emissions generated from the scheme against the number of 
strategic priorities it meets. 

         

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Page 9



 

29. Climate Change Resilience 

The graph below provides a simple visual representation of the scheme’s 
estimated vulnerability to climate change against the number of strategic priorities 
that the scheme meets.  

 

Statutory Procedures 

30. An amendment to the existing Traffic Regulation Order on Blackbushes 
Road will be required for the speed limit and clearway.  In addition, the 
revised status of the old Blackbushes Road may require a traffic order, but 
full details will be reported as part of the final Project Appraisal. 

31. Under Schedule 2, Section 3 of the Town and Country Planning Act, 
planning permission will be required by Hampshire County Council in order 
to progress with the construction of the new section of carriageway which will 
tie into the 4th arm of the existing roundabout to the south of Blackbushes 
Road.  Authority is sought in this report to progress the necessary planning 
application. 

Land Requirements 

32. In order to implement the scheme, Hampshire County Council will need to 
acquire the land that is to incorporate the fourth arm. The Elvetham Estate 
owns the freehold interest in the land, and CEMEX a mineral extraction 
lease.  Terms have provisionally been agreed (subject to contract) with both 
parties to enable the required land to be transferred to the County Council. 
Solicitors have been instructed and draft documentation prepared. 

33. The scheme design has been revised in order to ‘future-proof’ the capacity 
of the junction. Consequently, the area of land required to deliver the 
scheme has increased (4,502m2).  The Elvetham Estate requires a security 
fence to be erected along the new highway boundary alignment which will be 
incorporated into the design drawings. 

34. Terms agreed for acquiring the subject land were approved on 1 December 
2020 by the Assistant Director - Property Services under powers delegated 
by the Executive Member for Policy and Resources.  
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35. A land plan is shown in Appendix 2. 

Maintenance Implications 

36. The Economy, Transport and Environment Department’s Asset Management 
team has been consulted on the proposals and has agreed to the highway 
materials.  The proposed scheme will have an impact on the maintenance 
budget in future years, this is expected to be approximately £4,500 per 
annum.  
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LTP3 Priorities and Policy Objectives 
 

3 Priorities 

 To support economic growth by ensuring the safety, soundness and 

efficiency of the transport network in Hampshire      

 Provide a safe, well maintained and more resilient road network in 

Hampshire               

 Manage traffic to maximise the efficiency of existing network capacity, 

improving journey time reliability and reducing emissions, to support the 

efficient and sustainable movement of people and goods     

    

14 Policy Objectives    

 Improve road safety (through delivery of casualty reduction and speed 

management)            

 Efficient management of parking provision (on and off street, including 

servicing)          

 Support use of new transport technologies (i.e. Smartcards; RTI; electric 

vehicle charging points)            

 Work with operators to grow bus travel and remove barriers to access 

     

 Support community transport provision to maintain ‘safety net’ of basic 

access to services         

 Improve access to rail stations, and improve parking and station facilities  

               

 Provide a home to school transport service that meets changing curriculum 

needs              

 Improve co-ordination and integration between travel modes through 

interchange improvements           

 Apply ‘Manual for Streets’ design principles to support a better balance 

between traffic and community life         

 Improve air quality            

 Reduce the need to travel, through technology and Smarter Choices 

measures               

 Promote walking and cycling to provide a healthy alternative to the car for 

short local journeys to work, local services or school        
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 Develop Bus Rapid Transit and high quality public transport in South 

Hampshire, to reduce car dependence and improve journey time reliability  

               

 Outline and implement a long term transport strategy to enable sustainable 

development in major growth areas           

 
Other 
Please list any other targets (i.e. National Indicators, non LTP) to which this 
scheme will contribute. 
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
Other Significant Links 

 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 (‘the Act’) to 
have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other conduct 
prohibited by or under the Act with regard to the protected characteristics as set out in 
section 4 of the Act (age, disability, gender reassignment, marriage and civil 
partnership, pregnancy and maternity, race, religion or belief, sex and sexual 
orientation); 

- Advance equality of opportunity between persons who share a relevant protected 
characteristic within section 149(7) of the Act (age, disability, gender reassignment, 
pregnancy and maternity, race, religion or belief, sex and sexual orientation) and those 
who do not share it; 

- Foster good relations between persons who share a relevant protected characteristic 
within section 149(7) of the Act (see above) and persons who do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons sharing a relevant 
protected characteristic that are connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected characteristic 
that are different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to participate in public 
life or in any other activity in which participation by such persons is disproportionally 
low. 

2. Equalities Impact Assessment: 

The proposals of this report are procedural and will have a neutral impact on people with 
protected characteristics.  The scheme will be assessed in more detail at the point of 
Project Appraisal, but it is expected to reduce unnecessary travel, improving overall 
journey times and safety at the junction with little to no adverse impact on people with 
protected characteristics. 
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Appendix 1 General Arrangement 
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Appendix 2 Land Dedication Plan
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Appendix 3   Location Plan 
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: Project Appraisal: Brighton Hill Roundabout Basingstoke 
Update 

Report From: Director of Economy, Transport and Environment 

Contact name: Richard Humphrey 

Tel:     Email: @hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to provide detail and seek approval to implement 
the A30 Brighton Hill Roundabout Improvement Scheme in Basingstoke. A 
general arrangement plan is appended to this report. 

Recommendations 

2. That the Executive Member for Economy, Transport and Environment approves 
the Project Appraisal for A30 Brighton Hill Roundabout Improvements Scheme 
in Basingstoke, as set out in this report and detailed in Appendix 1. 

3. That approval be given to procure and spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, to 
implement the proposed improvements to the A30 Brighton Hill Roundabout at 
an estimated cost of £19.3 million to be funded from the Local Growth Fund 
from the Enterprise M3 LEP, and local resources from Hampshire County 
Council. 

4. That authority to make arrangements to implement the scheme, including minor 
variations to the design or contract, be delegated to the Director of Economy, 
Transport and Environment. 

Executive Summary  

5. The A30 Brighton Hill roundabout improvements seek to widen and signalise the 
existing junction to increase traffic capacity and provide new pedestrian and 
cycle facilities to better manage peak time and future traffic demand at this 
critical arterial junction. The improvements also include environment measures 
to re-landscape and replant the centre island, new street lighting and enhanced 
drainage. This paper seeks approval to implement the A30 Brighton Hill 
Roundabout Improvement Scheme in Basingstoke. A general arrangement plan 
is appended to this report. 
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Contextual information 
 
6. These improvements form a further phase in the A30 South West Corridor for 

growth and Hampshire County Council’s strategy for improving access to 
Basingstoke. The improvements will build on and complement the 
improvements at the Winchester Road roundabout, together with further 
potential improvements on the corridor, including strategic cycle facilities, 
Mass Rapid Transit and targeted road capacity improvements.  

7. In November 2018, the Executive Member for Environment and Transport 
confirmed that the proposed Scheme to improve traffic capacity through the 
roundabout should be progressed to complete all detailed design including 
engagement with Basingstoke and Deane Borough Council. Responses from 
the Borough Council have been incorporated within the detailed design. 

8. The Business Case for the capacity improvements for the Brighton Hill 
Roundabout was approved by the EM3 LEP in July 2019 and the County 
Council signed a Funding Agreement with the EM3 LEP in November 2019 for a 
grant of £13million, match funded by £7.65million of local funding.  

9. On 2 December 2020, the Executive Member for Environment and Transport, 
approved a variation of the design, thereby removing the Camrose Link Road 
and existing subways and retaining the entry onto the roundabout from Western 
Way. 

10. Brighton Hill Roundabout is a key junction on the A30 SW Corridor and suffers 
significant peak period congestion which will be further exacerbated by future 
increases in travel along the corridor.  The key aims for the scheme are to: 

 increase the traffic capacity at the junction to accommodate existing and 
future travel demands, reducing congestion and improving journey times 
and journey time reliability; 

 provide comprehensive pedestrian and cycle facilities at the junction, 
including future provision for a strategic cycle route along the A30 SW 
Corridor and links into that route from surrounding areas; and 

 safeguard future provision for bus priority measures associated with the 
proposed Mass Rapid Transit project. 

 
Scheme Details 

11. The scheme aims to improve network efficiency and journey times to areas of 
employment and to accommodate future development, to help promote 
increased local and regional growth and investment. 

 
12. The proposed improvements will widen the A30 Brighton Hill roundabout and 

signalise the existing junction to increase traffic capacity and provide new 
pedestrian and cycle facilities. 

 
13. The existing roundabout will be modified to include signal control on the 

circulating lanes and all approach arms and widened from two to three 
circulatory lanes. The A30 Winchester Road south and Brighton Way will be 
widened from two to three lanes on approach. The existing two-lane approaches 
to the roundabout from The Harrow Way, A30 Winchester Road north, the 
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Winchester Road/Pack Lane and Western Way flared approaches will be 
lengthened to improve traffic capacity. 

 
14. A new 3.0m wide stepped two-way segregated cycle track and 2.0m wide 

footway will be provided between the A30 Winchester Road, the Harrow Way 
and Brighton Way and within the roundabout centre island. 

 
15. A new 2.0m wide stepped one-way cycle track and 2.0m wide footway will be 

provided for a short length on both sides of the A30 Winchester Road, 

eastbound on The Harrow Way and on Western Way. 

 
16. New 4.0m wide Toucan style signalised crossings will be installed for 

pedestrians and off-road cyclists, and the speed limit on the roundabout and all 

approaches will be maintained at 30mph. 

 
17. The new cycle infrastructure been designed in accordance with the Department 

for Transport guidance for local authorities on designing high-quality, safe 

infrastructure, Local Transport Note 1/20 Cycle infrastructure design - July 2020. 

 
18. The existing street lighting will be renewed and replaced to an improved 

standard using LED lamps to provide greater energy efficiency and reduced 
requirement for routine maintenance.  

 
19. The existing drainage within the roundabout will be replaced with a new 

sustainable drainage system that utilises new soakaways within the central 
island verges. Overall, there will be a reduction in surface water out falling into 
the existing storm water system. 

 
20. Within the extents of the site, the road will be resurfaced to provide a new road 

surface with road markings. 

Finance 

21. To reflect the reduction in the scope of the scheme with the removal of the 
Camrose Link Road, the EM3 LEP £13 million grant allocation has been 
reduced to £11.65 million. 

22. The scheme funding is as follows: 

 
 

Estimates £'000  % of total  Funds Available £'000 
        
 Design Fee 3,966  20  Local Transport Plan  1,100 
 Client Fee      369   2  Developer 

Contribution 
6,550 

 Supervision      546  3  EM3 LEP Grant 11,650 
 Construction& 

Land 
14,419  75    

        
        

Page 25



 

 

 Total 19,300  100  Total 19,300 

 
 

 
 
 

      

  
Maintenance 
Implications 

£'000  % Variation to 
Committee’s budget 

     
 Net increase in   

current expenditure 
   52      0.045% 

  
Capital Charge 

 
1,857 

  
1.16% 

 

Programme 

23. The proposals for the Brighton Hill Roundabout improvements form part of the 
County Council’s 2020/21 Capital Programme. 

24.  Key Milestones: 

Design audit  March to May 2021 

Tender   June to August 2021 

Award   September 2021 

Construction  November 2021 to November 2023 

Consultation and Equalities 

25. A public consultation on the initial proposals took place during September 2018. 
This consultation took place at an early stage in the scheme development with 
limited technical information available on the structural composition or integrity 
of the subways. The details of the initial consultation were reported to the 
Executive Member for Environment and Transport on 13 November 2018 

26. To seek the public’s views on the removal of the subways from the scheme, a 
further round of consultation took place between May and June 2020. The 
outcomes of the consultation were reported to the Executive Member for 
Environment and Transport on 2 December 2020. 

27. Councillor Westbrook has expressed support for the revised scheme subject to 
the project continuing to realise capacity improvements adequate to support 
future approved and planned growth in the town, and as such to demonstrate 
good value for money. He asked that careful consideration be given to ensure 
the design and operation of the controlled signal crossings have the necessary 
capacity and functionality needed for high numbers of school children using this 
route to safely cross the road. 

28. Councillor Reid expressed reservations about implementing the improvements 
without the inclusion of the Camrose link road, particularly given the funding 
uncertainties for providing a link road in the future.  This issue was addressed in 
the previous decision report on this topic (see background papers). Similarly, he 
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expressed the view that the capacity improvements should be adequate to 
accommodate future approved and planned growth in the town. 

29. The improved accessibility, highway alignment and widened footways will 
deliver a positive impact for Hampshire residents. The proposal provides the 
County Council with an opportunity to capitalise on funding available to provide 
improve outcomes for people with disabilities, specifically those who have 
difficulty in crossing the road due to the absence of at-grade crossings. 
Enhanced facilities will be provided to assist users with visual disabilities 
including tactile paving to help guide users at the crossing points and tactile 
devices within the push button units to allow visually impaired users to detect 
when the signal crossing is at green and safe to cross. 

Climate Change Impact Assessments 

30. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, policies 
and initiatives contribute towards the County Council’s climate change targets of 

being carbon neutral and resilient to the impacts of a 2℃ temperature rise by 
2050. This process ensures that climate change considerations are built into 
everything the Authority does.  

 
31. The Adaptation Project Screening Tool has assessed the scheme as somewhat 

vulnerable to exposure to severe weather and to extreme heat events but no 
more so than any other highway asset within the county. Vulnerability of the 
asset is dependent on its performance during exposure. The proposed assets 
are widely used on the highway network and installed to Hampshire County 
Council standard details. 

32. During extreme periods of wet weather there is potential for localised surface 
water flooding within road channels. The drainage has been designed to 
withstand a 1:100-year storm plus 40%. 

33. During prolonged periods of high temperatures some trees may be susceptible 
to drought. Any tree loss within the scheme’s 5 year establishment period will be 
replaced.   

34. The scheme supports strategic priorities for improving wellbeing and health 
through inclusion of new footways and cycle tracks to encourage active travel. 
To mitigate the removal of trees the scheme will provide a net +10% tree 
replanting. The existing pedestrian subways and steep ramps do not provide 
access for all users and through the provision of at-grade signalised road 
crossings, the scheme removes existing barriers to travel within the community. 

 
35. The roundabout improvements will deliver journey time savings and reduced 

traffic congestion which in turn will reduce fuel consumption and CO2 
emissions.  
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36. Climate change resilience: 
 

The graph below provides a simple visual representation of the scheme’s estimated 
vulnerability to climate change against the number of strategic priorities that the 
scheme meets.  
 

 
 
 
 

37. Carbon emissions 
 

The graph below provides a simple visual representation of the estimated carbon 
emissions generated from the scheme against the number of strategic priorities it 
meets. 
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Statutory Procedures 

38. The scheme will not impact on any public rights of way, it is not in a nature 
conservation area, and has no foreseeable impact on any areas of ecological, 
archaeological or environmental significance. 

39. The police have been consulted as required by the Road Traffic Regulation Act 
and invited to comment on the new toucan crossings. Views are currently 
awaited and will be fully considered when received. 

40. A traffic regulation order (TRO) will be required for the lengths of one-way cycle 
track to make it an offence to cycle in both directions. The proposed two-way 
cycle tracks do not require a TRO as the default is two-way.  Any TROs will be 
promoted and processed through established procedures. 

41. Where the scheme implements cycle tracks on or alongside existing footways, 
the existing footway rights will be revised under Section 66(4) and a cycle track 
created under Section 65(1) of the Highways Act 1980. 

Land  

42. To deliver the A30 Winchester Road pedestrian and cycle path improvements 
alongside the Brighton Hill retail park there is a requirement for a licence 
agreement with the owner of the retail park and with Basingstoke and Deane 
Borough Council. The licence agreement will be temporary for construction 
purposes only and will be secured before works commence. 

43. To deliver the soakaway drainage within the verge of the A30 Winchester Road 
there is a requirement for a dedication of land approximately 240m2 from 
Basingstoke and Deane Borough Council, for highway use. Discussions with the 
Borough Council are on ongoing and progressing positively and will be secured 
before works commence.   

44. Other than the land requirements mentioned, all the land required is within the 
extents of the existing highway boundary. 

Ecology 

45. An ecological appraisal report prepared by Hampshire County Council’s ecology 
team in August 2020, identified that the site supports habitats of low ecological 
value with no evidence of species of interest that would require protection. The 
existing trees were judged to offer low bat roost suitability, and the ecology team 
concluded that the proposals will have no adverse impacts on biodiversity. 

46. The ground levels within the roundabout have been optimised to retain as many 
of the existing trees as feasible and to minimise the impact on established trees. 
Approximately 79 trees identified to be removed, of which 8 are consider large, 
10 as medium and 61 smaller trees. 

47. Proposed replanting will increase the tree numbers within the roundabout to 82, 
and Basingstoke and Deane Borough Council has given agreement in principle 
to plant a further 6 trees on land adjacent to the junction owned by the Borough 
Council. 
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Maintenance Implications 

48. There will be an increase in the long-term maintenance liability due to the new 
traffic lights, the carriageway widening, and cycle infrastructure. The surfacing 
works as part of the scheme will remove the need to do any surface 
maintenance works in the short and medium term, and with the new drainage 
system, existing maintenance issues will be remedied. However, offsetting the 
servicing costs saved by removal of the existing aging subway, the net 
generated increased maintenance has been calculated at approximately 
£52,000 per annum and should be considered when setting future annual 
highway maintenance budgets. 

49. The materials that will be used in the construction of the scheme are standard 
highway materials and will match those existing at the site. As part of the 
processes involved in developing the scheme, internal consultations have taken 
place with representatives from the Asset Management team. The Asset 
Management team has been consulted on the proposals and is content with the 
materials specified. By using robust materials and redesigning elements of the 
kerbing gully and pipework connections there has been in an increase in capital 
costs for the benefit of reduced future maintenance liabilities. 
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
Other Significant Links 

Links to previous Member decisions:  

Title Date 
 
EMET decision report: Basingstoke South West Corridor to 
Growth – Brighton Hill Roundabout 

 
13 November 2018 

 
EMET decision report: Basingstoke Transport Strategy. 
 
EMET decision report: Basingstoke Transport Update – 
Strategy and Issues 
 
EMET decision report: Thornycroft roundabout 
 
Hampshire County Council Regulatory 3 planning approval 
for Camrose Link Road 
 
EMET decision report: Brighton Hill Improvement Scheme – 
Camrose Link Road Project Appraisal and Advanced 
Enabling Works 
 
EMETE decision report: Brighton Hill Roundabout Project 
Appraisal Update 
 

 
16 July 2019 
 
13 March 2018 
 
 
13 November 2018 
 
29 July 2020 
 
 
2 July 2020 
 
 
 
2 December 2020 

 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document 
 

Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

The improved accessibility, highway alignment and widened footways will 
deliver a positive impact for Hampshire residents, and other than the positive 
impact outlined below, the scheme has been assessed as having a neutral 
impact on people with protected characteristics.  

The proposal provides the County Council with an opportunity to capitalise on 
funding available to provide improved outcomes for people with disabilities, 
specifically those who have difficulty in crossing the road due to the absence 
of at-grade crossings. Enhanced facilities will be provided to assist users with 
visual disabilities including tactile paving to help guide users at the crossing 
points and tactile devices within the push button units to allow visually 
impaired users to detect when the signal crossing is at green and safe to 
cross. 
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: A326 South Junction Improvement Works, Fawley Waterside – 
Update 

Report From: Director of Economy, Transport and Environment 

Contact name: Enny Enigbokan 

Tel:    0370 779 7761 Email: enny.enigbokan@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to seek approval to procure and spend up to the 
increased value of the scheme of £10.45million.  

Recommendations 

2. That the Executive Member for Economy, Transport and Environment notes 
the increase to the value of the A326 South Junction Improvement Works 
scheme from £8.1million to £10.45million, to be approved under delegated 
authority by the Director of Economy, Transport and Environment, as it is 
wholly funded through external resources. 

3. That the Executive Member for Economy, Transport and Environment gives 
approval to procure, spend and enter into necessary contractual 
arrangements to implement the A326 South Junction Improvement Works 
scheme, up to a total value of £10.45million, including variation to funding 
agreements to secure additional funding, in consultation with the Head of 
Legal Services. 

4. That authority to make arrangements to implement the scheme, including 
minor variations to the design or contract, be delegated to the Director of 
Economy, Transport and Environment. 

 
 
Executive Summary  

5. Following the Executive Member for Economy, Transport and Environment 
Project Appraisal approval in March 2020, the COVID-19 pandemic has 
increased the risk position for the project and further contingency is now 
considered necessary to afford the project improved financial certainty. In 
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addition to the productivity impacts of COVID-19, cost risks have also 
increased around the scheme’s procurement route, the emerging design 
issues necessary to accommodate the design requirements of Local 
Transport Note (LTN) 1/20, and further environmental and construction 
constraints.  This has established a scheme cost value, including risk items 
in excess of the earlier identified budget. As a result, the total value of this 
scheme is now increasing from £8.1million to £11.2million. The additional 
funding required will be provided by FWL, the details of which will be 
confirmed in an amended Deed of Variation. Within the overall £11.2 million 
there is £0.75 million of design costs which FWL will pay for directly to the 
design company. This results in a funding provision and scheme cost of 
£10.45 million that Hampshire County Council will be responsible for 
delivering. As such it is the £10.45 million value of the scheme that is being 
reflected in the capital programme and in the Project Appraisal. 

6. The purpose of this report is to seek approval to procure and spend up to the 
increased scheme value of £10.45 million funded from the SLEP grant of 
£5.7million, and funding from Fawley Waterside Limited (FWL) of £2.4million 
with a revised additional contingency sum from FWL of £3.1million, which 
includes £0.75million design fee, taking the total contingency available to 
Hampshire County Council to £2.3million.  

7. As the whole of the variance in the value of the scheme is to be externally 
funded, the Director of Economy, Transport and Environment has authority 
to approve this increase using delegated powers. 

 
Contextual information 

8. A business case was submitted to the SLEP by Hampshire County Council 
in conjunction with FWL. FWL has proposals to transform the old Fawley 
Power Station site into a thriving residential and commercial waterside 
community which becomes a destination for employment and leisure activity. 
Approval of the business case was subject to 12 weeks public consultation 
and ended 30 March 2020.  

9. The Executive Member for Economy, Transport and Environment approved 
the Project Appraisal for the scheme in March 2020. A funding agreement 
was executed with the SLEP in June 2020. The FWL delivery agreement 
was executed in November 2020. 

10. The unfolding pandemic, the required procurement route and a change to 
design guidance have increased the risk position of the project. Discussions 
have been held with FWL to seek its agreement to increase its contingency 
to support the project. Should the necessary approvals be granted a 
variation to the existing funding agreement will be made to increase the 
agreement’s contingency value by £1.3million to £3.1million, which includes 
£0.75million design fee, taking the total contingency available to Hampshire 
County Council to £2.3million. This increase to the contingency is in addition 
to agreed FWL funding of £2.4million, which was established in accordance 
with the FWL agreement for funding of a project overspend.  
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11. The A326 South Junction Improvement works is a much-needed highway 
improvement scheme, with provision for other transport modes, and under 
the terms of agreements, the scheme will proceed independently of the 
Fawley Waterside Development.  Design development to accommodate new 
design guidance for walking and cycling is addressing issues raised by third 
party review of scheme proposals.  The A326 capacity improvement scheme 
is due to be supplemented by a review of East-West Connectivity options 
that would complement the A326 South Junction Improvement Scheme and 
emerging Waterside transport policies.   

 
Background 
 

12. The proposed A326 junction improvements will contribute to the resilience of 
the existing highway network and relieve congestion on a key inter-urban 
road corridor. The junction improvements will also support and accelerate 
the delivery of the development at Fawley Waterside whilst mitigating the 
potential transport impacts associated with the development. They will also 
help to protect the rural environment of the New Forest by improving 
capacity on a strategic route (the A326) and helping to ensure that traffic 
does not divert onto less appropriate more minor routes through the National 
Park, during times of congestion on the A326.  

13. As part of a Waterside Transport Strategy, Hampshire County Council is 
bringing forward other improvement measures within the Waterside area 
including proposals for a Large Local Major (LLM) scheme which is likely to 
include upgrades to junctions and links along the A326 North, including 
upgrade of some of the single carriageway sections to dual carriageway 
between Marchwood and the M27 at Junction 2; Transforming Cities Fund 
measures to enhance provision of north south walking and cycling facilities 
to provide improved regional connectivity for  non-motorised modes; and 
proposals to supplement and improve A326 east/west connectivity to 
improve links across the route for non-motorised modes.  

 
 

Finance 
 
14. The capital scheme value increase from £8.1million to £10.45million will be 

wholly externally funded with no impact to Hampshire County Council 
budgets.  
 

15. The scheme is to be funded by the Solent Local Enterprise Partnership 
(SLEP) grant of £5.7million, and funding from FWL of £2.4million.  Costs in 
excess of the LEP funding agreement will be met with a revised additional 
contingency sum of £2.3million provided by FWL. 
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Estimates 

£'000 
 % of total  Funds 

Available 
£'000 

        
 Design Fee1 

 
 

 
 SLEP 5,681 

 Client Fee 333  3.2  FWL 2,435 
 Supervision 866  8.3  FWL 

Contingency 
2,334 

 
  

 
 

   
 Construction 9,251  88.5    
 

 
      

        
 Total 10,450  100.0  Total 10,450 
        

1 Due for payment direct by FWL as set out in Paragraph 6. 
  

Maintenance 
Implications 

£'000  % Variation to 
Committee’s budget 

     
 Net increase in 

    current 
expenditure 

49.0  0.043% 

 Capital Charge 1,000  0.625% 
 
 
Programme  

16. Key Milestones and funding plan: 

 detailed design and Tender award (Phase 1) – April 2021; 

 Phase 1 construction woks complete – November 2021; 

 detailed design and Tender award (Phase 2) – July 2021; and  

 final scheme completion– April 2022.  
 
Scheme Details  

17. The proposed junction improvement works are as follows:  

 Junction 3 – Blackfield Road/Church Lane/B3053: Signalised junction 
proposed, including new crossing facilities; 

 Junction 4 – Long Lane/A326 – (Holbury Roundabout): Localised 
improvements to the existing roundabout (widening of approaches and 
exit lanes);  

 Junction 4b - A326/Holbury Drove: New southbound right-turn ghost 
island including new pedestrian crossing facilities; 

 Junction 4c -A326/Southbourne Avenue: New southbound right-turn 
ghost island; 

 Junction 5 – Hardley Roundabout: Localised improvements to the 
existing roundabout (widening of approaches and exit lanes);  
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 Junction 6 – Dibden Purlieu Roundabout: Localised improvements to the 
existing roundabout (widening of approaches and exit lanes);  

 Junction 7 – Applemore Roundabout (Sizer Way): Localised 
improvements to the existing roundabout (widening of approaches and 
exit lanes); and  

 Junction 8 – Dibden Roundabout: Localised improvements to the 
existing roundabout (widening of approaches and exit lanes) and new 
pedestrian crossing.  

 

18. In order to meet SLEP timescales the scheme will be delivered in phases in 
the following sequence: - J4, J5, J8 as Phase 1 and J3, 4b, 4c, J6 and J7 as 
Phase 2.  

 
Departures from Standards  

19. The Scheme proposals will be designed to comply with Department for 
Transport and Hampshire County Council standards for highway 
improvement schemes.  

 
20. The design is currently at detailed design stage and details of any 

departures from standards will be dealt with in accordance with the Scheme 
of Delegation.  

 
 

Consultation and Equalities  
 

21. The consultation for Fawley Waterside development included information on 
the traffic implications and mitigation.  

 
22. The vast majority of consultees were very supportive of the principles of the 

development but had concerns about the existing traffic congestion and how 
the development could make this worse. They generally supported the 
junction improvement works but also wanted more strategic transport 
interventions (such as dualling of the A326 and reopening of the existing 
freight railway line for passengers) – the former is being considered by 
Hampshire County Council as part of the overall Waterside Transport 
Strategy proposals.  

 
23. Consultees responses were received on the walking and cycling measures 

due to be introduced with ongoing feedback from the Waterside Cycling 
Action Group.  The issues they have identified are being addressed in 
detailed design development and as part of the wider East/West 
Connectivity review. 

 
24. This increase to the funding for the A326 South Junction Improvement 

Works scheme will have a neutral impact upon groups with protected 
characteristics. An Equalities Impact Assessment will be undertaken for each 
scheme during the design phase. 
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Climate Change Impact Assessments 
 
25. Hampshire County Council utilises two decision-making tools to assess the 

carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate 

change targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 

 

 Vulnerabilities from this project may arise from exposure to extreme heat 
events during warmer months.  Bituminous road surface often melts 
under extreme heat stresses and this may apply to this particular 
scheme; 

 Pavement design specification caters for predicted higher temperatures 
due to climate change, this includes use of environmentally safe stiffer 
binders to protect against increasing temperatures; 

 This particular road is also located within proximity to the coast, (less 
than 3km to Southampton Water) and is therefore vulnerable to sea level 
rise, coastal flooding and erosion arising from extreme storm event; 

 Highway design standards and specifications allow for extreme events 
such as a 100-year storm event; 

 It is recognised that carbon emissions will arise from construction 
activities, however, this will be mitigated by the improved efficiency of 
the junctions by reducing queue lengths and congestion at peak time, 
following implementation of the proposed improvement works;  

 Other mitigations include reduction of the amount bituminous materials 
planed off during construction; and by use of recycled materials where 
appropriate, thereby reducing the total amount of waste. 

 
The graph below provides a simple visual representation of the scheme’s 
estimated vulnerability to climate change against the number of strategic priorities 
that the scheme meets.  
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Statutory Procedures  
 

26. Planning permission is not required to deliver the scheme because it has 
been confirmed as being ‘permitted development’.  
 

27. Permanent Traffic Regulation Orders (TROs) and S58 of the New Road and 
Street Works Act (NRSWA) restrictions will be required for the scheme. In 
addition, Temporary Traffic Regulation Orders (TTROs) will be required 
where necessary to reduce speed and manage traffic at the construction 
stage which will be promoted and processed through established 
procedures.  
 

Land Requirements  
 
28. All of the land required for the works is within the existing highway.  

 
Maintenance Implications  

 
29. The change in scheme value will not vary to the project’s maintenance 

implications.  
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LTP3 Priorities and Policy Objectives 
 

3 Priorities 

 To support economic growth by ensuring the safety, soundness and 

efficiency of the transport network in Hampshire    

 ⊠   

 Provide a safe, well maintained and more resilient road network in 

Hampshire           

 ⊠    

 Manage traffic to maximise the efficiency of existing network capacity, 

improving journey time reliability and reducing emissions, to support the 

efficient and sustainable movement of people and goods   

 ⊠   

    

14 Policy Objectives    

 Improve road safety (through delivery of casualty reduction and speed 

management)         ⊠   

 Efficient management of parking provision (on and off street, including 

servicing)         

  

 Support use of new transport technologies (i.e. Smartcards; RTI; electric 

vehicle charging points)            

 Work with operators to grow bus travel and remove  

barriers to access            

 Support community transport provision to maintain ‘safety net’ of basic 

access to services        ⊠ 

 Improve access to rail stations, and improve parking and station facilities  

               

 Provide a home to school transport service that meets changing curriculum 

needs             

 Improve co-ordination and integration between travel modes through  

interchange improvements        

 Apply ‘Manual for Streets’ design principles to support a better  

balance between traffic and community life        
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 Improve air quality           

 

 Reduce the need to travel, through technology and Smarter  

Choices measures             

 

 Promote walking and cycling to provide a healthy alternative to the  

car for short local journeys to work, local services or school  ⊠   

  

 Develop Bus Rapid Transit and high-quality public transport in  

South Hampshire, to reduce car dependence and improve journey  

time reliability             

 

 Outline and implement a long-term transport strategy to enable  

sustainable development in major growth areas    ⊠     

 
Other 
Please list any other targets (i.e., National Indicators, non LTP) to which this 
scheme will contribute. 
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, inclusive 
communities: 

yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title Date 
Project Appraisal: A326 South Junction Improvement 
Works, Fawley Waterside  

10 March 2020 

  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in the 
Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic. 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

This increase to the funding for the A326 South Junction Improvement Works 
scheme will have a neutral impact upon groups with protected characteristics. 
An Equalities Impact Assessment will be undertaken for each scheme during 
the design phase.  
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: Arboriculture – Policy Update for Non-Essential Highway Tree 
Works 

Report From: Director of Economy, Transport and Environment 

Contact name: Tim Lawton  

Tel:    01962 846753 Email:  

Purpose of this Report 

1. The purpose of this report is to seek to offer a more permissive position on 
highway tree works and provide an option for residents to request arboricultural 
work that may fall outside the current policy criteria, with the cost of these works 
being funded by the resident on a full cost recovery basis. The start date is 
proposed as 1 April 2021. 

Recommendations 

2. That the Executive Member for Economy, Transport and Environment approves 
the proposed update to the Highways Maintenance Management Plan (HMMP) 
Policy for Arboriculture to permit work to be undertaken on highway trees that 
falls outside of the current Policy, to commence on 1 April 2021. 

3. That authority be delegated to the Director of Economy, Transport and 
Environment, in consultation with the Executive Member for Economy, 
Transport and Environment, to make minor operational adjustments to the policy 
if required. 

4. That authority be delegated to the Director of Economy, Transport and 
Environment in consultation with the Executive Member for Economy, Transport 
and Environment to finalise and publish a schedule of appropriate fees. 

5. That approval to undertake a review of the operation and effectiveness of the 
policy update after 12 months be delegated to the Director of Economy, 
Transport and Environment, in consultation with the Executive Member for 
Economy, Transport and Environment. 

Executive Summary  

6. The County Council recognises the importance of trees and the need to protect 
them within the highway environment. Effective highway tree management is 
essential to ensuring trees remain safe, healthy and continue to be a valuable 
amenity asset to the local community. 
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7. This paper seeks to offer a more permissive policy position and provide an 
option for residents to request works to highway trees that may fall outside of 
the current policy criteria, with the cost of these works being fully funded by the 
resident. 

8. Historically, when Hampshire residents have requested highway tree works to 
address things like seasonal nuisance that would normally fall outside of the 
County Council’s current policy, such works will not generally be undertaken. 

9. The proposed variation to the current policy would give residents the option to 
request tree works beyond those that would normally be carried out but only 
where the works would not have a detrimental impact on the tree or trees, and 
the seasonal nuisance issue is of significant concern.  

  
10. Works to address seasonal nuisance would be approved only in circumstances 

where the community value, safety and stability of the tree (or trees) is not 
compromised, for example pruning or crown lifting.  Tree felling, tree crown 
reduction or works which require ongoing maintenance would not be included. 
The Policy Statement is attached in Appendix A. 

11. Works would be carried out by the County Council’s Highway Contractor under 
the existing Hampshire Highways Service Contract with the cost based on term 
highways contract rates with an additional charge to cover arboricultural officer 
time and administration. For the majority of works carried out under this policy 
the total cost should not exceed £500. If works require traffic management 
measures on the highway, or statutory permission related to protected trees, 
additional costs would be incurred.    

Contextual information 

12. There are around 1,500 requests for works to address seasonal nuisance 
issues each year, which currently are not permitted under the existing policy. As 
such, the benefit of a more permissive approach could be far reaching across 
the county. 

13. The County Council is seeking to enhance highway services available to the 
public, which is the primary intention of this proposed policy amendment. 

14. At a time when the County Council is working to protect highway trees (with the 
new Protection of Highway Trees Policy) it is important not to create a policy 
conflict. However, if carried out in the right way, with specialist advice from 
Hampshire County Council tree officers, a more sympathetic approach could be 
established, with residents funding the total cost of any seasonal nuisance 
related works that are required, in circumstances where the community value, 
safety and stability of the tree (or trees) is not compromised.  

15. It is important to note that some trees are protected by law, such as those with a 
Tree Preservation Order or located in a conservation area, so works cannot be 
carried out without the formal written consent of the local district or borough 
council.  In these cases, the cost of the application and associated preparation 
work by the County Council would need to be met by the resident seeking the 
works.   
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16. The removal of healthy trees would not normally be permissible under this 
proposed amendment, nor would other works that may result in an ongoing 
increased maintenance burden. 

17. A policy update is proposed that reinforces the County Council’s desire to retain 
its highway trees and also offer a more permissive position on highway tree 
works. The Policy amendment is included in Appendix A. 

Finance 

18. The cost of works under this policy amendment will be covered by the resident 
on a full cost recovery basis. 

19. The report seeks authority for the Director of Economy, Transport and 
Environment, in consultation with the Executive Member for Economy, 
Transport and Environment, to finalise and publish a schedule of appropriate 
fees. 

20. The scope and extent of the work will be advised by the Hampshire County 
Council Arboriculture Manager. 

21. The typical cost of works to be carried out under this policy amendment is likely 
to be less than £500. If works required traffic management measures on the 
highway, or statutory permission related to protected trees, additional costs 
would be incurred. The annual quantum is difficult to predict as it will be a 
demand driven service but based on previous years up to 1,500 
applications/requests are possible. 

Performance 

22. Requests to carry out works to address seasonal nuisance would be inspected 
by the County Council and the resident advised of the scope and cost of the 
works.  

23. The timing of any works would be agreed with the resident taking in to account 
seasonal considerations and statutory routine maintenance work.  

24. The individual public requests for implementation of this policy will be monitored 
and allocated to a category in the Highways enquiry system. In this way, regular 
monitoring is available along with dashboard and graph reporting.  

25. The operation of the policy amendment will be monitored over the first year to 
assess its impact in terms of take-up by residents and the effect on the Highway 
trees asset, resources and wider maintenance programme. This will allow for 
any amendments to be identified, and delegated authority is requested for the 
Director of Economy, Transport and Environment, in consultation with the 
Executive Member for Economy, Transport and Environment to make such 
amendments if necessary.   

26. Works included within this new policy include: 

 Specific Pruning: 

Specific pruning will be specified by reference to individual branches or 
limbs, alive or dead, and will normally cover the removal or shortening of 
between 1-10 branches or limbs around 50-500mm in diameter. The work 
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will not normally be intended to substantially alter the shape or dimensions 
of the tree; 

 General pruning: 

General pruning will include but not be limited to: 

 i – removal of dead, dying, diseased, damaged branches 

 ii – severance of ivy  

 iii – removal of suckers and epicormic growths up to 5m height 

 iv – standard highway clearances 

 v - removal or shortening of branches from buildings or other structures and 

 vi – removal of other items eg ropes, tree houses, guards, grilles etc;  

 Crown lifting  

Crown lifting is defined as the removal of all tree growth and branches or 
parts thereof which are below or which extend below a specified height 
above the ground, as appropriate depending on the size and species of the 
tree.  

Consultation and Equalities 

27. The impact on groups with protected characteristics has been assessed as 
being neutral.  The proposed policy variation enables residents a choice of 
whether to request works to address a non-statutory concern. It does not reduce 
the current service standards, but offers an additional possible service for 
residents of properties near highway trees. The operation and impact of the 
policy will be assessed after a year, including a review of equalities impacts.  

 

Climate Change Impact Assessments 

28. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, policies 
and initiatives contribute towards the County Council’s climate change targets of 

being carbon neutral and resilient to the impacts of a 2℃ temperature rise by 
2050. This process ensures that climate change considerations are built into 
everything the Authority does. 

 
29. A full assessment of climate change vulnerability was completed as the initial 

vulnerability assessment showed that the project is at minimal risk from the 
climate vulnerabilities because this project constitutes a variation to established 
policy rather than a physical project. The principles of the policy variation will not 
be affected by climate change impacts. 

 
30. The climate change mitigation tool was not applicable because this decision to 

amend the policy cannot be assessed within the tool.  
 
31. This policy variation will not normally involve the removal of or the planting of 

trees. 
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32. The graph below provides a simple visual representation of the policy update’s 
estimated vulnerability to climate change against the number of strategic 
priorities that the scheme meets.  

 

 

Vulnerability Impact and Strategic Priority Matrix 

Conclusions 

33. The proposed policy variation will provide a more permissive approach by the 
County Council, where residents can request minor works on highway trees to 
address seasonal nuisance issues, or similar.   

34. All non-safety amenity works undertaken on behalf of residents would be 
chargeable on a full cost recovery basis.    
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

no 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

no 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

2.1. The impact on groups with protected characteristics has been assessed as 
being neutral.  The proposed policy variation enables residents a choice of 
whether to request works to address a non-statutory concern. It does not 
reduce the current service standards but offers an additional possible service 
for residents of properties near highway trees. The operation and impact of 
the policy will be assessed after a year, including a review of equalities 
impacts. 
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Appendix A 
 
Highways Maintenance Management Plan Policy Update for non-essential tree 
works. 
 
Introduction  

Highway trees are public assets, playing a key role in the conservation of Hampshire's 

biodiversity as well as enhancing the environment for residents. The aim of this policy is 

to assist residents where a highway tree is causing a seasonal nuisance beyond what 

might be reasonably expected from a highway tree. 

Where tree works to address seasonal nuisance that are not included within routine 

maintenance within the Highways Maintenance Management Plan (HMMP) are 

requested, this policy outlines the process for such requests, the extent of works and 

the mechanism for implementing this, with the aim of providing a more permissive 

Policy whilst providing clarity of the process for County Council staff, elected members 

and residents.  

Policy Statement  

The County Council will routinely carry out remedial action for any trees, hedges and 

shrubs on the highway which are regarded as an actionable nuisance, represent a 

hazard or require remedial work to make good damage or decay or deformed growth. 

 

In addition to, and separate from, the routine maintenance mentioned above, where 

seasonal nuisance from a highway tree causes significant concern to a resident and the 

concerns are deemed reasonable by the arboricultural manager, non-essential works 

can be carried out provided that: 

 

i. The works are not detrimental to the health or form of the highway tree/s. 

ii. The works do not create a need for ongoing, cyclical pruning. 

iii. The resident pays the full cost of the required work on a cost recovery basis 

plus an administration fee.  

 

To help determine whether requested works are proportionate or not, other factors will 

be considered including, but not limited to, amenity value, landscape value, comparison 

with nearby trees and mitigation opportunities.  
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The final decision on carrying out non-essential tree works will normally be made by the 

Arboriculture Manager, in consultation with the Assistant Director (Highways, Traffic and 

Engineering) as required, with due regard to the points above. 

 

Some trees are protected by law, for example having a Tree Preservation Order, or 

being located in a conservation area, so works cannot be carried out without the formal 

written consent of the local district or borough council, which must be obtained before 

works will be considered under this Policy. The County Council will make relevant 

applications as part of the works, the full cost of which will be paid by the resident 

requesting the works.   

 

If approval is given, and once any costs are received by the County Council, the County 

Council will carry out the requested works. The works carried out will be the minimum 

necessary to address a specific nuisance only. 

 

Scope  

The policy covers the maintenance of all highway trees.  

 

Additional Information  

This policy forms part of the Highways Maintenance Management Plan (HMMP) and 

supplements policy HW4.   
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: Interim Transport Position Statement – Western Basingstoke 

Report From: Director of Economy, Transport and Environment 

Contact name: Hannah Roper 

Tel:    03707 794421 Email: Hannah.roper@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to agree an interim highways transport position 
statement related to growth potential to the West of Basingstoke.  It is a means 
of clarifying the Highway Authority’s priorities for transport infrastructure and 
planning of future development. 

Recommendations 

2. That the Executive Member for Economy, Transport and Environment 
approves the interim transport position statement for Western Basingstoke, as 
set out in the report, as a means of clarifying the Highway Authority’s priorities 
for transport infrastructure and planning of future development. 

3. That the Executive Member for Economy, Transport and Environment 
approves the interim position statement being used to form the basis of future 
highway development control responses related to development in Western 
Basingstoke. 

Executive Summary  

4. This paper explains why an interim transport position is needed for emerging 
land use plans to the west of Basingstoke.  It discusses a number of transport 
infrastructure issues that may be associated with those land use changes and 
proposes a number of interim statements which will serve as guidance to the 
local planning authority and developers when seeking to bring forth future 
development.   

Contextual information 

5. Basingstoke and Deane Borough Council has recently embarked on its Local 
Plan Update (LPU) process, as the current plan period only extends to 2029. 
As part of the update the Borough Council has started to engage with 
Hampshire County Council as Highway Authority to discuss the transport 
implications of the new Local Plan/Local Plan Update (LPU). Furthermore, the 
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Local Planning Authority is setting out a vision for growth to the west of 
Basingstoke which indicates that this is an area where large land use changes 
are being considered. 

6. To the West of Basingstoke there are a number of large sites that have been 
granted planning permission and are building out.  This includes the 
Manydown North Development and large housing sites alongside the A30 
including Kennel Farm, Hounsome Fields and the Golf Course. Beyond this 
there are a number of large development proposals that 
landowners/developers, hospital trusts or others are promoting as either live 
applications, exception sites or ones to be considered for inclusion in future 
Local Plans. These include: 

 a significant regional distribution centre (that is a live planning application 

due for determination in March 2021); 

 potential relocation of an expanded North Hampshire and Basingstoke 

Hospital; and 

 proposals for significant housing and employment growth being advocated 

by developers and landowners as part of a Manydown South development, 

for which conceptual plans have been submitted as part of the LPU ‘call for 

sites’ in the Borough Council’s recent Issues and Options consultation.     

7. The current planning system is based on establishing Local Plans with 
relatively short timelines.  In the context of development of the scale being 
considered, identifying and safeguarding strategic transport infrastructure 
requires a much longer strategic view than one local plan time horizon.   If a 
long-term view, such as the one being sought to take in the development of an 
interim highways position, is not taken, development has potential to come 
forward in piecemeal and potentially conflicting ways.  

An Interim Transport Position 

8. The Highway Authority has developed an interim transport position which is 
intended to set a strategic transport framework within which the Local Planning 
Authority, landowners and developers can masterplan their proposals and 
bring them forward. It will guide any conversations the highway authority has 
with the local planning authority, developers, scheme promoters or the wider 
community. 

9. The status as ‘interim’ reflects the fact that planning over such a long time 
period is subject to a great deal of uncertainty about matters of detail which 
may only become clear over time.  It is also a reflection of the fact that many of 
the land use changes mentioned above have no planning status as they are 
not included in a current local plan.  The interim position may be developed 
into a more formal highways planning position as future land uses become 
more certain or if the Local Planning Authority adopts them into future planning 
documents with formal status. It is anticipated that the LPA will use the interim 
transport position as a basis of direction for the Transport Assessment which 
will present the evidence base for the LPU.  Authority is sought to use the 
interim transport position as a basis for highway development control 
responses around Western Basingstoke.  
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10. It is not normal practice to engage in developing interim transport positions for 
potential future development not included in a local plan. This would be 
expensive and potentially abortive which would be a poor use of public money. 
However, this development situation in Western Basingstoke is rare.  It is one 
of a very few in Hampshire where the scale of development is as significant 
and where the Local Planning Authority has also recognised the potential in its 
‘Vision for land north of M3 J7’. 

11. For the purpose of developing the interim position Hampshire County Council 
has had regard to the land uses mentioned above in order to give an indication 
of the scale and type of land use changes that are being considered.  In doing 
so the County Council as local highway authority is not presupposing a future 
land use or indicating support or otherwise for any particular development.  In 
the absence of a defined long term future land use plan the following quantum 
end state of development has been used for the purpose of testing the interim 
position:  

 11,000 residential units (266.76 ha); 

 employment (67 ha); 

 hospital with Intensive care unit and Research facility  

o assume 35ha dedicated to hospital internal floor area of 115,000 sqm - 

840 bed spaces, ancillary space 4,500 sqm, parking for 2,800 spaces 

(1,800 staff, 1,000 visitor) 140 units of staff accommodation; 

 15ha dedicated to hospital research facility; 

 Primary Schools to serve the development; 

 Secondary School; and 

 University campus, possibly included in the above hospital research facility 

or Local/District centre.  

12. The logic behind the interim position is explained in the rest of this report and 
is summarised into interim statements. They are based on the end state land 
use assumptions set out above. They have then been tested using the North 
Hampshire Transport Model 2019 (NHTM19) base model. This is a robust 
evidence base that is an up-to-date Department for Transport (WEBTAG) 
compliant transport model. 

New Highway Infrastructure 

13. The provision of a new strategic relief road/bypass does not appear to be 
warranted between the A30 near to J7 of the M3 and the A339.  To ensure 
clarity in the terminology used, in this context a relief road bypass is 
considered to be characterised as high capacity, probably dual carriageway 
standard, faster (50+mph) road with few on and off junctions.  Its critical 
purpose being to move large volumes of motorised traffic at speed.  The 
reason such a road is not needed is because there is no evidence to support 
the need to provide a sub-regional or through traffic movement function as its 
primary purpose. This is not surprising as other strategic routes (A34, M3/A33) 
cater well for the north-south longer distance traffic.     

14. The evidence for this is that, of the total vehicles travelling eastbound on A339, 
around 36% continue on the Ringway North and around 30% of vehicles follow 
Ringway West to move towards central Basingstoke. A small proportion of 
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traffic moves towards A33 Northbound and around 14% of vehicles join M3 at 
Junction 6 and continue Eastbound. Very little traffic is observed to be moving 
towards M3 Southbound, heading in the direction of Winchester.  

15. Traffic moving Westbound on A339 of which around 15% of vehicles are the 
through traffic from London and M3. A small proportion of traffic can be seen 
originating from A33 north and the majority of the traffic is originating from 
central Basingstoke through the Ringway West and North. Minimal traffic is 
observed to be originating from M3 south and Western Basingstoke. 

16. The Local Planning Authority and landowners/developers should plan to 
deliver a development link road to distribute development traffic to the A30/M3 
J7 and to the A339 from the development.  Modelling suggests that the road 
will predominantly carry development generated traffic and serve a local 
movement function. It also suggests that the trigger for completing a whole 
route link is likely to be reached at higher potential levels of growth.  In the 
meantime, it can be built out in parts over time, to serve development traffic 
needs.  The evidence for this is that the levels of traffic generated by the 
development itself are generating the need for the link road not through traffic.  
At higher levels of growth this level of traffic cannot reasonably be 
accommodated by the existing local road. 

17. The link road would vary in its form across its length reflecting the evidence 
that demand is highly variable at different points along its length.  At some 
points it would need to carry higher development traffic flows at which point its 
form would probably be of a wider single carriageway standard (except at 
critical junctions) and be of a 30mph/40mph speed profile.  In lower capacity 
stretches the road would be narrower and have a speed profile of between 
20/30mph.  The road should be designed to support a ‘movement’ function for 
local traffic while at the same time having a strong ‘place making’ function 
along most, if not all, of its length.  Such a road might be characterised by 
active frontages, slower traffic speed, multi modal use and many junctions 
serving the local traffic function of the link. 

18. The Local Planning Authority and Developers are encouraged to safeguard 
and plan to deliver a development link road through their developments.  They 
should make use of existing local modelling tools (or updates thereof) to 
determine the demand, capacity requirements and trigger points for when they 
would need to deliver parts of the route over time.  They are also asked to 
consider and work with the highway authority to plan its form in line with the 
expected function of carrying local development traffic and facilitating a strong 
placemaking role. 

19. It is considered essential to have a north-south active modes (walking and 
cycling) link of high quality, linking the developments north of the railway with 
those to the south.   High quality means direct (probably a new rail crossing), 
prioritised access, comfortable, safe to use and well integrated into the 
movement strategies for each development. It is important for this be delivered 
in the early stages of any development south of the railway.  This will establish 
and lock in active travel behaviours and may be vital in linking schools with 
their future catchment areas. 

20. Crossing the railway with a local public transport or Mass Rapid Transit service 
in the shorter term would be desirable but not essential.  This is because it is 
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recognised that other options exist for public transport services that could 
facilitate a good public transport offer without a railway crossing at that stage.  

 
New Highway Infrastructure: Interim Statement 

21. Statement 1: Based on current anticipated development levels, it is not 
anticipated that a new strategic western relief road/bypass (providing a sub-
regional transport function for through traffic) will be required to connect the 
A30/M3 J7-A339.  This position may need to be revisited in subsequent Local 
Plan Transport Assessment work, once development plans are finalised or if 
there is a significant change in the type and scale of growth within the Borough 
or within other regional growth plans, particularly at Winchester and/or West 
Berkshire. 

22. Statement 2: The Local Planning Authority and landowners/developers should 
plan to deliver a development link road to distribute development traffic to the 
A30/M3 J7 and to the A339 from the development.  The Local Planning 
Authority and developers should plan for land for a route to be safeguarded, if 
required, through the current LPU (2038) and within masterplans, so that the 
ability to provide such a route is not prejudiced by development taking place to 
a shorter timescale. 

23. Statement 3: To assist with this process the Local Planning Authority and 
developers should explore, within the master planning process, the form and 
function of a development-led new local Distributor road (ultimately linking to 
the A30 and A339) with the use of the NHTM19 transport model, to establish 
when a road of this nature will be required and its likely capacity to inform the 
safeguarding requirements. 

24. Statement 4: Upon developing land to the South of the railway the Local 
Planning Authority developers should plan to deliver active modes routes, 
including a new or enhanced active modes link across the railway, facilitating 
direct and convenient access between developments both north and south of 
the rail line.  

Mass Rapid Transit 

25. As outlined in the Basingstoke Transport Strategy 
(https://www.hants.gov.uk/transport/strategies/transportstrategies/basingstoke-
transport-strategy ) a step change in the provision of public transport is 
essential and the priority element required to ensure that future development is 
well connected by an attractive and viable public transport service.  

26. The strategy sets out that this will be best achieved through a town wide Mass 
Rapid Transport (MRT) network made up of priority corridors (on the existing 
network and within new development) and a new rail/bus transport interchange 
in the town. The services should be high frequency, fast, reliable and 
comfortable and penetrate the strategic development areas, key employment 
and leisure destinations. The County Council is currently developing more 
detailed plans for the A30 MRT corridor and also a town wide ‘blueprint’ of the 
whole network to ensure it can be connected across the town.  

27. A key design principle of future public transport services is that they should be 
supported by creating the right incentives (e.g. complementary parking 
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charges and provision, integrated ticketing) to support a commercial operation 
without long lasting subsidy.  Future land use masterplans and their access 
strategies should seek to embody this principle and should not rely on long 
term revenue intensive support options for traditional bus services.     

28. Park and Ride to the west of Basingstoke may have a role to play in supporting 
future MRT options. Consideration should be given to identifying a facility in 
association with a potentially relocated hospital.  This would need to be 
developed in association with the town centre/leisure park regeneration and 
their associated parking management strategies which should complement the 
operation of a successful park and ride service.   

29. MRT infrastructure should allow sufficient priority over other traffic to facilitate 
its successful commercial operation, higher mode share aspiration and 
minimised journey times by public transport.  These are all required to make 
the MRT offer as competitive as possible against the private car alternative.  
Developers should consider infrastructure that gives guaranteed reliability, so 
solutions like those listed below: 

 transit-only sections of route, akin to a BRT busway or a parallel transit 

route; 

 transit/bus lanes in each direction;  

 transit/bus lanes in the key locations; 

 transit/buses running with general traffic in areas where congestion does 

not arise and where this best serves communities; 

 gating of traffic at the entry to sections combined with approach transit/bus 

lanes to manage congestion; and 

 no specific physical priority but adoption of Cooperative Intelligent 

Transport Systems (C-ITS) strategies to manage transit/buses and general 

traffic through signal junctions. 

 

Mass Rapid Transit: Interim Statements 

30. Statement 5: The LPU and developers should build MRT into their movement 
strategies and masterplans and, where desirable, provide the necessary 
infrastructure.  They will need to take account of the County Council’s 
emerging study work on a network wide blueprint for MRT and specific work on 
the A30 corridor.  They will also need to develop the network within their own 
site plans and to serve future residents.  Developers should adopt the MRT 
network and its sustainable transport principles into their master planning, as 
per the MRT Vision. 

31. Statement 6: The LPU and developers should be clear that the LHA will 
require them to demonstrate as part of their masterplans and access strategies 
that MRT or other public transport services will have long term commercial 
viability, not requiring ongoing subsidy.  

 
Crossing the Railway Line (Manydown sites) 

32. It will be expected that the railway line between Manydown North and South 
West Basingstoke will require suitable crossings to ensure adequate north - 
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south connectivity.  Discussions with Network Rail indicate a strong preference 
for such infrastructure to be in the form of bridges however further exploration 
of tunnelling should be pursued to establish whether this could be a viable 
option. The highway authority considers that crossing of the railway will be 
required at some time as a direct result of the development.   

33. To ensure sustainable connections between Manydown North and 
development south of the railway can be put in place, the provision of a bridge 
for active modes is considered essential.  This is needed at an early stage and 
before a crossing for road traffic.  It would need to be of good quality, which 
means a minimum of 4 metres width, segregation for pedestrians and cyclists 
in accordance with LTN1/20 design standards and it must be direct and well 
connected to suitable routes on either side.   This will help promote walking 
and cycling in the short-medium term planning horizon, rather than encourage 
general traffic movements for short distances within the south west 
development areas. The crossing could be created at the point of the existing 
footbridge north of Dorset Gardens, although it is anticipated that it would need 
to be replaced to meet the quality standards required. 

34. Initial traffic modelling work indicates that a vehicle crossing will be triggered at 
higher levels of growth.  It is impossible to say at this time what the trigger 
point is as it can be conditional upon how successful the development 
masterplans are in achieving transport sustainability and promoting public 
transport, walking and cycling.   At this time it remains unclear if that crossing 
would need to facilitate all vehicle movements.  This is because the need to 
provide for public transport and MRT will be related to the development 
movement strategies and plans and the MRT design work which is currently 
progressing and being led by the County Council.  When this work is 
completed it will become clearer.  In the meantime, the LPU and developers 
are requested to plan for its delivery.  

35. It is suggested the LPU reviews its current land safeguarding for the railway 
crossing indicatively safeguarded in the current Local Plan policy SS.10 as 
part of the North Manydown development site and align this with a new 
safeguarding for the south of the railway line. It is likely the safeguarding will 
need to provide land further east towards Dorset Gardens and be wider to 
allow for the appropriate active modes crossing and future MRT and road 
connections to the bridge decks.  

36. Further work with Network Rail is required to agree the exact location and 
design of the crossing/s and it should be noted that Network Rail’s position on 
crossing types and locations may change over time.    

 

Crossing the Railway (Manydown sites): Interim Statements 

37. Statement 7: A high quality active modes crossing of the railway will be 
required at an early stage to support growth to the south of the railway line.  It 
would need to be of high quality, of at least 4metre width and designed for 
segregated use compliant with the requirements of LTN 1/20. 

38. Statement 8: It is expected that when the need for a development link road is 
fully triggered it will require a road bridge crossing of the rail line.  It is likely 
that the bridge will initially be required to facilitate future MRT provision.  Its 
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potential use for other vehicles would need to be kept under review and 
appropriate consideration should be given to how appropriate priority is given 
to public transport and other modes if and when that time comes. 

39. Statement 9: That the Local Planning Authority should, in conjunction with the 
landowner, review and refine the existing land safeguarding for the railway 
crossing (and accesses to the crossing points) within North Manydown.  
Furthermore, it should ensure that appropriate safeguards are in place to the 
south of the railway, including land safeguardings if required, in association 
with Statement 4 on Highway Infrastructure. 

 
Local Road Network and Sustainable Transport 

40. It is important that the impacts of development on the local highway and 
transport network are mitigated through a multi-modal approach, taking into 
account the priorities set for public transport and active modes.  The strategies 
should have ambitious but realistic targets for transport sustainability and 
carbon neutrality.  As such the development masterplans should aim to 
achieve high levels of self-containment and incorporate mode share targets, 
similar to those in a town centre. The following issues will need to be 
addressed. 

41. Widening and/or junction improvements along the A30 (south west 
Basingstoke) need to be considered to accommodate dedicated MRT 
infrastructure and cycle lanes (separated from pedestrians). Study work 
underway will identify the land required for safeguarding along this route in 
order to develop the MRT network and will be recommended for inclusion in 
the LPU.  

42. In order to ensure efficient traffic operation of key “A” roads, such as the A30, 
accesses from the development onto A roads and other key routes should be 
kept to a minimum. Developers should seek to optimise their proposed new 
accesses and where possible collaborate with other developers so that new 
accesses can, where appropriate and desirable, serve multiple developments.  
New accesses onto “A” roads should only be proposed where there are no 
other reasonable alternatives. 

43. More detailed analysis of the impact of development on the local road network 
will need to be explored in the transport assessment of the local plan and by 
developers advocating sites in latter stages of the planning process. The 
County Council has made available a new transport model (NHTM19) for the 
planning authority and developers to use to test future land use changes.   

44. Notwithstanding the need to undertake new transport assessment work there 
are considered to be a number of junctions where the Highway Authority 
already has an understanding of the impacts of growth and where it is 
considered likely that improvements will be needed which may also require 
safeguarding in a future local plan.   

45. One such junction, located within Kempshott, is known as Fiveways.  The 
transport assessment for the current Local Plan, and developer’s mitigation 
package for North Manydown planning application, identified a short-term 
improvement to the signalised junction at Fiveways to cater for development 
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within the current Local Plan.  It is now very unlikely to withstand additional 
growth and demand beyond 2029.  

46. A high-level desktop analysis of the junction suggests a new or significantly 
modified junction, potentially with a new approach to area wide traffic 
management is likely to be required. There is a reasonable probability that 
land outside of the highway boundary may be needed to achieve a new 
junction.  The transport assessment for the new local plan should seek to 
identify a solution and, if required, land safeguarding for appropriate land to 
enable delivery.  

47. Another is the Camrose Link scheme which was part of the Brighton Hill 
Roundabout scheme improvement.  The link was removed from the scheme 
for planning reasons but is important to deliver in the medium term, to 
complement the main roundabout scheme.  The planning authority should also 
safeguard a Camrose Link in any future development of the football club land 
as part of a package to facilitate the planned level of development to the west.  

48. In order to mitigate and offset the impact of increased traffic caused by 
development and support carbon neutrality ambitions, developers are advised 
to look beyond the immediate development boundary and at area wide traffic 
solutions that could enhance the transport sustainability of neighbouring urban 
areas in Basingstoke. Sustainable traffic management, mode priority 
treatments and the reallocation of road space, such as the following examples, 
should be considered in dealing with the adjacent local transport network that 
could be retrofitted into existing established areas: 

Low traffic neighbourhoods: 

 traffic cells are created where through-traffic is restricted by barriers like 

bollards or planters; 

 urban boulevards/avenues or people-friendly main roads with safe space 

to cycle, generous pavements, planting, seating; and 

 connected quiet streets that link the traffic cells with safe crossings across 

the boulevards/main roads. This creates a town wide network of direct 

routes for walking and cycling that any age or ability can use. 

Filtered permeability: 

 filtering out through traffic on local streets but maintaining access via 

certain roads for residents; and 

 public transport priority, measures to speed up the journey times of buses. 

49. It is likely that implementing such approaches to mitigate or offset the impact of 
development on the local transport network will lessen the magnitude of 
traditional highway capacity improvements that may have historically been 
applied through a predict and provide approach.  

50. The same sustainable traffic management principles, concepts and treatments 

outlined in paragraph 26 should be applied to the design and layout of new 

development also. The focus should be on maximising the internalisation of 

trip making to within the development boundaries and reducing the need to 

travel.  
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Local Road Network and Sustainable Transport: Interim Statements 

51. Statement 10: Achieving transport carbon neutrality and transport 
sustainability from future development should be a key goal.  In doing so 
ambitious but realistic targets for self-containment and mode share should be 
applied.  Developers may also need to offset their impact by looking beyond 
their development boundaries. 

52. Statement 11: The local planning authority may need to include a number of 
land safeguardings in its LPU.   Consideration should, in particular, be given to 
the need for safeguardings at the Fiveways junction, the Camrose Link and for 
a segregated cycle facility on the A30.   

53. Statement 12: New accesses onto “A” roads should be kept to a minimum and 
should not unduly affect the safe and efficient operation of key routes.  They 
should be designed to be efficient in transport capacity terms and only be 
proposed where there are no other reasonable alternatives.  Joint 
arrangements serving multiple development sites may be considered where 
this improves efficiency and meets other objectives. 

Rail 

54. Hampshire County Council is not a rail authority but is responsible for 
developing integrated transport strategies.  At this time it is not the County 
Council’s intention to formally develop or assess a detailed business case for a 
new rail station specifically serving planned development to the west of 
Basingstoke.  This is because this can only be done when there is more clarity 
on future land uses, once the impact of the pandemic on rail demand is better 
understood and when the nature of the new rail and interchange infrastructure 
is more firmly established.  In the meantime, the County Council will be keen to 
explore, with the rail sector, the Local Planning Authority and third part scheme 
promoters the strategic high level business case better. 

55. A number of factors need to be considered when developing rail proposals.  It 
remains unclear at this time if rail and MRT would compete with each other or 
if they would have different catchments and customers.  MRT is known to be 
a significantly more affordable and practical transport solution for shorter 
journeys of up to approximately 10 miles.  For journeys beyond this distance 
rail can often offer a quicker more attractive proposition to some customers.  

56. In high level terms a critical mass of population is needed to serve a station.  A 
population in excess of 10,000 is typically required to generate sufficient 
demand to justify a viable service.  With this in mind, it suggests that whilst rail 
may have potential it may not be viable until the latter end of development 
build out.  In the meantime, MRT is likely to be key to locking in higher levels of 
mode share by public transport. 

 
Rail: Interim Statement 

57. Statement 13: Hampshire County Council does not see the provision of a new 
rail station to the west of Basingstoke as a prerequisite for planned residential 
or other development to the west of the town.  However, it does recognise that 
such provision could provide additional journey options for residents across the 
wider area.  Pending the development of any business case for a new (or 
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reopened) rail station, the County Council retains an open mind as to the 
potential benefit.  

 

Strategic road network M3 junction 7 

58. The performance of the M3 junction 7 is the responsibility of Highways 
England (HE) which manages the Strategic Road Network (SRN). HE has for 
some time held concerns about the safety of the M3 in this vicinity, principally 
because of the increase in traffic at the point where the M3 and A30 merge 
and diverge. There is a known issue about safety problems caused by the 
short weaving distance between the junctions 7 and 8. HE is also concerned 
that growth to the west of Basingstoke may trigger a need for a large capacity 
enhancement at junction 7.  To date the work required to determine if this is 
the case or if future growth can be accommodated safely has not been done.  
The lack of clarity at this time creates significant uncertainty.  

59. A high-level model assessment of the impacts on the immediate local road 
network leaving junction 7 and operated by the County Council has been 
undertaken. These initial results suggest that the A30 arm of J7 will come 
under strain in the future as will the A30 Southwood corner signalised junction. 
This junction may require significant improvement, possibly a large gyratory 
rather than single junction, in order to operate efficiently.  At the present time it 
is unknown, pending more detailed study work, whether the land required to 
deliver the scale of improvement required is currently contained in the highway 
boundary and whether third party land will be required. 

60. In the absence of a local plan allocation for much of the development potential 
to the North of Junction 7 there is a risk that piecemeal highway improvement 
plans will come forward for the local junctions. This means each development 
could come forward on a ‘first come-first served’ basis, and that the junctions 
and links might need to be improved multiple times to respond to each 
development in turn.  In practice, if a trigger point for a large-scale 
enhancement was reached the developer that triggers it would need to meet 
the full brunt of the cost.  These in turn would highly likely impact that 
development’s viability.    

61. If HE and the County Council (as local highway authority) were to develop a 
long term motorway and local junction and link improvement plan it would have 
limited planning status.  This is because there is no Local Plan allocation on 
which to base a plan and so it would not be binding on any developer.  The 
cost of optioneering, feasibility and developing a plan is likely to be expensive 
and is not something to be done lightly when there is no land use allocation 
and when public funding is potentially involved. 

62. The Local Planning Authority and developers should consider the criticality of 
resolving this issue now or awaiting the next local plan update when relevant 
future land allocations may or may not be made. They may wish to arrange for 
a study to be commissioned in agreement with the two accountable Highway 
Authorities. 
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Strategic Road Network: Interim Statements 

63. Statement 14:  A strategic study is needed to understand the impact of growth 
on M3 junction 7, which is the responsibility of Highways England and the 
immediate local road network including the A30 Southwood Corner signalised 
junction, which is the responsibility of the County Council.  

64. Statement 15: Until a study is complete, it cannot be determined whether the 
impacts on J7 and the A30 are capable of mitigation. The work is, therefore, 
required in order for the highway authorities to determine what infrastructure 
interventions are required and to take a view on the acceptable impact of 
future development.     

Consultation and Equalities 

65. Engagement on the principles of this interim transport position for Western 
Basingstoke has been carried out with key partners and organisations.  This 
includes, with landowners, County Councillors for Western Basingstoke, 
Basingstoke and Deane Borough Council officers and lead members, 
Highways England and the Hampshire Hospitals Federation Trust. 

66. All organisations supported the development of this Interim Transport Position 
Statement.  Most commented that the clarity it creates is very beneficial and 
helps create a useful framework for growth. 

67. The County Council attended the Basingstoke and Deane Borough Council 
Senior Management Board, which is a meeting of the senior leadership and 
Members and presented a draft interim position.  The Board encouraged the 
County Council as highway authority to take a leadership approach.  It was 
keen to see the County Council develop more detailed highway and transport 
plans. In particular this meant helping to resolve the uncertainty around 
infrastructure solutions around M3 Junction 7.  Statements 14 and 15 relate to 
this.  The board expressed support for work to be done to test the business 
case for a new station to the west of Basingstoke as per statement 13.  They 
also requested that a high level of ambition should be sought for all future 
development to consider its carbon neutrality and sustainability in transport 
terms, as per statements 10 to 12.  There was also support for the MRT 
statements.  

68. Many other views expressed related to new highways and local road 
infrastructure. There was general support for these but also a recognition that 
there are still many uncertainties to be resolved over time and when 
considering the details further when they become known.   It was noted that 
the Borough’s Vision for Growth north of Junction 7 and that of the interim 
transport position are complementary.  This bodes well for the integration of 
the interim position into the future Local Plan.  

69. Developer’s views on the interim position are more mixed.  In general, there is 
support for the interim position.  The benefit being that it creates a framework 
and alleviates some of the uncertainty about the future.  However, it also 
establishes an informal position on a number of issues which have cost 
implications which impact on development commercial and potentially 
masterplans.  These issues will not be resolved at this time and are likely to 
play out during the planning process and development planning negotiations. 
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The key issue here appears to be the statement that developers should plan to 
deliver a development link road.  In doing so it puts the onus on developers to 
consider how they would provide the link within their development, it also 
places a fiscal incentive on developers to avoid the need to trigger more 
expensive infrastructure by creating well thought through and sustainable 
transport masterplans.   Developers would also like more certainty around 
infrastructure solutions around junction 7 and the immediate local road network 
and see value in this being studied.  Statements 14 and 15 apply to this.  

Climate Change Impact Assessments 

70. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate change 

targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 

71. As an interim position statement with limited planning status, it is not 
considered necessary to complete the climate change tool/ carbon 
assessment at this stage. A carbon assessment may be required in due course 
as the interim transport position is adopted into the Local Plan, future transport 
strategies, scheme studies and or schemes prior to delivery.   

72. A general carbon neutrality approach is included in the approach to local road 
network and sustainability.  It reflects the fact that recent audit work 
undertaken by the Carbon Trust for the County Council has identified that 
transport contributes 37% to all carbon emissions from all sectors.  Transport 
is also the sector which appears hardest to reduce when compared to other 
sectors like energy.  It therefore places a high level of ambition on developers 
and the Local Planning Authority not only to look at a traditional approach to 
transport mitigation but also how that mitigation can support adopted carbon 
neutrality targets from the transport consequences of development. It also 
suggests developers look beyond their immediate boundary to offset their 
carbon impact by retrofitting transport measures in existing urban areas of 
Basingstoke that reduces existing carbon impacts from transport.      
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title Date 
  
Basingstoke Transport Strategy  
 

16/07/2019 

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 
This decision seeks approval for an interim highways transport position 
statement for Western Basingstoke and does not have a direct impact on 
residents at this stage.  Therefore, it has been assessed as having a neutral 
impact on groups with protected characteristics.   
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: ATF Brighton Way Cycle Route, Basingstoke Cycle Route 
Scheme 

Report From: Director of Economy, Transport and Environment 

Contact name: Richard Humphrey 

Tel:  01256 362077   Email: richard.humphrey1@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to provide detail and seek approval to implement 
the Brighton Way Cycle Route scheme in Basingstoke.  

Recommendations 

2. That the Executive Member for Economy, Transport and Environment 
approves the Project Appraisal for the Brighton Way cycle route Scheme in 
Basingstoke, as detailed in Appendix 1 of this report. 

3. That approval be given to procure, spend and enter into necessary 

contractual arrangements, in consultation with the Head of Legal Services, to 

implement the proposed Brighton Way cycle route scheme at an estimated 

cost of £551,202 to be funded from the Active Travel Fund from the 

Department for Transport and developer contributions. 

4. That authority to make arrangements to implement the scheme, including 
minor variations to the design or contract, be delegated to the Director of 
Economy, Transport and Environment. 

Executive Summary  

5. The County Council has recently secured £3.28 million of funding from the 

Department for Transport’s (DfT) Active Travel Fund, which aims to provide a 

range of measures to create better spaces for walking and cycling in local 

communities.  

6. The scheme to add a new cycle route along the Brighton Way was included 

within Hampshire’s successful Tranche 2 bid for grant funding. 

7. While the funding has been made available by the DfT, it is important to note 

that this scheme also supports the County Council’s established priorities to 
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improve air quality in local communities, help reduce carbon emissions in line 

with the climate change strategy, support local business in promoting active 

travel within their workplace, support the wellbeing of residents by providing 

active travel options, and contributing to a greener and healthier Hampshire. 

8. The new Brighton Way cycle route will link through to improved cycle 
infrastructure on the A30 Brighton Hill roundabout and will extend the cycling 
provision through to the junction with Sullivan Road. 

Contextual information 

9. The scheme will provide a fully segregated cycle track along Brighton Way 
from Brighton Hill Roundabout to Sullivan Road. The scheme will link directly 
into the cycle routes that will be provided through Brighton Hill Roundabout as 
part of the planned improvement scheme there. The cycle track has been 
designed in accordance with the latest national guidance, which aims to 
provide higher quality cycle routes that will be safe and attractive to use and 
segregate cyclists from other modes. 

10. The new 3.0m wide cycle track will be built alongside the existing footpath in 
Brighton Way. It will be constructed at a lower level than the footpath and be 
separated from it with a chamfered kerb that is detectable by users with 
impaired vision. The height difference between the stepped cycle track and 
the footpath will be 50mm which is recommended within the DfT’s guidance in 
Local Transport Note 1/20. 

11. The existing footpath will be replaced with a new 2.0m wide footpath. The 
existing concrete slabs will be removed and replaced with asphalt surfacing.  

12. The new footpath and cycle track will be lit with new street lighting placed at 
the furthermost edge of the footpath and will be spaced to provide constant 
lighting levels along the scheme.  

13. The surface water from the new footway and cycle track will drain into nearby 
verges and will supply water to trees and hedgerows along the route. There is 
no need for additional surface water drainage along the cycle track. 

14. Localised tree crown lifting and trimming of overhanging branches will be 
undertaken in advance of the works and outside of bird nesting season, to 
provide sufficient headroom over the cycle track and to ensure that new street 
lighting is effectively lighting the route. In addition, localised vegetation will be 
cut back to improve sight lines between pedestrian and cyclists, specifically 
around the footpath link to Cumberland Avenue. 

15. Based upon advice from Hampshire County Council’s arboriculturist and to 
protect existing tree roots along Brighton Way, a no dig construction method 
has been adopted within the tree root protection areas along the cycle track 
and footpath. However, along the furthest most edge of the footpath a trench 
will be dug to lay cabling for power to the street lighting. It has been agreed 
with the arboriculturist that this can be undertaken by hand digging or other 
mechanical methods that do not damage trees roots and harm tree life. 
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Finance 

16. The scheme is funded from Tranche 2 of the DfT’s Active Travel Fund which 
has a programme grant value of £3.28 million to be spent by March 2022. The 
bid to the DfT was for £3.45 million with an estimate of £410,000 for Brighton 
Way. The difference between the bid and award was apportioned across all 
schemes within the Tranche 2 programme, including ‘School Streets’ pilots, 
resulting in a revised budget of £394,000 for Brighton Way. 

17. However, since then the estimated cost has increased and it is proposed to 
use additional developer contributions to fund the shortfall.  A significant 
element of the increase in cost and the subsequent proposal to add developer 
funding is for an enhanced higher standard scheme, compliant with the 
Department for Transport’s Local Transport Note 1/20. This is an upgrade on 
the basic standard proposed in the bid to the DfT. It is important to support 
and encourage active travel by providing a premium facility to link in with the 
enhanced walking and cycling facilities planned for the Brighton Hill 
roundabout.   

18. At the bid stage for Tranche 2 the constraints around working around the tree 

roots and need for a no-dig construction were not understood. Following 

subsequent and more detailed design the cost of the scheme is now currently 

estimated at approximately £551,202 based upon a 16-week construction 

period.  

 

19. The scheme cannot be funded in whole from the DfT Active Travel funding 
without putting other Tranche 2 schemes at risk of being undeliverable from 
the remaining funding. Therefore, the scheme funding will be partly 
underwritten by local developer contributions. 

 
20. The scheme funding is as follows: 
 Estimates £'000   % of total   Funds Available £'000 
                
  Design Fee 107   19   DfT Active Travel 

Funding  
394 

  Client Fee  22    4   Developer Contribution 157 
  Supervision        

22 
  4     

  Construction
& Land 

400   73       

                
                

  Total 551   100   Total 551 
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Maintenance 
Implications 

£'000   % Variation to 
Committee’s budget 

          
  Net increase in 

current expenditure 
8.9   0.008% 

   
Capital Charge 

 
53 

  
 

 
0.033% 

Programme 

21. The proposal for Brighton Way cycle route forms part of the wider Tranche 2 
Active Travel Fund improvements for the County. 

22. Key Milestones: 

Completion contract audit  

Tender    April to May 2021 

Award    June 2021 

Construction   July 2021 to November 2021 

Consultation and Equalities 

23. A public consultation on the proposal took place from 25 January for four 
weeks. There were a total of 114 responses. The findings from the 
consultation are attached to this report as Appendix 2. 

24. The consultation found 64% of respondents in favour of the Brighton Way 
cycle route. 15% of respondents were not in favour of the scheme and the 
remaining 21% were unsure.  

25. Brighton Way is within the Basingstoke South East ward represented by the 
local member, Councillor James.  Councillor James has expressed support for 
the proposed enhanced scheme. He has also asked that consideration be 
given to extending the cycle route further along Brighton Way beyond Sullivan 
Road but acknowledges the constraints in delivering within this round of 
Active Travel funding. 

Climate Change Impact Assessments 

26. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate change 

targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 

 
27. Using the Adaptation Project Screening Tool, the scheme is 

considered somewhat vulnerable to exposure to severe weather and to 
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extreme heat events but no more than any other highway asset within the 
county. Vulnerability of the asset is dependent on its performance during 
exposure. The proposed assets are widely used on the highway network and 
installed to Hampshire County Council standard details. 

 
28. During extreme periods of wet weather there is potential for localised surface 

water flooding within cycle track channels if the surrounding ground is 
saturated, but with an effective cycle track width of 3m it is unlikely to restrict 
usage. 

 
29. The scheme supports strategic priorities for improving wellbeing and health 

through inclusion of new footways and cycle tracks to encourage active travel. 
 
30. Climate change resilience 
 

The graph below provides a simple visual representation of the scheme’s 
estimated vulnerability to climate change against the number of strategic 
priorities that the scheme meets.  
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31. Carbon emissions. 
 

The graph below provides a simple visual representation of the estimated 
carbon emissions generated from the scheme against the number of strategic 
priorities it meets. 

 
. 
 
 

 

 

 

 

 

 

 

 

 

 

Land Requirements 

32. No third-party land is required for the scheme. All works are within existing 
highway and are permitted development. 

Statutory Procedures 

33. Where the scheme implements cycle tracks on or alongside existing footways, 
the existing footway rights will be revised under Section 66(4) and a cycle 
track created under Section 65(1) of the Highways Act 1980. 

Ecology 

34. The ecology assessment for the scheme is partially captured under the 
ecological appraisal report for the adjacent Brighton Hill roundabout 
improvements prepared by Hampshire County Council’s ecology team in 
August 2020. This concluded that the area supports habitats of low ecological 
value with no evidence of species of interest that would require protection. 
Whilst the existing trees were judged to offer low bat roost suitability, it was 
acknowledged that along the Brighton Way footway, the low level of lighting 
could offer suitable corridor habitat for bats commuting and foraging. A 
preliminary ecological appraisal of the whole cycle route will be completed 
during February to identify any necessary action before construction. 

 

35. Advanced tree works, limited to crown lifting of branches over the cycle track 
and cutting back of hedgerow alongside the back of the footway are required 
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and ideally must be completed ahead of bird nesting season to prevent 
disturbance to nesting birds. These works are likely to commence in mid-
March and be within bird nesting season. As such, a pre-works survey will be 
carried out to advise on extents of tree and vegetation works. Should any 
nesting birds be found then works around these areas will be completed once 
fledglings have left the nest. 

36. The existing hedgerow alongside the back of footway has become overgrown 
and will be cut back by a depth of 1m. All hedge clearance is within the 
existing highway boundary. The largely domestic-type hedge is not connected 
to anything more suitable for species. 

Maintenance 

37. There will be a minor increase in the long-term maintenance liability with the 
implementation of this scheme. The increased maintenance cost has been 
calculated at approximately £8,900 per annum and should be considered 
when setting future annual highway maintenance budgets 

38. The materials that will be used in the construction of the scheme are standard 
highway materials and will match those of the site. As part of the processes 
involved in developing the scheme, internal consultations have taken place 
with representatives from the Asset Management team, who are content with 
the materials specified.  
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title Date 
EMETE Capital Programme Monitoring  14 January 2021 
  

Direct links to specific legislation or Government Directives   

Title Date 
  
  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

The improved cycle infrastructure surfaced footways and new street lighting 
will deliver a positive impact for Hampshire residents. The proposal provides 
the County Council with an opportunity to capitalise on government funding 
available to provide choices for active travel that benefit health and wellbeing. 
The scheme has been assessed as having a neutral impact on people with 
protected characteristics, though enhanced facilities will be provided to assist 
users with visual disabilities including tactile paving and a raised kerb to the 
footway edge to help guide users along the new route. 
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Active Travel Fund consultation
Brighton Way cycle scheme
Active Travel Fund consultation
Brighton Way cycle scheme

 Report generated: 23/02/21 (12:00) Report generated: 23/02/21 (12:00) Page 1Page 1

Filter(s) applied: All Respondents
This report uses data as submitted at 12:00 on 23 February 2021

Please note: For samples of below ten data is suppressed. This is to ensure that respondents' 
confidentiality is protected, and to avoid the risks of interpreting the responses of small groups. 
Where data is suppressed in tables this is represented with an asterisk (*), and on charts data is not 
shown for small sample sizes.

Background

This report summarises the responses to the Brighton Way Active Travel Fund consultation 
Response Form. The consultation ran from 25 January 2021 to 22 February 2021. There were a 
total of 114 responses.

This report covers the 114 responses to the Response Form that meet the filters described above.
As all questions were optional, base sizes for individual questions may be lower than this figure.

Report contents

  Page 2: Respondents' views of developments to increase Active Travel in the local area 

  Page 3: Respondents' views on the proposed changes to Brighton Way

  Page 9: Respondents' views on the impacts of proposed changes to Brighton Way

  Page 10: Respondents' views on the whether Brighton Way is pleasant for Active Travel

  Page 11: Respondents' views on safety when travelling along Brighton Way

  Page 12: Respondents' travel habits

  Page 14: Who responded?
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 Report generated: 23/02/21 (12:01) Report generated: 23/02/21 (12:01) Page 2Page 2

Yes No Not sure

64%

21%
15%

Do you think that developments to increase Active Travel would benefit your local area?
(Responses of those who live in the Basingstoke area, base: 92)

Page 86



Active Travel Fund consultation
Brighton Way cycle scheme
Active Travel Fund consultation
Brighton Way cycle scheme

 Report generated: 23/02/21 (12:01) Report generated: 23/02/21 (12:01) Page 3Page 3

Respondents' views on the proposed changes to Brighton Way

Proposed footpath

Proposed cycle track

Road resurfacing

Street lighting

Stepped cycle track

Strongly disagree
Disagree

Neither agree or disagree
Agree

Strongly agree
Don't know

Do you agree or disagree with these proposed changes to Brighton Way?

Base
Strongly
disagree Disagree

Neither
agree or
disagree Agree

Strongly
agree

Don't
know

Proposed footpath

Proposed cycle track

Road resurfacing

Street lighting

Stepped cycle track

112 1
1%

7
6%

14
13%

36
32%

54
48%

-
-

112 11
10%

12
11%

12
11%

25
22%

52
46%

-
-

110 2
2%

5
5%

21
19%

35
32%

43
39%

4
4%

111 2
2%

5
5%

22
20%

33
30%

47
42%

2
2%

110 12
11%

9
8%

18
16%

26
24%

36
33%

9
8%

The analyses on the next five pages show the level of agreement by the type of respondent
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 Report generated: 23/02/21 (12:01) Report generated: 23/02/21 (12:01) Page 4Page 4

All responses

Visit or travel around Brighton Way at least weekly

Basingstoke area residents

Travel into or around Brighton Way by bicycle

Disabled, shielding, or with a health problem

Organisations, Groups, or businesses

Strongly disagree
Disagree

Neither agree or disagree
Agree

Strongly agree
Don't know

Agreement with proposed footpath by respondent group

Base
Strongly
disagree Disagree

Neither
agree or
disagree Agree

Strongly
agree

Don't
know

All responses

Visit or travel around Brighton Way at
least weekly
Basingstoke area residents

Travel into or around Brighton Way
by bicycle
Disabled, shielding, or with a health
problem
Organisations, Groups, or businesses

112 1
1%

7
6%

14
13%

36
32%

54
48%

-
-

82 1
1%

6
7%

8
10%

28
34%

39
48%

-
-

99 -
-

7
7%

12
12%

34
34%

46
46%

-
-

47 -
-

2
4%

4
9%

13
28%

28
60%

-
-

19 -
-

-
-

3
16%

7
37%

9
47%

-
-

- *
*

*
*

*
*

*
*

*
*

*
*
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 Report generated: 23/02/21 (12:01) Report generated: 23/02/21 (12:01) Page 5Page 5

All responses

Visit or travel around Brighton Way at least weekly

Basingstoke area residents

Travel into or around Brighton Way by bicycle

Disabled, shielding, or with a health problem

Organisations, Groups, or businesses

Strongly disagree
Disagree

Neither agree or disagree
Agree

Strongly agree
Don't know

Agreement with proposed cycle track by respondent group

Base
Strongly
disagree Disagree

Neither
agree or
disagree Agree

Strongly
agree

Don't
know

All responses

Visit or travel around Brighton Way at
least weekly
Basingstoke area residents

Travel into or around Brighton Way
by bicycle
Disabled, shielding, or with a health
problem
Organisations, Groups, or businesses

112 11
10%

12
11%

12
11%

25
22%

52
46%

-
-

82 8
10%

9
11%

8
10%

19
23%

38
46%

-
-

98 8
8%

12
12%

11
11%

24
24%

43
44%

-
-

47 4
9%

2
4%

1
2%

10
21%

30
64%

-
-

19 2
11%

4
21%

3
16%

5
26%

5
26%

-
-

- *
*

*
*

*
*

*
*

*
*

*
*
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All responses

Visit or travel around Brighton Way at least weekly

Basingstoke area residents

Travel into or around Brighton Way by bicycle

Disabled, shielding, or with a health problem

Organisations, Groups, or businesses

Strongly disagree
Disagree

Neither agree or disagree
Agree

Strongly agree
Don't know

Agreement with proposed road resurfacing by respondent group

Base
Strongly
disagree Disagree

Neither
agree or
disagree Agree

Strongly
agree

Don't
know

All responses

Visit or travel around Brighton Way at
least weekly
Basingstoke area residents

Travel into or around Brighton Way
by bicycle
Disabled, shielding, or with a health
problem
Organisations, Groups, or businesses

110 2
2%

5
5%

21
19%

35
32%

43
39%

4
4%

80 2
3%

5
6%

14
18%

26
33%

30
38%

3
4%

97 1
1%

5
5%

19
20%

32
33%

37
38%

3
3%

47 1
2%

2
4%

5
11%

17
36%

20
43%

2
4%

18 -
-

1
6%

3
17%

6
33%

6
33%

2
11%

- *
*

*
*

*
*

*
*

*
*

*
*
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All responses

Visit or travel around Brighton Way at least weekly

Basingstoke area residents

Travel into or around Brighton Way by bicycle

Disabled, shielding, or with a health problem

Organisations, Groups, or businesses

Strongly disagree
Disagree

Neither agree or disagree
Agree

Strongly agree
Don't know

Agreement with proposed street lighting by respondent group

Base
Strongly
disagree Disagree

Neither
agree or
disagree Agree

Strongly
agree

Don't
know

All responses

Visit or travel around Brighton Way at
least weekly
Basingstoke area residents

Travel into or around Brighton Way
by bicycle
Disabled, shielding, or with a health
problem
Organisations, Groups, or businesses

111 2
2%

5
5%

22
20%

33
30%

47
42%

2
2%

81 1
1%

4
5%

14
17%

26
32%

35
43%

1
1%

98 1
1%

5
5%

19
19%

29
30%

42
43%

2
2%

47 1
2%

2
4%

8
17%

14
30%

21
45%

1
2%

19 -
-

1
5%

3
16%

6
32%

8
42%

1
5%

- *
*

*
*

*
*

*
*

*
*

*
*
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All responses

Visit or travel around Brighton Way at least weekly

Basingstoke area residents

Travel into or around Brighton Way by bicycle

Disabled, shielding, or with a health problem

Organisations, Groups, or businesses

Strongly disagree
Disagree

Neither agree or disagree
Agree

Strongly agree
Don't know

Agreement with proposed stepped cycle track by respondent group

Base
Strongly
disagree Disagree

Neither
agree or
disagree Agree

Strongly
agree

Don't
know

All responses

Visit or travel around Brighton Way at
least weekly
Basingstoke area residents

Travel into or around Brighton Way
by bicycle
Disabled, shielding, or with a health
problem
Organisations, Groups, or businesses

110 12
11%

9
8%

18
16%

26
24%

36
33%

9
8%

80 8
10%

7
9%

12
15%

21
26%

25
31%

7
9%

97 10
10%

8
8%

15
15%

25
26%

30
31%

9
9%

47 5
11%

3
6%

3
6%

12
26%

21
45%

3
6%

19 2
11%

3
16%

4
21%

3
16%

5
26%

2
11%

- *
*

*
*

*
*

*
*

*
*

*
*
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Respondents' views on the impacts of proposed changes to Brighton Way

A negative impact No impact A positive impact Don't know

12%

28%

9%

51%

What kind of impact do you think the Active Travel proposal for Brighton Way would have
on your journeys? (Base: 113)

Yes No Not sure

15%

62%

23%

Would you want to undertake more journeys using Active Travel methods, if local routes
support this? (Base: 112)

Not at all likely Quite unlikely Unsure Quite likely Very likely Don't know

23%23%

12%

25%
17%

If you don't regularly cycle (or expect to regularly cycle after the COVID-19 pandemic) into
or around Brighton Way, how likely is it that the proposed cycle track would encourage
you to cycle in the area more often? (Base: 52)
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Respondents' views on the whether Brighton Way is pleasant for Active Travel

Very unpleasant Quite
unpleasant

Neither pleasant
nor unpleasant Quite pleasant Very pleasant Don't know

10%

24%

6%

23%

33%

5%

How pleasant do you feel Brighton Way is currently for Active Travel? (Base: 114)

Too much traffic
Speed of traffic

Poor quality surfaces
Too busy

Feel unsafe
Narrow pavements

Lack of road crossings
Insufficient lighting

Untidy / unclean
Too noisy

Too many other people
Poor signage

Cars parking on the route

Other reason(s)
Hard for disabled users to use

Lack of access to services 4%

10%

6%

8%

50%
50%

27%

65%

40%

33%
31%

40%

8%

8%

17%

40%

Why do you feel that it Brighton Way is unpleasant for Active Travel? (Multi-code, asked to
respondents who responded that Brighton Ways was 'quite unpleasant' or 'very
unpleasant' for Active Travel, base: 48)
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Respondents' views on safety when travelling along Brighton Way

Very unsafe Quite unsafe Neither safe nor
unsafe Quite safe Very safe Don't know

22%
27%

13%

27%

4%5%

How safe do you feel currently travelling along Brighton Way? (Base: 113)

Too much traffic

Speed of traffic

Poor quality surfaces

Lack of road crossings

Narrow pavements

Insufficient lighting

Too many other people

Hard for disabled users to use

Other reason(s)

70%

20%

33%

7%

7%

67%

27%

7%

50%

Why do you feel that Brighton Way is unsafe? (Multi-code, asked to respondents who
responded that they felt 'quite unsafe' or 'very unsafe' when travelling along Brighton Way,
base: 30)
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Respondents' travel habits

At least weekly Less frequently than weekly Never

71%

2%

28%
33%

63%

4%

Current travel into or around Brighton Way (base: 114)
Expected travel into or around Brighton Way after the COVID-19 pandemic (base: 105)

Frequency of travel into or around Brighton Way

Private vehicle
(car, motorcycle,

van, HGV)

Public transport
(bus, train, park
and ride, taxi)

Active travel (by
foot, bicycle,
wheelchair,

mobility scooter)
Bicycle

Community
transport (such
as Dial a Ride,
Call and Go)

Other

1%
13%

80%81%

43%

77%
70%

10%

32%

1%

Current travel means into or around Brighton Way (base: 110)
Exected travel means into or around Brighton Way after the COVID-19 pandemic (base: 103)

Mean(s) of travel into or around Brighton Way (multi-code, asked to those who responded
that they travelled into or around Brighton Way)
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Work
Personal
(leisure,
religious,

visiting people)
Shopping Education

Medical
(appointments,
prescriptions)

Other

34% 47%
85%77%

11% 10%10%

83%
46%

26%
58%

7%

Reason(s) for travel into or around Brighton Way (multi-code, asked to those who
responded that they travelled into or around Brighton Way)

Weekday morning
peak (7am to 9am)

Weekday middle day
(9am to 2pm)

Weekday afternoon
(2pm to 6:30pm)

Weekday evening
(6:30pm to 11:30pm)

Weekday overnight
(11:30pm to 7am) Weekends anytime

33%
50%

5%

35%

62% 71%
54%

64%62%

29%24%

2%

Time(s) of travel into or around Brighton Way (multi-code, asked to those who responded
that they travelled into or around Brighton Way)

Yes No

52% 48%

Thinking about the last six months, have you taken short journeys (of up to five miles)
using Active Travel that you would have normally taken via private vehicles? (Base: 112)
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Who responded?

Personal responses

Democratically Elected Representatives

Responses on behalf of organisations, groups or
businesses

98%

2%

Type of response (base: 112)

In the Basingstoke area

Outside the Basingstoke area

Prefer not to say

96%

4%

Where do you live? (Base: 103)
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Male

Female

Prefer to self-
describe

Prefer not to say 5%

36%

60%

Gender (base: 109)

Under 16

16-24

25-34

35-44

45-54

55-64

65-74

75-84

85+

Prefer not to say

25%

23%

20%

4%

15%

6%

4%

4%

Age (base: 110)

Up to £10,000
£10,001 to £20,000
£20,001 to £30,000
£30,001 to £40,000
£40,001 to £50,000
£50,001 to £60,000
£60,001 to £70,000
£70,001 to £80,000
£80,001 to £90,000

£90,001 to £100,000
£100,001 or over

Don't know
Prefer not to say 40%

4%

2%

8%

9%
7%

4%

4%

4%
3%

7%

3%

6%

Total annual household income, from
all sources, before tax and other
deductions (base: 107)

Yes - aged 0-4

Yes - aged 5-8

Yes - aged 9-11

Yes - aged 12-15

Yes- aged 16-18

No - none up to the age of 18

Prefer not to say 5%

10%

4%

7%

70%

7%

3%

Presence of children or young people
up to the age of 18 living in your
household (multi-code, base: 106)
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Yes, limited a lot

Yes, limited a little

No

Prefer not to say 5%

81%

6%

9%

Is your ability to move around
Basingstoke limited because of a
health problem or disability which has
lasted, or is expected to last, at least 12
months? (Base: 109)

Yes - I am shielding

Yes - someone else in
my household is shielding

Nobody in my household
is shielding

Prefer not to say

79%

7%

7%

6%

Are you, or is anyone in your home,
currently shielding due to COVID-19?
(Multi-code, base: 110)

I am in a group identified as at high risk from
Covid-19

I live with someone who is identified as at high
risk from Covid-19

I am in a group identified as at moderate risk from
Covid-19

I live with someone who is identified as at
moderate risk from Covid-19

None of the above

Prefer not to say 9%

18%

17%

51%

2%

5%

Which of the following apply to you? (Multi-code, base: 109)

Page 100



 

 

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: Farnborough Growth Package Update including Lynchford 
Road advance works 

Report From: Director of Economy, Transport and Environment 

Contact name: Alen Chanamuto 

Tel:    0370 779 1953 Email: alen.chanamuto@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to provide an update to the Farnborough growth 
package transport improvements and seek approval to spend on advance 
utilities diversions and related advanced works concerning the Lynchford Road 
Improvement scheme. 

Recommendations 

2. That the Executive Member for Economy, Transport and Environment gives 
approval to procure and spend, and to enter necessary contractual 
arrangements in consultation with the Head of Legal Services, to implement the 
advanced utility diversions for the Lynchford Road improvements, as well as any 
necessary street furniture and vegetation removal, at a cost of £0.76million to be 
funded from Local Growth Funding awarded by the Enterprise M3 LEP. 

3. That the Executive Member for Economy, Transport and Environment gives 
approval to adjust the scope of the Farnborough growth package to include 
improvements along Alexandra Road, Old Lynchford Road and Camp Road. 

4. That authority to make arrangements to implement the works, including minor 
variations to the design, delivery arrangements or contract, be delegated to the 
Director of Economy, Transport and Environment.    

Executive Summary  
 
5. This paper seeks to:  

 gain approval to commence advance utility diversions as set out in this 
report for the Lynchford Road scheme; and 

 gain approval to amend the scope of the Farnborough growth package. 
 

6. In July 2020, the Executive Member for Economy, Transport and Environment 
agreed to explore an optional alternative to a preferred Scheme previously 
approved by the Executive Member for Environment and Transport in January 
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2019. The changes are intended to retain the project aims and enable improved 
provision for cycling, walking and vehicle parking to the northern side of 
Lynchford Road. 

 
7. Since the Executive Member for Economy, Transport and Environment meeting 

in July 2020, the design work has developed further and stakeholder 
engagement events have taken place with various scheme stakeholders 
including Rushmoor Borough Council, North Camp Support Group, North Camp 
Matters, local retailers, Cycle Lobby Groups and Farnborough International to 
gauge their views of the proposals.  

 
8. Local concerns including loss of parking, lack of motorcycle parking, loss of 

trees and impact of ecology were discussed with stakeholders and where 
possible these have been addressed within the updated design. Areas for 
additional tree planting have also been identified in the latest design for the 
optional alternative scheme. 

 
9. Discussions with regards to the impact of the updated Local Transport Note 

(LTN) 1/20 on the proposed cycling routes have also been discussed with the 
local cycling lobby and incorporated into the design for the optional alternative 
scheme to achieve a more LTN1/20 friendly scheme.  

 
10. A four-week public consultation event commenced on 1 February 2021. A 

Project Appraisal to report the consultation results and seek approval to 
implement a preferred design for the main improvements for Lynchford will be 
brought to the Executive Member for Economy, Transport and Environment in 
due course. 

Contextual information 

11. In November 2017 approval was secured from the Executive Member for 
Environment and Transport to undertake a detailed public and stakeholder 
consultation on the Farnborough Growth Package.  The consultation explained 
the need to invest in transport in Farnborough and presented a range of “in 
principle” transport interventions across Farnborough.    

12. On 13 March 2018, the Executive Member for Environment and Transport 
resolved to identify Lynchford Road and Invincible Road as priority schemes, 
and in relation to Lynchford Road, that further feasibility design work should be 
undertaken to identify a deliverable scheme, including engagement with the 
local community and consideration of the potential to mitigate air quality issues 
on the Blackwater Valley Relief Road. The intention at this stage was for 
Lynchford Road scheme to be delivered as 3 phases.  

13. On 15 January 2019, approval was given to take forward further design and 
development work for Phase One of the scheme and to submit a business case 
to the EM3 LEP. The business case was submitted on 5 March 2019, and on 28 
November 2019 the EM3 LEP approved the business case and a funding grant 
of £6.7million. 
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Advanced Enabling Works  

14. Approval to proceed with advance enabling works including the diversion of 
utilities for Lynchford Road ahead of the main contract will enable the main 
works to proceed less affected by utilities and reduces the project risk of delays 
associated with accommodating utility diversions within activities of the main 
works programme. In addition, the approval will give the scheme an advantage 
with regards to achieving spending timescales set out by the EM3 LEP. The 
advanced works will be complementary to options being progressed.  

15. No advance works which supports one option over another will take place at this 
stage.      

16. Localised vegetation and street furniture removal will be required to facilitate the 
diversion of utilities. No trees are expected to be felled during these utilities 
works.  

17. The utilities to be diverted include BT Openreach assets, Southern Gas mains, 
South East Water assets, SSE assets and Virgin assets. 

18. The current estimated cost for the advanced enabling works is around £0.76m 
and the Council will be entering into a formal agreement with the utilities 
companies to carry out these works. The intention is for the utilities companies 
to carry all works including vegetation and street furniture. However, The 
Council will work with the utility companies throughout the design process to 
identify any cost efficiencies that can be achieved by doing these works through 
existing highways and maintenance contracts it has in place.  

Change of Scope to Farnborough Growth Package  

19. In January 2019, authority was given by the Executive Member for Economy 
Transport and Environment to enter into a funding agreement with the 
Enterprise M3 Local Enterprise Partnership for the delivery of Phase One of the 
Lynchford Road scheme and the Invincible Road Scheme. These schemes 
formed part of the Farnborough Growth Package. To better reflect changing 
national and local policy, provide operational efficiencies, and take advantage of 
further funding opportunities available, the Farnborough Growth Package is 
being expanded to include the schemes below.  These schemes are not 
included within the Phase 1 package of works that was given approval in 
January 2019.  

Active Travel Fund – Old Lynchford Road & Camp Road 

20. Further changes to Old Lynchford Road and Camp Road are planned as part of 
the Active Travel Fund to increase walking and cycling infrastructure.  

Blackwater Gold Grid – Alexandra Road 

21. The Alexandra Road Improvement Scheme initial proposals support the delivery 
of bus priority and intelligent transport systems improvements at Alexandra 
Road to reduce car-based travel in North Camp. This forms part of the Black 
Water Gold Grid 1 project.  
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North Camp Low Traffic Neighbourhood Scheme  

22. Capacity improvements along Lynchford Road should reduce the amount of 
traffic that uses the residential and commercial streets in North Camp as short 
cuts. Low Traffic Neighbourhoods would provide the opportunity to rebalance 
the streets and spaces within North Camp for people, not traffic, and create a 
safer and more liveable neighbourhood. 

Consultation 

23. An online public engagement event commenced on 1 February 2021, this lasted 
four weeks and results of the consultation event will be brought to the Executive 
Member for Economy, Transport and Environment in due course. 

 
24. The engagement covered not only the Lynchford Road scheme but also 

elements of the Blackwater Gold Grid (Alexandra Road), Active travel schemes 
(Old Lynchford Road and Camp Road) and early engagement on a Low traffic 
neighbourhood scheme at North Camp.  

25. The proposals for Lynchford Road improvements form part of Hampshire 
County Council’s 2020/21 Capital Programme.  

26. The project delivery timescales for the Lynchford Road scheme are set out 
below:   

Milestones Expected  

Detail design completion  June 2021 

Project Appraisal   June 2021 

Tender August/ September 2021 

Construction Start November/ December 2021 

Finance 
  
27. The breakdown of advanced Utilities diversion costs is set out in the table 

below. 
 

Estimates £'000 % of total Funds Available £'000 

Design Fee 5 0.7 Local Transport Plan  0 

Site Clearance  10 1.3 Developer Contribution 0 

Diversion Works 745 98.0 Local Enterprise Partnership 760 

Total 760 100.0 Total 760 

Climate Change Impact Assessments 

28. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, policies 
and initiatives contribute towards the County Council’s climate change targets of 
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being carbon neutral and resilient to the impacts of a 2℃ temperature rise by 
2050. This process ensures that climate change considerations are built into 
everything the Authority does. 

 
29. An initial Vulnerability Assessment was conducted and has concluded the 

scheme diversionary work can be considered to have an overall low level of 
vulnerability to changing climatic indices. Results from the screening tool 
suggest that any vulnerabilities to this project arise during construction from 
strong winds and storm events. However, the materials to be used and 
construction methodologies for the diversion works will be compliant with the 
appropriate design and construction standards (Design Manual for Roads and 
Bridges) and British Standards.  The location does not require any additional 
considerations in terms of more resilient materials.  

 
30. The scheme diversion works supports one of the key strategic priorities:  

 
Green Economic Growth & Prosperity – the diversionary works include the 
replacement of key utilities with the aim of improving energy efficiency and 
facilitating delivery of the main Lynchford Road widening works. 

 
31. A full climate change impact assessment for each of the schemes in the 

Farnborough Growth Package will be brought forward when a project appraisal 
is completed.  

 
Land 
32. At this stage of the design, the utilities work does not require additional land, 

and all works including vegetation removal are expected to be carried out within 
land designated as highway.   

 

Future Direction 

33. A Project Appraisal to report the consultation results and seek approval for a 
preferred design for the main improvements for Lynchford will be brought to the 
Executive Member for Economy, Transport and Environment in due course. 
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

no 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

no 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title Date 
Lynchford Road Farnborough Growth Package  
 
Farnborough Growth Package – Lynchford Road and Invincible 
Road Improvements 
 
Farnborough Growth Package and Blackwater Valley Gold Grid 
 
Farnborough Growth Package and Blackwater Valley "Gold 
Grid" 

02/07/2020 
 
15/01/2019 
 
 
13/03/2018 
 
14/11/2017 

  

Direct links to specific legislation or Government Directives   

Title Date 
  
  

 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 
 

2.1. The proposed improvements to Lynchford Road aim to deliver capacity 
improvements to address existing congestion and accommodate future 
growth in travel demand in the area. The proposals also aim to improve 
conditions for pedestrians and cyclists as well as enhancing the public realm 
within North Camp Village centre.  

2.2. This decision to approve the diversion of utilities and changing the scope of 
the Farnborough growth package will have a neutral impact on residents with 
protected characteristics, and as the scheme progresses to the detailed 
design stage, a project appraisal will be brought forward which will include an 
equalities impact assessment of the implementation of the Scheme.   
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: Passenger Transport Contracts and Concessionary Fares 
Payments 

Report From: Director of Economy, Transport and Environment 

Contact name: Lisa Cook 

Tel:  07562 434680 Email: lisa.cook@hants.gov.uk 

Purpose of this Report 

1. This report updates and modifies the arrangements put in place by a decision          
made by the Executive Member for Economy, Transport and Environment on 19 
November 2020 on the same subject. The current arrangements are due to 
expire on 31 March 2021. 

2.   The purpose of this report is to seek agreement to make amended                             
concessionary fares reimbursement payments to local bus operators for the               
period 1 April 2021 to 30 September 2021 in the light of the latest                         
Department for Transport guidance. 

3.   The report seeks agreement to continue the existing policy of paying 100% 
concessionary fares payments to Community Transport operators. 

4.   The report also seeks agreement to extend the existing policies of paying 100% 
local bus and Community Transport contract payments, and 80% contract and 
concessionary fares payments to taxi-share operators. 

5.   The report outlines additional financial support to assist Community Transport 
operators in the recovery and operation of their services until 30 September 
2021 in view of the loss of user income which they continue to experience as a 
result of COVID-19. 

Recommendations 

6. That the Executive Member for Economy, Transport and Environment gives 
authority to make concessionary fares reimbursement payments to local bus 
operators from 1 April 2021 to 30 September 2021 based on the percentage of 
the pre-COVID bus network that they operate during the period, in line with the 
latest Department for Transport (DfT) guidance (issued on 13 January 2021), to 
be met from existing budgets. 

7. That the Executive Member for Economy, Transport and Environment gives 
authority to extend the current policy of making 100% local bus and Community 
Transport contract payments to operators, 100% concessionary travel payments 
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to community transport operators and 80% contract and concessionary travel 
payments to Taxi-share operators, to cover the period from 1 April 2021 to 30 
September 2021, to be met from existing budgets. 

8. That the Executive Member for Economy, Transport and Environment gives 
authority to revert to pre-COVID payment arrangements for Taxi-share services 
as soon as social distancing requirements are able to be safely removed and 
services are able to return to pre-COVID service. 

9. That authority be delegated to the Director of Economy, Transport and 
Environment, in consultation with the Executive Member for Economy, 
Transport and Environment, to make amendments to the payment 
arrangements before 30 September 2021 if COVID related restrictions are 
significantly reduced and local bus and community transport services are able to 
safely return to pre-COVID levels, in line with any guidance issued by the DfT.  

Executive Summary  

10. This report proposes that in line with the latest DfT guidance, concessionary 
fares reimbursement payments to local bus operators should reflect the 
percentage of the pre-COVID 19 level of network they provide, rather than the 
existing policy of reimbursement at 100% of pre-COVID 19 levels, for the six-
month period from 1 April 2021.  

11. The report also proposes that concessionary fares reimbursement payments to 
Community Transport operators and tendered contract payments to local bus 
operators and Community Transport operators remain at 100% of pre-COVID 
levels for the six-month period from 1 April 2021. 

12. This report also proposes extending the current policy of paying Taxi-share 
operators (contract and concessionary travel payments) at 80% of the funding 
levels provided before any downturn in service provision or patronage, from 1 
April 2021 to 30 September 2021 to provide continuity for the users of these 
services, in accordance with government guidance and ongoing messaging 
from the Department for Transport. 

13. The proposed funding extensions will be in addition to Exceptional Cost 
Payments to Community Transport operators, available through application with 
supporting evidence to assist with any service adjustments needed in 
recovering a service and any lost user income. 

14. These proposals will contribute to Hampshire’s economic growth as recovery 
progresses, enabling passengers to access their place of employment in 
addition to health, retail, social, educational and leisure facilities. 

15. These proposals contribute towards Hampshire’s strategic aim of enabling its 
residents to live safe, healthy and independent lives. 

16. The proposed change to concessionary fares reimbursement payments may 
result in a saving to the County Council’s concessionary fares budget for 
2021/22, depending on the level of bus network provided by operators. 
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Contextual information 

17. In line with Cabinet Office and DfT guidance and Procurement Policy Notes, the 
County Council and its funding partners (a number of district councils) 
committed to maintaining full contract and concessionary travel payments to 
operators of local bus and community transport services and 80% payments to 
taxi-share operators for the period to 31 March 2021, as a result of the impact of 
the COVID-19 pandemic on local transport services. On 15 January 2021, DfT 
issued revised guidance on how Local Transport Authorities should reimburse 
local bus operators for concessionary fares. 

18. There are still many variables affecting the numbers of people returning to 
passenger transport services which continue to impact on the ability of transport 
operators to return to financial viability. These include lockdowns and tiered 
restrictions, the speed of the vaccination programme, social distancing 
restrictions, the publication of the Government’s National Bus Strategy due in 
2021 and the ongoing level of financial support provided by the DfT for local bus 
services.  

19. The approach recommended in this report takes the latest guidance into 
account and proposes a way forward to 30 September 2021, which will provide 
certainty for operators of local bus, Community Transport and taxi-share 
services. It also provides financial certainty for the County Council and may 
deliver a cost saving on the concessionary fares budget for 2021/22.   

20. Each of the current supported service areas is now considered in turn where 
further information on current operations is provided. 

Local Bus 

21. Usage of local bus services is estimated to be down by approximately 70-80% 
due to the Government’s advice over the lockdown period for the public to avoid 
any non-essential travel and the continued advice to work from home where 
possible. 

22. Local bus services supported by the Council are now in most cases operating at 
a frequency of between 90-100% of pre-COVID levels. Therefore, the support 
offered by the County Council is between 10% and 0% depending on the 
contract. 

23. The maintenance of 100% contract payments supports the sector to enable 
operators to continue with this approach and provide the capacity required to 
meet demand. This capacity is particularly important to provide for critical 
workers, essential journeys and for school and college transport.  

Taxi-share Services 

24. As the first lockdown eased, the Taxi-share services saw steady growth from a 
low of circa 13% and usage was again extremely low during the January 2021 
lockdown. 

25. Recovery is slower on these services in comparison to local bus for a number of 
reasons. Firstly, following guidance from Public Health, capacity is limited to one 
person per journey. Secondly, generally these services are used by passengers 
to access retail, not employment. Thirdly, these services are predominately 
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used by concessionary pass holders, many of whom may fall into the vulnerable 
category and therefore may still be reluctant to use public transport. 

26. The maintenance of 80% contract and concessionary travel reimbursement 
payments supports the taxi-share operators to continue providing services, so 
that services will be still available as restrictions ease. 

27. The DfT has indicated that it will publish guidance on the transitional 
arrangements for how Local Authorities should cease financial support, provided 
through the CBSSG programme, for local bus services. Taxishare services are 
not eligible for this support and therefore, the final recommendation seeks 
authority for the proposed different approach. 

Community Transport Services 

28. Community Transport operators have continued to provide services since the 
start of COVID-19 although these have taken different forms in response to the 
different stages of the pandemic. These have ranged from operators offering 
their normal services, through to resources being focused on supporting users 
in other ways, e.g. taking essential services like prescriptions and shopping to 
them. Currently, services are focused on transport to health appointments and 
vaccinations.  

29. The recovery of these services has gone through various cycles with journey 
numbers rising and falling in response to the changing circumstances of the 
pandemic although numbers have been significantly lower than for the same 
period during 2019. The recovery of the Minibus Group Hire schemes has 
proved very challenging due to social distancing requirements.  

30. Many of these services are jointly funded with partners and during the COVID-
19 period, full payments to operators have been maintained and it is now 
proposed that these arrangements continue into the 2021/22 financial year. This 
will allow work to recover these services to continue, ensuring the financial 
sustainability of operators to continue in the longer term. 

31. Even with the Council and its funding partners maintaining these payments, 
operators are unlikely to be able to cover the overall cost of operating their 
services due to the lower user income, a situation which is likely to continue 
whilst social distancing remains in place.  

32. The financial shortfall faced by Community Transport operators can be 
supported through the Exceptional Cost Payment process under the terms of 
the current contract provision. This allows operators to apply for and receive 
additional payments to cover any additional expenditure or reduced income due 
to factors outside their control in relation to the operation of a contract. This 
should ensure the longer-term sustainability of the sector and these services. 

Concessionary Travel 

33. In line with government guidelines the County Council has continued to make 
full Concessionary Fares payments to Local Bus and Community Transport 
operators based on the average payments which operators received for 
2019/20. Payments to operators of taxi-shares have been made at 80% of the 
payment levels which they received for 2019/20. 
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34. The most recent government guidance suggests that local authorities can take a 

slightly different approach for the coming financial year in respect of 
concessionary travel payments to local bus operators. Whilst using the average 
reimbursement levels which operators received in 2019/20 as the starting point, 
the guidance suggests that the payments to operators can now reflect any 
reduction in network services that operators are now providing. For example, if 
an operator is now only providing 80% of the services which they were providing 
during 2019/20, then payments would be based on 80% of the concessionary 
travel reimbursement which they received during 2019/20.  

 
35. The principle of the funding packages provided by the DfT since the outset of 

the pandemic has been that operators should be no better or no worse off as a 
result of COVID-19. As a result, their advice sets out that any shortfall in income 
which operators experience as a result of this proposed change in approach can 
be claimed through the Coronavirus Bus Service Support Grant (CBSSG). 
Should this approach be approved, operators will factor this shortfall into their 
claims from the DfT. It is proposed that the council should adopt this approach 
for the period 1 April to 30 September 2021. 

 
36. Concessionary Fares payments to Community Transport operators will continue 

to be based on the average payments which operators received for 2019/20. 
Payments to taxi-share operators will continue to be made at 80% of the 
average payments which operators received for 2019/20.  

 
37. During COVID-19, there have been a number of temporary changes to the 

scheme so that people with an Older Person’s bus pass could use bus services 
before 9.30am on weekdays, which has supported key workers, people 
accessing vaccine appointments, health appointments and essential shopping. 

 
Finance   
 
38. The proposals in this report have no adverse budgetary impacts on the existing 

budgets for passenger transport services. Payments will continue to be funded 
through the Local Bus, Community Transport and Concessionary Fares 
budgets. The Exceptional Cost payments to Community Transport operators 
can also be paid from these budgets for the six-month period from 1 April 2021.  

 
39. As a result of following DfT guidance on Concessionary Fares payments to local 

bus operators, the proposals may result in be a saving to the Concessionary 
Fares budget. Any saving will depend on the level of bus service network 
operated.  

 
40. The table below sets out the existing and proposed contract payment and 

concessionary fare reimbursement arrangements. 
 

Service Existing 
Contract 
payments  

Proposed 
Contract 
Payments 
1/4/21-
30/9/21 

Existing 
Concessionary 
Fare 
Reimbursement 

Proposed 
Concessionary 
Fare 
Reimbursement 
1/4/21-30/9/21 
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Community 
Transport  

100% of 
pre-COVID 
levels 

100% of 
pre-COVID 
levels 

100% of pre-
COVID levels 

100% of pre-
COVID levels 

Local Bus  100% of 
pre-COVID 
levels 

100% of 
pre-COVID 
levels 

100% of pre-
COVID levels 

The same % as 
the level of pre-
COVID service 
that is being 
provided 

Taxishare 
Services  

80% of pre-
COVID 
levels 

80% of pre-
COVID 
levels 

80% of pre-
COVID levels 

80% of pre-
COVID levels 

 
 
Procurement 
 
41. A variation has been made to the local bus, community transport and taxi-share 

contracts to enable the Council to give relief to the operator on the basis that the 
operators have experienced COVID-19 related hardship. It is proposed that 
these variations are extended in order to enable the County Council to continue 
with the financial support outlined in this report.  

 
Due Diligence for Ongoing Payments to Passenger Transport Operators 
 
42. The government advice within the Procurement Policy Notices (PPNs) sets out 

the principle that when suppliers accept financial support from a local authority 
they are agreeing to operate on an “open book basis” and therefore will provide 
evidence that a profit is not being generated as a result of this financial support.  

 
43. The variation mentioned above sets out this principle within the contracts held 

by operators of local bus, community transport and taxi share services.  
 
Future Arrangements 
 
44. The County Council is working within the Local Resilience Forum Public 

Transport Sub-Group. This group comprises representatives from bus and rail 
operators and a number of neighbouring local authorities.  

 
45. The group is developing a short, medium and long term Recovery Plan for bus 

services to aid the sector’s recovery and to build back the commercial bus 
network to pre-COVID levels. Part of the work focuses on reducing the reliance 
of the bus network on public subsidy.  

 
Equalities Impact Assessment 
 
46. The proposals in this report have been developed with due regard to the 

requirements of the Equality Act 2010, including the Public Sector Equality Duty 
and the County Council’s equality objectives. Under the proposals in this report, 
contract and concessionary fares payments to operators remain unchanged for 
the remainder of this financial year and therefore there will be no further impact 
upon those groups with protected characteristics.  
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Climate Change Impact Assessments 
 

47. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, policies 
and initiatives contribute towards the County Council’s climate change targets of 

being carbon neutral and resilient to the impacts of a 2℃ temperature rise by 
2050. This process ensures that climate change considerations are built into 
everything the Authority does. 

 
48. The continuation of payments to public and community transport operators has 

helped to maintain public and community transport services and capacity during 
the lockdown, which supports the County Council’s climate change priorities. 
The tools to assess specific impacts on climate change adaptation and 
mitigation were utilised and found not to be applicable on the grounds that the 
decision relates to funding recommendations which protect capacity and 
operation of public and community transport, and therefore these provisions are 
not subject to climate variables.   

 

Conclusions 

49. The proposals set out in this report provide continued support to the bus 
industry in Hampshire and will help ensure the longer-term sustainability of the 
Community Transport sector. They also enable the County Council to assist the 
economic recovery from the COVID-19 pandemic in Hampshire. 

50. The proposals are consistent with the latest advice from the Department for 
Transport and have no adverse budgetary impacts on the County Council. By 
continuing to provide vital support to the bus industry and Community Transport 
sector at this time, the County Council is maintaining positive and productive 
partnership working between transport operators and Hampshire County 
Council.
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

Yes 

People in Hampshire live safe, healthy and independent 
lives: 

Yes 

People in Hampshire enjoy a rich and diverse 
environment: 

No 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

Yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title  
Passenger Transport Contracts and Concessionary Fares 
Payments 

Date 
19 November 
2020 

  
  

Direct links to specific legislation or Government Directives   

Title Date 
  
  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 
The proposals in this report have been developed with due regard to the 
requirements of the Equality Act 2010, including the Public Sector Equality 
Duty and the County Council’s equality objectives. Under the proposals in this 
report, contract and concessionary fares payments to operators are 
maintained until 30 September 2021 and therefore there will be no further 
impact upon those groups with protected characteristics. 
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HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: Project Appraisal: Waterside East-West Connectivity (Phase 1) 

Report From: Director of Economy, Transport and Environment 

Contact name: Peter Day 

Tel:     Email: Peter.day2@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to seek approval for a Phase 1 of a package of 
measures to be delivered in 2021/22 to improve East-West connectivity 
across the southern section of the A326. 

Recommendations 

2. That the Executive Member for Economy, Transport and Environment 
approves the Project Appraisal for Waterside East-West Connectivity (Phase 
1) package of schemes, as outlined in this report. 

3. That approval be given to procure, spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
to implement the proposed improvements for the Waterside East-West 
Connectivity (Phase 1) package of schemes, as set out in the supporting 
report, at an estimated cost of £610,000 funded from Section 106 
contributions, underwritten by Local Transport Plan (LTP) integrated 
transport capital funds, subject to Cabinet approval of the addition of the full 
East-West Connectivity Package of schemes to the 2021/22 Capital 
Programme at a value of £970,000. 

4. That authority to make the arrangements to implement Phase 1 of the East-
West Connectivity package, including minor variations to the design or 
contract, be delegated to the Director of Economy, Transport and 
Environment. 

Executive Summary  

5. This report seeks to set out the background to the project and gain approval 
for the implementation of pedestrian and cycling improvement measures to 
improve East-West connectivity in the Waterside area.   
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6. Policies for the Waterside area are being established to provide capacity to 
enable movement of those already living and working in the area and the 
forecast increase associated with delivery of the Local Plan and economic 
growth.  The main vehicular route connecting Waterside communities and 
places of work with other destinations is the A326.  This route experiences 
significant traffic volumes at peak times and is due to have capacity 
improvements delivered through the A326 South Junction Improvement 
Works and potentially the A326 Local Major Scheme.  In the meantime, the 
route severs communities from access to the New Forest national park as 
East-West connections across the A326 make access for recreation difficult 
and constrained.  To address this constraint a package of East-West 
Connectivity measures is proposed for the 2021/22 Capital Programme.  
This would allow for their delivery in line with existing programmes of work 
and provision of enabling infrastructure.   

Contextual Information 

7. The Waterside area sits between Southampton Water in the east and the 
New Forest National Park in the west. The area is segregated from the Park 
by the A326 which runs north south adjacent to the Park boundary. The 
A326 provides the area’s principal arterial route and carries high levels of 
commuting and service traffic to and from the Waterside’s communities and 
industrial centres. As such the A326 experiences significant peak time 
congestion and acts to sever the communities to the east from the National 
Park, making access to recreation difficult and constrained. 

 
8. Ensuring that connectivity is improved is a key objective of the current 

Waterside Multi Modal Study. The strategy develops the objectives set out in 
Hampshire County Council’s 2017 Interim Waterside Transport Policy. It 
recommends the need to develop a fully integrated multi-modal Transport 
Strategy, to include enhanced public transport, cycling and walking routes to 
improve connectivity between the Waterside and Totton communities, and to 
provide better access to and from the strategic road network. 

 
9. The Interim Waterside Transport Policy had as one of its recommendations, 

the need ‘to enhance access to the National Park by ensuring the A326 does 
not present a barrier to movement by non-motorised users’. Addressing the 
severance created by the A326 is necessary to support this policy. 

 
10. A package of highway capacity improvements is currently being delivered 

along the southern section of the A326, following the award of grant funding 
from the Solent Local Enterprise Partnership (SLEP) and a planning 
permission application for the Fawley Waterside development.  These 
improvements which aim to reduce delays and improve journey times for the 
A326 incorporate walking and cycling measures, but these are limited in 
their scope and focus, do not fully adhere to more recent policy guidance for 
cycling and walking, and as such additional measures are now proposed to 
further enhance east west connectivity and address current gaps in access 
from the Waterside to the New Forest. The opportunity will also be taken to 
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deliver measures included in the emerging Local Cycling and Walking 
Infrastructure Plan (LCWIP), to help provide enabling infrastructure for latent 
travel demand.   

 
11. Consultation is due to take place on Local Cycling and Walking 

Infrastructure Plans for the Waterside and the New Forest in Spring 2021. 
The LCWIPs will seek to identify a series of routes to enable a legible 
network to be established which facilitates crossing the A326 in places 
where people need to gain access in a safe and well-designed way. 
Provision for cyclists, walkers, and equestrians to move with ease and 
confidence between the Waterside settlements and the National Park for 
recreational purposes is the desired outcome and will be achieved by 
ensuring the Waterside LCWIP and the Forest Wide LCWIP provide strong 
desire lines to increase permeability and enhance opportunities for active 
modes.  These plans will be supported by early investment in East-West 
connectivity. 

 
12. The main routes for access from the Waterside to the New Forest for walking 

and cycling routes are provided at junctions along the A326 corridor.  The 
area being considered for East-West connectivity is shown in the plan below. 
This extent is included to provide connections from the south of Marchwood, 
including National Cycle Network route 2 (NCN2) as well as other routes to 
improve accessibility. 

 
 

13. Improvements to East-West connectivity will also take account of the 
proposals being developed as part of the Transforming Cities Fund (TCF) 
scheme for improvements to North-South routes for cyclists and pedestrians.  
The TCF measures aim to provide a continuous cycle facility between Eling 
and Fawley, through the creation of several new sections of shared-use 
cycleway. The scheme is due for delivery during 2022 and 2023.   They will 
also benefit from a speed limit review and consultation that is being 
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commenced in February 2021.  This will allow measures to be explored that 
enhance compliance with LTN 1/20.  

Finance 
 
14. Estimates £'000  % of total  Funds Available £'000 
        
 Design Fee 60  10    
 Client Fee 80  13    
 Supervision 30  5  S106 610 
 Construction 440  72    
 Land 0  0    
        

 Total 610  100  Total 610 

        
The package of measures will be funded by LTP funding, with the 
expectation that sufficient S106 contributions will be received to cover the 
cost of this work, though the timing of these contributions remains uncertain 
at the current time. 
 

15. Maintenance 
Implications 

£'000  % Variation to 
Committee’s budget 

     
 Net increase in 

    current 
expenditure 

3.7  0.003% 

 Capital Charge 59  0.037% 

 

Programme 
 

16. The Phase 1 package of measures is due to be delivered in 2021/22, where 
possible as part of existing construction activities. Further phases will be 
brought forward and each will be subject to separate approvals within the 
limits of the £970,000 set out within the budget allocation. 

 
Scheme Details 

 
17. The final package of measures for East-West connectivity relies upon 

consultation feedback from the LCWIP programme to confirm all of its 
details.  This Project Appraisal is seeking approval to implement the 
following elements as the first phase: 

 an upgrade to the NCN2 crossing of the A326 at Applemore 
Roundabout, to include additional cycleway and footpaths relocated from 
the north to the south of the junction and a new signalised crossing; 
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 an upgrade to walking and cycling connections at Holbury Roundabout, 
including a new crossing and improvements to the existing shared used 
path; 

 more general enhancements to East-West crossing facilities typically 
including improvements/extensions to existing cycle paths and footways 
to allow connections that are appropriate and accord with LTN 1/20 
design guidance; and  

 formalising and improving signage for crossings across the A326 in 
between junctions to improve safety for recreational routes. 

Departures from Standards 
18. The package of measures will be designed to comply with Department for 

Transport and Hampshire County Council standards for highway 
improvement and pedestrian/walking schemes.  Any departures from 
standard that arise will be dealt with in accordance with the scheme of 
delegation.   

 
Consultation and Equalities 
19. A consultation programme is due to commence in Spring 2021 on the 

Waterside and New Forest LCWIP and for the Waterside Transport Strategy. 
The results from these exercises will contribute to measures to be included 
as part of the next phase of this package. 

 
20. During consultation for the A326 Improvement Scheme in March 2020 

responses were made on walking and cycling issues by local interest 
groups.  The specific issues that have been raised are related to East-West 
crossings across the A326, the provision of signal-controlled facilities and 
the impact of current speed limits on existing facilities.  These are being 
taking into account in development of measures to improve East-West 
connectivity and will be delivered as part of Phase 1. 

 
21. The proposed package of measures delivers improvements to walking and 

cycling routes to connect Waterside communities with public open space in 
the New Forest.  At this stage, it is considered that the Scheme as currently 
set out would have a positive impact for all pedestrians and cyclists, 
including people with reduced mobility due to age or disability by providing 
improved pedestrian and cyclist crossing facilities at a variety of locations 
and improved footways. The improvements therefore have a neutral impact 
on groups with protected characteristics.  

 

Climate Change Impact Assessments 
22. Hampshire County Council utilises two decision-making tools to assess the 

carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate 
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change targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 

 
23. Screening of the package of schemes has identified the following anticipated 

outcomes: 

 the measures are at long term risk of flooding due to their proximity to 
Southampton Water and issues associated with groundwater flows.  
These will be mitigated as far as possible in scheme design for 
significant events; 

 there may be an impact as a result of changes in temperature rises with 
materials due to be used in construction; and 

 the measures have strategic climate change significance as they support 
non-vehicular travel and therefore meet the strategic priorities of 
Improved Wellbeing and Health and Improved Connectivity.  

 
The graph below provides a simple visual representation of the scheme’s 
estimated vulnerability to climate change against the number of strategic priorities 
that the scheme meets.  

 
 
24. A carbon mitigation impact assessment has not been undertaken as the set 

of measures in support of active travel cannot be assessed within the tool.   
 

Statutory Procedures 
25. Planning permission is not required to deliver the package of measures as 

they will be within or adjacent to the highway boundary and therefore be 
‘permitted development’. 

 
26. The details of any required changes to Traffic Regulation Orders will be 

confirmed on selection of package measures.  Temporary Traffic Regulation 
Orders (TTROs) will also be confirmed on selection of package measures.  
Required orders will be promoted and processed through established 
procedures. 
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Land Requirements 
27. All measures within the package will be delivered from within existing 

highway land and, where they are part of existing schemes, within the extent 
of agreed highway works.   

Maintenance Implications 
28. Maintenance costs have been assumed based on two Toucan crossings 

being included in the measures and a number of pedestrian/cyclist facilities. 
The proposed scheme will have an impact on the maintenance budget in 
future years, which is expected to be approximately £3,700 per annum.  
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LTP3 Priorities and Policy Objectives 
 

3 Priorities 

 To support economic growth by ensuring the safety, soundness and 

efficiency of the transport network in Hampshire      

 Provide a safe, well maintained and more resilient road network in 

Hampshire               

 Manage traffic to maximise the efficiency of existing network capacity, 

improving journey time reliability and reducing emissions, to support the 

efficient and sustainable movement of people and goods     

    

14 Policy Objectives    

 Improve road safety (through delivery of casualty reduction and speed 

management)            

 Efficient management of parking provision (on and off street, including 

servicing)          

 Support use of new transport technologies (i.e. Smartcards; RTI; electric 

vehicle charging points)            

 Work with operators to grow bus travel and remove barriers to access 

      

 Support community transport provision to maintain ‘safety net’ of basic 

access to services         

 Improve access to rail stations, and improve parking and station facilities  

               

 Provide a home to school transport service that meets changing curriculum 

needs              

 Improve co-ordination and integration between travel modes through 

interchange improvements           

 Apply ‘Manual for Streets’ design principles to support a better balance 

between traffic and community life         

 Improve air quality            

 Reduce the need to travel, through technology and Smarter Choices 

measures               
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 Promote walking and cycling to provide a healthy alternative to the car for 

short local journeys to work, local services or school        

 Develop Bus Rapid Transit and high quality public transport in South 

Hampshire, to reduce car dependence and improve journey time reliability  

              

 Outline and implement a long term transport strategy to enable sustainable 

development in major growth areas           

 
Other 
Please list any other targets (i.e. National Indicators, non LTP) to which this 
scheme will contribute. 
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REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

no 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

no 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 
 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  
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EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 
 

The proposed package of measures delivers improvements to walking and 
cycling routes to connect Waterside communities with public open space in 
the New Forest.  At this stage, it is considered that the Scheme as currently 
set out would have a positive impact for all pedestrians and cyclists, including 
people with reduced mobility due to age or disability by providing improved 
pedestrian and cyclist crossing facilities at a variety of locations and improved 
footways. The improvements therefore have a neutral impact on groups with 
protected characteristics.  
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