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Purpose of this Report  

1. The purpose of this report is to provide an update on the business case for a 
single co-mingled Materials Recycling Facility (sMRF), to outline the current 
national and local context, and also the work undertaken to date to support 
identifying the most suitable recycling collection and processing system for 
Hampshire in line with the requirements of the Environment Bill 2020.  

Recommendations 

2. That the Executive Member for Economy, Transport and Environment 
approves that, in the current circumstances, and based on the modelling to 
date, work on the single co-mingled Materials Recovery Facility proposal is 
paused whilst business cases for the alternative options of a Twin Stream and 
Kerbside sort systems are developed and that the Council looks to explore the 
potential for delivering Food Waste reception and processing infrastructure in 
conjunction with these other recycling infrastructure business cases.  

3. That the Executive Member for Economy, Transport and Environment notes 
and approves further work and discussion with Project Integra Partners 
regarding future waste services arrangements in terms of collection and 
processing of recyclable materials in line with the principles set out in this 
report, including: 

 no further work to be undertaken regarding a single co-mingled MRF; 

 recycling services to be compatible with the requirements of the 
Environment Bill 2020; 

 that any solution does not transfer financial risk to the County Council; 

 that there is no impact on the County Council’s ability to deliver its 
required Transformation Savings proposals; and 



 

 that there will need to be robust governance arrangements in place 
between the authorities that enables effective decision making. 

Executive Summary  

4. This paper briefly sets out the current and historic context in which Hampshire 
authorities are operating and the policy proposals from Government in order 
to increase recycling performance and ensure a more consistent type of 
Waste service for householders across the country. The paper considers the 
business case development that has been undertaken with regards to a single 
co-mingled Materials Recovery Facility (sMRF) and sets out the outcome of 
this in a separate appendix.  

Contextual Information 

Historic Context 

5. Hampshire County Council, as a Waste Disposal Authority (WDA), has a 
statutory duty for the disposal of municipal waste arisings in Hampshire. In 
order to fulfil this function, it has, in conjunction with its waste disposal 
partners, the unitary authorities of Portsmouth City Council and Southampton 
City Council, entered into a waste disposal service contract, now extended to 
2030, and a contract for the management of 26 Household Waste Recycling 
Centres (HWRCs), also to 2030, both of which have been awarded to Veolia 
UK. 

6. Prior to the commencement of the contract, all 14 waste authorities of 
Hampshire (Disposal and Collection), along with Veolia, became members of 
the Project Integra (PI) partnership established in the mid-1990s to deliver an 
integrated waste management service in the county.  The partnership 
agreement is in the form of a non-legally binding Memorandum of 
Understanding, entered into by all partners and setting out the principles of 
the partnership and the roles and responsibilities of the partner members.  
 

7. The Waste Disposal Service Contract (WDSC) with Veolia is a Design, Build, 
and Maintain as well as Service contract, which requires the provision of the 
necessary infrastructure at the outset. The joint working arrangements put in 
place through the Project Integra partnership enabled the County Council to 
include recycling infrastructure within the remit of the WDSC, even though 
recycling activities are, in the main, the responsibility of Waste Collection 
Authorities (WCAs). 

8. As a result of this approach, investment was made into a suite of 
infrastructure, which consists of: 

 3 Energy Recovery Facilities (ERFs) 

 2 Material Recovery Facilities (MRFs) 

 2 Composting Facilities 

 10 Transfer Stations 



 

 26 Household Waste Recycling Centres (HWRCs) (including the unitary 
authorities). 

9. Household waste related services in Hampshire cost approximately 
£106million per year, with these costs split approximately one third spent on 
waste collection and two thirds spent on waste disposal. This includes 
repaying the capital investment made by Veolia in delivering the 
aforementioned infrastructure. 

Performance 

10. The recycling performance of Hampshire authorities is not ranked highly in 
comparison with other authorities nationally. Table 1 shows the most recent 
(2018/19) recycling performance for all Hampshire district authorities, and 
their position on the National Waste Collection Authority league table as well 
as that of the County Council and the two city councils.   

11. This is in part due to the restricted processing ability of the existing MRF 
infrastructure, which is currently unable to sort the full range of plastic 
packaging products. 

12. Other reasons for the fall in performance include the restricted nature of the 
Project Integra partnership, which in recent years has tended towards a less 
ambitious work programme in order to secure consensus, and the removal of 
the communications budget following austerity driven reductions among the 
district partners. 

 
 
Table 1: National Indicator NI 192: Recycling, Composting and Reuse (%) Performance 
2018/19 

 

13. It is recognised that change to existing services is inevitable given the 
direction of travel being proposed by Government set out below, and the 

Position out of 222 
WCAs 

Authority 
NI192 Percentage HH waste 
sent for Reuse, Recycling or 

Composting 

126 Hart District Council 41.78% 

127 Eastleigh Borough Council 41.68% 

N/A Hampshire County Council 41.32% 

164 Winchester City Council 36.13% 

167 Test Valley Borough Council 36.00% 

175 East Hampshire District Council 34.34% 

178 Fareham Borough Council 33.70% 

184 New Forest District Council 32.90% 

197 Havant Borough Council 30.69% 

N/A Southampton City Council 29.26% 

206 Rushmoor Borough Council 28.99% 

207 Basingstoke and Deane Borough Council 28.34% 

N/A Portsmouth City Council 25.50% 

216 Gosport Borough Council 23.77% 



 

Hampshire Waste Partnership work set out later in this paper has been 
initiated in recognition of this. This work is intended to find agreement on 
future collection arrangements in order to determine the future processing 
infrastructure requirements. 

National Context 

14. In December 2018, the Government published its Resources and Waste 
Strategy1, which is the mechanism by which it will deliver on the ambition of 
the 25 Year Environment Plan to leave the environment in a better condition 
for future generations. 

15. In February 2019, the Government issued four consultations on key elements 
of the Strategy; 

 consistency of recycling collections; 

 Deposit Return Scheme (DRS) for drinks containers; 

 Extended Producer Responsibility (EPR) for packaging; and 

 plastics packaging tax. 

16. The County Council responded positively to these consultations, supporting 
the key themes of each, whilst making specific comment on the impact that 
some of the proposals could have on local authorities: in particular, the cost 
and timeframes associated with implementing such significant change when 
local authorities are coming from such different starting points, both in terms 
of performance and operation. 

17. In January 2020 the Environment Bill was re-introduced to parliament, having 
previously fallen at second reading due to the 2019 General Election. The Bill 
sets out the legislative framework that will enable Government to establish 
post-Brexit governance arrangements for environmental matters and 
implement its Resources and Waste Strategy. This provides a clear direction 
of travel for the government, and a clearer indication of the key implications 
for the waste and resource management sector going forward, as follows: 

 introduction of consistency for collections of waste from households e.g. 
material streams including a wider range of plastic packaging and weekly 
separate food waste collections as well as some specific requirements to 
separate some materials from others to maintain quality; 

 powers to introduce a deposit return scheme for drinks containers, 
indicated by Government although the scope and scale of the scheme is 
yet to be determined; 

 powers to make producers 100% responsible for the packaging waste that 
they produce to reflect the costs incurred in managing the material they 
create; and 

                                            

1 Resources and Waste Strategy - December 2018  

https://assets.publishing.service.gov.uk/government/uploads/system/uploads/attachment_data/file/765914/resources-waste-strategy-dec-2018.pdf


 

 charges for other single use plastics, akin to the plastic bag charge to 
encourage the use of alternative products/design to either remove the 
need for the item or to ensure it is easily recyclable. 

18. Progress of the Environment Bill through Parliament has stalled as a 
consequence of the Coronavirus crisis with the Bill still with the Public Bill 
Committee for scrutiny.  

19. Likewise, whilst DEFRA has already commenced with a round of Stakeholder 
engagement to help flesh out the details for the Government’s proposals on 
issues such as Collection Consistency, this work too has been interrupted by 
the Coronavirus outbreak. It is understood that DEFRA is currently trying to 
re-initiate this engagement, but it is now likely that next round of consultations 
on these proposals will not occur until 2021.  

Single Co-mingled Materials Recycling Facility Business Case 

20. In recognition of the desire among National and Local Politicians as well as 
residents to improve Hampshire’s recycling performance, the County Council 
has been working with Veolia, its waste disposal contractor, on options to 
upgrade and redevelop the existing MRFs at Portsmouth and Alton to be able 
to accept and sort additional waste streams.   

21. The physical constraints of the Portsmouth site mean that it would not be 
possible to provide the capability at this site, and the MRF at Alton is not big 
enough to be able to take all of the recyclables from across the County, 
particularly when additional housing and increasing recycling targets are 
taken into account. 

22. In order to try to maintain the existing co-mingled collection service operated 
by waste collection partners, the County Council undertook a review of 
options for a co-mingled single MRF to replace the existing facilities.  

23. Initial modelling included the addition of plastic packaging such as pots, tubs 
and trays (PTTs) and glass, which lead to a requirement for a 175,000 tonne 
per year facility. Due to the inclusion of glass within this option, the business 
case modelling led to significant additional costs for the County Council as a 
consequence of having to pay a gate fee for this material, which currently only 
incurs a nominal handling fee as the material is delivered separately from 
other materials for storage and onwards transfer to market. 

24. The markets for recyclable materials have long held a dislike for the co-
collection of glass and fibre materials (paper & card). This is due to the 
contaminating effect that glass has on the fibre remanufacturing process, 
especially paper. 

25. The recently re-published Environment Bill requires the separate collection of 
material streams in order to preserve the quality of the fibre products, unless it 
is not technically or economically practicable to do so, or where there is no 
significant environmental benefit from doing so. 

26. The inclusion of glass as part of co-mingled kerbside recyclable collections, 
whilst economically advantageous to the WCAs, due to the need not to 
provide separate collections for the material, would significantly increase the 



 

County Council’s costs as glass would now incur a gate fee for processing 
through the MRF, which would be at least 10 times greater than the current 
bulking costs.  It would also not be environmentally beneficial in terms of 
material quality, and its marketability as MRF glass is of poorer quality, which 
makes it less suitable for re-melt into new bottles and attracts a lower value 
from markets. 

27. In the report presented to the Executive Member for Environment and 
Transport in April 20192, the County Council set out the rationale for the 
exclusion of glass from the material input specification, and subsequently 
commissioned Veolia to undertake a feasibility study into the development of 
a new single co-mingled MRF that would be capable of processing all of the 
materials currently included in the current specification, with the addition of 
PTTs and cartons. 

28. The County Council has invested in a site at Chickenhall Lane in Eastleigh, 
which has planning permission for waste activity (Thermal Treatment 
[Gasification] and Anaerobic Digestion) in order to be able to provide new 
recycling processing infrastructure in light of the long-term unsuitability of the 
existing facilities. 

29. At the County Council’s request, Veolia submitted a detailed design proposal 
for the development of a single 125,000 tonne per annum MRF to process 
fully comingled dry mixed recyclables (excluding glass) at the Chickenhall 
Lane site in Eastleigh. 

30. The capital costs of the development are set out in table 2 below; 

Table 2 

 

31. The County Council would borrow the required capital from the Public Works 
Loan Board (PWLB) at the interest rate at that time. It is expected that the 
MRF building and associated infrastructure would be depreciated over a 30-
year period.  However, the processing infrastructure inside the MRF would be 
depreciated over a 10-year period, the operational life of the equipment.  This 
is due to the wear and tear on the machinery; the need to upgrade component 
parts to improve quality and performance of the sorting, and to respond to 
market and legislative changes. 

                                            

2 http://democracy.hants.gov.uk/documents/s32722/Report.pdf 

 
Item 

 
Capex – 125ktpa Comingled 

MRF 
 

Process £ 16,733,073 

Buildings £ 11,068,487 

Others £ 6,348,302 

Total £ 34,149,861 



 

32. Cost modelling has been undertaken to capture the financial implications on 
the proposal including those resulting from projected changes in material 
flows that would result, and associated factors such as: 

 The cost of capital borrowing. (For the purpose of the modelling this 
has been assumed to be a rate of 2.5%)   

 Fixed fee discount in recognition of operational efficiencies of 
moving from a two site to a one site operation. 

 The wider benefits from an expanded range of kerbside recyclables 
being collected and diverted from the ERFs 

 an increase in the amount of MRF income from the sale of 
recyclables,  

 an increase in ERF income due to the capacity freed up as a 
result of the diversion that can be utilised for third party 
material by Veolia to generate an income.  

33. This modelling indicates that the single co-mingled MRF option would result in 
an overall increase in cost to the County Council mainly as a result of the 
repayments of the capital burrowing (See Graph 1).  In the first year a cost 
increase of £691,203 against the current operational baseline cost is forecast. 
This increased cost tapers off over the period of borrowing as the capital is 
paid off.  

 

Graph 1 

 

 

 

34. The full impact of this proposal over the remaining term of the contract, to 
December 2030, is a total cost increase of £4.615 million to Hampshire 
County Council.  This should be considered in the context of the savings 



 

targeted from this project, as part of the Transformation to 2019 programme, 
of £3.019 million per annum.  

35. It should also be noted that it is not expected that a fully comingled system will 
comply with the anticipated legislation and would therefore impact negatively 
on any EPR payments that local authorities might receive. 

36. On the basis of this information, it is considered that, in the current 
circumstances, the single co-mingled MRF proposal does not provide a value 
for money solution for the County Council in terms of the sufficiency of the 
savings opportunity, and therefore no further work will be undertaken on this 
option whilst similar business cases for the alternative options of Twin Stream 
or Kerbside Sort collections (see below) have been developed.  

 twin stream co-mingled – residents are provided with two recycling 
containers and are asked to place different materials in each container, 
typically paper/card (fibre) in one and plastics, glass and cans 
(containers) in the other.  These materials are kept separate either 
through collection at different times or by using one vehicle which has two 
chambers; and 

 kerbside sort – involves the sorting of materials at kerbside into different 
compartments of a specialist collection vehicle.  

37. This, therefore, means that the delivery of the Transformation to 2019 savings 
associated with this proposal will be delayed and will now be delivered 
alongside the Transformation to 2021 proposals that relate to the cessation of 
discretionary payments to our District Partners. 

38. As a consequence of the County Council considering the potential relocation 
of its recyclables processing capacity from Alton to Eastleigh. Veolia, which 
owns the freehold for the Alton Facility, submitted a planning application to re-
purpose the site as an Energy Recovery Facility on 25th May 2020.  

Hampshire Waste Partnership  

39. Alongside the business case modelling for a co-mingled sMRF, work on the 
Hampshire Waste Partnership programme has been continuing. This is driven 
through the Hampshire and Isle of Wight Local Authority (HIOWLA) Chief 
Executives group and undertaken by the Directors Working Group (DWG), 
with representatives from each of the Waste Collection authorities, Unitary 
authorities, and the County Council invited to participate. 

40. This work is looking at how partners can adapt to the requirements of the 
Government policy, with the starting point being the way in which waste is 
collected. This should set the foundation for the rest of the system. However, 
in Hampshire the recycling system has been determined by the input 
specification for the MRFs, which have accepted mixed recyclables (paper 
material, plastic bottles, and metal cans) collected in a co-mingled manner. 
This specification was originally agreed in the mid-1990s and has not 
changed significantly since then due to the limitation of the MRFs’ design as 
well as the lack of viable markets for additional materials. As long as the 
material is presented in accordance with the specification, the style of 



 

collection has been left to individual authorities to decide. This has resulted in 
as many different ways of delivering these collections as there are Hampshire 
Authorities, as shown in (Fig 1). 

 

 

 Figure 1: Existing Collection systems in Hampshire3 

 

 

 

41. The Government’s Resources and Waste Strategy seeks the delivery of a 
much more consistent style of collection in order to reduce public confusion 
about what can and cannot be recycled. The Environment Bill set out the 
legislative basis for consistency in household waste collections by prescribing 
the principles of these collections.  

42. The Directors’ Working Group, supported and funded by the Waste and 
Resources Action Programme (WRAP), commissioned Eunomia Research 
and Consulting Ltd to undertake a review of the three different waste 
collection systems recognised by the Government (Fig 2) namely: 

 co-mingled – where all Recyclable materials are collected together; 

 twin stream - where fibre products and containers are collected 
separately; and  

 kerbside sort - where all materials are sorted into different streams at the 
kerbside. 

in order to establish what the impact of each of them would be on Hampshire 
in terms of whole system cost and performance. 

 

 

 

                                            

3 This diagram was accurate as of September 2019. 



 

 

Figure 2: Core Collection Options 

 

 

 

43. The review considered these three recycling collection systems and assumed 
the following systems were also in place: 

 weekly separate food waste collections;  

 chargeable fortnightly green garden waste; and 

 fortnightly residual waste, using a 240 litre container. 

44. In addition, these three core systems were each modelled against three 
further sensitivities (Fig 3), namely: 

 free fortnightly green garden waste; 

 fortnightly 180 litre residual waste container; and   

 three weekly residual waste collections. 

 

 

 

 

 

 

 

 

 



 

Figure 3: Collection Sensititivities Modelled 

  

 

45. The results of this work, set out in graph 2 below, show that, broadly, the 
performance for each of the 3 collection methods is similar, in that each of the 
options (options 1, 2, 3 on Graph 2) shown in figure 2 result in an approximate 
15% increase in recycling performance. The majority of this is as a 
consequence of the assumed introduction of food waste collections, with 
some minor improvement in the capture rate of dry recyclables. 

46. The results show that the biggest impact on recycling performance is not 
derived from the recycling system used, but from the residual waste collection 
service. It is not until this is targeted either through a small container (options 
1b, 2b, 3b in Graph 2) or reducing the frequency of residual waste collections 
to 3 weekly (option 1c, 2c, 3c in graph 2) that the recycling performance 
increases significantly, with 3 weekly collections leading to approximately a 
25% performance increase because many residents would be compelled to 
be more diligent in their recycling, both of food waste and dry recyclables, in 
order to have the capacity for 3 weeks’ worth of non-recyclable items in the 
residual waste container. 

 

 

 

 

 



 

Graph 2: Net Cost and Performance of each Collection Option 

 

 

47. Whilst the results also show that the full kerbside sort option is both the 
cheapest and gives marginally the greatest performance improvement, this 
modelling does not include any changes to the existing wider waste transfer 
station (WTS) network that might be required in order to accommodate pre-
segregated materials. Initial work with Veolia on this issue has identifed 
significant costs at some WTSs, even up to a need to replace at least one 
facility in its entirety. 

48. Since this work started, the County Council, along with most other Hampshire 
authorities, has declared a Climate Emergency. Waste management is a key 
service provided by these authorities, and as a predominantly logistical 
exercise contributes significantly to each authority’s carbon emissions. In 
order to fully understand the implications of the waste collection options 
considered above, Eunomia were also commissioned to assess each 
collection option for the carbon impact it would have compared to the current 
system. 

49. The results (Graph 3) show that all of the options lead to a reduced carbon 
impact compared with the baseline scenario primarily due to the introduction 
of separate food waste collections and the impact that this has on residual 
waste.  Again the results show that the broad collection options shown in Fig 
2 do not lead to huge variations in CO2, though the Kerbside sort option does 
show marginally better performance due to the reduced number of vehicle 
movements required to undertake the collections, if dry recyclable and food 
waste collections are carried out using a single vehicle.  

 



 

50. Again, the main driver to reducing CO2 emissions from this service is primarily 
due to the reduction of residual waste capacity leading to the diversion of 
materials to the various recycling waste streams, with a reduction on residual 
waste collection frequency to 3 weekly showing the greatest impact.  

 

Graph 3:  Carbon Impact (Kilotonnes CO2e per annum) of Collection 
Options 

 

 

Next Steps 

51. The window for new infrastructure delivery, timed to meet the known 
Government ambition to introduce its Environment Bill measures by 2023, is 
shrinking. Therefore, the County Council is proposing to progress the 
business case development for infrastructure related to both a Twin Stream 
Collection System and Kerbside Sort system in order to determine, in 
comparison to the work already done for a single co-mingled MRF, which, if 
any, provides a business case for investment to deliver the savings 
requirements associated with the Transformation to 2019 and 2021 
programmes.  

52. It is intended to carry out this work over the course of the next few months, 
despite the current Covid-19 crisis, in order to be in a position to present the 
findings to partners as soon as feasibly possible.  

53. WCAs will then be asked to sign up to this proposal and undertake to adapt 
their collections in order to be able to present material into the infrastructure, 
including the Delivery Point network, in accordance with a revised and 
expanded material specification within an agreed timeframe. 

54. It is recognised that, ultimately, it may not be possible to achieve a consensus 
amongst all partners.  Hampshire County Council would therefore have to 
consider moving forward with those Authorities which are willing to adapt to 



 

this preferred option, whilst working to review options with those who are 
unwilling to commit to adopting the preferred option. 

55. The County Council will be looking to make a decision regarding its preferred 
option later in 2020 in order that it may progress with obtaining any necessary 
planning permissions and order infrastructure to be able to deliver it in time for 
the introduction of the Government proposals which despite the Covid-19 
crisis is still anticipated to be in 2023. 

 

Food Waste 

56. With the re-publication of the Environment Bill on 30 January 2020, the 
requirement for mandatory weekly food waste collections takes a step 
forward. 

57. This will require each waste collection authority to make the necessary 
arrangements for the collection and processing of this material. The County 
Council would be obliged to pay a recycling credit equivalent to the saved 
disposal costs unless it wishes to make provision in the same way that it has 
for other recyclable materials in order to deliver cost benefits from the 
economies that can be achieved from the delivery of processing solutions on 
a county-wide scale. 

58. At present only Eastleigh and Portsmouth offer food waste collections, and 
the County Council, in conjunction with its contractor, Veolia, has provided a 
food waste reception point at the Otterbourne and Portsmouth Transfer 
Stations as well as making arrangements for the processing of the resultant 
material. 

59. The County Council has made an initial assessment of the suitability of the 
existing Transfer Station/Delivery Point network to be able to receive and 
store food waste prior to onwards transfer for processing. This assessment 
has identified that it will not be feasible for all Delivery Points to be able to 
provide dedicated food waste receptacles without upgrading work at a number 
of sites, and that for some it may not be possible at all.  

60. The County Council has also requested that Veolia conducts an assessment 
of the availability of processing capacity within or near to Hampshire. This has 
identified a limited processing capacity in the local geographic area. 

61. The County Council owned site at Chickenhall Lane, Eastleigh, currently 
benefits from planning permission for an Anaerobic Digestion facility, and it is 
recommended that the Council looks to explore the potential for delivering this 
in conjunction with the other recycling infrastructure business case 
developments proposed above.  

62. It should be emphasised that the requirements to make arrangements for food 
waste collection fall to the Districts and Boroughs of Hampshire and not the 
County Council. Whilst there are obvious benefits from the County Council 
playing a facilitating role, or in providing infrastructure to support this new 
service where it is economic to do so in order to generate cost benefits from 
economies of scale, this should not lead to an additional cost burden on the 
County Council. 



 

63. The Government has suggested that this and other new services will be 
supported by “additional resources” to meet the net new burden on local 
authorities, as re-iterated by the Recycling Minister, Rebecca Dow, in 
January4. However, it would be prudent for the County Council to set out the 
basis on which it is prepared to intervene in the provision of this new 
requirement, i.e. that the County Council would not be in a position to support 
any intervention which resulted in a net cost increase.   

64. It is therefore recommended that approval is given for discussions with 
partners regarding food waste service options, which do not expose 
Hampshire County Council to costs over and above those it already meets for 
residual waste disposal. 

Consultation and Equalities 

65. The impact on service users as a result of this decision is neutral as the 
proposed decision is subject to the outcomes of the Environment Bill and to 
further government consultation.  A change to the service residents will 
receive would be subject to a further decision and assessment once the 
legislation has been passed. 

Conclusions 

66. Given the recommendation not to pursue a co-mingled sMRF option in 
response to the need to increase recycling performance, further work will be 
necessary in order to establish whether or not there is a business case for the 
County Council to make infrastructure provision for either of the two remaining 
collection options (Twin Stream or Kerbside Sort), both in terms of delivery 
points and processing capacity.  

                                            

4 https://www.letsrecycle.com/news/latest-news/pow-reiterates-council-funding-pledge/ 
 

https://www.letsrecycle.com/news/latest-news/pow-reiterates-council-funding-pledge/


 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

no 

People in Hampshire live safe, healthy and independent 
lives: 

no 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

no 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title Date 
Recycling Infrastructure 
 

April 2019 

  

Direct links to specific legislation or Government Directives   

Title Date 
The Environment Bill - https://services.parliament.uk/bills/2019-
20/environment.html  

2019-20 

  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 

https://democracy.hants.gov.uk/ieListDocuments.aspx?CId=170&MId=3568
https://services.parliament.uk/bills/2019-20/environment.html
https://services.parliament.uk/bills/2019-20/environment.html


 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

The impact on service users as a result of this decision is neutral as the 
proposed decision is subject to the outcomes of the Environment Bill and 
subject to further government consultation.  A change to the service residents 
will receive would be subject to a further decision and assessment once the 
legislation has been passed. 

 


