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Purpose of this Report 

1. The purpose of this report is to provide details of the A33/South Drive 
Junction improvement scheme and seek approval to progress with the 
necessary procurement, spending, and contractual arrangements to deliver 
the works. 

Recommendations 

2. That the Executive Member for Economy, Transport and Environment 
approve the Project Appraisal for the A33/South Drive Junction Improvement 
scheme in Sherfield on Loddon, as outlined in the supporting report. 

3. That approval be given to procure, spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, 
to implement the proposed improvements on the A33 at the junction with 
South Drive, as set out in the supporting report, at an estimated cost of 
£397,000 to be funded from Section 106 developer contributions. 

4. That the Executive Member for Economy, Transport & Environment 
approves the increase in the scheme’s capital programme value from 
£328,000 to £397,000. 

5. That authority to make the arrangements to implement the scheme, 
including minor variations to the design or contract, be delegated to the 
Director of Economy, Transport and Environment. 

Executive Summary  

6. With anticipated increases in traffic using the A33 corridor, particularly due to 
significant current and future housing development in the area, congestion 



 

issues on the route have been expected to increase.  In response to this, the 
County Council has recently delivered significant capacity improvement 
schemes at a number of junctions on the A33 to the north of Basingstoke.   

7. The proposed scheme at the A33/South Drive junction will address one of 
the remaining bottlenecks on the corridor, thereby resolving the localised 
congestion issue, but also reducing congestion and journey times along the 
A33 corridor.  This will add value to the significant investment made at the 
other key junctions to the south.  This report sets out the background to the 
project. 

Contextual Information 

8. The A33 is a busy route linking Basingstoke and Reading.  With significant 
development taking place in both of these towns and in particular along the 
A33 corridor, traffic volumes using the route have increased, as has 
congestion and journey time unreliability.  To mitigate this, the County 
Council has recently delivered the ‘A33 junction capacity improvements 
package’ (at five congested junctions to the north of Basingstoke), the last of 
which was completed in 2019.  Furthermore, there have been works carried 
out recently by Hampshire County Council to ensure long term road 
resilience; in October 2019 Hampshire Highways undertook a large 
carriageway resurfacing maintenance scheme along the A33, between the 
Thornhill Way traffic signal junction and Turgis Green. The £1.5million 
project lasted around 5 weeks, with all works undertaken at night and the 
road re-opened to traffic each morning. Over this duration contractors laid 
6600 tonnes of new asphalt, as well as carrying out significant drainage 
improvements.  

9. The final stage of the work to deliver capacity improvements and the 
strategic maintenance project is to deliver a junction improvement at the A33 
junction with South Drive (the access to Sherfield School). This junction 
currently limits capacity due to a lack of a dedicated right-turn facility, which 
contributes to peak-time congestion on the A33 to the north of Basingstoke.  
During the AM peak, the A33 operates close to capacity, therefore delays at 
junctions along the corridor can have a significant impact on the efficiency of 
the route. 

10. The proposed scheme will provide a right-turn lane at the A33 junction with 
South Drive to reduce the queuing and delays that right turning vehicles 
generate on the northbound A33. This will improve the flow of A33 
northbound traffic under current and forecast levels of future traffic. The 
scheme will widen the existing road around the junction to provide the extra 
space for the right turn lane. It will also deliver drainage improvements, 
along with resurfacing of the existing road surface around the junction. 

11. A general arrangement drawing of the proposed scheme is included in the 
Appendix 1. 



 

Finance 

12. The Covid-19 virus brought a temporary halt to many of the County Council’s 
construction projects.  While work has largely now been able to re-start, 
there is a financial impact to working in accordance with ‘Covid-secure’ 
guidance on site.  The costings set out below include the impact of working 
in accordance with ‘covid safe’ working practices, which has had an 
exceptional impact on this particular scheme. 

13. For schemes of more than £0.5million in value, if tenders/quotations exceed 
the approved amount by more than 10% then Financial Regulations require 
that further Executive Member approval is sought. 

 
14. Estimates £'000  % of total  Funds Available £'000 
        
 Design Fee   35      9  S106 Developer 

Contributions 
397 

 Client Fee   12      3    
 Supervision     0      0    
 Construction 350    88    
 Land     0      0    
        

 Total 397  100  Total 397 

        
Note: Supervision is included within design fee.   
 

15. Maintenance 
Implications 

£'000  % Variation to 
Committee’s budget 

     
 Net increase in    

current expenditure 
  3.0  0.003% 

 Capital Charge 38.0  0.024% 

Programme 

16.  

 Gateway Stage 

 3 - Project 
Appraisal 

Start on site End on site 4 - Review 

Date 
(mm/yy) 

July/Aug 2020 Aug/Sept 2020 October 
2020 

October 2021 

Scheme Details 

17. The proposed scheme will deliver a widening of the A33 to provide a 
dedicated right-turn lane into South Drive.  The widening of the carriageway 
will be achieved through realignment of the west-side kerb-line into the 
adjacent highway verge area.  This will also involve modification and 
relocation of the existing footway, drainage system, utilities infrastructure 



 

and drainage ditch.  Following the widening, 45mm deep full-width 
resurfacing is to be carried out along the length of the junction.   

18. The northbound bus stop within the site has a dedicated layby, which is at 
present substandard. The widening scheme will provide a new compliant 
layby.  Bus stops will be suspended as required during the construction 
period.  This has been agreed with Hampshire County Council Passenger 
Transport team.   

19. The widening of the carriageway will require the removal of some highway 
trees in the verge area to the west of the A33, this is being progressed with 
guidance and supervision from Hampshire County Council Ecology team.  
The scheme will include new tree planting as mitigation for those lost; 23 
native trees will be planted in locations to fit with existing mature trees.  The 
replanting scheme has been designed by HCC Arboriculture team.  

 
20. The duration of the construction works is expected to be 10 weeks.  Efforts 

will be made to minimise the impact of the scheme on A33 traffic, with much 
work completed under minimal traffic management, with off-peak traffic 
signals where required.  Up to 5 nights of road closures will be required to 
complete surfacing operations.  

Departures from Standards 

21. None applicable. 

Consultation and Equalities 

22. Councillor Rhydian Vaughan, the local Hampshire County Council Member 
has confirmed his support for the scheme.   

23. A site meeting was held in July 2019 where Councillor Vaughan, a local 
Borough Councillor and the Headteacher of Sherfield School were briefed on 
the proposals.  Discussion was also had during this meeting regarding the 
alternative proposal to reverse the one-way system through Sherfield 
School.  Following this discussion, it was agreed that this option would not 
be progressed.   

24. The headteacher of Sherfield School has been provided with details of the 
final design for the scheme and has raised no objections.  As the project 
enters the delivery phase, liaison with Sherfield School will continue to 
ensure that the impact of the works on access to the school is minimised.   

25. The proposals have undergone an equalities impact assessment and it is 
considered that the scheme will have a positive impact on the journey time 
reliability and road safety of all users.   No additional impacts have been 
identified for people with protected characteristics, so the scheme has been 
assessed as having a neutral impact.  



 

Statutory Procedures 

26. Temporary Traffic Regulation Orders for carriageway closures and temporary 
traffic signals applications for the construction works will be required.  These 
will be valid prior to commencement of works.  

27. Ordinary Watercourse Consent has been obtained for the realignment, 
culverting and installation of new gully outfalls to the existing drainage ditch.  
The consent came into effect on 22 January 2020.     

Land Requirements 

28. The works are located fully within the boundary of the existing public highway, 
therefore there are no further land concerns relevant to the scheme.   

Maintenance Implications 

29. The detailed design of the scheme has been commissioned by Hampshire 
Highways for delivery alongside the wider planned maintenance work taking 
place on the A33, therefore maintenance and the future requirements of the 
Highway Authority has been considered fully during scheme development. 
The Economy, Transport and Environment department’s Asset Management 
team has been consulted on the proposals and has agreed to the standard of 
highway materials being used.  The proposed scheme will have a minor 
impact on the maintenance budget in future years, this is expected to be 
approximately £3,000 per annum. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
  



 

LTP3 Priorities and Policy Objectives 
 

3 Priorities 

 To support economic growth by ensuring the safety, soundness and 

efficiency of the transport network in Hampshire      

 Provide a safe, well maintained and more resilient road network in 

Hampshire               

 Manage traffic to maximise the efficiency of existing network capacity, 

improving journey time reliability and reducing emissions, to support the 

efficient and sustainable movement of people and goods     

    

14 Policy Objectives    

 Improve road safety (through delivery of casualty reduction and speed 

management)            

 Efficient management of parking provision (on and off street, including 

servicing)          

 Support use of new transport technologies (i.e. Smartcards; RTI; electric 

vehicle charging points)            

 Work with operators to grow bus travel and remove barriers to access 

      

 Support community transport provision to maintain ‘safety net’ of basic 

access to services         

 Improve access to rail stations, and improve parking and station facilities  

               

 Provide a home to school transport service that meets changing curriculum 

needs              

 Improve co-ordination and integration between travel modes through 

interchange improvements           

 Apply ‘Manual for Streets’ design principles to support a better balance 

between traffic and community life         

 Improve air quality            

 Reduce the need to travel, through technology and Smarter Choices 

measures               



 

 Promote walking and cycling to provide a healthy alternative to the car for 

short local journeys to work, local services or school        

 Develop Bus Rapid Transit and high quality public transport in South 

Hampshire, to reduce car dependence and improve journey time reliability  

              

 Outline and implement a long term transport strategy to enable sustainable 

development in major growth areas           

 
 
 



 

 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

Yes 

People in Hampshire live safe, healthy and independent 
lives: 

No 

People in Hampshire enjoy a rich and diverse 
environment: 

No 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

No 

 
 
 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 



 

 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

The proposals have undergone an equalities impact assessment and it is 
considered that the scheme will have a positive impact on the journey time 
reliability and road safety of all users.   No additional impacts have been 
identified for people with protected characteristics, so the scheme has been 
assessed as having a neutral impact.  


