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Purpose of this Report 

 
1. The purpose of this report is to provide an update on the delivery of the 

County Council’s 2020/21 repair and maintenance programmes for the 
corporate and schools’ estates.  The report provides details of funding 
allocations, the impacts of Covid-19 on the delivery of work programmes and 
the approach taken by Property Services to mitigate these impacts. 
 

Recommendations 
 

2. It is recommended that the Buildings Land and Procurement Panel advises 
the Executive Member for Commercial Strategy, Human Resources and 
Performance that: 

 

 The progress made in delivery of the 2020/21 repairs and maintenance 
programmes for the corporate and schools estates is noted; 
 

 The additional schools condition allocation funding is noted; 
 

 The impact of Covid-19 and the steps taken by Property Services to 
mitigate this is noted. 

 
Executive Summary 
 
3. This report seeks to: 
 

 Report the progress on delivery of the 2020/21 repairs and 
maintenance programme for the corporate and schools’ estates; 

 

 Provide an update on the allocation of funding to address the highest 
priorities across the corporate and schools’ estates; 



  

 
 

 

 Report on the impact of the Covid-19 pandemic on the delivery of the 
2020/21 repairs and maintenance programme and the steps being 
taken by Property Services to mitigate this impact. 

 
Contextual information 
 
4. The ‘Managing Hampshire’s Built Estate’ report to the Executive Member for 

Commercial Strategy, Human Resources and Performance on 20 July 2020 
set out the urgent decisions made during the Covid-19 lockdown (as a result 
of the temporary cessation of Executive Member decisions) by the Deputy 
Chief Executive and Director of Corporate Resources to allow essential 
progress to be made on the delivery of the 2020/21 repairs and maintenance 
programme for the corporate and schools’ estate. 

 
5. These decisions included confirmation of the 2020/21 funding totalling £49 

million, high level allocation of this funding to address repairs and 
maintenance priorities, and approval of project appraisals for named capital 
schemes with individual values of £250,000 or more. The detailed budget 
allocations and programme of planned revenue and capital projects under 
£250,000 were approved under Chief Officer delegations by the Deputy Chief 
Executive. 

 
6. The report also identified the impact of the Covid-19 lockdown on the delivery 

of the 2020/21 repairs and maintenance programme, as understood at that 
time, and the steps being taken by Property Services to mitigate this impact. 

 
7. The easing of lockdown measures in the early summer removed some of the 

previous constraints, but a number of Covid-19 related challenges remain and 
continue to impact on the delivery of the programme. 

 
8. Covid-19 has, however, created a number of new opportunities as central 

government seeks to drives economic recovery through allocation of 
additional funding to key priorities.  This includes £560m of additional funding 
identified to address schools’ condition, with £8m of this being allocated to 
Hampshire County Council as additional Schools Condition Allocation (SCA) 
grant funding.  This is a very welcome additional funding stream and can will 
contribute to further projects of an essential repair and maintenance nature in 
the schools estate. Additionally as part of “Plan for Jobs” there are 
opportunities to bid for funding from the £1bn attributed to the Public Sector 
Decarbonisation Scheme and £1bn for a Schools Rebuilding Programme. 
Details are awaited on the bid criteria and officers are reviewing potential 
projects that could be submitted once these are known. 

 
9. There continues to be significant pressure on the repairs and maintenance 

budget for corporate buildings due to the extent of maintenance liability 
across the estate and the lack of any revenue or capital funding streams from 
government as exists for schools.  Priorities are kept under continual review 
to ensure that funding is allocated to address the most urgent needs. This 

https://www.gov.uk/government/publications/a-plan-for-jobs-documents/a-plan-for-jobs-2020


  

 
 

year will be pivotal year as liabilities are putting significant pressure on 
existing budgets particularly for health and safety priorities. The impact of the 
Covid-19 pandemic means that all non-essential expenditure has to carefully 
considered and there is little flexibility for one off capital funding which had 
been used to good effect in previous years to tackle the repairs backlog. 

 
Impact of Covid-19 on planned programme delivery and emerging work 
 
10. Shortly after the Covid-19 lockdown commenced in late March 2020, Property 

Services suspended all non-critical maintenance works in occupied buildings.  
While there was no government mandated closure of construction sites, it 
was necessary to pause activity to determine whether it could continue safely, 
for both site operatives and building occupants.  Works on stand alone 
construction sites continued successfully throughout the lockdown. Good 
progress on the schools capital programme is described elsewhere on this 
agenda in the Major Programmes Update Report. 

 
11. To support the closure and re-opening of County Council buildings due to 

Covid-19, Property Services and the corporate Health and Safety team 
provided guidance to building managers on actions required to maintain the 
safety of the buildings, including testing of fire alarms and flushing of water 
systems to manage the risk from legionella.  This guidance was also shared 
with partner organisations including Police, Fire, Hampshire Cultural Trust 
and community groups.  
 

12. During the lockdown period, Property Services’ teams continued to work on 
the design and procurement of repairs and maintenance projects to ensure 
that any delays to the programme could be minimised.  By early summer the 
majority of paused works had recommenced on site and good progress had 
been made on the development of new schemes.  This allowed a substantial 
programme of work to be mobilised to site over the summer to take 
advantage of the better weather and the summer break at schools. 

 
13. Property Services’ teams have worked closely with contractors and building 

occupiers to ensure that appropriate measures are in place to manage the 
risks arising from Covid-19.  For some projects, where social distancing 
measures have a greater impact on the work being undertaken, there has 
been some impact on the contract duration and associated costs.  However, 
this is affecting only a small proportion of projects. Limited additional costs 
have been covered corporately by a fund created specifically for this 
eventuality and all expenditure agreed with the Head of Finance and 
subsequently included in the Covid-19 finance reporting to Cabinet. 

 
14. Particular care has been taken at the County Council’s nursing and residential 

homes to ensure that vulnerable residents are safeguarded from any Covid-
19 risks that could arise from the delivery of maintenance work.  Property 
Services’ teams continue to work closely with the Registered Managers to 
manage access to these buildings and ensure that works are undertaken 
safely.  There are also some school sites where works have been paused or 



  

 
 

delayed for a short period at the start of the autumn term, to allow the schools 
to settle into their new routines. 

 
15. In light of the significant financial challenge faced by the County Council due 

to Covid-19, the repairs and maintenance programme for the corporate estate 
has been carefully reviewed to ensure that all identified expenditure is fully 
justified.  Adjustments have been made to the programme to ensure that 
repair and maintenance priorities that have emerged since the start of the 
current financial year can been addressed within current funding allocations. 

 
16. Maintenance funding for the schools’ estate is ringfenced and funded by 

schools or government grant only and therefore work has continued on the 
agreed programme.  The announcement of additional funding for schools’ 
condition will allow the programme to be expanded to address further repair 
and maintenance priorities which is very welcome. Members are reminded 
that total repair liabilities assessed on a periodic basis by survey and 
intelligence far exceed the annual budgets available. Officers continue to 
lobby the DfE in particular for additional funding for school buildings and 
support from BLaPP is always welcome in this regard. 

 
Management of health and safety 
 
17. Scheduled servicing, testing and inspection regimes form a key part of the 

effective management of health and safety risks across the built estate and 
these have continued over recent months. 

 
18. This has included the completion of a substantial programme of fire safety 

surveys on all properties that provide overnight accommodation across the 
estate and therefore represent the highest risks from fire.  A programme of 
repairs and improvements to the physical fire precautions in these buildings is 
now being progressed.  The Property Services’ Fire Team will also be 
supporting the review of the fire risk assessments for these buildings which 
inform the local management arrangements for fire safety and evacuation 
procedures. The strong and effective partnership with Hampshire Fire and 
Rescue Service continues to support the approach and priority in this 
essential area. Close working between service departments, corporate health 
and safety and Property Services ensure effective coordination and 
formulation of programmes of improvement work. 

 
19. Arrangements for the management of legionella were maintained throughout 

the lockdown period.  With many buildings closed or at very low occupancy 
levels during lockdown, guidance was issued to sites to ensure that additional 
flushing and temperature checks were undertaken when buildings were 
reopened.  Within the HCC care nursing and residential homes, these 
measures are supplemented by water sampling and testing and follow up 
remedial measures to address infrequent localised detections. 

 
20. A programme of legionella improvement works planned for a number of HCC 

Care homes was paused during the height of the pandemic but has now been 



  

 
 

restarted, as access restrictions at these buildings have been eased.  Work to 
address issues that are identified through the temperature monitoring regime 
is ongoing.  Although out of range temperatures represent only around 2% of 
the 11,600 items of legionella data collected, tracing and rectifying the causes 
remains a significant and important task. 

 
21. The tree survey programme has continued, including monitoring ash die back 

across the county.  Ash die back has not had a major impact to date and 
appears to affect groups of trees rather than isolated specimens. Where die 
back is present, the trees are removed to address the risk, in line with the 
agreed corporate policy. The strategy is coordinated with activities in other 
services including Countryside and Highways. 

 
22. The health and safety performance on maintenance and project work has 

been positive so far this year, with zero significant accidents or incidents 
recorded.  There is regular reporting through our internal management 
meetings and ongoing liaison with the corporate health and safety teams. 

 
23. A recent Southern Internal Audit Partnership audit of Property Services’ 

project health and safety procedures concluded a “substantial assurance” 
rating (the highest possible), reinforcing the good work undertaken in respect 
of contractor management responsibilities. 

 
Corporate estate 
 
24. The impact of temporary Covid-19 shutdowns and furloughing of staff within 

some contractor and supply chain organisations delayed some repairs and 
maintenance projects in the corporate estate programme at the beginning of 
the year.  The impacts were not as significant as initially expected and, where 
necessary, key projects have been re-programmed into the autumn and early 
winter. 

 
25. A number of additional repair and maintenance priorities have emerged since 

the start of the year.  These include urgent reactive repair and lifecycle 
replacement works and works to address health and safety priorities.  
Additional funding is also required on a small number of projects to address 
increased costs arising from the Covid-19 measures that need to be put in 
place by contractors. This has been reported to the Head of Finance and 
included in the financial impact assessment shared with Cabinet. 

 
26. In light of the wider financial pressures caused by Covid-19, the repairs and 

maintenance programme for the corporate estate has been fully reviewed and 
a number of planned schemes have been deferred to future years, where this 
can be done without significantly impacting on safety or service continuity.  
This, together with the allocation of the repairs and maintenance reserve 
funding, means that the most urgent priorities can be addressed within 
current budget allocations. 

 



  

 
 

27. Deferrals and additions to the 2020/21 repairs and maintenance programme 
have been approved under Chief Officer delegations. 

 
Schools estate 
 
28. Despite the delays incurred at the start of the financial year due to the Covid-

19 lockdown, good progress has been made on the delivery of the repairs 
and maintenance programme for schools.  All works that needed to be 
undertaken during the summer holiday period were completed and work to 
develop the larger projects continues well, with works on site due to 
commence in the spring and summer of 2021, in line with the planned 
programmes. 

 
29. On 29 June, the Prime Minister announced an additional £560m for repairs 

and upgrades to school buildings, on top of funding already allocated for the 
current year.  The additional funding has been received as an addition to the 
School Condition Allocation (SCA) grant, with the County Council receiving a 
further £8.1m, bringing the total SCA grant for 2020/21 to £25.5m. 

 
30. Property Services and Children’s Services will jointly agree priorities for this 

additional funding that target educational benefit and reduce maintenance 
liability.  It is currently anticipated that approximately £4m of the additional 
funding will be allocated to address the next two priority SCOLA reclad 
projects with the remaining £4m used to fund a number of smaller schemes 
addressing common condition related themes.  These include roofing 
upgrades, window improvements, boilers and pipework infrastructure and 
upgrading electrical infrastructure including distribution boards. 

 
31. Named schemes with individual value over £250k will be added to the capital 

programme through Executive Member and Council approval early in 2021 
with the lower value schemes and programmes of work approved under Chief 
Officer delegations. 

 
32. At the end of June, the government also announced a new schools re-

building programme, with £1bn identified for the first 50 projects.  Property 
Services is working with Children’s Services to review potential projects that 
could meet the necessary criteria, aligning with priorities identified from the 
DfE’s Condition Data Collection (CDC) survey information.  The planned 
“shovel ready” projects to replace the timber framed buildings at Grange and 
Fryern Junior schools have been shared with the DfE.  Although initial 
feedback suggested that these do not meet the criteria for the programme, 
the DfE has made contact recently and further discussions are to be held.  
Opportunities to bid for this additional funding will continue to be rigorously 
and enthusiastically pursued. 

 
 
 
 
Finance 



  

 
 

 
33. Following confirmation of the additional SCA grant for 2020/21, the total 

repairs and maintenance funding available this year is circa £57 million, of 
which £11 million is allocated for the corporate estate and £46 million for 
schools.  The funding sources are set out in the table below. 

 
34. As noted in paragraphs 25 and 26, the repairs and maintenance reserve 

funding for the corporate estate has now been allocated to address urgent 
maintenance and health and safety priorities that have arisen since the start 
of the financial year. The impact of using the accumulated reserve now 
means that future years additional pressures cannot be absorbed. The 
liabilities and priorities for 21/22 will be reviewed as part of the autumn budget 
setting process. This is expected to be a very challenging process for the 
Council and senior officers are acutely aware of the need to be rigorous in our 
recommendations to Members.  

 
35. As noted above, work has commenced to identify the most critical priorities to 

be addressed using the additional £8.1 million SCA grant.  Schemes with an 
individual value of £250k or above to be recommended for addition to the 
capital programme in early 2021. 

 

Budget 2020/21 Comments 

  £’000    

Landlord Repair and 
Maintenance  

7,918 Annual P&R revenue budget  

Additional Landlord Repair 
and Maintenance allocation 
(£3m for period 2019/20 - 
2020/21)  

1,500 
Second year allocation against 
the total 2 year funding  

Carry forward from 2019/20 25  

Accumulated R&M Reserve 1,056 
To support additional 
investment priorities 

R&M reserve 2020/21 
contribution  

545 Annual allocation  

Subtotal Corporate Estate 11,044  

  



  

 
 

Budget 2020/21 Comments 

Schools SLA JWA Pooled 
revenue contributions  

13,746 
Pooled funding contributions 
from schools 

School Condition Allocation 
(SCA) grant 2020/21 

17,412 
Grant confirmed by the DfE in 
April 2020.  

Carry forward SCA grant from 
2019/20 

6,917 
Allocated to schemes identified 
in the 2019/20 programme 

Additional Schools Condition 
Allocation (SCA) grant 

2020/21 
8,086 

Additional grant confirmed by 
the DfE in August 2020. 

Subtotal Schools’ Estate 46,161  

Grand Total 57,205  

 
36. In March 2020, the Cabinet Office issued Procurement Policy Note (PPN) 

02/20 providing guidance for public bodies on payment of at risk suppliers to 
ensure continuity of service both during and after the Covid-19 outbreak.  
There have been a number of updates to this guidance and a further PPN 
04/20 was issued in June providing guidance on payment to suppliers during 
the recovery and transition period following easing of the lockdown. 

 
37. A review of at risk contractors was undertaken and measures were put in 

place to assist contractors and their supply chains where required, following 
the guidance in PPN02/20.  Measures included ensuring prompt payment of 
invoices to maintain cash flow and 14-day valuations for larger contracts, 
where requested by the Contractor to further improve cashflow.  The level of 
retention held on previously completed projects was also reviewed and 
released where appropriate. 

 
38. Although some maintenance projects did pause for a few weeks at the start of 

the Covid-19 lockdown, due to a lack of materials and/or availability of labour, 
only small delays were experienced.  Contractually the restrictions imposed 
are deemed to be a Force Majeure event.  Applicable Extensions of Time 
have been granted to contractors to ensure that they are not unfairly 
penalised through the application of contract penalties, within the spirt of the 
PPN-02/20 guidance. 

 
39. Two of the four term maintenance contractors (TMCs) made claims for relief 

under PPN-02/20, which allowed for continuation of normal payments up to 
the end of June, even if service delivery was disrupted or temporarily 
suspended.  Total relief paid by HCC to the TMCs in the period to end of June 
was £250,874. 

  



  

 
 

Performance 
 
40. The primary objective of the repairs and maintenance programmes is to 

maintain the County Council’s estate in a safe and useable condition, 
ensuring compliance with statutory requirements and prioritising repairs that 
represent the highest risks in terms of health and safety and service 
continuity. 

41. Property Services ensured that critical maintenance services were maintained 
throughout the Covid-19 lockdown period and worked closely with building 
occupants as buildings re-opened.  Throughout the Covid-19 lockdown and 
ongoing period of recovery, critical repair and maintenance work has 
continued across the estate and  

 
Consultation and Equalities 
 
42. The repair and maintenance programmes are developed in consultation with 

schools and County Council departments to ensure that proposals meet the 
needs of building occupants and align with longer term service plans and 
asset strategies.  

 
43. The 2020/21 repair and maintenance programmes represent expenditure of 

£57m on the County Council’s built estate, addressing the highest priorities 
condition and maintenance issues.  This expenditure will reduce health and 
safety risks and create improved environments, benefiting all those who 
occupy and access services from these buildings. 

 
Other Key Issues 

 
Climate Change 
 

44. The programme of planned maintenance work makes an important 
contribution to achieving the County Council’s targets to reduce carbon 
emissions and energy consumption from its corporate estate.  This includes 
improving the thermal performance of buildings through re-cladding and re-
roofing projects, replacing older plant and installing improved controls and 
incorporating additional energy saving measures, such as LED re-lighting 
schemes and photovoltaic panels, into planned maintenance projects. 

 
45. The announcement in July 2020 that the government will invest £1 billion over 

the next year in a Public Sector Decarbonisation Scheme offers HCC and its 
public sector partners the opportunity to bid for grant funding improve energy 
efficiency and implement low carbon heat upgrades across its built estate.  
More detail on the climate change and carbon strategy and progress on the 
successful reduction programmes is included in the report elsewhere on this 
agenda. 
 
 
 



  

 
 

Digital and Smarter Working 
 
46. Work to replace the current Property Services’ asset management system 

continues to progress positively.  A four-year contract was let to Concerto in 
May 2020, for the replacement system.  Good progress continues to be made 
with mobilisation towards the implementation date of April 2021. 

 
  



  

 
 

Future direction 
 
47. Throughout the remainder of the financial year work will continue to progress 

the agreed 2020/21 programme of works and recover as many delays as 
possible caused by Covid-19. 

 
48. With the financial pressures created by Covid-19 on the County Council, 

repairs and maintenance work on the corporate estate will continue to be 
carefully considered to ensure that the available funding is directed at the 
most critical priorities to maintain a safe estate and support service continuity. 

 
49. A number of opportunities have been created by central government to 

secure additional funding which, if successful, would contribute towards the 
improvement in condition and reduction of maintenance liabilities across the 
built estate.  Work will continue through the autumn to identify opportunities 
and prepare compelling bids. 

 



 
 

 
 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 
 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
 
NB:  If the ‘Other significant links’ section below is not applicable, please delete it. 

Other Significant Links 

Links to previous Member decisions:  

Title Date 
Managing Hampshire’s Built estate – Report to EMCSHRP 20.07.2020 

Direct links to specific legislation or Government Directives   

Title Date 
Procurement Policy Note 02/20  03.2020 
Procurement Policy Note 04/20  06.2020 

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 

https://www.gov.uk/government/publications/procurement-policy-note-0220-supplier-relief-due-to-covid-19#history
https://www.gov.uk/government/publications/procurement-policy-note-0420-recovery-and-transition-from-covid-19


 

 
 

EQUALITIES IMPACT ASSESSMENT: 
 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

2.1 The 2020/21 repair and maintenance programmes represent expenditure of 
£57m on the County Council’s built estate, addressing the highest priorities 
condition and maintenance issues.  This expenditure will reduce health and 
safety risks and create improved environments, benefiting all those who 
occupy and access services from these buildings.  For the full EIA 
assessment please see the Equality Impact Assessment.  

https://documents.hants.gov.uk/equality-impact-assessments/ManagingHampshireBuiltEstate.pdf

