
 

 

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: Project Appraisal: Brighton Hill Roundabout Basingstoke 
Update 

Report From: Director of Economy, Transport and Environment 

Contact name: Richard Humphrey 

Tel:     Email: @hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to provide detail and seek approval to implement 
the A30 Brighton Hill Roundabout Improvement Scheme in Basingstoke. A 
general arrangement plan is appended to this report. 

Recommendations 

2. That the Executive Member for Economy, Transport and Environment approves 
the Project Appraisal for A30 Brighton Hill Roundabout Improvements Scheme 
in Basingstoke, as set out in this report and detailed in Appendix 1. 

3. That approval be given to procure and spend and enter into necessary 
contractual arrangements, in consultation with the Head of Legal Services, to 
implement the proposed improvements to the A30 Brighton Hill Roundabout at 
an estimated cost of £19.3 million to be funded from the Local Growth Fund 
from the Enterprise M3 LEP, and local resources from Hampshire County 
Council. 

4. That authority to make arrangements to implement the scheme, including minor 
variations to the design or contract, be delegated to the Director of Economy, 
Transport and Environment. 

Executive Summary  

5. The A30 Brighton Hill roundabout improvements seek to widen and signalise the 
existing junction to increase traffic capacity and provide new pedestrian and 
cycle facilities to better manage peak time and future traffic demand at this 
critical arterial junction. The improvements also include environment measures 
to re-landscape and replant the centre island, new street lighting and enhanced 
drainage. This paper seeks approval to implement the A30 Brighton Hill 
Roundabout Improvement Scheme in Basingstoke. A general arrangement plan 
is appended to this report. 

 



 

 

Contextual information 
 
6. These improvements form a further phase in the A30 South West Corridor for 

growth and Hampshire County Council’s strategy for improving access to 
Basingstoke. The improvements will build on and complement the 
improvements at the Winchester Road roundabout, together with further 
potential improvements on the corridor, including strategic cycle facilities, 
Mass Rapid Transit and targeted road capacity improvements.  

7. In November 2018, the Executive Member for Environment and Transport 
confirmed that the proposed Scheme to improve traffic capacity through the 
roundabout should be progressed to complete all detailed design including 
engagement with Basingstoke and Deane Borough Council. Responses from 
the Borough Council have been incorporated within the detailed design. 

8. The Business Case for the capacity improvements for the Brighton Hill 
Roundabout was approved by the EM3 LEP in July 2019 and the County 
Council signed a Funding Agreement with the EM3 LEP in November 2019 for a 
grant of £13million, match funded by £7.65million of local funding.  

9. On 2 December 2020, the Executive Member for Environment and Transport, 
approved a variation of the design, thereby removing the Camrose Link Road 
and existing subways and retaining the entry onto the roundabout from Western 
Way. 

10. Brighton Hill Roundabout is a key junction on the A30 SW Corridor and suffers 
significant peak period congestion which will be further exacerbated by future 
increases in travel along the corridor.  The key aims for the scheme are to: 

 increase the traffic capacity at the junction to accommodate existing and 
future travel demands, reducing congestion and improving journey times 
and journey time reliability; 

 provide comprehensive pedestrian and cycle facilities at the junction, 
including future provision for a strategic cycle route along the A30 SW 
Corridor and links into that route from surrounding areas; and 

 safeguard future provision for bus priority measures associated with the 
proposed Mass Rapid Transit project. 

 
Scheme Details 

11. The scheme aims to improve network efficiency and journey times to areas of 
employment and to accommodate future development, to help promote 
increased local and regional growth and investment. 

 
12. The proposed improvements will widen the A30 Brighton Hill roundabout and 

signalise the existing junction to increase traffic capacity and provide new 
pedestrian and cycle facilities. 

 
13. The existing roundabout will be modified to include signal control on the 

circulating lanes and all approach arms and widened from two to three 
circulatory lanes. The A30 Winchester Road south and Brighton Way will be 
widened from two to three lanes on approach. The existing two-lane approaches 
to the roundabout from The Harrow Way, A30 Winchester Road north, the 



 

 

Winchester Road/Pack Lane and Western Way flared approaches will be 
lengthened to improve traffic capacity. 

 
14. A new 3.0m wide stepped two-way segregated cycle track and 2.0m wide 

footway will be provided between the A30 Winchester Road, the Harrow Way 
and Brighton Way and within the roundabout centre island. 

 
15. A new 2.0m wide stepped one-way cycle track and 2.0m wide footway will be 

provided for a short length on both sides of the A30 Winchester Road, 

eastbound on The Harrow Way and on Western Way. 

 
16. New 4.0m wide Toucan style signalised crossings will be installed for 

pedestrians and off-road cyclists, and the speed limit on the roundabout and all 

approaches will be maintained at 30mph. 

 
17. The new cycle infrastructure been designed in accordance with the Department 

for Transport guidance for local authorities on designing high-quality, safe 

infrastructure, Local Transport Note 1/20 Cycle infrastructure design - July 2020. 

 
18. The existing street lighting will be renewed and replaced to an improved 

standard using LED lamps to provide greater energy efficiency and reduced 
requirement for routine maintenance.  

 
19. The existing drainage within the roundabout will be replaced with a new 

sustainable drainage system that utilises new soakaways within the central 
island verges. Overall, there will be a reduction in surface water out falling into 
the existing storm water system. 

 
20. Within the extents of the site, the road will be resurfaced to provide a new road 

surface with road markings. 

Finance 

21. To reflect the reduction in the scope of the scheme with the removal of the 
Camrose Link Road, the EM3 LEP £13 million grant allocation has been 
reduced to £11.65 million. 

22. The scheme funding is as follows: 

 
 

Estimates £'000  % of total  Funds Available £'000 
        
 Design Fee 3,966  20  Local Transport Plan  1,100 
 Client Fee      369   2  Developer 

Contribution 
6,550 

 Supervision      546  3  EM3 LEP Grant 11,650 
 Construction& 

Land 
14,419  75    

        
        



 

 

 Total 19,300  100  Total 19,300 

 
 

 
 
 

      

  
Maintenance 
Implications 

£'000  % Variation to 
Committee’s budget 

     
 Net increase in   

current expenditure 
   52      0.045% 

  
Capital Charge 

 
1,857 

  
1.16% 

 

Programme 

23. The proposals for the Brighton Hill Roundabout improvements form part of the 
County Council’s 2020/21 Capital Programme. 

24.  Key Milestones: 

Design audit  March to May 2021 

Tender   June to August 2021 

Award   September 2021 

Construction  November 2021 to November 2023 

Consultation and Equalities 

25. A public consultation on the initial proposals took place during September 2018. 
This consultation took place at an early stage in the scheme development with 
limited technical information available on the structural composition or integrity 
of the subways. The details of the initial consultation were reported to the 
Executive Member for Environment and Transport on 13 November 2018 

26. To seek the public’s views on the removal of the subways from the scheme, a 
further round of consultation took place between May and June 2020. The 
outcomes of the consultation were reported to the Executive Member for 
Environment and Transport on 2 December 2020. 

27. Councillor Westbrook has expressed support for the revised scheme subject to 
the project continuing to realise capacity improvements adequate to support 
future approved and planned growth in the town, and as such to demonstrate 
good value for money. He asked that careful consideration be given to ensure 
the design and operation of the controlled signal crossings have the necessary 
capacity and functionality needed for high numbers of school children using this 
route to safely cross the road. 

28. Councillor Reid expressed reservations about implementing the improvements 
without the inclusion of the Camrose link road, particularly given the funding 
uncertainties for providing a link road in the future.  This issue was addressed in 
the previous decision report on this topic (see background papers). Similarly, he 



 

 

expressed the view that the capacity improvements should be adequate to 
accommodate future approved and planned growth in the town. 

29. The improved accessibility, highway alignment and widened footways will 
deliver a positive impact for Hampshire residents. The proposal provides the 
County Council with an opportunity to capitalise on funding available to provide 
improve outcomes for people with disabilities, specifically those who have 
difficulty in crossing the road due to the absence of at-grade crossings. 
Enhanced facilities will be provided to assist users with visual disabilities 
including tactile paving to help guide users at the crossing points and tactile 
devices within the push button units to allow visually impaired users to detect 
when the signal crossing is at green and safe to cross. 

Climate Change Impact Assessments 

30. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, policies 
and initiatives contribute towards the County Council’s climate change targets of 

being carbon neutral and resilient to the impacts of a 2℃ temperature rise by 
2050. This process ensures that climate change considerations are built into 
everything the Authority does.  

 
31. The Adaptation Project Screening Tool has assessed the scheme as somewhat 

vulnerable to exposure to severe weather and to extreme heat events but no 
more so than any other highway asset within the county. Vulnerability of the 
asset is dependent on its performance during exposure. The proposed assets 
are widely used on the highway network and installed to Hampshire County 
Council standard details. 

32. During extreme periods of wet weather there is potential for localised surface 
water flooding within road channels. The drainage has been designed to 
withstand a 1:100-year storm plus 40%. 

33. During prolonged periods of high temperatures some trees may be susceptible 
to drought. Any tree loss within the scheme’s 5 year establishment period will be 
replaced.   

34. The scheme supports strategic priorities for improving wellbeing and health 
through inclusion of new footways and cycle tracks to encourage active travel. 
To mitigate the removal of trees the scheme will provide a net +10% tree 
replanting. The existing pedestrian subways and steep ramps do not provide 
access for all users and through the provision of at-grade signalised road 
crossings, the scheme removes existing barriers to travel within the community. 

 
35. The roundabout improvements will deliver journey time savings and reduced 

traffic congestion which in turn will reduce fuel consumption and CO2 
emissions.  

 
 
 



 

 

 
 

36. Climate change resilience: 
 

The graph below provides a simple visual representation of the scheme’s estimated 
vulnerability to climate change against the number of strategic priorities that the 
scheme meets.  
 

 
 
 
 

37. Carbon emissions 
 

The graph below provides a simple visual representation of the estimated carbon 
emissions generated from the scheme against the number of strategic priorities it 
meets. 

 

 

 

 

 

 

 

 

 

 



 

 

Statutory Procedures 

38. The scheme will not impact on any public rights of way, it is not in a nature 
conservation area, and has no foreseeable impact on any areas of ecological, 
archaeological or environmental significance. 

39. The police have been consulted as required by the Road Traffic Regulation Act 
and invited to comment on the new toucan crossings. Views are currently 
awaited and will be fully considered when received. 

40. A traffic regulation order (TRO) will be required for the lengths of one-way cycle 
track to make it an offence to cycle in both directions. The proposed two-way 
cycle tracks do not require a TRO as the default is two-way.  Any TROs will be 
promoted and processed through established procedures. 

41. Where the scheme implements cycle tracks on or alongside existing footways, 
the existing footway rights will be revised under Section 66(4) and a cycle track 
created under Section 65(1) of the Highways Act 1980. 

Land  

42. To deliver the A30 Winchester Road pedestrian and cycle path improvements 
alongside the Brighton Hill retail park there is a requirement for a licence 
agreement with the owner of the retail park and with Basingstoke and Deane 
Borough Council. The licence agreement will be temporary for construction 
purposes only and will be secured before works commence. 

43. To deliver the soakaway drainage within the verge of the A30 Winchester Road 
there is a requirement for a dedication of land approximately 240m2 from 
Basingstoke and Deane Borough Council, for highway use. Discussions with the 
Borough Council are on ongoing and progressing positively and will be secured 
before works commence.   

44. Other than the land requirements mentioned, all the land required is within the 
extents of the existing highway boundary. 

Ecology 

45. An ecological appraisal report prepared by Hampshire County Council’s ecology 
team in August 2020, identified that the site supports habitats of low ecological 
value with no evidence of species of interest that would require protection. The 
existing trees were judged to offer low bat roost suitability, and the ecology team 
concluded that the proposals will have no adverse impacts on biodiversity. 

46. The ground levels within the roundabout have been optimised to retain as many 
of the existing trees as feasible and to minimise the impact on established trees. 
Approximately 79 trees identified to be removed, of which 8 are consider large, 
10 as medium and 61 smaller trees. 

47. Proposed replanting will increase the tree numbers within the roundabout to 82, 
and Basingstoke and Deane Borough Council has given agreement in principle 
to plant a further 6 trees on land adjacent to the junction owned by the Borough 
Council. 

 



 

 

Maintenance Implications 

48. There will be an increase in the long-term maintenance liability due to the new 
traffic lights, the carriageway widening, and cycle infrastructure. The surfacing 
works as part of the scheme will remove the need to do any surface 
maintenance works in the short and medium term, and with the new drainage 
system, existing maintenance issues will be remedied. However, offsetting the 
servicing costs saved by removal of the existing aging subway, the net 
generated increased maintenance has been calculated at approximately 
£52,000 per annum and should be considered when setting future annual 
highway maintenance budgets. 

49. The materials that will be used in the construction of the scheme are standard 
highway materials and will match those existing at the site. As part of the 
processes involved in developing the scheme, internal consultations have taken 
place with representatives from the Asset Management team. The Asset 
Management team has been consulted on the proposals and is content with the 
materials specified. By using robust materials and redesigning elements of the 
kerbing gully and pipework connections there has been in an increase in capital 
costs for the benefit of reduced future maintenance liabilities. 



 

 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

yes 

 
Other Significant Links 

Links to previous Member decisions:  

Title Date 
 
EMET decision report: Basingstoke South West Corridor to 
Growth – Brighton Hill Roundabout 

 
13 November 2018 

 
EMET decision report: Basingstoke Transport Strategy. 
 
EMET decision report: Basingstoke Transport Update – 
Strategy and Issues 
 
EMET decision report: Thornycroft roundabout 
 
Hampshire County Council Regulatory 3 planning approval 
for Camrose Link Road 
 
EMET decision report: Brighton Hill Improvement Scheme – 
Camrose Link Road Project Appraisal and Advanced 
Enabling Works 
 
EMETE decision report: Brighton Hill Roundabout Project 
Appraisal Update 
 

 
16 July 2019 
 
13 March 2018 
 
 
13 November 2018 
 
29 July 2020 
 
 
2 July 2020 
 
 
 
2 December 2020 

 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document 
 

Location 

None  



 

 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

The improved accessibility, highway alignment and widened footways will 
deliver a positive impact for Hampshire residents, and other than the positive 
impact outlined below, the scheme has been assessed as having a neutral 
impact on people with protected characteristics.  

The proposal provides the County Council with an opportunity to capitalise on 
funding available to provide improved outcomes for people with disabilities, 
specifically those who have difficulty in crossing the road due to the absence 
of at-grade crossings. Enhanced facilities will be provided to assist users with 
visual disabilities including tactile paving to help guide users at the crossing 
points and tactile devices within the push button units to allow visually 
impaired users to detect when the signal crossing is at green and safe to 
cross. 

 

 
 


