
 

 

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Member for Economy, Transport and Environment 

Date: 11 March 2021 

Title: Farnborough Growth Package Update including Lynchford 
Road advance works 

Report From: Director of Economy, Transport and Environment 

Contact name: Alen Chanamuto 

Tel:    0370 779 1953 Email: alen.chanamuto@hants.gov.uk 

Purpose of this Report 

1. The purpose of this report is to provide an update to the Farnborough growth 
package transport improvements and seek approval to spend on advance 
utilities diversions and related advanced works concerning the Lynchford Road 
Improvement scheme. 

Recommendations 

2. That the Executive Member for Economy, Transport and Environment gives 
approval to procure and spend, and to enter necessary contractual 
arrangements in consultation with the Head of Legal Services, to implement the 
advanced utility diversions for the Lynchford Road improvements, as well as any 
necessary street furniture and vegetation removal, at a cost of £0.76million to be 
funded from Local Growth Funding awarded by the Enterprise M3 LEP. 

3. That the Executive Member for Economy, Transport and Environment gives 
approval to adjust the scope of the Farnborough growth package to include 
improvements along Alexandra Road, Old Lynchford Road and Camp Road. 

4. That authority to make arrangements to implement the works, including minor 
variations to the design, delivery arrangements or contract, be delegated to the 
Director of Economy, Transport and Environment.    

Executive Summary  
 
5. This paper seeks to:  

 gain approval to commence advance utility diversions as set out in this 
report for the Lynchford Road scheme; and 

 gain approval to amend the scope of the Farnborough growth package. 
 

6. In July 2020, the Executive Member for Economy, Transport and Environment 
agreed to explore an optional alternative to a preferred Scheme previously 
approved by the Executive Member for Environment and Transport in January 



 

 

2019. The changes are intended to retain the project aims and enable improved 
provision for cycling, walking and vehicle parking to the northern side of 
Lynchford Road. 

 
7. Since the Executive Member for Economy, Transport and Environment meeting 

in July 2020, the design work has developed further and stakeholder 
engagement events have taken place with various scheme stakeholders 
including Rushmoor Borough Council, North Camp Support Group, North Camp 
Matters, local retailers, Cycle Lobby Groups and Farnborough International to 
gauge their views of the proposals.  

 
8. Local concerns including loss of parking, lack of motorcycle parking, loss of 

trees and impact of ecology were discussed with stakeholders and where 
possible these have been addressed within the updated design. Areas for 
additional tree planting have also been identified in the latest design for the 
optional alternative scheme. 

 
9. Discussions with regards to the impact of the updated Local Transport Note 

(LTN) 1/20 on the proposed cycling routes have also been discussed with the 
local cycling lobby and incorporated into the design for the optional alternative 
scheme to achieve a more LTN1/20 friendly scheme.  

 
10. A four-week public consultation event commenced on 1 February 2021. A 

Project Appraisal to report the consultation results and seek approval to 
implement a preferred design for the main improvements for Lynchford will be 
brought to the Executive Member for Economy, Transport and Environment in 
due course. 

Contextual information 

11. In November 2017 approval was secured from the Executive Member for 
Environment and Transport to undertake a detailed public and stakeholder 
consultation on the Farnborough Growth Package.  The consultation explained 
the need to invest in transport in Farnborough and presented a range of “in 
principle” transport interventions across Farnborough.    

12. On 13 March 2018, the Executive Member for Environment and Transport 
resolved to identify Lynchford Road and Invincible Road as priority schemes, 
and in relation to Lynchford Road, that further feasibility design work should be 
undertaken to identify a deliverable scheme, including engagement with the 
local community and consideration of the potential to mitigate air quality issues 
on the Blackwater Valley Relief Road. The intention at this stage was for 
Lynchford Road scheme to be delivered as 3 phases.  

13. On 15 January 2019, approval was given to take forward further design and 
development work for Phase One of the scheme and to submit a business case 
to the EM3 LEP. The business case was submitted on 5 March 2019, and on 28 
November 2019 the EM3 LEP approved the business case and a funding grant 
of £6.7million. 

 

 



 

 

Advanced Enabling Works  

14. Approval to proceed with advance enabling works including the diversion of 
utilities for Lynchford Road ahead of the main contract will enable the main 
works to proceed less affected by utilities and reduces the project risk of delays 
associated with accommodating utility diversions within activities of the main 
works programme. In addition, the approval will give the scheme an advantage 
with regards to achieving spending timescales set out by the EM3 LEP. The 
advanced works will be complementary to options being progressed.  

15. No advance works which supports one option over another will take place at this 
stage.      

16. Localised vegetation and street furniture removal will be required to facilitate the 
diversion of utilities. No trees are expected to be felled during these utilities 
works.  

17. The utilities to be diverted include BT Openreach assets, Southern Gas mains, 
South East Water assets, SSE assets and Virgin assets. 

18. The current estimated cost for the advanced enabling works is around £0.76m 
and the Council will be entering into a formal agreement with the utilities 
companies to carry out these works. The intention is for the utilities companies 
to carry all works including vegetation and street furniture. However, The 
Council will work with the utility companies throughout the design process to 
identify any cost efficiencies that can be achieved by doing these works through 
existing highways and maintenance contracts it has in place.  

Change of Scope to Farnborough Growth Package  

19. In January 2019, authority was given by the Executive Member for Economy 
Transport and Environment to enter into a funding agreement with the 
Enterprise M3 Local Enterprise Partnership for the delivery of Phase One of the 
Lynchford Road scheme and the Invincible Road Scheme. These schemes 
formed part of the Farnborough Growth Package. To better reflect changing 
national and local policy, provide operational efficiencies, and take advantage of 
further funding opportunities available, the Farnborough Growth Package is 
being expanded to include the schemes below.  These schemes are not 
included within the Phase 1 package of works that was given approval in 
January 2019.  

Active Travel Fund – Old Lynchford Road & Camp Road 

20. Further changes to Old Lynchford Road and Camp Road are planned as part of 
the Active Travel Fund to increase walking and cycling infrastructure.  

Blackwater Gold Grid – Alexandra Road 

21. The Alexandra Road Improvement Scheme initial proposals support the delivery 
of bus priority and intelligent transport systems improvements at Alexandra 
Road to reduce car-based travel in North Camp. This forms part of the Black 
Water Gold Grid 1 project.  

 

 



 

 

North Camp Low Traffic Neighbourhood Scheme  

22. Capacity improvements along Lynchford Road should reduce the amount of 
traffic that uses the residential and commercial streets in North Camp as short 
cuts. Low Traffic Neighbourhoods would provide the opportunity to rebalance 
the streets and spaces within North Camp for people, not traffic, and create a 
safer and more liveable neighbourhood. 

Consultation 

23. An online public engagement event commenced on 1 February 2021, this lasted 
four weeks and results of the consultation event will be brought to the Executive 
Member for Economy, Transport and Environment in due course. 

 
24. The engagement covered not only the Lynchford Road scheme but also 

elements of the Blackwater Gold Grid (Alexandra Road), Active travel schemes 
(Old Lynchford Road and Camp Road) and early engagement on a Low traffic 
neighbourhood scheme at North Camp.  

25. The proposals for Lynchford Road improvements form part of Hampshire 
County Council’s 2020/21 Capital Programme.  

26. The project delivery timescales for the Lynchford Road scheme are set out 
below:   

Milestones Expected  

Detail design completion  June 2021 

Project Appraisal   June 2021 

Tender August/ September 2021 

Construction Start November/ December 2021 

Finance 
  
27. The breakdown of advanced Utilities diversion costs is set out in the table 

below. 
 

Estimates £'000 % of total Funds Available £'000 

Design Fee 5 0.7 Local Transport Plan  0 

Site Clearance  10 1.3 Developer Contribution 0 

Diversion Works 745 98.0 Local Enterprise Partnership 760 

Total 760 100.0 Total 760 

Climate Change Impact Assessments 

28. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, policies 
and initiatives contribute towards the County Council’s climate change targets of 



 

 

being carbon neutral and resilient to the impacts of a 2℃ temperature rise by 
2050. This process ensures that climate change considerations are built into 
everything the Authority does. 

 
29. An initial Vulnerability Assessment was conducted and has concluded the 

scheme diversionary work can be considered to have an overall low level of 
vulnerability to changing climatic indices. Results from the screening tool 
suggest that any vulnerabilities to this project arise during construction from 
strong winds and storm events. However, the materials to be used and 
construction methodologies for the diversion works will be compliant with the 
appropriate design and construction standards (Design Manual for Roads and 
Bridges) and British Standards.  The location does not require any additional 
considerations in terms of more resilient materials.  

 
30. The scheme diversion works supports one of the key strategic priorities:  

 
Green Economic Growth & Prosperity – the diversionary works include the 
replacement of key utilities with the aim of improving energy efficiency and 
facilitating delivery of the main Lynchford Road widening works. 

 
31. A full climate change impact assessment for each of the schemes in the 

Farnborough Growth Package will be brought forward when a project appraisal 
is completed.  

 
Land 
32. At this stage of the design, the utilities work does not require additional land, 

and all works including vegetation removal are expected to be carried out within 
land designated as highway.   

 

Future Direction 

33. A Project Appraisal to report the consultation results and seek approval for a 
preferred design for the main improvements for Lynchford will be brought to the 
Executive Member for Economy, Transport and Environment in due course. 



 

 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

yes 

People in Hampshire live safe, healthy and independent 
lives: 

yes 

People in Hampshire enjoy a rich and diverse 
environment: 

no 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

no 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title Date 
Lynchford Road Farnborough Growth Package  
 
Farnborough Growth Package – Lynchford Road and Invincible 
Road Improvements 
 
Farnborough Growth Package and Blackwater Valley Gold Grid 
 
Farnborough Growth Package and Blackwater Valley "Gold 
Grid" 

02/07/2020 
 
15/01/2019 
 
 
13/03/2018 
 
14/11/2017 

  

Direct links to specific legislation or Government Directives   

Title Date 
  
  

 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 



 

 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 
 

2.1. The proposed improvements to Lynchford Road aim to deliver capacity 
improvements to address existing congestion and accommodate future 
growth in travel demand in the area. The proposals also aim to improve 
conditions for pedestrians and cyclists as well as enhancing the public realm 
within North Camp Village centre.  

2.2. This decision to approve the diversion of utilities and changing the scope of 
the Farnborough growth package will have a neutral impact on residents with 
protected characteristics, and as the scheme progresses to the detailed 
design stage, a project appraisal will be brought forward which will include an 
equalities impact assessment of the implementation of the Scheme.   

 


