HAMPSHIRE COUNTY COUNCIL

Decision Report

Decision Maker:

Executive Lead Member for Children’s Services and Young
People

Date:

15 March 2021

Title:

Children’s Services Capital Programme update

Report From:

Director of Children’s Services and Director of Corporate

Resources — Corporate Services

Contact name:

Peter Colenutt, Assistant Director, Strategic Development and
Capital Delivery, Children’s Services and Adult Services

01962 846270 Email: peter.colenutt@hants.gov.uk

Recommendation(s)

That the revised capital programme cash limit of £67.857m for 2020/21 be
approved.

That the revised 2020/21 capital programme as set out in Appendix 1 be
approved, along with the amendments to the 2020/21 capital programme.

That the following variations to the 2021/22 capital programme be
approved:

e |tis recommended that resources of £2.448m be added to the
2021/22 capital programme to create additional sports facilities at
Deer Park School.

e That approval be given to undertake the public consultations on the
expansion of Riverside Community Special School, St Francis
Special School and Hollywater School.

e That approval be given to allocate resources of up to £0.5m from the
2021/22 Capital Programme for the relocation of the Little Deer’s
Day Nursery, Burley.

e Itis recommended that resources of £0.290m are approved from the
2021/22 capital programme for the hall extension at South
Farnborough Junior School.

It is recommended that approval be given to the Director of Children’s
Services to determine those sites that require modular buildings for the
2021/22 academic year and that the sites listed in Appendix 2 be noted.

It is also recommended that approval be given to the Director of Children’s
Services to allocate £1.2m of identified revenue funding to support the
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relocation of existing modular buildings. It is also recommended that
approval be given to the Director of Children’s Services to allocate £2m to
those sites that have been determined as requiring the purchase of new
modular buildings.

That the projects listed at Appendix 3 for Access Improvements in Schools
for 2021/22 be approved.

That the projects approved under delegated powers by the Director of
Children’s Services in Appendix 4 are noted.

It is recommended that the necessary public consultations are undertaken
and that the Director of Culture, Communities and Business Services
(CCBS) undertake costed feasibility studies for each of the projects listed in
Appendix 5.

Executive Summary

This report sets out the updated Children’s Services Capital Programme for
2020/21. It also provides an update on projects identified for 2021/22.

Background

The Children’s Services Capital Programme is based on government
grants, capital receipts, developer contributions and local resources.

2020/21 Capital Programme

Taking into account changes since the 2020/21 capital programme was last
approved on 13 January 2021 (including those proposed in this report), the
revised cash limit for the programme is shown in Table 1. The revised
capital programme for 2020/21 reflecting the adjustments made during the
year is shown at Appendix 1.

Table 1 — Revised 2020/21 Cash Limit £000

Cash Limit reported 13 January 2021 67,733
Ganger Farm (Romsey Primary) developer contribution 45
Boorley Green (Boorley Park Primary Academy) 56

developer contribution

Austen Academy — Additional ESFA Grant 23

Total 67,857
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2021/22 Capital Programme

Deer Park School, Hedge End — Additional Sports Facilities (ASF)

The new Deer Park Secondary School is due to open in September 2021. It
has been agreed with Eastleigh Borough Council (EBC) that Additional
Sports facilities (ASF) will be provided for the benefit of the wider
community.

The works will comprise an extension of the sports hall to provide
community changing facilities and a floodlit all weather artificial 3G turf
pitch.

The County Council and EBC have agreed to jointly fund the additional
facilities from developer contributions which are estimated to cost £2.448m
(including fees). The County Council is contributing £1.167m and EBC
£1.281m. Therefore, it is recommended that resources of £2.448m are
added to the 2021/22 capital programme. A detailed project appraisal will
be brought to a future decision day.

The £2.448m resources being added to the 2021/22 capital programme
give a total programme cash limit of £41.496m.

Little Deer’s Day Nursery, Burley, New Forest

It is proposed that work is undertaken to relocate the Little Deer’s Day
Nursery, Burley from its current location off Ringwood Road to the site of
Burley Primary School, Church Lane. This is due to the County Council
needing to fulfil its childcare sufficiency duty to secure early years and
childcare places locally for this rural community. Without this development,
the longer-term future provision of early years education within Burley,
serving Bransgore and Burley ward, would be at risk.

The current building occupied by the day nursery is beyond its useful life
and in need of replacement. The relocation to the primary school site will
offer benefits to both the school and nursery, allowing for collaborative
working and shared learning to be developed.

Therefore, it is recommended that resources of up to £0.5m (including fees)
be made available from the Early Years capital funding approved in the 13
January 2021 Capital Programme Report.

Special Educational Needs and Disability - Additional Places

The requirement for additional special school places has been identified for
September 2021. To provide these places, the provision of modular
accommodation is required at Riverside Community Special School,
Havant and St Francis Special School, Fareham. Internal alterations are
required at Hollywater School, Bordon.

Without the provision of these places within the maintained sector, there
would be a requirement to place these children in Independent Non-
maintained Special Schools (INMSS). Placing children in INMSS places a
significant revenue cost on the County Council. Therefore, the provision of
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additional accommodation at the schools listed above provides a solution
that enables children to be placed at a local school that can fully meet their
needs, while ensuring a cost-effective solution for the County Council.

Therefore, it is recommended that approval be given to consult on the
expansion of Riverside Community Special School, St Francis Special
School and Hollywater School. Subject to approval, it is anticipated that the
places will be available by September 2021.

Special Educational Needs and Disability - Resourced Provision

The SEND strategy proposes expanding the number of Primary and
Secondary mainstream schools offering resourced provision. This will focus
on support for pupils with autistic spectrum disorder and pupils with social,
emotional and mental health needs. Recognising the need to progress
these schemes, it is recommended, that the necessary public consultations
are undertaken and that the Director of Culture, Communities and Business
Services (CCBS) undertake costed feasibility studies for each of the
projects listed in Appendix 5.

South Farnborough Junior School, Farnborough

The requirement for a hall expansion at South Farnborough Junior school
was previously reported on 13 January 2021 at a total cost of £0.225m
(including fees).

Following a review of the scheme, it has been possible to provide a larger
extension of the hall and provide more space for the school at a relatively
small increase to the cost of the scheme. The larger scheme is estimated
to cost £0.290m (including fees). A detailed project appraisal will be
brought to a future decision day.

Access Improvements in Schools

As in previous years, funding is being made available to fund access
improvements to mainstream schools, both at a pupil-led and strategic
level.

It is recommended that the projects listed at Appendix 3 are approved for
2021/22.

Modular Classrooms

The use of high-quality modular buildings can be a solution for some
accommodation pressures. Such buildings are relatively quick to install and
provide for a good quality learning environment, meeting the most recent
building regulations. For some schools, modular classrooms may be the
only expansion solution, whilst others may find a mixture of both permanent
and modular accommodation.

Details of the location of planned modular buildings required for September
2021 are listed for information in Appendix 2. In some cases, the units will
be rented due to the shorter-term requirement, whilst others will be
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purchased recognising a longer-term pressure in those locations. In both
cases, the movement of existing owned modular buildings will also be
considered. The sites currently listed in Appendix 2 may need to be
updated following pupil data received later in the academic year. The
actual needs of sites will be determined following receipt of updated
information on pupil places required for the September 2021 intakes. It is
recommended that approval be given to the Director of Children’s Services
to determine those sites that require modular buildings for the 2021/22
academic year.

Action taken by the Director of Children’s Services

Under delegated powers and following consultation with the Executive
Member for Children’s Services, the actions set out in Appendix 4 have
been taken and it is recommended that these actions are noted.



REQUIRED CORPORATE AND LEGAL INFORMATION:

Links to the Strategic Plan

Hampshire maintains strong and sustainable economic | Yes
growth and prosperity:
People in Hampshire live safe, healthy and independent | Yes
lives:
People in Hampshire enjoy a rich and diverse Yes
environment:
People in Hampshire enjoy being part of strong, Yes
inclusive communities:
Other Significant Links
Links to previous Member decisions:
Title Reference | Date
Children’s Services Capital Programme 2017/18 7917 18 January 2017
to 2019/20
Children’s Services Capital Programme update n/a 19 June 2017
Children’s Services capital programme update n/a 20 September

2017

Direct links to specific legislation or Government Directives

Title

Date

Section 100 D - Local Government Act 1972 - background documents

The following documents discuss facts or matters on which this report, or an
important part of it, is based and have been relied upon to a material extent in
the preparation of this report. (NB: the list excludes published works and any
documents which disclose exempt or confidential information as defined in

the Act.)

Document Location

None




EQUALITIES IMPACT ASSESSMENT:

Equality Duty

The County Council has a duty under Section 149 of the Equality Act 2010
(‘the Act’) to have due regard in the exercise of its functions to the need to:

Eliminate discrimination, harassment and victimisation and any other
conduct prohibited by or under the Act with regard to the protected
characteristics as set out in section 4 of the Act (age, disability, gender
reassignment, marriage and civil partnership, pregnancy and maternity,
race, religion or belief, sex and sexual orientation);

Advance equality of opportunity between persons who share a relevant
protected characteristic within section 149(7) of the Act (age, disability,
gender reassignment, pregnancy and maternity, race, religion or belief, sex
and sexual orientation) and those who do not share it;

Foster good relations between persons who share a relevant protected
characteristic within section 149(7) of the Act (see above) and persons who
do not share it.

Due regard in this context involves having due regard in particular to:

The need to remove or minimise disadvantages suffered by persons
sharing a relevant protected characteristic that are connected to that
characteristic;

Take steps to meet the needs of persons sharing a relevant protected
characteristic that are different from the needs of persons who do not share
it;

Encourage persons sharing a relevant protected characteristic to

participate in public life or in any other activity in which participation by such
persons is disproportionally low.

Equalities Impact Assessment:

Equality and diversity objectives will be considered on an individual project
basis by conducting Equality Impact Assessments and are not considered at
this stage or within this report.



