
  

HAMPSHIRE COUNTY COUNCIL 
 

Decision Report 
 

Decision Maker: Executive Lead Member for Children’s Services 

Date: 07 July 2021 

Title: Children’s Services Capital Programme update 

Report From: Director of Children’s Services and Director of Corporate 
Resources – Corporate Services 

Contact name: 
Peter Colenutt, Assistant Director, Strategic Development and 
Capital Delivery, Children’s Services and Adult Services    

Tel:    01962 846270 Email: peter.colenutt@hants.gov.uk 

 

Recommendation(s) 

1. That the revised capital programme cash limit of £64.380m for 2021/22 be 
approved. 

2. That the revised 2021/22 capital programme as set out in Appendix 1 be 
approved, along with the amendments to the 2021/22 capital programme. 

3. That the following variations to the 2021/22 capital programme be 
approved: 

 It is recommended that approval be given to consult on the 
expansion of Henry Tyndale School and that approval be given to 
allocate £0.45m of resources from the 2021/22 capital programme to 
create a new SLD provision at the Park Children’s Centre, Aldershot. 

 That approval be given to allocate resources of £0.49m from the 
2021/22 capital programme for the expansion of Hollywater School. 

 That approval be given to consult on the expansion of Mark Way 
School and that approval be given to allocate resources of £1.604m 
from the 2021/22 capital programme for the expansion of Mark Way 
School. 

4. That it be a recommendation to Cabinet that the uncommitted funding of 
£15.875m as set out in Appendix 2 be carried forward from 2020/21 to the 
2021/22 capital programme.  

5. It is recommended that approval be given to the Director of Children’s 
Services to determine those sites that require modular buildings for the 
2021/22 academic year and that the sites listed in Appendix 3 be noted. 

6. That the projects approved under delegated powers by the Director of 
Children’s Services in Appendix 4 are noted.  



  

Executive Summary  

7. This report sets out the updated Children’s Services Capital Programme for 
2021/22. 

Background 

8. The Children’s Services Capital Programme is based on government 
grants, capital receipts, developer contributions and local resources. 

 

Basic Need Allocation 2022/23 

9. The most recent capital announcement by the Department for Education 
(DfE) for 2022/23 Basic Need allocations did not allocate any capital 
funding to Hampshire. Whilst this was disappointing, it was somewhat 
expected. DfE capital allocations have largely caught up with the 
requirement and delivery of school places. There is potential for a zero or 
low capital allocation in 2023/24 as the DfE assess the impact of the free 
school places they directly fund. At this stage, it is unclear exactly how this 
will be calculated, with guidance from the DfE awaited.  

10. On the 27 April 2021 the DfE announced specific School Condition 
Allocations for 2021/22 to maintain and improve the condition of the school 
estate. Hampshire County Council received £23.391m, an increase of 
£5.978m on the 2020/21 allocation. This is welcome news and will assist in 
improving the quality of the school estate in Hampshire.  

High Needs Capital Provision Allocations 

11. In November 2020, the Department for Education announced an 
investment of £300m to create new high needs places and improve existing 
provision in 2021/22. The High Needs Capital Provision Allocations 
(HNCPA) were announced on 9 April 2021 with Hampshire County Council 
being allocated £6.789m for 2021/22. 

12. The HNPCA will support the provision of places for children with Special 
Educational Needs and Disabilities (SEND) and those children requiring 
Alternative Provision (AP). The funding is intended for places needed for 
academic year 2022/23 and beyond. 

 

Revised Capital Programme 2020/21 

13. Following the approval to carry forward resources by the County Council at 
its meeting on 25 February 2021 and other programme amendments, the 
revised cash limit for the programme is shown in Table 1. 

 

Table 1 – Revised 2020/21 Cash Limit £’000 

Cash Limit reported 15 March 2021 67,857 



  

Projects and resources carried forward to 2021/22  -15,875 

North Stoneham Park, Eastleigh developer contribution 2 

Cash limit transfer to P&R – Mill Chase demolition -172 

Total 51,812 

 

Carry Forward from 2020/21 

14. A total of £18.252m will be carried forward in to 2021/22. This includes 
resources and projects (totalling £2.377m) from the updated 2020/21 
capital programme which was approved on 13th January 2021. Of the 
£15.875m resources carried forward, £8.539m is already committed.  

15. The £7.336m uncommitted funding will be added to the 2021/22 
programme. Following the amendments in Table 2, the total contingency 
figure for the programme is £7.060m. Given the overall value of the 
programme and continuing impact of Covid-19 this is considered a prudent 
sum. A detailed breakdown of these projects and allocations is attached at 
Appendix 2.  

16. Taking into account the changes since the 2021/22 capital programme was 
last approved on 13 January 2021(including those proposed in this report), 
the revised cash limit is shown in table 2.  

Table 2 – Revised 2021/22 Cash Limit £’000 

Cash Limit reported 15 March 2021 41,496 

Project deferrals from 2020/21  15,875 

Cash limit transfer to P&R – Basic Need -213 

Devolved Formula Capital – adjusted DfE Grant 32 

DfE – New Special High Needs Provision Grant 6,789 

Minchens Lane, Bramley (Bramley CE Primary) 
developer contribution 

100 

Dean Cottage, Bighton Hill, Ropley (Ropley CE Primary)  
developer contribution 

59 

Silent Gardens, Liphook (Bohunt School and Liphook 
Infant) developer contribution 

215 

Minstead Study Centre – Cash limit transfer 27 

Total 64,380 



  

 

Amendments to the 2021/22 Capital Programme 

 

Henry Tyndale School Satellite Unit, Farnborough 

17. The Henry Tyndale School, Farnborough is a SLD (Severe Learning 
Difficulties) designated school for children aged 4-19. It is proposed that 
approval be given to consult on the expansion of Henry Tyndale School 
from 152 to 182 places.  

18. Subject to approval, it is anticipated that the new school places will be 
available for September 2022. The proposal is for 30 additional places for 
primary aged children with complex needs. The proposed scheme plans to 
utilise the former Park Childrens Centre, a large space that will require 
extensive internal refurbishment along with some external works and 
additional car parking. The estimated cost of the refurbished 
accommodation is £0.45m (including fees) 

19. Therefore, it is recommended that a consultation be undertaken on the 
expansion of Henry Tyndale School by 30 places and resources of £0.45m 
(including fees) are allocated from the 2021/22 capital programme. A 
detailed project appraisal will be brought to a future Decision Day. 

Hollywater School, Bordon 

20. Hollywater School, is a MLD (Moderate Learning Disabilities), SLD 
(Specific Learning Disabilities) and PMLD (Profound and Multiple Learning 
Disabilities) designated school for children aged 5-19. Following approval 
of the Public Notice on the 4 June 2021 a scheme has been developed to 
provide additional internal teaching accommodation and the refurbishment 
of existing spaces. The scheme will provide 8 additional spaces taking the 
school’s capacity from 128 to 136 spaces. The estimated cost of the new 
accommodation is £0.49m (including fees). 

21. Therefore, it is recommended that resources of £0.49m (including fees) are 
allocated from the 2021/22 capital programme. A detailed project appraisal 
will be brought to a future Decision Day. 

Mark Way School, Andover 

22. Mark Way School, Andover is a MLD and SLD designated school for 
children aged 11-16. It is proposed that approval is given to consult on the 
expansion of Mark Way School from 75 to 95 places.  

23. Subject to approval, it is anticipated that the new school places will be 
available for September 2022. A scheme is being developed that provides 
an additional 20 places through the provision of two new classrooms and 
two new group rooms along with extensive internal refurbishment. The 20 
additional spaces will take the school’s capacity from 75 to 95 places. The 
estimated cost of the new accommodation is £1.604m (including fees). 



  

24. Therefore, it is recommended that resources of £1.604m (including fees) 
are allocated from the 2021/22 capital programme. A detailed project 
appraisal will be brought to a future decision day. 

 

Access Improvements in Schools 

25. As in previous years, funding is being made available to fund access 
improvements to mainstream schools, both at a pupil-led and strategic 
level. 

26. It is recommended that the projects listed at Appendix 4 are approved for 
2021/22. 

   

Modular Classrooms 

27. The use of high-quality modular buildings can be a solution for some 
accommodation pressures. Such buildings are relatively quick to install and 
provide for a good quality learning environment, meeting the most recent 
building regulations. For some schools, modular classrooms may be the 
only expansion solution, whilst others may find a mixture of both permanent 
and modular accommodation.   

28. Details of the location of planned modular buildings required for September 
2021 are listed for information in Appendix 3. In some cases, the units will 
be rented due to the shorter-term requirement, whilst others will be 
purchased recognising a longer-term pressure in those locations. In both 
cases, the movement of existing owned modular buildings will also be 
considered. The sites currently listed in Appendix 2 may need to be 
updated following pupil data received later in the academic year. The 
actual needs of sites will be determined following receipt of updated 
information on pupil places required for the September 2021 intakes. It is 
recommended that approval be given to the Director of Children’s Services 
to determine those sites that require modular buildings for the 2021/22 
academic year. 

Action taken by the Director of Children’s Services  

29. Under delegated powers and following consultation with the Executive 
Member for Children’s Services, the actions set out in Appendix 4 have 
been taken and it is recommended that these actions are noted.



 

REQUIRED CORPORATE AND LEGAL INFORMATION: 
 

Links to the Strategic Plan 
 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

Yes 

People in Hampshire live safe, healthy and independent 
lives: 

Yes 

People in Hampshire enjoy a rich and diverse 
environment: 

Yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

Yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

Title Reference Date 
Children’s Services Capital Programme 2017/18 
to 2019/20 

7917 18 January 2017 

Children’s Services Capital Programme update n/a 19 June 2017 

Children’s Services capital programme update n/a 20 September 
2017 

   

Direct links to specific legislation or Government Directives   

Title Date 
  

 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
Document Location 

None  

 



 

EQUALITIES IMPACT ASSESSMENT: 
 
1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant protected characteristic that are connected to that 
characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic that are different from the needs of persons who do not share 
it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity in which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

Equality and diversity objectives will be considered on an individual project 
basis by conducting Equality Impact Assessments and are not considered at 
this stage or within this report. 

 
 

3. Climate Change Impact Assessment: 

Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience impacts of its projects and decisions. These 
tools provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate 

change targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 



 

The carbon mitigation tool and the climate change adaption tool were not 
applicable because this is a strategic capital programme report. The Climate 
Change Impact Assessment will be undertaken in conjunction with 
colleagues in Culture, Community and Business Services as individual 
projects are developed and brought to future Decision Days. 

 
 

 


