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Purpose of this Report 

1. The purpose of this report is to: 

 provide a progress update on each of the Active Travel Fund Tranche 2 
programme schemes; 

 summarise feedback from the public consultation exercises for each of 
the schemes; 

 recommend a way forward for each of the schemes in the programme 
with recognition of the consultation feedback and delivering policy 
objectives; and 

 note that individual project appraisals will be undertaken for each scheme 
and be considered and approved in line with the scheme of delegation. 

 

Recommendations 

2. That the Executive Member for Highways Operations notes the significant 
progress that has been made on developing the programme of schemes for 
Tranche 2 of the Active Travel Fund and the findings of the recent public 
consultation events for each scheme; 

3. That approval is given for detailed design work for schemes at: Aldershot 
Station, Brockenhurst, Basingstoke (Brighton Way), North Camp (Camp Road 
& Old Lynchford Road), Winchester, and Petersfield (some elements of the 
original proposals), Gosport-Fareham BRT route improvements, Low Traffic 
Neighbourhoods, School Cycle Support, and A27 Continuous Footways, as 
detailed in the report, to ensure that the timescales of the funding allocation 
can be met; 

4. That authority is delegated to the Director of Economy, Transport, and 
Environment to make the necessary arrangements to implement the Active 
Travel schemes including authority to procure and spend, enter into the 



necessary agreements in consultation with the Head of Legal Services, and 
secure any consents required. 

5. That proposals for Romsey Town Centre are not progressed further at this 
time, given the limited impact this proposal had in promoting a greater 
proportion of journeys by Active Travel modes and the lack of support 
received through the public consultation. 

6. That approval is given to remove the Emergency Active Travel schemes in 
Winchester following the additional traffic data collection previously agreed by 
the Executive Member for Highways Operations. 

7. That approval is given in principle for the temporary closure of Great Minster 
Street in Winchester to support local businesses recovering from the impacts 
of lockdown, consistent with the Winchester Movement Strategy, and that 
authority is delegated to the Director of Economy, Transport, and Environment 
to work with Winchester City Council to make the necessary arrangements. 

8. That the County Council continues to work with Winchester City Council to 
develop and implement a Winchester Movement Strategy to effectively 
support Active Travel Modes in the city centre. 

9. That the County Council works with, and supports, East Hampshire District 
Council and Petersfield Town Council to develop a town centre ‘Place Making’ 
scheme, in addition to and complementing the smaller Tranche 2 Active 
Travel scheme. 

10. That the County Council works with, and supports, Eastleigh Borough Council 
to develop a town centre ‘Place Making’ scheme as an alternative to the 
Tranche 2 Active Travel scheme 

11. That the Executive Member for Highways Operations notes that there will be 
further work and consultation for an alternative Active Travel proposals for 
Stubbington. 

Executive Summary  

12. This paper seeks to 

 set out the background to the Active Travel Fund (ATF) programme of 
schemes and the work that has been undertaken since the funding award 
in November 2020; 

 present the findings of a comprehensive set of consultations that were 
undertaken in February and March 2021; and 

 make recommendations about which schemes should continue to detailed 
design and implementation, which require further development, and which 
should be removed from the ATF programme.  

Contextual information 

13. In August 2020 Hampshire County Council submitted a bid for Tranche 2 of 
the Active Travel Fund (or Emergency Active Travel Fund as it was at the 
time) to the Department for Transport (DfT) in order to deliver a range of 
schemes to help redesign some of Hampshire’s roads and high streets, 



encouraging the use of active travel modes and supporting economic 
recovery from the pandemic.  

14. Following a successful bid, the County Council was awarded £3.25million of 
which £2.6million was for capital schemes and £0.65million was for revenue 
schemes.  As part of this award the DfT required local authorities to undertake 
public consultation on all schemes to confirm that there was broad support for 
the measures before they are implemented. 

15. As such, through February and March 2021, the County Council undertook a 
number of consultations covering the capital improvement schemes proposed 
under the ATF programme – full details of the consultation feedback are 
available on the Hampshire County Council website.  

16. Temporary Tranche 1 schemes were introduced primarily as a response to 
the pandemic and to create space to support social distancing and economic 
activity. Introduction of the Tranche 1 schemes provided an opportunity to 
observe and consider the effect of altering road space in the longer term to 
encourage walking and cycling, which has shaped the Tranche 2 schemes 
that were the subject of consultation. The removal of temporary Tranche 1 
schemes was presented in the ‘Active Travel Update’ report at a Decision Day 
on 17 June 2021, with further support for economic activity presented in the 
‘Highways Policy Framework to Support Business Recovery’ report at 
Decision Day on 29 July 2021. 

17. It is important to sense check that each scheme delivers Active Travel 
benefits and aligns with guidance about how residents make short journeys, 
how road layouts support cyclists and pedestrians, and how each scheme 
supports the objectives of the emerging Local Transport Plan 4 (LTP4) around 
active travel, local economies, and public health outcomes.   

18. The following section considers each scheme in terms of the effectiveness in 
delivering Active Travel changes, the impact of the scheme on the local and 
broader area, and the level of public support measured through the 
consultation feedback. These elements are combined to recommend a way 
forward. 

19. Additionally, data led scheme monitoring and evaluation is required to 
understand the effectiveness of Active Travel schemes and to inform future 
choices. Volume and trend data which reflects pre and post-implementation 
conditions on traffic levels, levels of cycling and walking, public transport 
usage, and air quality allows an overall assessment of the impact. It is 
recommended that monitoring equipment be secured and implemented as 
part of each scheme with the use of technology maximised as far as possible 
(for example: monitoring cameras) 

 

Schemes to progress 

A27 Continuous Footways 

20. This scheme to provide continuous footways to improve conditions for cyclists 
and pedestrians on the minor arms of six junctions with the A27, with two 



located in Park Gate and four located in Portchester, has been subject to 
feasibility design and a public consultation on the proposals.   

21. There were 289 responses to the consultation and the results show that there 
is broad support for the continuous footways at each location.  In Portchester 
there was between 47% and 48% support for each location, compared to 31-
33% against.  In Park Gate there was between 49% and 50% support for 
each location, compared to 37% against.   

22. With due consideration for the consultation feedback and the broader policy 
position it is recommended that the scheme continues to progress to detailed 
design and delivery. 

Brighton Way, Basingstoke 

23. This scheme was approved by the Executive Member for Economy, Transport 
and Environment on 11 March 2021 to procure, spend and enter into 
necessary contractual arrangements, in consultation with the Head of Legal 
Services, to implement the proposed Brighton Way cycle route scheme as 
part of the Brighton Hill Roundabout Scheme. The cycle way element is 
estimated at £551,202 to be funded from the Active Travel Fund from the 
Department for Transport and developer contributions.  

24. The report and decision can be found here: 
https://democracy.hants.gov.uk/ieDecisionDetails.aspx?AIId=36918  

25. Public support for the decision is affirmed through the consultation with a total 
of 114 responses, with 64% of respondents in favour of the Brighton Way 
cycle route. 15% of respondents were not in favour of the scheme and the 
remaining 21% were unsure.  

Brockenhurst 

26. This scheme builds on a local Parish Council initiative and supports the aims 
of Hampshire County Council to encourage cycling by providing additional 
cycle parking within the village at a prominent and convenient location on 
Brookley Road.    

27. In term of consultation results, a total of 366 respondents completed the 
questions. 59% of all respondents felt that measures to increase active travel 
would benefit the local area, 56% of respondents supported having the 
pavement buildouts, and 57% supported using this area in the short term for 
customer queuing. There were broadly even responses for and against 
retaining or removing the cycle stands.  

28. With due consideration for the consultation feedback and the broader policy 
position, it is recommended that the scheme on Brookley Road should be 
revised to develop a preferred permanent option, which may need to involve a 
further round of consultation on the detail. 

Gosport-Fareham BRT access improvements and cycle signage 

29. The joint consultation for this scheme was aimed at receiving suggestions for 
locations where additional cycle signage and accessibility measures should 
be considered. The consultation did not ask if participants supported the 
proposed measures, as that approach was deemed inappropriate for 

https://democracy.hants.gov.uk/ieDecisionDetails.aspx?AIId=36918


schemes of this size, where the County Council would not typically undertake 
public engagement.  

30. 61 comments were received, and the feedback is being considered to assist 
identifying where improvements can be made. It is proposed to progress to 
detailed design with the identified proposals following business-as-usual 
governance on this low-cost scheme.  

School Cycle Support 

31. Given the nature of this scheme, which seeks to provide schools with 
infrastructure (such as cycle parking) to support active travel modes and 
therefore does not include any works on the public highway, no public 
consultation has been undertaken. However, schools within Hampshire have 
been made aware of the opportunity through the long-term working 
relationships established through the County Council’s school travel planning 
work. 

32. All schools that have expressed interest in cycle storage have been contacted 
to provide quotes for their requests.  Priority has been given to those schools 
actively engaged in travel planning and to those quotes under £10,000. 

33. Prior to payment, schools have been asked to complete an online survey to 
provide baseline data on the cycling and scooting levels so that the impact of 
the storage can be monitored.  To-date eight schools have received funding 
for storage, with one additional school, which is also in the “School Streets” 
trial, receiving funding for a new pedestrian gate. Specifically, the schools are: 

 Cycle/scooter storage: 
o Calmore Junior School 
o Woodlea Primary School 
o Stockbridge Primary School 
o Elson Junior School 
o Greatham Primary School 
o Austen Academy 
o Ringwood Junior School  
o Wavell School 

 New gate: 
o Harrison Primary School 

 
34. The next phase is consideration of requests that are above £10,000, which 

are likely to be predominantly from secondary schools where cycle security is 
a greater issue and capacity requirements are greater. 

Winchester Schemes 

35. The proposed Tranche 2 schemes in Winchester are split into four parts: 

 The North Walls scheme includes the reallocation of road space to 
provide two-way segregated cycle routes and footway widening on North 
Walls; 

 The City Centre North-South scheme includes a modal filter on Hyde 
Street, pedestrian improvements on Jewry Street, and contraflow cycling 
schemes on St. Peter Street and Parchment Street; 



 The High Street/Upper High Street proposals include contraflow cycle 
lanes on Upper High Street and part of the High Street; and 

 The Romsey Road/Clifton Terrace crossing proposals include a 
signalised crossing on Romsey Road in the vicinity of Clifton Terrace. 

36. A public consultation was undertaken between 17 February and 21 March 
2021. This was supplemented by online engagement meetings with residents 
of Worthy Lane and Upper High Street arranged to understand the views and 
concerns of these local communities. 

North Walls 

37. A total of 970 people responded to the questions about the North Walls active 
travel proposals. When asked if the proposed changes to North Walls would 
encourage them to use active travel in the North Walls area more often, 53% 
said that they would and 42% said they would not.  

City Centre North-South 

38. A total of 968 people responded to the questions about the City Centre North-
South Active Travel proposals. When asked if the proposed changes to City 
Centre North-South active travel routes would encourage them to use active 
travel in the area more often, 49% said that they would and 45% said they 
would not. The results showed support for all elements of the City Centre 
North-South Active Travel proposals, apart from the closure (modal filter) at 
the south end of Hyde Street. This had 46% support for and 46% against. 

39. Early in the consultation, officers received email correspondence from 
residents of Worthy Lane expressing concerns about the proposals for Hyde 
Street. An online meeting to discuss the proposals with residents was held on 
the evening of 4 March. Residents raised concerns about the impact of the 
closure of Hyde Street as a through route on traffic volumes using Worthy 
Lane, particularly as Winchester emerged from lockdown restrictions. It was 
explained to residents that to reduce North Walls from two lanes of vehicular 
traffic down to one it was necessary to close the left turn movement out of 
Hyde Street, otherwise the result would be long traffic queues building up on 
City Road and on Jewry Street. It was suggested by residents that as some 
way of mitigating impacts, the northbound movement from Jewry Street onto 
Hyde Street could remain open.  

40. In addition, a petition of 1618 signatures entitled ‘Re-open Hyde Street to all 
vehicles’ was received by the County Council in March 2021 and a response 
provided in April 2021. This has been considered as part of the 
recommendations in this report. 

 High Street / Upper High Street 

41. A total of 747 people responded to the questions about the Upper High Street/ 
High Street proposals. When asked if the proposed changes to Upper High 
Street/ High Street would encourage them to use active travel in the area 
more often, 55% said that they would and 36% said they would not. The 
results showed support for all elements of the Upper High Street/ High Street 
proposals. 



42. Early in the consultation, officers received email correspondence from 
residents of Upper High Street expressing concerns about the proposals. An 
online meeting to discuss the proposals with residents was held on the 
evening of 11 March. Clear feedback was given by all the residents that the 
proposals would not be compatible with the way that carriageway space on 
Upper High Street was currently used in a flexible manner for pick up/ set 
down and deliveries. The contraflow cycle lane and loss of on street parking 
were not supported by residents or businesses. 

Romsey Road – Clifton Terrace Pedestrian Crossing 

43. With regards to the Romsey Road-Clifton Terrace pedestrian crossing 
scheme, the consultation had 682 respondents and there was broad support 
for the scheme with 77% of respondents agreeing with the proposal to include 
a signalised pedestrian crossing on Romsey Road in this location.  The 
response to the options for restricting vehicle movements at the junction to 
accommodate the crossing were more mixed (40-41% agreeing and 31-36% 
disagreeing). 

Winchester Schemes Summary  

44. Based on an assessment of the effectiveness in delivering Active Travel 
benefits, the impact of the scheme on the local and broader area, and the 
level of public support measured through the consultation feedback, the 
following is recommended for the package of schemes in Winchester:  

 North Walls: scheme to be removed and considered as part of a longer-
term package of improvements;  

 City Centre North – South: scheme to be implemented, with the 
exception of Hyde Street which will be considered as part of a longer-
term package of improvements; 

 High Street / Upper High Street: High Street element to be implemented 
with the Upper High Street element removed as consultation feedback 
does not meet the Department for Transport test of public support;  

 Romsey Road / Clifton Terrace: scheme to be implemented.  

 

45. The recommendation is to withdraw the temporary emergency active travel 
measures in Hyde Street and North Walls in light of a changing traffic 
situation.  It is also to advance design work on a permanent option with a 
modified design that is better adapted to the changing traffic situation in 
central Winchester.  Key considerations in reaching this decision are: 

 That traffic volume in the city have recovered to pre pandemic levels and at 

some times of the day they are above. 

 That the nature of private vehicle travel being undertaken has changed with 

less commuting and an increase in what appears to be non-essential trips 

i.e. leisure, holiday, shopping and socialising.  These trips are made 

outside the traditional peak periods leading to a very different traffic 

situation that is also likely to change. 



 The likely further increase in traffic levels once Covid-19 restrictions are 

entirely lifted. 

 There are design options available in a more permanent solution that might 

address some of the concerns that have applied to the temporary solution. 

 

46. The measures implemented on Hyde Street and North Walls have been 

proven to work with minimal journey time impact when there is approximately 

10% less vehicles in the city centre, and as such suggest that there is 

considerable merit in the scheme concept, which will be considered as part of 

a broader package of improvements.   

 

47. Journey time data obtained by on street traffic counters confirms that on most 

routes into the city, journey times are comparable in June 2021 to pre covid 

times.  This includes North Walls.  However, journey times since June have 

been marginally longer on Worthy Lane and Andover Road suggesting that 

the temporary arrangements are unable to cope with current traffic volumes 

as well as the situation before. 

 

48. Winchester City Centre is a declared ‘Air Quality Management Area’ with the 
main source of air pollution being road traffic emissions.  There are a number 
of factors which influence air quality, including the volume and conditions for 
traffic.  Retaining the temporary measures may increase congestion and 
queuing traffic, which could have a further negative effect on air quality in the 
immediately local area.  Therefore, it is important to consider the future of 
these schemes in a broader context as part of the Winchester Movement 
Strategy identified as a core action of the 2020 Air Quality Management 
Action Plan, which will also consider wider priorities of tackling urban 
congestion to reduce traffic emissions, improve air quality and noise, health 
and well-being. 

 
49. The conclusion from this is that retaining the temporary measures as they are 

with an impending situation of even higher level of traffic than pre-covid times 
is likely to result in congestion being greater than is currently experienced.  
Removal of the temporary Active Travel measures may go some way to 
relieving the recent increase in traffic congestion.  However, it should be 
noted that the fundamental cause of congestion is the increasing traffic levels 
as they return to pre pandemic levels.  This means that whilst traffic may be 
eased slightly by removing the temporary measures, it may not be perceived 
to get significantly better.   

 
50. Work on the modelling and developing the concept of the temporary schemes 

will continue, assessing options such as signalising Worthy Lane and Worthy 
Road with Andover Road, or whether leaving access to Hyde Street open in 
one or both directions could address the traffic impacts.  Subject to this 
ongoing work, including future consultation, a future decision may be 
forthcoming promoting an enhanced scheme. 

 



51. The temporary measures have led to a greater level of understanding about 
how the road network copes with different levels of traffic.  The insights from 
this are useful in helping determine the future direction of the movement 
strategy, most notably that The Winchester Movement Strategy was correct in 
identifying that the strategy objectives can only be achieved if City Centre 
traffic is reduced. 

 
52. It is planned to consult on the action plan for the movement strategy by the 

end of the year.  This will present the public and stakeholders with the 
opportunity to inform its future direction including active travel measures such 
as those considered in the ATF schemes. 

53. The Winchester emergency active travel temporary schemes (Tranche 1) 
were considered at the Executive Member for Highway Operations Decision 
Day on 17 June 2021, where it was agreed to defer removal of the Tranche 1 
Winchester schemes to allow additional data collection before the start of the 
school summer holidays to inform future scheme development including the 
‘Movement Strategy’. This is critical in understanding changes to travel 
patterns and the impact of displaced traffic on congestion and air quality. 

54. Two active travel temporary schemes promoted by Winchester City Council 
are located on The Broadway and The Square. These schemes are not 
included in the Tranche 2 programme and therefore were not included in the 
consultation. Following removal of the temporary schemes, it is proposed to 
work with Winchester City Council in developing the City Council’s ‘place-
making’ proposals in these locations. Further support for economic activity is 
also presented in the ‘Highways Policy Framework to Support Business 
Recovery’ report to Decision Day on 29 July 2021. 

 

Aldershot Station 

 

55. This scheme is part of the Aldershot Station Transport Hub and Public Realm 

Improvements scheme for which the Project Appraisal was approved by the 

Executive Member for Economy, Transport and Environment on 8 October 

2020. 

 

56. The recent consultation exercise sought public feedback on additional active 

travel measures (including new cycle routes on Arthur Street to the station, 

and improved pedestrian and cycle crossings) that could be included within 

the design of the existing capital scheme to add further value and benefit to 

the area.  The number of responses to the consultation was fairly low.  

However, of note within the responses is a desire for additional improvements 

to pedestrian and cycle routes and facilities. 

 
57. In relation to the Station Forecourt proposals, 65% of responses were in 

favour of the proposals, with 17% disagreeing and the remainder neutral. For 
other proposals located in individual streets, between 47-53% of responses 
were in favour with between 19-23% disagreeing, with the remainders neutral. 
 



58. The scheme as designed is already delivering significant improvements for 
active travel modes.  However, in light of the feedback, the design is being 
reviewed to consider whether there are additional improvements that can be 
delivered around the station forecourt.  These potential additions highlighted 
through the consultation are currently under consideration to confirm whether 
they are feasible given the constraints of the site. 

Camp Road, Farnborough 

59. This scheme builds on the active travel elements of the Tranche 1 works and 
involves the use of enhanced materials such as timber planters and parklets 
creating additional space for walking.  

60. The consultation was undertaken as part of the North Camp Accessibility 
Package which included questions on the Lynchford Road improvements, 
Alexandra Road Gold Grid proposals, Old Lynchford Road Active Travel Fund 
Scheme, and Low Traffic Neighbourhood. A total of 263 respondents 
completed the joint section relating to the Camp Road and Old Lynchford 
Road Active Travel Fund schemes.   

61. 62% of respondents felt that measures to increase active travel would benefit 
the local area.  

62. 52% of respondents felt that active travel measures would have a positive 
impact on journeys on Camp Road, with 23% stating they would have no 
impact and 13% stating they would have a negative impact. The top active 
travel measures which should be prioritised along Camp Road were; more 
space for people to walk (39%), reducing traffic speeds (33%), reducing 
speeds on local residential roads (30%), and reallocating road space from 
motor vehicles to improve walking and cycling facilities (25%).  

63. With due consideration for the consultation feedback and the broader local 
transport policy position, it is recommended that the scheme continues to 
progress to detailed design and delivery. 

Old Lynchford Road, Farnborough 

64. This scheme builds on the ATF Tranche 1 works to create additional space for 
walking and provides a new cycle lane.   

65. The consultation was undertaken as part of the North Camp Accessibility 
Package, which included questions on the Lynchford Road improvements, 
Alexandra Road Gold Grid proposals, Old Lynchford Road Active Travel Fund 
Scheme, and Low Traffic Neighbourhood. A total of 263 respondents 
completed the joint section relating to the Camp Road and Old Lynchford 
Road Active Travel Fund schemes.   

66. 62% of respondents felt that measures to increase active travel would benefit 
the local area.  

67. 52% of respondents felt that active travel measures would have a positive 
impact on journeys on Old Lynchford Road, with 20% stating they would have 
no impact and 15% stating they would have a negative impact. The top active 
travel measures which should be prioritised along Old Lynchford Road were; 
more space for people to walk (37%), reducing traffic speeds (35%), creating 



new cycle crossing points (32%), and reducing/restricting through-traffic on 
local residential roads (27%).  

68. With due consideration for the consultation feedback and the broader policy 
position encouraging walking and cycling, it is recommended that the scheme 
continues to progress to detailed design and delivery with measures selected 
appropriate to the level of funding held. The Tranche 2 scheme will use 
planters and bollards rather than the red and white barriers that were used 
previously. 

Low Traffic Neighbourhood 

69. The intention is to undertake the Low Traffic Neighbourhood trial in North 
Camp and a consultation was progressed on this basis.   

70. The consultation was undertaken as part of the North Camp Accessibility 
Package which included questions on the Lynchford Road improvements, 
Alexandra Road Gold Grid proposals, Old Lynchford Road Active Travel Fund 
Scheme, and Low Traffic Neighbourhood. A bespoke webpage was set up for 
the engagement activity, with the purpose of identifying the location and 
nature of current issues, and recommendations for how to mitigate these 
issues. There were a total of 655 visitors to the webpage and 165 people 
provided responses, which consisted of 213 comments and 485 agreements.  
68 respondents also signed up to receive updates on the scheme's progress.  

71. The most popular issues were; the speed of traffic (80), the level of traffic 
(60), cars parking inconsiderately (59), no priority for pedestrians and cyclists 
(54), and feeling unsafe (47).  The most popular solutions to the issues 
reported were: reduce speed limit/traffic calming (71), pedestrians and cyclists 
to have priority (50), Improve surfaces (43), separate cycle lanes (43), and 
introduce residents parking zones (34).  

72. The recommendation is for the scheme be progressed, and subject to further 
engagement with the community, to implement a trial later in the year 
following business-as-usual governance processes. 

Schemes to remove from programme 

The Hundred Romsey 

73. The Tranche 2 scheme proposed enhancement of the Tranche 1 scheme on 
The Hundred (replacing the red and white barriers with planters) along with a 
proposal for making Portersbridge Street one-way. Prior to the consultation 
and the pre-election period, the design team regularly engaged with the 
Romsey Futures group (which includes elected representatives from 
Hampshire County Council, Test Valley Borough Council, Romsey Town 
Council, and other key stakeholder groups) to provide updates on the 
proposal for Tranche 2 and to receive feedback.   

74. Prior to the pre-election period, the local member, Councillor Cooper, 
informed the County Council of his intention to withdraw his support for the 
full-time closure of The Hundred. Romsey Town Council had also written to 
the County Council to advise of their request to remove the scheme.   



75. The consultation had 925 responses. 59% of the respondents supported the 
current measures for social distancing, with 34% against. 49% of respondents 
were against the closure of The Hundred being kept in place for up to 18 
months (with 48% supporting), and 50% supported replacing the red and 
white barriers with planters. 47% of respondents felt that the measures had 
not been of benefit to the local area, and 47% responded to say that the 
proposals would have a negative impact on Market Place/The Hundred.  

76. 63% of respondents said that they were against the proposal to make 
Portersbridge Street one-way, only allowing westbound traffic, and 61% felt 
that making the street one-way would have a negative impact.  

77. When asked whether they would undertake more journeys by active modes if 
there were routes to support them, only 29% said that they would, and only 
27% reported that they had made more active travel journeys in the last 6 
months.  

78. The recommendation is that the Romsey scheme should not progress. The 
consultation results have demonstrated that the closure has not resulted in an 
increased take up of walking and cycling for local journeys, and therefore the 
scheme is not deemed consistent with the objectives of the Active Travel 
Fund Tranche 2. 

Schemes for Further Consideration 

Eastleigh High Street 

79. The Eastleigh scheme includes the closure of the High Street and Market 
Street with barriers currently used at the entrances to the closure. Hampshire 
County Council’s consultation results were supportive for this scheme to 
become permanent.  However, there is uncertainty on the Business 
Improvement Districts position following consultation with its members.  

80. In addition, there are aspirations to enhance Eastleigh High Street. Therefore, 
it is recommended that Hampshire County Council economic development 
and other specialist areas, support and work with Eastleigh Borough Council 
to develop a town centre ‘place-making’ scheme. The scheme will be subject 
to Highway Authority approval and will seek to incorporate the elements 
supported through the consultation and consider wider issues (for example: 
the business impact on the loss of ‘passing trade’, and the wider impact on 
traffic patterns). This will enable an alternative to the tranche 2 active travel 
scheme which seeks to deliver wider ‘Place Making’ benefits.   

81. The approach will seek to align with the objectives of the emerging Local 
Transport Plan 4 (LTP4), in particular those related to enhancing the local 
economy (“a transport system that supports a connected economy whilst 
reducing its emissions”) and improved health outcomes (“A network that 
promotes active travel and active lifestyles to improve our health and 
wellbeing”).  The enhancements to active travel modes which may lead to 
reduced local car journeys support the County Council’s declaration of a 
climate emergency and commitment to become carbon neutral by 2050. 
However, it is important to understand the benefit in terms of air quality and 
reduced congestion both in the immediate vicinity of the scheme and in the 
wider area where queuing may increase, and increased traffic may occur. 



 

82. With respect to the consultation details, a letter was sent to 547 residents and 
336 businesses. In total, 364 responses were submitted. Of those, 63% were 
in favour of replacing the barriers with more attractive planters, while 58% 
were in favour of retaining the current closures of both Market Street and High 
Street and a short section of Wells Place for a period of up to 18 months. 

 
83. The consultation also sought feedback on views about other Active Travel 

measures that could be considered as a priority in Eastleigh if further future 
funding became available – feedback included a desire for a permanent 
pedestrian scheme and having more places to sit and rest. The 
recommendation to develop an alternative ‘place-making’ proposal provides 
the opportunity to respond to this feedback. 

Petersfield High Street 

84. This scheme seeks to build on the Tranche 1 scheme and encourage more 
cycling and walking. The elements that were consulted on included keeping 
the Square closed to through traffic for up to 18 months (except buses, 
cyclists, and taxis) to possibly include an enforcement camera at a later stage.  
In addition, the proposal was to replace the temporary red and white barriers 
with attractive planters, as well as additional cycle parking.  

85. The consultation had in total 955 responses of which 925 were from 
individuals, 12 were from representatives of organisations, groups, and 
businesses, and 7 were from elected representatives. 61% were in favour of 
replacing the temporary red and white barriers with planters and 70% were in 
favour of installing additional cycle parking. A majority of 57% however, were 
against keeping The Square closed to through traffic for up to 18 months 
(except buses, cyclists, and taxis).  

86. With the objectives of the emerging LTP4 supporting improvements to active 
travel to support local economies and public health outcomes, the 
recommendation is only to deliver elements of the original proposals, which 
include reducing on-street parking and reallocating more space to disabled 
parking, cycle parking, seating, and timber planters. This will enhance the 
area for people walking and cycling. The red and white barriers will be 
removed. 

87. It is recommended that the bus gate elements should not be included in the 
Tranche 2 scheme.  Alternatively, the County Council will work with and 
support the District and Town Councils in the development of a town centre 
‘Place Making’ scheme in the longer term.   

 

Stubbington 

88. Public consultation for this revised scheme has yet to start.  The scheme has 
been delayed after the original proposals were not supported by local 
stakeholders.  Feasibility design is nearing completion and the intention is to 
re-engage stakeholders with a view to consulting with the wider public in the 
summer. 



Finance 

89. The capital funding award from the DfT for the Active Travel Fund was 
£2,624,280.  It is proposed that the cost of the above schemes will be met by 
this funding. 

90. The requirements for the funding are that the County Council will deliver the 
objectives as set out in the original Active Travel Fund Tranche 2 bid and that 
the funding should be spent by the end of the 2021/22 financial year. 

Consultation and Equalities 

91. Public consultations on the following Active Travel Fund Tranche 2 schemes 
outlined in this report took place for four weeks between February and March 
on dates outlined below – full results have been published on the Hampshire 
County Council website: 
www.hants.gov.uk/transport/transportschemes/hantscovidtravel 

 Camp Road, Old Lynchford Road, Low Traffic Neighbourhoods scheme 
consultations were undertaken between Monday 1 February to 5 March 
2021 as part of the North Camp Accessibility Package 

 Romsey consultation was undertaken between 15 February and 14 March 
2021; 

 Winchester schemes’ consultations were undertaken between 17 
February and 21 March 2021; 

 Petersfield, Eastleigh, Aldershot Station, Brockenhurst, and the A27 
Continuous Footways scheme consultations were undertaken between 22 
February and 21 March 2021; 

 Gosport-Fareham BRT route improvements consultation was undertaken 
between 4 and 21 March 2021; and 

 Brighton Way Cycle Track consultation was undertaken between 25 
January 2021 to 22 February 2021. 

92. The approach to the consultation for the Active Travel Fund follows the 
Communication and Engagement Plan prepared as a requirement by the DfT 
and published on the webpages: 
www.hants.gov.uk/transport/transportschemes/hantscovidtravel 

93. The Plan identifies the following aims:  

 to engage comprehensively with stakeholders on the project from the start 
(feasibility) to the end (post-implementation);  

 to deliver a clear communications and engagement plan which 
incorporates feedback and demonstrates adjustments made in response;  

 to raise awareness of the active travel schemes and to increase walking 
and cycling; and 

 to encourage feedback from the public and key stakeholders on the 
benefits of the projects post-Covid response/recovery. 

http://www.hants.gov.uk/transport/transportschemes/hantscovidtravel
http://www.hants.gov.uk/transport/transportschemes/hantscovidtravel


94. For each of the above schemes, letters and emails were sent to residents, 
organisations, groups, and District and Parish Councils in the areas affected 
by the schemes, advising of details of the scheme with links to Hampshire 
County Council webpages and asking for feedback via online questionnaires. 
Accessible versions of the questionnaire and scheme details were made 
available and sent out upon request.  

95. Feedback from local businesses was gained through the consultation, direct 
correspondence, and ongoing relationships formed during the Active Travel 
Tranche 1 temporary work. The feedback was mixed and was largely 
dependent on the type of business, with the main interest being in associated 
‘place-making’ proposals or impact on practical activity such as deliveries. 

96. In the case of the Gosport Fareham BRT Improvements, notices were placed 
around the area with a QR code to access the consultation on Commonplace, 
advertising on real time information on the bus stops, and online advertising 
through social media. Key stakeholders were emailed directly, including local 
cycling groups and schools.  

97. The engagement for the School Cycle Support scheme has developed 
through a long-standing working relationship on active travel with schools over 
many years. A formal public consultation, similar to the Active Travel 
Schemes above, has not therefore been appropriate for this scheme.  

98. By contacting engaged schools in the first instance, the County Council has 
been able to identify a significant number of requests for storage. Where other 
non-engaged schools have made contact, they have been asked to 
demonstrate their commitment to active travel before being considered for the 
funding. 

99. A few other different requests have been funded in relation to the School 
Streets’ pilot, which was presented in the ‘Active Travel Update’ report to the 
Decision Day on the 17 June, whereby additional measures will assist in 
encouraging people to travel sustainably to the site, for example, through 
measures such as new pedestrian gates to enhance accessibility into the 
school. 

Equalities 

100. The improved accessibility, highway alignment and widened footways will 
deliver a positive impact for Hampshire residents, and other than the positive 
impact outlined below, the scheme has been assessed as having a neutral 
impact on people with protected characteristics.  

101. The Active Travel Fund programme provides the County Council with an 
opportunity to capitalise on funding available to provide improved outcomes 
for people with disabilities, specifically those who have difficulty in crossing 
the road due to the absence of at-grade crossings. Enhanced facilities will be 
provided to assist users with visual disabilities including tactile paving to help 
guide users at the crossing points.   

 

 



Climate Change Impact Assessments 
 

102. Hampshire County Council utilises two decision-making tools to assess the 
carbon emissions and resilience of its projects and decisions.  These tools 
provide a clear, robust, and transparent way of assessing how projects, 
policies and initiatives contribute towards the County Council’s climate change 

targets of being carbon neutral and resilient to the impacts of a 2℃ 
temperature rise by 2050. This process ensures that climate change 
considerations are built into everything the Authority does. 

 
103. The carbon mitigation tool and climate change adaptation tool were not 

applicable because this decision relates to a strategic programme of 
interventions. Projects named in the report will be assessed individually. 

 
104. Overall, the proposed schemes seek to encourage a modal shift toward active 

travel for journeys, bringing benefits in terms of reduced local congestion and 
associated air quality, and environmental benefits, including reductions in 
carbon emissions from vehicles.  

Conclusions 

105. The above report sets out the background to the Active Travel Fund 
programme of capital schemes and the work that has been undertaken since 
the funding award in November 2020, including presentation of the findings of 
a comprehensive set of consultations that were undertaken in February and 

March 2021. 



REQUIRED CORPORATE AND LEGAL INFORMATION: 

 
Links to the Strategic Plan 

Hampshire maintains strong and sustainable economic 
growth and prosperity: 

Yes 

People in Hampshire live safe, healthy and independent 
lives: 

Yes 

People in Hampshire enjoy a rich and diverse 
environment: 

Yes 

People in Hampshire enjoy being part of strong, 
inclusive communities: 

Yes 

 
 

Other Significant Links 

Links to previous Member decisions:  

ETE Capital Programme Monitoring EMETE Decision Day 14 January 

2021 

  
  

Direct links to specific legislation or Government Directives   

DfT Active Travel Fund Final Allocations 
https://www.gov.uk/government/publications/emergency-active-
travel-fund-local-transport-authority-allocations/emergency-
active-travel-fund-total-indicative-allocations 

13 November 

2020 

  
  

 
 
 

Section 100 D - Local Government Act 1972 - background documents 
  
The following documents discuss facts or matters on which this report, or an 
important part of it, is based and have been relied upon to a material extent in 
the preparation of this report. (NB: the list excludes published works and any 
documents which disclose exempt or confidential information as defined in 
the Act.) 
 
Document Location 

None  

 



 

EQUALITIES IMPACT ASSESSMENT: 

1. Equality Duty 

The County Council has a duty under Section 149 of the Equality Act 2010 
(‘the Act’) to have due regard in the exercise of its functions to the need to: 

- Eliminate discrimination, harassment and victimisation and any other 
conduct prohibited by or under the Act with regard to the protected 
characteristics as set out in section 4 of the Act (age, disability, gender 
reassignment, marriage and civil partnership, pregnancy and maternity, 
race, religion or belief, sex and sexual orientation); 

- Advance equality of opportunity between persons who share a relevant 
protected characteristic within section 149(7) of the Act (age, disability, 
gender reassignment, pregnancy and maternity, race, religion or belief, sex 
and sexual orientation) and those who do not share it; 

- Foster good relations between persons who share a relevant protected 
characteristic within section 149(7) of the Act (see above) and persons who 
do not share it.  

Due regard in this context involves having due regard in particular to: 

- The need to remove or minimise disadvantages suffered by persons 
sharing a relevant characteristic connected to that characteristic; 

- Take steps to meet the needs of persons sharing a relevant protected 
characteristic different from the needs of persons who do not share it; 

- Encourage persons sharing a relevant protected characteristic to 
participate in public life or in any other activity which participation by such 
persons is disproportionally low. 

2. Equalities Impact Assessment: 

The improved accessibility, highway alignment and widened footways will 
deliver a positive impact for Hampshire residents, and other than the positive 
impact outlined below, the scheme has been assessed as having a neutral 
impact on people with protected characteristics.  

The Active Travel Fund programme provides the County Council with an 
opportunity to capitalise on funding available to provide improved outcomes 
for people with disabilities, specifically those who have difficulty in crossing 
the road due to the absence of at-grade crossings. Enhanced facilities will be 
provided to assist users with visual disabilities including tactile paving to help 
guide users at the crossing points.   

 

 
 
 
 


